

I/474967/2024

संख्या- एन.जी.टी.-36/81-7-2024-49(पया)/2017

प्रेषक,

देवेन्द्र सिंह चौहान,

अनु सचिव,

उ०प्र० शासन।

सेवा में,

अधिशायी निदेशक-तकनीकी,

राष्ट्रीय स्वच्छ गंगा मिशन,

प्रथम तल, मेजर ध्यान चन्द्र नेशनल स्टेडियम,

इण्डिया गेट, नई दिल्ली-110002.

पर्यावरण, वन एवं जलवायु परिवर्तन अनु०-7

लखनऊ : दिनांक : 18 जनवरी, 2024

विषय-मा० एन०जी०टी०, नई दिल्ली में विचाराधीन ओ०ए० संख्या-673/2018 में पारित आदेश के अंतर्गत गठित केन्द्रीय अनुश्रवण समिति, जल शक्ति मंत्रालय को माह दिसम्बर, 2023 तक की प्रगति आख्या प्रेषित किये जाने के सम्बन्ध में।

महोदय,

उपर्युक्त विषय पर मुझे यह कहने का निदेश हुआ है कि मा० एन.जी.टी., नई दिल्ली में विचाराधीन ओ०ए० सं०-673/2018 में पारित आदेश के अंतर्गत गठित केन्द्रीय अनुश्रवण समिति, जल शक्ति मंत्रालय की प्रथम मासिक बैठक में लिये गये निर्णयों के अनुपालन में प्रदेश में स्थित 12 नदियों के प्रदूषित खण्डों के पुनर्जीवीकरण हेतु बनायी गयी कार्ययोजना के क्रियान्वयन से सम्बन्धित विभिन्न विभागों से प्राप्त सूचना के आधार पर माह दिसम्बर, 2023 तक की संकलित प्रगति आख्या केन्द्रीय अनुश्रवण समिति के अवलोकनार्थ संलग्न कर प्रेषित की जा रही है।

संलग्नक-यथोक्त।

Signed by देवेन्द्र सिंह

भवदीय,

चौहान

Date: 17-01-2024 18:34:07

Reason: Approved

(देवेन्द्र सिंह चौहान)

अनु सचिव।

संख्या एवं दिनांक तदैव

प्रतिलिपि- सदस्य सचिव, उ०प्र० प्रदूषण नियंत्रण बोर्ड, लखनऊ को उनके पत्र सं०-जी-42357/सी-4/आरआरसी/2024, दिनांक 12.01.2024 के संदर्भ में सूचनार्थ प्रेषित।

आज्ञा से,

(देवेन्द्र सिंह चौहान)

अनु सचिव।

**Monthly Progress Report of Uttar Pradesh in the NGT Matter O.A. No. 673 of
2018(In compliance to NGT order dated 24.09.2020)**

DECEMBER-2023

I. Details of Sewage Treatment Plant in the State

Total Population of the state: 19.98 Crore as per census 2011.

a) Urban Population- 4.44 Crore in Year 2011

b) Rural Population- 15.54 Crore in Year 2011

Total Estimated Sewage Generation (MLD): 5500 MLD

a) Total existing treatment capacity of 139 STPs :- 4174.9 MLD (Annexure-1)

b) Utilization capacity :- 3295.98 MLD

c) Current Gap:- 1325.1 MLD

d) 38 STPs under construction :- 817.8 MLD (Timeline Mar. 2025) (Annexure-2)

e) 19 STPs under tendering :- 942.0 MLD (Timeline June 2025) (Annexure-3)

f) 16 STPs DPR sanctioned/submitted/to be submitted to NMCG :- 484.40 MLD (Annexure-3A)

g) 294 STPs proposed under SBM 2.0:- 951.00 MLD (Annexure-3B)

Total Capacity (December – 2025):- 7371.00

Performance of Sewage Treatment Plant

S.No	STPs in UP	Number
1	Total Installed STP	139 (Total Capacity- 4174.9 MLD) (Utilized Capacity: 3295.98 MLD)
2	Operational STP	126
3	STP Achieving norms	98
	STP Not Achieving norms	29
4	STP Not In Operation	3
	Under trial	9

The standards as per MOEF&CC Notification dated 13.10.2017, titled "Applicable Effluent Discharge Standards for STPs" are as follows:

For State Capital: pH-6.5-9.0; BOD - <20 mg/l; TSS- <50 mg/l & FC- <1000 MPN/100 ml

Other than State Capital: pH-6.5-9.0; BOD - <30 mg/l; TSS- <100 mg/l & FC- <1000MPN/100 ml

II. Details of Industrial Pollution:

Status of GPI Industries inspected during 2022-23

Total GPIs	1644
Complied	1002
Non-Complied	232 (SCN issued 180) (Closure order issued 52)
Self- Closed- Permanent	43
Self- Closed- Temporary	367

Status of Common Effluent Treatment Plants (CETPs)

- Number of existing CETP :- 07 (Annexure-4)
- Capacity of CETP :- 58.55 MLD
- No. of Upgradation/ under construction CETP :- 05
- Capacity of under construction CETP:- 32.4 MLD

Performance of Common Effluent Treatment Plant :-

S.No	CETP in Uttar Pradesh	Number
1	Total Installed CETP	7
2	Operational CETP	7
	CETP Achieving Norms	7
	CETP Not Achieving Norms	0
	Not in Operation	0

Details of under construction/proposed CETP

S. No	Name of District	Capacity (MLD)	Agency/ Project	Timeline/ Date of Commissioning	Remark
1	Jajmau, Kanpur Nagar	20	JATETA	April, 2024	Date revised for commissioning
2	Bhadohi	1	-	-	-
3	SEZ, Moradabad	2.4	UPSIDA	-	-
4	Growth Centre, Jainpur, Kanpur Dehat	2	UPSIDA	March, 2024	-
5	GIDA, Gorakhpur	7	Namami Gange & Urban Development	July, 2024	ToR for Environmental Clearance issued by SIEAA. EIA Study pending at PP

III. Solid Waste Management:

Total Population of the state: 19.98 Crore as per census 2011.

- a) Urban Population- 4.44 Crore in Year 2011
- b) Rural Population- 15.54 Crore in Year 2011

(A). Solid Waste Management (Urban):

- Total number of Urban Local Bodies :- 762
- Urban Population- 4.44 Crore in Year 2011
- Current Municipal Solid Waste Generation- **14710 TPD**
 - a) Total existing treatment capacity :- 11527 TPD
 - b) Current GAP:- 3183 TPD
 - c) Plants under construction :- 8051 TPD (Timeline Dec. 2024)
 - d) Proposed Treatment Facilities :- 7490 TPD (Timeline Dec. 2025)
 - e) Segregation at source: - 12944 TPD (88%)

Solid Waste Management (Urban)

Existing Facilities: - The following facilities are operational: -

Current Status	
Waste Generation	14,710 Tons Per Day
No.of processing plants	20 Plants (Annexure-5.0)
Processing capacity	6795 Tons Per Day
No. of Compost Pit	868 Pits (Annexure-5.1)
Processing capacity	1344 TPD
No. of MRFs	622 MRFs (Annexure-5.2)
Processing capacity	3120 Tons Per Day
Waste to Energy Capacity	268 TPD (Annexure-5.3)
Existing Capacity	11527 TPD



Under Construction Facilities: - The following facilities are Under Construction: -

Under Construction Plants with Timeline		
Processing Plants	38 Plants	(Annexure-5.4)
Processing capacity	3955 Tons Per Day	
Timeline	Dec'24	
MRF Under Construction	311 MRFs	(Annexure-5.5)
Processing Capacity	1775 TPD	
Timeline	Mar'24	
Compost Pits Under Construction	1241 TPD	
Timeline	Mar'24	
WTE + CBG Under Construction	1080 TPD	(Annexure-5.6)
Timeline	Dec'24	

Proposed Processing Plants: The following facilities are proposed:


Proposed Plants with Timeline		
Processing Plants	15 Plants	(Annexure-5.7)
Processing capacity	980 Tons Per Day	
Timeline	Dec.2025	
WTE + CBG	6510 TPD (11 Plants)	(Annexure-5.6)
Timeline	Dec. 2025	

AM

(B). **Solid Waste Management (Rural):**

- Rural Population- 15.54 Crore in Year 2011
- Current Municipal Solid Waste Generation- **11959 TPD**
 - a) Total existing treatment capacity :- 3000 TPD
 - b) Current GAP:-8959 TPD
 - c) Proposed Treatment Facilities :- 8959 TPD (Timeline March 2025)

Solid Waste Management (Rural)



(C) **Details of legacy waste in the State:-**

- a) Total legacy waste dump sites :- 86
- b) Total area of legacy waste dump sites:- 690 Acre (Annexure-6)
- c) Remediated Area:- 401.98 Acre (58%)
- d) Estimated quantity :- 133.41MT
- e) Remediated waste: - 74.70 MT (56%)

AM

IV. Construction & Demolition Waste :

- a) Current C&D Waste Generation :- **1471 TPD**
- b) Total processing capacity :- 1305 TPD
- c) Current GAP:- 166 TPD
- d) Plants under construction :- 350 TPD (Timeline Mar. 2024)
- e) Proposed Treatment Facilities :- 620 TPD (Timeline Mar. 2024)

1. District wise detail of Operational C& D Waste Processing Facilities:-

S.No	Operational	Capacity
1.	Agra	05 TPD
2.	Varanasi	200 TPD
3.	Prayagraj	100 TPD
4.	Ghaziabad	400 TPD
5.	Noida	400 TPD
6.	Lucknow	100 TPD
7.	Kanpur	100 TPD
Total		1305 TPD

2. Under Construction C& D Waste Processing Facilities:-

S.No.	Under Construction	Capacity	Timeline
1.	Agra	150 TPD	31.03.24
2.	Mathura	50 TPD	31.03.24
3.	Gorakhpur	50 TPD	31.03.24
4.	Moradabad	100 TPD	31.03.24
Total		350 TPD	



3. **Proposed C & D Waste Processing Facilities:-**

S.No.	Proposed	Capacity	Timeline
1.	Aligarh	100 TPD	31.03.2024
2.	Meerut	100 TPD	31.03.2024
3.	Firozabad	50 TPD	31.03.2024
4.	Jhansi	50 TPD	31.03.2024
5.	Ayodhya	20 TPD	31.03.2024
6.	Kanpur	200 TPD	31.03.2024
7	Lucknow	200 TPD	31.03.2024
Total		720 TPD	

V. **Bio-medical Waste Management:**

- Total Bio-medical generation: 89210.65 Kg/day
- No. of Hospitals and Health Care Facilities: 37,927
- Status of Treatment Facility/ CBMWTF: 23

VI. **Hazardous Waste Management**

- Total Hazardous Waste generation: **491341.37 MT/ Year**
- No. of Industries generating Hazardous waste: **2879**
- Treatment Capacity of all TSDFs: **550029 MT/Year**
- Avg. Quantity of Hazardous waste reaching the TSDFs and Treated: **140201.7 MT/Year**

VII. **Plastic Waste Management:**

- Total Plastic Waste generation: 1030 TPD
- Uttar Pradesh has potential for disposal of Plastic Waste of 2360 TPD

S.No.	Mode of Disposal	Disposal Capacity
1.	Recycling Facilities (82 Number)	1908.5 TPD
2.	Co-processing Facilities-01 (M/s Ultratech Cement, Sonbhadra)	150 TPD
3.	Waste to Oil -03	33.1 TPD
4.	Waste to Energy -03	268.97
Total recycling & disposal infrastructure in UP-		2360.06 TPD

VIII. Details of Nodal Officer appointed by Chief Secretary in the State/UT:

Three tier monitoring mechanism developed and functional.

IX. Latest water quality of polluted river, its tributaries, drains with flow details and ground water quality in the catchment of polluted river:

Latest water quality status of polluted river stretches is available at link <http://www.uppcb.com/water-quality-data-stretches.htm>

X. Demarcation of Floodplain and removal of illegal encroachments:

- 14446 pillars have been placed against 15293 pillars for demarcation of flood plain zone of River Ganga from Kannauj to Unnao.
- Flood Plain Zones for Rivers Hindon, Yamuna, Varuna, Gomti, Kali east, Ramganga, Betwa, Ghaghra, Rapti, Sai, Saryu has been decided.

XI. Maintaining minimum e-flow of river:

- E-flow for Kannauj-Unnao maintained as per directions of CWC.
- E-flow in Rivers Ghaghra, Rapti, Ramganga, Saryu, Betwa has been decided.
- E-flow for River Yamuna and Ganga (Unnao-UP Border) yet to be decided.
- Rivers Sai, Gomti, Varuna, Hindon, Kali east are non-perennial rivers, e-flow cannot be maintained

XII. Plantation activities along the rivers:

- Total 1,63,80,540 (One Crore Sixty Three Lakh Eighty Thousand five hundred and forty saplings have been planted along 14 polluted river stretches in the year 2021-22.
- Total 2,32,88,553 (Two Crore Thirty Two Lakh Eighty Eight Thousand Five Hundred and Fifty Three saplings have been planted along 14 polluted river stretches in the year 2022-23.
- Total 44,64,851 (Forty Four Lakh Sixty Four Thousand Eight Hundred and Fifty One) saplings have been planted along 14 polluted river stretches in the year 2023-24.

XIII. Development of Bio diversity Park:

- Biodiversity Project for 04 districts (Bulandshahar, Hapur, Badaun and Mirzapur) Yr. 2022-23 to Yr. 2025-26 costing Rs. 2497.00 Lakhs approved by National Mission for Clean Ganga, Government of India.
- Bio diversity Project for 02 districts (Bijnor and Ayodhya) Yr. 2023-24 to Yr. 2025-26 costing Rs. 1178.36 Lakhs approved by National Mission for Clean Ganga, Government of India.
- Work is under progress of Bio-diversity Parks.



XIV. Model River being adopted by the State & Action Proposed for achieving the bathing quality standards: -

It is required to identify a small river in the state to be taken up for its rejuvenation and conservation as a Model River as per the directions of Hon'ble NGT in OA 673 of 2018: MGNREGA/Gramin Vikas Vibhag, the progress in this regard is as below;

1. Varuna: MoU signed b/w Go UP and Denmark
2. Ramganga: River Basin Management Plan Ready alongwith Points of Measurement for First Cycle
3. Harnandi (Hindon): Already focused by NMCG

XV. Reutilization of Treated Sewage from STP:

- a. 8 MLD treated water from Trans - Yamuna -I and II STPs at Mathura is supplied to IOCL, Mathura.
- b. Treated sewage and sludge from the STP is auctioned to farmers, used in land filling and as manure, disposed in Nagar Palika land, for construction activity and in Horticulture (Miyawaki).
- c. **Future Plan: -**

S.No.	Re-utilization of treated sewage	Timeline
1.	Treated water from Bingawan STP (210 MLD) to Panki Thermal Power Plant (approx. 40 MLD)	under consideration
2.	20 MLD treated water from Trans - Yamuna -I and II STPs at Mathura is to be supplied to IOCL, Mathura	In process
3.	Treated water from Shahjahanpur STP (45 MLD) to Rosa TPS (approx. 40 MLD)	June, 2025
4.	Treated water from Aligarh STP (45 MLD) to Harduaganj TPS (approx. 30 MLD)	July, 2025
5.	Treated water from Naini, Prayagraj STP (80 MLD) to LD)	December, 2025
6.	Treated water from Bulandshahar STP (40 MLD) to Rosa TPS (approx. 20 MLD)	July, 2025

XVI. Progress regarding newly identified Polluted River Stretches in the State:

Other than 12 Critically Polluted River Stretches CPCB has identified 06 more Critically Polluted River Stretches in Uttar Pradesh. Out of these 06 newly identified critically polluted River stretches 04 River stretches namely- River Son (Chaupan), Rihand (Renukoot), Ban Ganga (Shukratal), Pilakhar (Rampur) are under priority V and 02 Polluted River stretches Kali (west) (Muzaffarnagar), Bahela (Tanda) River stretches are under priority I.

The draft action plan for Kali (west) (Muzaffarnagar) and Ban Ganga (Shukratal) have been approved by the concerned District Environment Committee and submitted to Central Pollution Control Board for approval on dt. 11.01.2024. The action plan for Pilakhar is also approved by the concerned District Environment Committee and the copy of the same will be submitted to CPCB for approval.

The draft action plan for remaining 03 polluted river stretches namely i.e. Son (Chaupan), Rihand (Renukoot) and Bahela (Tanda) have been prepared by the State Pollution Control Board and has been submitted to the concerned District Environment Committee for necessary action.

Annexure-1**Details of Total 139 existing STPs in Uttar Pradesh (December - 2023)**

Sr. No.	Name of Town/ District	Name of STP	Year of Commissioning	Design Technology	Capacity of STP (MLD)	Primary Agency Maintaining the STP
1	Agra	Bichhpuri	2012	UASB	40	UPJN (Urban)
2	Agra	Bichhpuri - 2	2013	SBR	36	ADA
3	Agra	Dandupura	2013	UASB	78	UPJN (Urban)
4	Agra	Dandupura - 2	2013	UASB	24	UPJN (Urban)
5	Agra	Devri Road	2011	UASB	12	UPJN (Urban)
6	Agra	Jaganpur	2010	UASB	14	UPJN (Urban)
7	Agra	Kalandi Bihar	2013	UASB	4.5	ADA
8	Agra	Naglaburhi	2000	WSP	2.25	UPJN (Urban)
9	Agra	Pilkhar	2000	WSP	10	UPJN (Urban)
10	*Aligarh	Aligarh	2023	SBR	45	UPJN (Urban)
11	Anupshahar	Aahar Road	2001	WSP	0.81	UPJN (Urban)
12	Anupshahar	Shivanand Asharam	2001	WSP	1.76	UPJN (Urban)
13	Anupshahar	Anupshahar (NGRBA) Zone A	2018	UASB	1.5	UPJN (Rural)
14	Anupshahar	Anupshahar Zone B	2018	MBBR	1	UPJN (Rural)
15	Ayodhya	Ramghat Ayodhya	2014	UASB	12	UPJN (Urban)
16	Ayodhya	Ramghat Ayodhya -2	2023	SBR	6	UPJN (Urban)
17	Baghpat	Baghpat	2022	SBR	14	UPJN (Rural)
18	Banda	Kanwara Road	1979	Oxidation Pond	4	UPJN (Urban)
19	Bareilly	Barcilly	2023	ASP	35	UPJN (Urban)
20	Bijnour	Bijnour	2018	UASB	24	UPJN (Urban)
21	Bithoor	Bithoor	2020	Wetland	1.3	UPJN (Rural)
22	Bulandshahar	Bulandshahar	2022	SBR	40	UPJN (Urban)
23	Chitrakoot	Near Viklang Kendra	2016	Oxidation Pond	3.42	NPP
24	Etah	Manpur	2021	SBR	24	UPJN (Urban)
25	Etawah	Karanpur	2000	WSP	10.45	UPJN (Rural)
26	Etawah	Umren	2013	SBR	13.45	UPJN (Rural)
27	Etawah	Etawah	2022	SBR	21	UPJN (Rural)
28	Fatehgarh	Fatehgarh	1993	Oxidation Pond	2.7	UPJN (Urban)
29	Firozabad	Firozabad	2012	UASB	3	NPP
30	Firozabad	Mohammadpur	2021	ASP+BNR	67	UPJN (Urban)
31	Garhmukteshwar	Garhmukteshwar-I	2018	UASB	6	UPJN (Rural)
32	Garhmukteshwar	Garhmukteshwar-II	2018	UASB	3	UPJN (Rural)
33	Ghaziabad	Bapudham	2018	UASB	56	GDA
34	Ghaziabad	Dudaheda	2013	SBR	56	UPJN (Urban)
35	Ghaziabad	Dudaheda - 3	1998	UASB	70	UPJN (Urban)
36	Ghaziabad	Govindpuram	2012	UASB	56	GDA
37	Ghaziabad	Indirapuram	2013	SBR	74	UPJN (Urban)

Sr. No.	Name of Town/ District	Name of STP	Year of Commissioning	Design Technology	Capacity of STP (MLD)	Primary Agency Maintaining the STP
38	Ghaziabad	Indirapuram - 2	1998	UASB	56	UPJN (Urban)
39	Ghaziabad	Indirapuram 3	2012	UASB	56	GDA
40	Ghaziabad	Morti Rajendra Nagar Extension	2011	SBR	56	GDA
41	Gorakhpur	Mahadev Jharkhandi	2010	SBR	15	UPJN (Urban)
42	Gorakhpur	Ramgarhtal	2015	SBR	30	UPJN (Urban)
43	Gorakhpur	Gorakhpur	2023	SBR	5	UPJN (Urban)
44	Greater Noida	Badalpur	2013	SBR	2	Greater Noida
45	Greater Noida	Ecotech 2nd	2018	SBR	15	Greater Noida
46	Greater Noida	Ecotech 3rd	2018	SBR	20	Greater Noida
47	Greater Noida	Kasna	2013	SBR	137	Greater Noida
48	Hapur	Hapur	2022	SBR	30	UPJN (Urban)
49	Jaunpur	Jaunpur	2023	SBR	30	UPJN (Rural)
50	Jhansi	Laxmi Tal	2021	SBR	26	UPJN (Urban)
51	Kannauj	Kannauj (State/ NGRBA)	2015	SBR	13	UPJN (Urban)
52	Kanpur	Bingaon	2015	UASB	210	UPJN (Rural)
53	Kanpur	Jajmau - 2	1999	ASP	130	UPJN (Rural)
54	Kanpur	Jajmau - 3	1989	UASB	5	UPJN (Urban)
55	Kanpur	Kanpur (JNNURM)	2016	UASB	43	UPJN (Rural)
56	Kanpur	Sajari	2016	ASP	42	UPJN (Rural)
57	Kanpur	Baniyapur	2018	SBR	15	UPJN (Urban)
58	Kanpur	Kanpur Pankha	2023	SBR	30	UPJN (Rural)
59	Kasganj	Kasganj	2022	SBR	15	UPJN (Rural)
60	Loni	Loni	2013	MBBR	30	UPJN (Urban)
61	Loni	Tronica City	2020	MBBR	5	UPSIDA
62	Lucknow	Awas Vikas STP	2017	SBR	37.5	Awas Vikas
63	Lucknow	Bharwara	2016	UASB	345	UPJN (Urban)
64	Lucknow	CG City	2020	SBR	19	LDA
65	Lucknow	Hathi Park	2021	MBBR	1.5	Nagar Nigam (Smart City)
66	Lucknow	Daulatganj	2003	FAB	42	UPJN (Urban)
67	Lucknow	Daulatganj - 2	2009	FAB	14	UPJN (Urban)
68	Lucknow	Jalkal	2010	SBR	6.5	Jalkal
69	Mainpuri	Powerhouse Road	2014	UASB	23	UPJN (Urban)
70	Mathura	Mosani	2000	WSP	6.8	UPJN (Rural)
71	Mathura	Trans Yamuna	2016	UASB	16	UPJN (Rural)
72	Mathura	Trans Yamuna (Gowardhan)	2010	WSP	2.76	NPP
73	Mathura	Trans Yamuna - 2	2000	WSP	14.5	UPJN (Rural)
74	Mathura	Masani	2021	SBR	30	UPJN (Rural)
75	Meerut	Ganga Nagar	2011	SBR	10	MDA
76	Meerut	Lohia Nagar	2010	ASP	10	MDA
77	Meerut	Major Dhyani Chand	2012	ASP	7	MDA

Sr. No.	Name of Town/ District	Name of STP	Year of Commissioning	Design Technology	Capacity of STP (MLD)	Primary Agency Maintaining the STP
78	Meerut	Modipuram Tiraha	2016	ASP	5	MDA
79	Meerut	Pallavpuram	2012	ASP	7	MDA
80	Meerut	Pallavpuram - 2	2008	ASP	11	MDA
81	Meerut	Pandav Nagar	2008	ASP	3	MDA
82	Meerut	Rakshapuram	2011	ASP	6	MDA
83	Meerut	Saardapuri Phase 2	2011	SBR	6	MDA
84	Meerut	Sainik Vihar	2017	UASB	6	MDA
85	Meerut	Sharda Puri Phase-1	2011	ASP	6	MDA
86	Meerut	Shatabdi Nagar	2010	ASP	15	MDA
87	Meerut	Ved Vyaspur	2010	ASP	15	MDA
88	Meerut	Village Kamalpur	2016	ASP	72	UPJN (Urban)
89	Mirzapur	Pucca pokhra	1993	UASB	14	UPJN (Rural)
90	Mirzapur	Vindhyachal	2022	WSP	7	UPJN (Urban)
91	Modinagar	Modinagar	2022	SBR	20	UPJN (Urban)
92	Moradabad	Moradabad (NGRBA)	2018	UASB	58	UPJN (Rural)
93	Moradabad	MDA, New Moradabad	2017	SBR	20	MDA
94	Muzaffar nagar	Kidwai nagar	2001	WSP	32.5	UPJN (Urban)
95	Narora	Narora (NGRBA)	2019	UASB	4	UPJN (Rural)
96	Narora	Narora Atomic Power Plant	2010	ASP	2.25	Narora Atomic Power Plant
97	Noida	Sector-123	2009	SBR	35	Noida
98	Noida	Sector-168	2009	SBR	50	Noida
99	Noida	Sector-50	2009	SBR	25	Noida
100	Noida	Sector-50-2	2013	SBR	34	Noida
101	Noida	Sector-54-2	2009	SBR	33	Noida
102	Noida	Sector-54-3	2013	SBR	54	Noida
103	Noida	STP 123	2022	SBR	80	Noida
104	Noida	STP 168	2022	SBR	100	Noida
105	Pilkhua	Pilkhua	2011	ASP	3	UPJN (Urban)
106	Pratapgarh	Belha Pratapgarh	2023	FAB	8.95	UPJN (Urban)
107	Prayagraj	Kodra	2013	HRBF	25	UPJN (Rural)
108	Prayagraj	Naini	1999	ASP	60	UPJN (Rural)
109	Prayagraj	Naini - 2	2013	ASP	20	UPJN (Rural)
110	Prayagraj	Numayadih	2013	HRBF	50	UPJN (Rural)
111	Prayagraj	Ponghat	2013	HRBF	10	UPJN (Rural)
112	Prayagraj	Rajapur	2013	UASB	60	UPJN (Rural)
113	Prayagraj	Salori - 2	2016	SBR	14	UPJN (Urban)
114	Prayagraj	Salori - 3	2007	FAB	29	UPJN (Rural)
115	Prayagraj	Naini	2023	FCR	42	UPJN (Rural)
116	Prayagraj	Jhansi	2023	FCR	16	UPJN (Rural)
117	Prayagraj	Phaphamau	2023	FCR	14	UPJN (Rural)
118	Raebareilly	Ahmadpur	2022	SBR	18	UPJN (Urban)

Sr. No.	Name of Town/ District	Name of STP	Year of Commissioning	Design Technology	Capacity of STP (MLD)	Primary Agency Maintaining the STP
119	Rampur	Benajeerpur	2015	UASB	14	UPJN (Urban)
120	Rampur	Paharigaon	2015	UASB	15	UPJN (Urban)
121	Rampur	Rampur	2017	SBR	5	UPJN (Urban)
122	Saharanpur	Mlahipur	1998	UASB	38	UPJN (Urban)
123	Saifai	Saifai	2006	Oxidation Pond	1.5	UPJN (Urban)
124	*Shahjahanpur	Shahjahanpur	2023	SBR	40	UPJN (Urban)
125	Varanasi	Bhagwanpur	1994	ASP	8	UPJN (Rural)
126	Varanasi	Dinapur	1994	ASP	80	UPJN (Urban)
127	Varanasi	DLW	1989	ASP	12	BLW
128	Varanasi	Goitha	2018	UASB	120	UPJN (Urban)
129	Varanasi	Varanasi GAP-II (JICA)	2018	ASP	140	UPJN (Urban)
130	Varanasi	Ramna	2021	SBR	50	UPJN (Rural)
131	Varanasi	Ramnagar	2021	A2O	10	UPJN (Rural)
132	Vrindavan	Manth Road	2015	UASB	8	UPJN (Urban)
133	Vrindavan	Near Pagal Baba Mandir	1998	WSP	4	UPJN (Rural)
134	*Sultanpur	10 MLD Hathia Nala, Lolepur	2016	Oxidation Pond	10	UPJN (Rural)
135	*Sultanpur	5 MLD Sultanpur	2023		5	UPJN (Rural)
136	*Sultanpur	2 MLD Sultanpur	2023		2	UPJN (Rural)
137	*Muzaffarnagar	22 MLD Sahawali, Muzaffarnagar	2023		22	UPJN (Rural)
138	*Unnao	15 MLD Unnao	2023		15	UPJN (Rural)
139	*10 MLD Budhana	10 MLD Budhana	2023		10	UPJN (Rural)
Total Capacity (in MLD)					4174.9	

* STP has been commissioned and under trial run.

Compliance Status of 37 STPs of UPJN (Rural)

(As per MOEFCC notification dated 13.10.2017)

(December - 2023)

Sr. No.	Name of Town/District	Name of STP	Year of Commissioning	Design Technology	Capacity of STP (MLD)	Primary Agency Maintaining the STP	Compliance Status as per MOEFCC notification dated 13.10.2017
1	Anupshahar	Anupshahar (NGRBA) Zone A	2018	UASB	1.5	UPJN (Rural)	Achieving
2	Anupshahar	Anupshahar Zone B	2018	MBBR	1	UPJN (Rural)	Achieving
3	Baghpat	Baghpat	2022	SBR	14	UPJN (Rural)	Achieving
4	Bithoor	Bithoor	2020	Wetland	1.3	UPJN (Rural)	Achieving
5	Etawah	Karanpur	2000	WSP	10.45	UPJN (Rural)	Achieving
6	Etawah	Umren	2013	SBR	13.45	UPJN (Rural)	Achieving
7	Etawah	Etawah	2022	SBR	21	UPJN (Rural)	Achieving
8	Garhmukteshwar	Garhmukteshwar-I	2018	UASB	6	UPJN (Rural)	Achieving
9	Garhmukteshwar	Garhmukteshwar-II	2018	UASB	3	UPJN (Rural)	Achieving
10	Jaunpur	Jaunpur	2023	SBR	30	UPJN (Rural)	Achieving
11	Kanpur	Bingaon	2015	UASB	210	UPJN (Rural)	Not-Achieving
12	Kanpur	Jajmau - 2	1999	ASP	130	UPJN (Rural)	Not-Achieving
13	Kanpur	Kanpur (JNNURM)	2016	UASB	43	UPJN (Rural)	Not-Achieving
14	Kanpur	Sajari	2016	ASP	42	UPJN (Rural)	Achieving
15	Kanpur	Kanpur Pankha	2023	SBR	30	UPJN (Rural)	Achieving
16	Kasganj	Kasganj	2022	SBR	15	UPJN (Rural)	Achieving
17	Mathura	Mosani	2000	WSP	6.8	UPJN (Rural)	Achieving
18	Mathura	Trans Yamuna	2016	UASB	16	UPJN (Rural)	Achieving
19	Mathura	Trans Yamuna - 2	2000	WSP	14.5	UPJN (Rural)	Achieving
20	Mathura	Masani	2021	SBR	30	UPJN (Rural)	Achieving
21	Mirzapur	Pucca pokhra	1993	UASB	14	UPJN (Rural)	Not – Achieving
22	Moradabad	Moradabad (NGRBA)	2018	UASB	58	UPJN (Rural)	Achieving
23	Narora	Narora (NGRBA)	2019	UASB	4	UPJN (Rural)	Achieving
24	Prayagraj	Kodra	2013	HRBF	25	UPJN (Rural)	Achieving
25	Prayagraj	Naini	1999	ASP	60	UPJN (Rural)	Achieving
26	Prayagraj	Naini - 2	2013	ASP	20	UPJN (Rural)	Achieving
27	Prayagraj	Numayadih	2013	HRBF	50	UPJN (Rural)	Achieving
28	Prayagraj	Ponghat	2013	HRBF	10	UPJN (Rural)	Achieving
29	Prayagraj	Rajapur	2013	UASB	60	UPJN (Rural)	Achieving
30	Prayagraj	Salori - 3	2007	FAB	29	UPJN (Rural)	Achieving
31	Prayagraj	Naini	2023	FCR	42	UPJN (Rural)	Achieving
32	Prayagraj	Jhunsu	2023	FCR	16	UPJN (Rural)	Achieving
33	Prayagraj	Phaphamau	2023	FCR	14	UPJN (Rural)	Achieving

34	Varanasi	Bhagwanpur	1994	ASP	8	UPJN (Rural)	Achieving
35	Varanasi	Ramna	2021	SBR	50	UPJN (Rural)	Achieving
36	Varanasi	Ramnagar	2021	A2O	10	UPJN (Rural)	Achieving
37	Vrindavan	Near Pagal Baba Mandir	1998	WSP	4	UPJN (Rural)	Achieving
Total Capacity (in MLD)					1113		

Compliance Status of 54 STPs of UPJN (Urban)

(as per MOEFCC notification dated 13.10.2017)

(December - 2023)

Sr. No.	Name of Town/District	Name of STP	Year of Commissioning	Design Technology	Capacity of STP (MLD)	Primary Agency Maintaining the STP	Compliance Status as per MOEFCC notification dated 13.10.2017
1	Agra	Bichhpuri	2012	UASB	40	UPJN (Urban)	Achieving
2	Agra	Dandupura	2013	UASB	78	UPJN (Urban)	Achieving
3	Agra	Dandupura - 2	2013	UASB	24	UPJN (Urban)	Achieving
4	Agra	Devri Road	2011	UASB	12	UPJN (Urban)	Achieving
5	Agra	Jaganpur	2010	UASB	14	UPJN (Urban)	Achieving
6	Agra	Naglaburhi	2000	WSP	2.25	UPJN (Urban)	Achieving
7	Agra	Pilkhar	2000	WSP	10	UPJN (Urban)	Achieving
8	Aligarh	Aligarh	2023	SBR	45	UPJN (Urban)	Under Trail Run
9	Anupshahar	Aahar Road	2001	WSP	0.81	UPJN (Urban)	Not-Achieving
10	Anupshahar	Shivanand Asharam	2001	WSP	1.76	UPJN (Urban)	Not-Achieving
11	Ayodhya	Ramghat Ayodhya	2014	UASB	12	UPJN (Urban)	Not-Achieving
12	Ayodhya	Ramghat Ayodhya -2	2023	SBR	6	UPJN (Urban)	Not-Achieving
13	Banda	Kanwara Road	1979	Oxidation Pond	4	UPJN (Urban)	Not-Operational
14	Bareilly	Bareilly	2023	ASP	35	UPJN (Urban)	Achieving
15	Bijnour	Bijnour	2018	UASB	24	UPJN (Urban)	Achieving
16	Bulandshahar	Bulandshahar	2022	SBR	40	UPJN (Urban)	Achieving
17	Etah	Manpur	2021	SBR	24	UPJN (Urban)	Achieving
18	Fatehgarh	Fatchgarh	1993	Oxidation Pond	2.7	UPJN (Urban)	Not-Achieving
19	Firozabad	Mohammadpur	2021	ASP+BNR	67	UPJN (Urban)	Achieving
20	Ghaziabad	Dudaheda	2013	SBR	56	UPJN (Urban)	Achieving
21	Ghaziabad	Dudaheda - 3	1998	UASB	70	UPJN (Urban)	Not-Achieving
22	Ghaziabad	Indirapuram	2013	SBR	74	UPJN (Urban)	Achieving
23	Ghaziabad	Indirapuram - 2	1998	UASB	56	UPJN (Urban)	Not-Achieving
24	Gorakhpur	Mahadev Jharkhandi	2010	SBR	15	UPJN (Urban)	Achieving
25	Gorakhpur	Ramgarhtal	2015	SBR	30	UPJN (Urban)	Achieving
26	Gorakhpur	Gorakhpur	2023	SBR	5	UPJN (Urban)	Achieving
27	Hapur	Hapur	2022	SBR	30	UPJN (Urban)	Achieving
28	Jhansi	Laxmi Tal	2021	SBR	26	UPJN (Urban)	Achieving
29	Kannauj	Kannauj (State/NGRBA)	2015	SBR	13	UPJN (Urban)	Not-Achieving
30	Kanpur	Jajmau - 3	1989	UASB	5	UPJN (Urban)	Not-Achieving
31	Kanpur	Baniyapur	2018	SBR	15	UPJN (Urban)	Not-Operational
32	Loni	Loni	2013	MBBR	30	UPJN (Urban)	Achieving
33	Lucknow	Bharwara	2016	UASB	345	UPJN (Urban)	Not-Achieving

Sr. No.	Name of Town/ District	Name of STP	Year of Commissioning	Design Technology	Capacity of STP (MLD)	Primary Agency Maintaining the STP	Compliance Status as per MOEFCC notification dated 13.10.2017
34	Lucknow	Daulatganj	2003	FAB	42	UPJN (Urban)	Achieving
35	Lucknow	Daulatganj - 2	2009	FAB	14	UPJN (Urban)	Achieving
36	Mainpuri	Powerhouse Road	2014	UASB	23	UPJN (Urban)	Achieving
37	Meerut	Village Kamalpur	2016	ASP	72	UPJN (Urban)	Achieving
38	Mirzapur	Vindhyachal	2022	WSP	7	UPJN (Urban)	Achieving
39	Modinagar	Modinagar	2022	SBR	20	UPJN (Urban)	Achieving
40	Muzaffar nagar	Kidwai nagar	2001	WSP	32.5	UPJN (Urban)	Not-Achieving
41	Pilkhua	Pilkhua	2011	ASP	3	UPJN (Urban)	Achieving
42	Pratapgarh	Belha Pratapgarh	2023	FAB	8.95	UPJN (Urban)	Not-Achieving
43	Prayagraj	Salori – 2	2016	SBR	14	UPJN (Urban)	Achieving
44	Raebareilly	Ahmadpur	2022	SBR	18	UPJN (Urban)	Achieving
45	Rampur	Benajeerpur	2015	UASB	14	UPJN (Urban)	Achieving
46	Rampur	Paharigaon	2015	UASB	15	UPJN (Urban)	Not-Operational
47	Rampur	Rampur	2017	SBR	5	UPJN (Urban)	Achieving
48	Saharanpur	Mlahipur	1998	UASB	38	UPJN (Urban)	Achieving
49	Saifai	Saifai	2006	Oxidation Pond	1.5	UPJN (Urban)	Achieving
50	Shahjahanpur	Shahjahanpur	2023	SBR	40	UPJN (Urban)	Under Stabilization
51	Varanasi	Dinapur	1994	ASP	80	UPJN (Urban)	Achieving
52	Varanasi	Goitha	2018	UASB	120	UPJN (Urban)	Achieving
53	Varanasi	Varanasi GAP-II (JICA)	2018	ASP	140	UPJN (Urban)	Achieving
54	Vrindavan	Manth Road	2015	UASB	8	UPJN (Urban)	Achieving
Total Capacity (in MLD)					1928.47		

Compliance Status of 42 STPs of UDD & Other

(As per MOEFCC notification dated 13.10.2017)

(December - 2023)

Sr. No.	Name of Town/ District	Name of STP	Year of Commissioning	Design Technology	Capacity of STP (MLD)	Primary Agency Maintaining the STP	Compliance Status as per MOEFCC notification dated 13.10.2017
1	Agra	Bichhpuri - 2	2013	SBR	36	ADA	Achieving
2	Agra	Kalandi Bihar	2013	UASB	4.5	ADA	Achieving
3	Chitrakoot	Near Viklang Kendra	2016	Oxidation Pond	3.42	NPP	Not Achieving
4	Firozabad	Firozabad	2012	UASB	3	NPP	Achieving
5	Ghaziabad	Bapudham	2018	UASB	56	GDA	Achieving
6	Ghaziabad	Govindpuram	2012	UASB	56	GDA	Achieving
7	Ghaziabad	Indrapuram 3	2012	UASB	56	GDA	Achieving
8	Ghaziabad	Morti Rajendra Nagar Extension	2011	SBR	56	GDA	Achieving
9	Greater Noida	Badalpur	2013	SBR	2	Greater Noida	Achieving
10	Greater Noida	Ecotech 2nd	2018	SBR	15	Greater Noida	Achieving
11	Greater Noida	Ecotech 3rd	2018	SBR	20	Greater Noida	Achieving
12	Greater Noida	Kasna	2013	SBR	137	Greater Noida	Achieving
13	Loni	Tronica City	2020	MBBR	5	UPSIDA	Achieving
14	Lucknow	Awas Vikas STP	2017	SBR	37.5	Awas Vikas	Achieving
15	Lucknow	CG City	2020	SBR	19	LDA	under stabilization
16	Lucknow	Hathi Park	2021	MBBR	1.5	Nagar Nigam (Smart City)	under stabilization
17	Lucknow	Jalkal	2010	SBR	6.5	Jalkal	Achieving
18	Mathura	Trans Yamuna (Gowardhan)	2010	WSP	2.76	NPP	Not Achieving
19	Meerut	Ganga Nagar	2011	SBR	10	MDA	Achieving
20	Meerut	Lohia Nagar	2010	ASP	10	MDA	Not Achieving
21	Meerut	Major Dhyani Chand	2012	ASP	7	MDA	Not Achieving
22	Meerut	Modipuram Tiraha	2016	ASP	5	MDA	Achieving
23	Meerut	Pallavpuram	2012	ASP	7	MDA	Not Achieving
24	Meerut	Pallavpuram - 2	2008	ASP	11	MDA	Not Achieving
25	Meerut	Pandav Nagar	2008	ASP	3	MDA	Not Achieving
26	Meerut	Rakshapuram	2011	ASP	6	MDA	Not Achieving
27	Meerut	Saardapuri Phase 2	2011	SBR	6	MDA	Not Achieving
28	Meerut	Sainik Vihar	2017	UASB	6	MDA	Not Achieving

Sr. No.	Name of Town/ District	Name of STP	Year of Commissioning	Design Technology	Capacity of STP (MLD)	Primary Agency Maintaining the STP	Compliance Status as per MOEFCC notification dated 13.10.2017
29	Meerut	Sharda Puri Phase-I	2011	ASP	6	MDA	Achieving
30	Meerut	Shatabdi Nagar	2010	ASP	15	MDA	Not Achieving
31	Meerut	Ved Vyaspur	2010	ASP	15	MDA	Not Achieving
32	Moradabad	MDA, New Moradabad	2017	SBR	20	MDA	Not operational due to lack of sewage generation
33	Narora	Narora Atomic Power Plant	2010	ASP	2.25	Narora Atomic Power Plant	Achieving
34	Noida	Sector-123	2009	SBR	35	Noida	Achieving
35	Noida	Sector-168	2009	SBR	50	Noida	Achieving
36	Noida	Sector-50	2009	SBR	25	Noida	Achieving
37	Noida	Sector-50-2	2013	SBR	34	Noida	Achieving
38	Noida	Sector-54-2	2009	SBR	33	Noida	Achieving
39	Noida	Sector-54-3	2013	SBR	54	Noida	Achieving
40	Noida	STP 123	2022	SBR	80	Noida	Achieving
41	Noida	STP 168	2022	SBR	100	Noida	Achieving
42	Varanasi	DLW	1989	ASP	12	BLW	Not Achieving
Total Capacity (in MLD)					1069.43		

Annexure-2**Details of under construction STPs in the State
(December 2023)**

Sl.	Name Of Town/District	No. of STP	Capacity (MLD)	Constructing Agency	Present Progress	Completion Timeline
1	Mirzapur	2	17	UPJN (Rural)	89.00%	Jan-24
2	Ghazipur	1	21	UPJN (Rural)	89.00%	Jan-24
3	Shuklaganj	1	5	UPJN (Rural)	78.50%	Jan-24
4	Moradabad	1	25	UPJN (Rural)	34.00%	Jan-25
5	Muzaffarnagar	1	32.5	UPJN (Rural)	90.76%	32.5 STP – Work of Kidwai nagar is in progress. Targeted to be completed by Jan-24
6	Daulatganj&Barikala, Lucknow	2	42.5	UPJN (Rural)	64.94 %	Mar-24
7	Fatehgarh - Farrukhabad	2	47.7	UPJN (Rural)	77.20%	Jun-24
8	Bareilly	3	63	UPJN (Rural)	89.00%	Aug-24
9	Kairana	1	15	UPJN (Rural)	84.28 %	Jan-24
10	Ayodhya	1	33	UPJN (Rural)	63.16 %	Dec-24
11	Agra	13	177.6	UPJN (Rural)	27.00%	Apr-25
12	Lucknow	1	120	UPJN (Urban)	88.00%	Dec-23
13	Azamgarh	1	8	UPJN (Urban)	80.00%	Jan-24
14	Gorakhpur	1	10	UPJN (Urban)	99.00%	Dec-23
15	Balrampur	1	8.5	UPJN (Urban)	68.00%	Mar-24
16	Gorakhpur	1	10	UPJN (Urban)	2.00%	Sep-24
17	Gorakhpur	1	30	UPJN (Urban)	18.00%	Mar-25
18	Gorakhpur	1	38	UPJN (Urban)	11.00%	Mar-25
19	Jhansi	1	26	Nagar Nigam Jhansi	90.00%	Dec-23
20	Ghaziabad	1	68	UPJN (Urban)	3.00%	Jun-25
21	Ballia	1	20	UPJN (Urban)	1.00%	Mar-25
	Total	38	817.8			



Details of STPs commissioned and under trial run

Sl.	Name Of Town/District	No. of STP	Capacity (MLD)	Constructing Agency	Present Progress	Completion Timeline
1	Unnao	1	15	UPJN (Rural)	95.50%	Work of STP has been completed and is under Trail run through by pass arrangement. Targeted to complete balance work by Jan-24.
2	Sultanpur	3	17	UPJN (Rural)	99.55%	Upgradation of 5 MLD STP Hathia nala from 5 MLD to 10 MLD , 5 MLD and 2 MLD STP is completed and under Trail-run.
3	Muzaffarnagar	1	22	UPJN (Rural)	90.76%	22 MLD - Work of Sahawali STP is completed and under Trail-run.
4	Budhana	1	10	UPJN (Rural)	100.0 %	STP has been completed, and nder Trail- run.
7	Ghaziabad	1	21.5	Awas Vikas Parishad	100.00%	Applied for Power connection for STP
8	Aligarh	1	40	UPJN (Urban)	100%	Under Trial run
9	Shahjahanpur	1	45	UPJN (Urban)	100%	Under Trial run
	Total	8	170.5			

Under Construction STPs –
Physical Progress 80% to 100%

Sl.	Name Of Town/District	No. of STP	Capacity (MLD)	Constructing Agency	Present Progress	Completion Timeline
1	Unnao	1	15	UPJN (Rural)	95.50%	Work of STP has been completed and is under Trail run through bypass arrangement. Targeted to complete balance work by Jan-24.
2	Sultanpur	3	17	UPJN (Rural)	99.55%	Upgradation of 5 MLD STP Hathia nala from 5 MLD to 10 MLD , 5 MLD and 2 MLD STP is completed and under Trail-run.
3	Muzaffarnagar	2	54.5	UPJN (Rural)	90.76%	22 MLD - Work of Sahawali STP is Completed and under Trail-run. 32.5 STP – Work of Kidwai nagar is in progress. Targeted to be completed by Jan-24
4	Ghazipur	1	21	UPJN (Rural)	89.00%	Jan-24
5	Budhana	1	10	UPJN (Rural)	100%	STP has been completed, and under Trail- run.
6	Barcilly	3	63	UPJN (Rural)	89.00%	Aug-24
7	Kairana	1	15	UPJN (Rural)	84.28 %	Jan-24
8	Lucknow	1	120	UPJN (Urban)	88.00%	Dec-23
9	Ghaziabad	1	21.5	Awas Vikas Parishad	100.00%	Applied for Power connection for STP.
10	Jhansi	1	26	Nagar Nigam Jhansi	90.00%	Dec-23
11	Gorakhpur	1	10	UPJN (Urban)	99.00%	Dec-23
	Total	15	373			

(Physical Progress 50% to 80%)

Sl.	Name Of Town/District	No. of STP	Capacity (MLD)	Constructing Agency	Present Progress	Completion Timeline
1	Mirzapur	2	17	UPJN (Rural)	89.00%	Jan-24
2	Shuklaganj	1	5	UPJN (Rural)	78.50%	Jan-24
3	Daulatganj&Barikala, Lucknow	2	42.5	UPJN (Rural)	64.94%	Mar-24
4	Fatehgarh - Farrukhabad	2	47.7	UPJN (Rural)	77.20%	Jun-24
5	Ayodhya	1	33	UPJN (Rural)	63.16%	Dec-24
6	Balrampur	1	8.5	UPJN (Urban)	68.00%	Mar-24
7	Azamgarh	1	8	UPJN (Urban)	80.00%	Jan-24
	Total	10	161.7			

(Physical Progress below 50%)

Sl.	Name Of Town/District	No. of STP	Capacity (MLD)	Constructing Agency	Present Progress	Completion Timeline
1	Moradabad	1	25	UPJN (Rural)	34.00%	Jan-25
2	Agra	13	177.6	UPJN (Rural)	27.00%	Dec-24
3	Gorakhpur	1	10	UPJN (Urban)	2.00%	Sep-24
4	Gorakhpur	1	30	UPJN (Urban)	18.00%	Mar-25
5	Gorakhpur	1	38	UPJN (Urban)	11.00%	Mar-25
6	Ghaziabad	1	68	UPJN (Urban)	3.00%	Jun-25
7	Ballia	1	20	UPJN (Urban)	1.00%	Mar-25
	Total	19	368.6			

Annexure-3**Details of proposed STPs by UPJN (Rural)– December, 2023****A. Under Tendering Stage**

Sl.	Location	No. of STPs	Capacity of STP proposed (MLD)	Status of Project	Executing Agency	Timeline
1	Meerut	1	220	LOA issued to (JV) M/s GA Infra Private Ltd, Rajasthan and, M/s SSG Infratech Pvt. Ltd. New Delhi on 27.05.2023. Concessionaire agreement signed is signed on 05.09.23. Financial closure is under progress.	UPJN (Rural)	Jun - 2025
2	Mathura	1	60	LOA issued to JV M/s Enviro Infra engineer Limited, Dehli and M/s Micro Transmission System , greater Noida. on 27.09.23.. Financial closure is under progress.	UPJN (Rural)	
3	Saharanpur	1	135	Technical bids were opened on 23.03.2023. 6 bids were received which have been evaluated. Observations were received from NMCG over the TBER. Revised TBEC report sent to NMCG on 02.08.23. After the approval from NMCG, financial bids will be opened. NOC received from NMCG for opening of financial bid on 28.12.23.	UPJN (Rural)	
4	Varanasi	1	55	LOA issued to field to issue LOA to M/s Enviro Infra Engineers Ltd. and Micro Transmission System (JV) on 02.11.23.	UPJN (Rural)	
5	Kosi Kalan	1	12	Technical bids were opened on 26.06.2023. 9 bids were received. Technical bid evaluation report sent to NMCG on 14.08.2023. NOC for opening of financial bid received from NMCG on 13.10.23. Financial bid evaluation report sent to NMCG on 13.12.2023 .	UPJN (Rural)	
6	Chhata	1	6	Technical bids were opened on 26.06.2023. 2 bids were received. Technical bid evaluation report sent to NMCG on 14.08.2023. NOC received from NMCG for re-tendering of project on 12.10.23. Re-bid is invited on 12.12.2023. 05 bid received which is under evaluation.	UPJN (Rural)	
7	Vrindavan	1	13	Technical bids were opened on 26.06.2023. 6 bids were received. Technical bid evaluation report sent to NMCG on 14.08.2023. NOC for opening of financial bid received from NMCG on 29.09.23. Financial bid evaluation report sent to NMCG on 05.12.23.	UPJN (Rural)	
8	Hathras	1	24	Technical bids were opened on 26.06.2023. 7 bids were received. Technical bid evaluation report sent to NMCG on 14.08.2023. NOC	UPJN (Rural)	

Sl.	Location	No. of STPs	Capacity of STP proposed (MLD)	Status of Project	Executing Agency	Timeline
				received from NMCG for opening of Financial bid on 03.11.23. Financial bid is opened on 04.11.23 which is under evaluation..		
9	Prayagraj (Distt. D)	1	90	Technical bids were opened on 08.06.2023. 8 bids have been received. Technical bid evaluation report sent to NMCG on 10.08.2023. NOC received from NMCG for opening of Financial bid on 01.11.23. Financial bid evaluation report sent to NMCG on 13.12.23.	UPJN (Rural)	
10	Lucknow	1	50	Technical bids were opened on 22.06.2023. 8 bids were received. Technical bid evaluation report sent to NMCG on 04.08.23.. NOC received from NMCG for opening of financial bid on 19.12.23. Financial bid is opened on 26.12.23 which is under evaluation..	UPJN (Rural)	
11	Prayagraj (Distt. C)	1	43	NIT has been issued on 17.05.2023. Last date for submission of bids is 17.07.2023. 10 bids received which are under evaluation. NOC received from NMCG for opening of financial bid on 06.11.23. Financial bid evaluation report sent to NMCG on 13.12.23.	UPJN (Rural)	
12	Shamli Town	1	40	Technical bid opened on 09.08.23. 13 bids received. Technical bid evaluation report sent to NMCG on 21.12.23	UPJN (Rural)	
13	Banat Town, distt. Shamli	1	5	Technical bid opened on 09.08.23. 04 bids received. Only one bid was responsive, so bid is invited again Last date of bid submission is 29.01.24.	UPJN (Rural)	
14	Thanabhwana town, distt. Shamli	1	10	Technical bid opened on 09.08.23. 05 bids received. Only one bid was responsive, so bid is invited again Last date of bid submission is 29.01.24	UPJN (Rural)	
15	Babri-Bantikhera, distt Shamli	1	5	Technical bid opened on 09.08.23. 04 bids received. Only one bid was responsive, so bid is invited again Last date of bid submission is 29.01.24	UPJN (Rural)	
16	Lucknow (Phase-2 , Part-2) – HAM -PPP	1	100	Last date of bid submission is 11.01.24	UPJN (Rural)	
17	Hapur	1	6	Last date of bid submission is 11.01.24	UPJN (Rural)	
18	Prayagraj (Naini).	1	50	Last date of bid submission is 06.01.24.	UPJN (Rural)	
19	Fatehpur	1	18	Technical bid opened on 16.12.2023, Bid under evaluation.	UPJN (Urban)	
	Total	19	942.0			

Annexure-3A**A. Status of DPR submitted/to be submitted to NMCG for approval**

Sl.	Location/Town	No. of STPs	Capacity of STP proposed (MLD)	Remarks	Likely Date of Completion
1	Chandauli	1	37	DPR is under TPA.	24 months after issuance of effective date of start
2	Dalmau, Raebareilly	-	0.006	DPR is under TPA.	
3	Varanasi (Durga drain)	1	55	DPR is under TPA.	
4	Lucknow Phase-III	1	75	DPR is under TPA.	
5	Gulaothi, Bulandshahar	1	10	DPR is under TPA.	
6	Manikpur	1	2.4	Revised DPR is under preparation at UPJN (Rural) for FSTP.	
7	Deoband	1	20	DPR is under review at NMCG.	
8	I & D and STP works at Barhalganj NP, Distt. Gorakhpur	1	6	Revised DPR is under preparation by UPJN (Rural)	
9	I&D & STP works for 8 drains falling in River Rapti at Distt. Gorakhpur	1	44	DPR is under review at NMCG.	
10	I & D and STP works at Tanda Distt. Ambedkar nagar	1	15	DPR is under review at NMCG.	
11	I & D of remaining 7 drains falling in river Ganga of Kanpur city	-	-	DPR is under review at NMCG.	
12	I & D and STP works of Aligarh Drain at Distt. Aligarh	2	113	DPR is under review at NMCG.	
13	I & D and STP works of drains falling in Ghaghara at NPP, Dohrighat, Distt. Mau	1	3.5	Revised DPR is under preparation by UPJN (Rural) for FSTP.	
14	DPR for I & D and STP works at Distt. Moradabad (Zone -3 & Zone 4)	2	80	DPR is under review at SMCG.	
15	DPR for I&D and STP works at Bhadohi	2	23.50	DPR is under review at NMCG.	
16	DPR of 06 drains in Sewerage Distt.G& F at Prayagraj	-	-	To be included in variation under on-going NamamiGange Project. Proposal for variation is sent to NMCG on 03.05.2023	6 month from approval of variation from NMCG.
Total – 16 DPRs		16	484.40		

Annexure-3B**B. List of approved CSAP prepared by UPJN (Urban) under SBM 2.0**

Sl.	District	Name of ULB	Date of Approval SLTC/SHPC	Current Status	STP Capacity (MLD)
1	Aligarh	Atruli	05.09.22 / 20.09.22	DPR under preparation	5.00
2	Ambedkar nagar	Itifatganj Bazar	05.09.22 / 20.09.22	DPR prepared and approval awaited	1.50
3	Amethi	Gauriganj (NPP)	01.11.22 / 02.11.22	DPR under preparation	2.75
4	Auraiya	Acchalda (NP)	01.11.22 / 02.11.22	DPR under preparation	1
5	Auraiya	Auraiya	05.09.22 / 20.09.22	DPR under preparation	9.00
6	Auraiya	Bidhuna (NP)	01.11.22 / 02.11.22	DPR under preparation	3.30
7	Ayodhya	Gosaiganj (NP)	01.11.22 / 02.11.22	DPR under preparation	1.50
8	Ayodhya	Rudauli (NPP)	01.11.22 / 02.11.22	DPR under preparation	4.50
9	Azamgarh	Mubarakpur (NPP)	01.11.22 / 02.11.22	DPR under preparation	12.00
10	Balrampur	Tulsipur (NP)	01.11.22 / 02.11.22	DPR under preparation	3.25
11	Balrampur	Utraula (NPP)	01.11.22 / 02.11.22	DPR under preparation	3.25
12	Bareilly	Aonla	01.11.22 / 02.11.22	DPR prepared and approval awaited	6.00
13	Bareilly	Faridpur	05.09.22 / 20.09.22	DPR prepared and approval awaited	10.00
14	Bijnor	Kiratpur	05.09.22 / 20.09.22	DPR prepared and approval awaited	6.50
15	Bijnor	Najibaabad	05.09.22 / 20.09.22	DPR under preparation	9.00
16	Bijnor	Nagina	05.09.22 / 20.09.22	DPR under preparation	10.00
17	Bijnor	Chandpur	05.09.22 / 20.09.22	DPR prepared and approval awaited	8.50
18	Bijnor	Sherkot	05.09.22 / 20.09.22	DPR under preparation	6.50
19	Bijnor	Dhampur	05.09.22 / 20.09.22	DPR prepared and approval awaited	5.00
20	Bulandshahr	Aurangabad (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	2.82
21	Bulandshahr	Sikandrabad (NPP)	01.11.22 / 02.11.22	DPR under preparation	8.40
22	Bulandshahr	B.B. Nagar (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	0.97

23	Bulandshahr	Gulaothi (NPP)	01.11.22 / 02.11.22	DPR under preparation	5.00
24	Bulandshahr	Debai (NPP)	01.11.22 / 02.11.22	DPR under preparation	3.80
25	Bulandshahr	Siana (NPP)	01.11.22 / 02.11.22	DPR under preparation	4.5
26	Bulandshahr	Chhatari (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	1.20
27	Bulandshahr	Bugrasi (NP)	01.11.22 / 02.11.22	DPR under preparation	1.50
28	Bulandshahr	Jahangirabad (NPP)	01.11.22 / 02.11.22	DPR under preparation	6.00
29	Chitrakoot	Chitrakoot Dham Karwi (NPP)	01.11.22 / 02.11.22	DPR under preparation	9.50
30	Chitrakoot	Rajapur (NP)	01.11.22 / 02.11.22	DPR prepared and under observation	2.50
31	Deoria	Bariyarpur(NP)	01.11.22 / 02.11.22	DPR under preparation	2.84
32	Deoria	Lar	05.09.22 / 20.09.22	DPR prepared and approval awaited	3.00
33	Deoria	Gaura Barhaj	05.09.22 / 20.09.22	DPR prepared and approval awaited	5.00
34	Etawah	Bakewar (NP)	01.11.22 / 02.11.22	DPR under preparation	1.60
35	Etawah	Jasawantnagar (NPP)	01.11.22 / 02.11.22	DPR under preparation	3.30
36	Farrukhabad	Shamshabad	05.09.22 / 20.09.22	DPR prepared and approval awaited	8.00
37	Farrukhabad	Kampil	05.09.22 / 20.09.22	DPR prepared and approval awaited	2.00
38	G B Nagar	Dadri (NPP)	01.11.22 / 02.11.22	DPR under preparation	10.56
39	Ghaziabad	Muradnagar (NPP)	01.11.22 / 02.11.22	DPR under preparation	10.19
40	Ghaziabad	Niwari (NP)	01.11.22 / 02.11.22	DPR under preparation	1.00
41	Ghaziabad	Faridnagar (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	1.25
42	Ghaziabad	Patala (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	1.00
43	Ghaziabad	Dasna (NP)	01.11.22 / 02.11.22	DPR under preparation	3.50
44	Hapur	Pilkhuwa(NPP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	6.00
45	Hardoi	Shahabad	01.11.22 / 02.11.22	DPR under preparation	10.25
46	Jalaun	Jalaun	05.09.22 / 20.09.22	DPR under preparation	6.00
47	Jalaun	Kalpi	05.09.22 / 20.09.22	DPR under preparation	6.00
48	Jalaun	Konch	05.09.22 / 20.09.22	DPR under preparation	6.00
49	Jaunpur	kerakat(NP)	01.11.22 /	DPR under preparation	1.34

			02.11.22		
50	Jaunpur	Shahganj(NPP)	01.11.22 / 02.11.22	DPR under preparation	2.71
51	Jaunpur	Badlapur(NP)	01.11.22 / 02.11.22	DPR under preparation	2.08
52	Jaunpur	Zafrabad(NP)	01.11.22 / 02.11.22	DPR under preparation	1.13
53	Jaunpur	Gaurabadshahpur (NP)	01.11.22 / 02.11.22	DPR under preparation	2.32
54	Jaunpur	Kajgaon(NP)	01.11.22 / 02.11.22	DPR under preparation	1.35
55	Jaunpur	Khetasarai (NP)	01.11.22 / 02.11.22	DPR under preparation	1.90
56	Jaunpur	Mugrabadshahpur (NPP)	01.11.22 / 02.11.22	DPR prepared and under observation	3.09
57	Jaunpur	Machhlishahr(NP)	01.11.22 / 02.11.22	DPR under preparation	2.51
58	Jaunpur	Mariahu(NP)	01.11.22 / 02.11.22	DPR under preparation	2.20
59	Jaunpur	Rampur (NP)	01.11.22 / 02.11.22	DPR under preparation	1.58
60	Kannauj	Chhibramau	05.09.22 / 20.09.22	DPR prepared and approval awaited	12.00
61	Kanpur Dehat	Akbarpur	05.09.22 / 20.09.22	DPR under preparation	4.50
62	Kaushambi	Manjhanpur	05.09.22 / 20.09.22	DPR under preparation	10.50
63	Kushinagar	Chhitauni(NP)	01.11.22 / 02.11.22	DPR under preparation	2.50
64	Kushinagar	Dudahi(NP)	01.11.22 / 02.11.22	DPR under preparation	2.50
65	Kushinagar	Khadda(NP)	01.11.22 / 02.11.22	DPR under preparation	1.60
66	Kushinagar	Ramkola(NP)	01.11.22 / 02.11.22	DPR under preparation	8.00
67	Lakhimpur	Gola Gokarnnath	05.09.22 / 20.09.22	DPR prepared and approval awaited	6.15
68	Lucknow	Kakori (NP)	01.11.22 / 02.11.22	DPR under preparation	2.00
69	Lucknow	Malihabad (NP)	01.11.22 / 02.11.22	DPR under preparation	2.50
70	Maharajganj	Maharajganj(NPP)	01.11.22 / 02.11.22	DPR under preparation	6.50
71	Maharajganj	Nichlaul(NP)	01.11.22 / 02.11.22	DPR under preparation	2.00
72	Maharajganj	Nautanwa (NPP)	01.11.22 / 02.11.22	DPR under preparation	3.64
73	Maharajganj	Sonauli (NP)	01.11.22 / 02.11.22	DPR under preparation	2.21
74	Mathura	Gokul (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	0.60

75	Mathura	Goverdhan (NP)	01.11.22 / 02.11.22	DPR under preparation	4.50
76	Mathura	Mahavan (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	1.20
77	Meerut	Sardhana (NPP)	01.11.22 / 02.11.22	DPR under preparation	6.00
78	Moradabad	Bilari (NPP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	3.80
79	Moradabad	Kanth (NP)	01.11.22 / 02.11.22	DPR under preparation	2.60
80	Moradabad	Umrikalan (NP)	01.11.22 / 02.11.22	DPR under preparation	1.80
81	Moradabad	Kundarki (NP)	01.11.22 / 02.11.22	DPR under preparation	3.00
82	Muzaffarnagar	Purkazi (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	2.77
83	Muzaffarnagar	Miranpur (NP)	01.11.22 / 02.11.22	DPR under preparation	2.80
84	Muzaffarnagar	Jansath (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	2.00
85	Muzaffarnagar	Shahpur (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	2.10
86	Muzaffarnagar	Khatauli	05.09.22 / 20.09.22	DPR prepared and approval awaited	7.50
87	Pratapgarh	Bela Pratapgarh (NPP)	01.11.22 / 02.11.22	DPR under preparation	3.00
88	Pratapgarh	Lalganj	05.09.22 / 20.09.22	DPR under preparation	2.75
89	Prayagraj	Bharatganj (NP)	01.11.22 / 02.11.22	DPR under preparation	1.70
90	Prayagraj	Phulpur (NP)	01.11.22 / 02.11.22	DPR under preparation	2.30
91	Prayagraj	Mau Aima (NP)	01.11.22 / 02.11.22	DPR under preparation	2.06
92	Prayagraj	Sirsa (NP)	01.11.22 / 02.11.22	DPR under preparation	1.27
93	Raebarilly	Salon	05.09.22 / 20.09.22	DPR under preparation	1.50
94	Rampur	Kemri(NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	2.90
95	Rampur	Tanda(NPP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	4.8
96	Rampur	Dariyal(NP)	01.11.22 / 02.11.22	DPR under preparation	2.10
97	Rampur	Suar(NPP)	01.11.22 / 02.11.22	DPR under preparation	3.20
98	Rampur	Bilaspur(NPP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	4.50
99	Rampur	Maswasi(NP)	01.11.22 / 02.11.22	DPR under preparation	1.80
100	Rampur	Milak(NPP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	3.10

101	Rampur	Narpat Nagar(NP)	01.11.22 / 02.11.22	DPR under preparation	2.10
102	Rampur	Shahabad(NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	3.80
103	Rampur	Saifni(NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	2.20
104	Saharanpur	Ambetha (NP)	01.11.22 / 02.11.22	DPR prepared and under observation	1.5
105	Saharanpur	Chhutmalpur (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	2.50
106	Saharanpur	Chilkana Sultanpur (NP)	01.11.22 / 02.11.22	DPR under preparation	2.00
107	Saharanpur	Gangho (NP)	01.11.22 / 02.11.22	DPR under preparation	5.50
108	Saharanpur	Nakur (NPP)	01.11.22 / 02.11.22	DPR under preparation	2.00
109	Saharanpur	Nanauta (NP)	01.11.22 / 02.11.22	DPR under preparation	2.40
110	Saharanpur	Rampur Maniharan (NP)	01.11.22 / 02.11.22	DPR under preparation	3.28
111	Saharanpur	Sarsawa (NPP)	01.11.22 / 02.11.22	DPR under preparation	2.00
112	Saharanpur	Titron (NP)	01.11.22 / 02.11.22	DPR under preparation	1
113	Saharanpur	Behat (NP)	01.11.22 / 02.11.22	DPR under preparation	2.00
114	Sant Kabeer Nagar	Maghar	05.09.22 / 20.09.22	DPR under preparation	2.00
115	Sant Kabir Nagar	Bakhira (NP)	01.11.22 / 02.11.22	DPR under preparation	4.13
116	Sant Kabir Nagar	Belharkala (NP)	01.11.22 / 02.11.22	DPR under preparation	1.53
117	Sant Kabir Nagar	Mehandawal (NP)	01.11.22 / 02.11.22	DPR under preparation	5.50
118	Sant Kabir Nagar	Hariharpur (NP)	01.11.22 / 02.11.22	DPR under preparation	1.18
119	Sant Kabir Nagar	Khalilabad	05.09.22 / 20.09.22	DPR under preparation	7.40
120	Sitapur	Biswan (NPP)	01.11.22 / 02.11.22	DPR under preparation	5.77
121	Sitapur	Mahmudabad (NPP)	01.11.22 / 02.11.22	DPR under preparation	5.25
122	Sitapur	Maholi (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	3.13
123	Sitapur	Hargaon (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	2.23
124	Sitapur	Khairabad (NPP)	01.11.22 / 02.11.22	DPR under preparation	5.01
125	Sitapur	Sidhauri (NP)	01.11.22 / 02.11.22	DPR under preparation	2.58
126	Sonbhadra	Obra (NP)	01.11.22 /	DPR under preparation	6.00

			02.11.22		
127	Sonebhadra	Anpara (NP)	01.11.22 / 02.11.22	DPR under preparation	7.50
128	Sonebhadra	Robertsganj (NPP)	01.11.22 / 02.11.22	DPR under preparation	6.10
129	Srawasti	Bhinga (NPP)	01.11.22 / 02.11.22	DPR under preparation	5.00
130	Srawasti	Ikauna (NP)	01.11.22 / 02.11.22	DPR under preparation	1.50
131	Unnao	Bangermau (NPP)	01.11.22 / 02.11.22	DPR under preparation	5.00
132	Unnao	Gangaghat (NPP)	01.11.22 / 02.11.22	DPR prepared and under observation	8.00
133	Unnao	Nawabganj (NP)	01.11.22 / 02.11.22	DPR prepared and under observation	1.20
134	Unnao	Safipur (NP)	01.11.22 / 02.11.22	DPR prepared and approval awaited	2.40
135	Unnao	Ganj muradabad (NP)	01.11.22 / 02.11.22	DPR under preparation	1.00
136	Unnao	Auras (NP)	01.11.22 / 02.11.22	DPR under preparation	1.00
137	Ambedkar nagar	Jalalpur (NPP)	06.03.23	DPR under preparation	5.50
138	Ambedkar nagar	AshrafpurKiccho ucha (NP)	06.03.23	DPR under preparation	3.80
139	Amethi	Jais (NP)	06.03.23	DPR under preparation	4.00
140	Amroha	Bachhraun (NPP)	06.03.23	DPR under preparation	3.10
141	Amroha	Hasanpur (NPP)	06.03.23	DPR under preparation	6.10
142	Amroha	Joya (NP)	06.03.23	DPR under preparation	2.20
143	Amroha	Naugawan Sadat (NP)	06.03.23	DPR under preparation	3.40
144	Amroha	Said Nagli (NP)	06.03.23	DPR under preparation	1.90
145	Amroha	Ujhari (NP)	06.03.23	DPR under preparation	2.60
146	Amroha	Dhanaura (NPP)	06.03.23	DPR under preparation	3.10
147	Amroha	Gajraula (NPP)	06.03.23	DPR under preparation	6.50
148	Azamgarh	Atrauliya (NP)	06.03.23	DPR under preparation	1.20
149	Azamgarh	Jiyanpur (NP)	06.03.23	DPR under preparation	1.25
150	Ballia	Chitbaragoan (NP)	06.03.23	DPR under preparation	2.10
151	Balrampur	Balrampur (NP)	06.03.23	DPR under preparation	8.33
152	Bareilly	Baheri (NPP)	06.03.23	DPR under preparation	7.00
153	Bhadohi	Gyanpur (NP)	06.03.23	DPR under preparation	1.32
154	Budaun	Faizganj (NP)	06.03.23	DPR under preparation	1.25
155	Budaun	Bisauli (NPP)	06.03.23	DPR under preparation	3.50

156	Budaun	Kuwargaon (NP)	06.03.23	DPR under preparation	0.80
157	Budaun	Ujhani (NPP)	06.03.23	DPR under preparation	6.00
158	Budaun	Saidpur (NP)	06.03.23	DPR under preparation	1.40
159	Budaun	Wazirganj (NP)	06.03.23	DPR under preparation	2.10
160	Budaun	Dataganj (NPP)	06.03.23	DPR under preparation	2.70
161	Budaun	Gulariya (NP)	06.03.23	DPR under preparation	0.40
162	Budaun	Alapur (NP)	06.03.23	DPR under preparation	2.30
163	Budaun	Sakhanu (NP)	06.03.23	DPR under preparation	1.00
164	Budaun	Usawan (NP)	06.03.23	DPR under preparation	1.20
165	Chandauli	Chakia (NP)	06.03.23	DPR under preparation	1.73
166	Chandauli	Chandauli (NP)	06.03.23	DPR under preparation	2.62
167	Chandauli	Saiyad raja (NP)	06.03.23	DPR under preparation	1.86
168	Farrukhabad	Kaimganj (NPP)	06.03.23	DPR under preparation	3.40
169	Farrukhabad	Mahommadabad (NP)	06.03.23	DPR under preparation	2.50
170	Fatehpur	Bindki (NPP)	06.03.23	DPR under preparation	3.64
171	Fatehpur	Khaga (NP)	06.03.23	DPR under preparation	6.10
172	Fatehpur	Kora Jahanabad (NP)	06.03.23	DPR under preparation	2.71
173	FIROZABAD	Sirsaganj (NPP)	06.03.23	DPR under preparation	3.52
174	FIROZABAD	Jasrana (NP)	06.03.23	DPR under preparation	1.05
175	FIROZABAD	Fariha (NP)	06.03.23	DPR under preparation	0.68
176	FIROZABAD	Eka (NP)	06.03.23	DPR under preparation	2.69
177	Ghazipur	Saidpur (NP)	06.03.23	DPR under preparation	2.50
178	GORAKHPUR	Gola (NP)	06.03.23	DPR under preparation	4.45
179	GORAKHPUR	Mundera Bazar (NP)	06.03.23	DPR under preparation	2.92
180	GORAKHPUR	Unwal (NP)	06.03.23	DPR under preparation	2.06
181	GORAKHPUR	Bansgaon (NP)	06.03.23	DPR under preparation	1.60
182	GORAKHPUR	Sahjanwa (NP)	06.03.23	DPR under preparation	3.45
183	GORAKHPUR	Campierganj (NP)	06.03.23	DPR under preparation	2.28
184	GORAKHPUR	Pipiganj (NP)	06.03.23	DPR under preparation	5.01
185	GORAKHPUR	Pipraich (NP)	06.03.23	DPR under preparation	3.54

186	Hamirpur	Hamirpur (NPP)	06.03.23	DPR under preparation	5.75
187	Hamirpur	Rath (NP)	06.03.23	DPR under preparation	6.78
188	Jalaun	Madhogarh (NP)	06.03.23	DPR under preparation	1.30
189	Jalaun	Nadigaon (NP)	06.03.23	DPR under preparation	0.80
190	Jalaun	Umri (NP)	06.03.23	DPR under preparation	1.00
191	Jalaun	Kotra (NP)	06.03.23	DPR under preparation	0.80
192	Jalaun	Rampura (NP)	06.03.23	DPR under preparation	1.30
193	Jalaun	Kadaura (NP)	06.03.23	DPR under preparation	1.60
194	Jalaun	Ait (NP)	06.03.23	DPR under preparation	1.33
195	Jhansi	Baragaon (NP)	06.03.23	DPR under preparation	1.00
196	Jhansi	Barua Sagar (NP)	06.03.23	DPR under preparation	2.50
197	Jhansi	Ranipur (NP)	06.03.23	DPR under preparation	2.00
198	Jhansi	Mauranipur (NPP)	06.03.23	DPR under preparation	6.00
199	Jhansi	Chirgaon(NPP)	06.03.23	DPR under preparation	2.00
200	Kannauj	Gursahayganj (NPP)	06.03.23	DPR under preparation	5.70
201	Kannauj	Tirwaganj (NP)	06.03.23	DPR under preparation	3.00
202	Kannauj	Kannauj (NPP)	06.03.23	DPR under preparation	3.50
203	Kannauj	Talgram (NP)	06.03.23	DPR under preparation	1.10
204	Kannauj	Samdhan (NP)	06.03.23	DPR under preparation	3.50
205	Kannauj	Sikandarpur (NP)	06.03.23	DPR under preparation	1.00
206	Kanpur Dehat	Pukhrayan (NPP)	06.03.23	DPR under preparation	5.00
207	Kanpur Dehat	Sikandra (NP)	06.03.23	DPR under preparation	1.40
208	Kanpur Dehat	Rajpur (NP)	06.03.23	DPR under preparation	1.78
209	Kanpur Dehat	Raniya (NP)	06.03.23	DPR under preparation	2.82
210	Kanpur Dehat	Shivli (NP)	06.03.23	DPR under preparation	1.60
211	Kanpur Dehat	Derapur (NP)	06.03.23	DPR under preparation	0.80
212	Kanpur Dehat	Amraudha (NP)	06.03.23	DPR under preparation	1.00
213	Kanpur Dehat	Rasulabad (NP)	06.03.23	DPR under preparation	2.21
214	Kanpur Dehat	Jhinhak (NP)	06.03.23	DPR under preparation	2.41
215	Kanpur Dehat	Kanchausi (NP)	06.03.23	DPR under preparation	1.74

216	Kanpur Dehat	Musanagar (NP)	06.03.23	DPR under preparation	2.10
217	Kanpur Dehat	Rura (NP)	06.03.23	DPR under preparation	1.85
218	Kanpur Nagar	Ghatampur (NP)	06.03.23	DPR under preparation	5.86
219	Kaushambi	Purabpashchimsharira(NP)	06.03.23	DPR under preparation	2.21
220	Kaushambi	Charwa (NP)	06.03.23	DPR under preparation	1.98
221	Kaushambi	DaranagarKadadham (NP)	06.03.23	DPR under preparation	2.20
222	Lakhimpur	Mailani (NP)	06.03.23	DPR under preparation	1.39
223	Lakhimpur	Barwar (NP)	06.03.23	DPR under preparation	1.46
224	Lakhimpur	Nighasan (NP)	06.03.23	DPR under preparation	2.53
225	Lakhimpur	OelDakhwa (NP)	06.03.23	DPR under preparation	1.34
226	Lakhimpur	SighahiBhiraure (NP)	06.03.23	DPR under preparation	1.99
227	Lakhimpur	Kheri (NP)	06.03.23	DPR under preparation	3.47
228	Lakhimpur	Mohamdi (NPP)	06.03.23	DPR under preparation	4.89
229	Lakhimpur	Dhaurahra (NP)	06.03.23	DPR under preparation	3.14
230	Lakhimpur	Paliya Kalan (NPP)	06.03.23	DPR under preparation	4.26
231	Lalitpur	Talbehat (NP)	06.03.23	DPR under preparation	1.50
232	Mahoba	Mahoba (NPP)	06.03.23	DPR under preparation	10.01
233	Mau	Adari (NP)	06.03.23	DPR under preparation	1.50
234	MAU	Ghosi (NP)	06.03.23	DPR under preparation	4.50
235	MAU	Kopaganj (NP)	06.03.23	DPR under preparation	5.50
236	MAU	MohammadabadGohna (NP)	06.03.23	DPR under preparation	4.25
237	Meerut	Daurala (NP)	06.03.23	DPR under preparation	2.00
238	Meerut	Harra (NP)	06.03.23	DPR under preparation	2.00
239	Meerut	Hastinapur (NP)	06.03.23	DPR under preparation	2.75
240	Meerut	Karnawal (NP)	06.03.23	DPR under preparation	1.30
241	Meerut	Khiwai (NP)	06.03.23	DPR under preparation	2.20
242	Meerut	Lawad (NP)	06.03.23	DPR under preparation	2.10
243	Meerut	Mawana (NP)	06.03.23	DPR under preparation	7.79
244	Mirzapur	Chunar (NPP)	06.03.23	DPR under preparation	3.79
245	Mirzapur	Ahaura (NPP)	06.03.23	DPR under preparation	2.41
246	Mirzapur	Kachhawa (NP)	06.03.23	DPR under preparation	1.25

247	Pilibhit	Bisalpur (NPP)	06.03.23	DPR under preparation	8.00
248	Pilibhit	Bilsabda (NP)	06.03.23	DPR under preparation	2.00
249	Pilibhit	Jahanabad (NP)	06.03.23	DPR under preparation	2.00
250	Pratapgarh	Antu (NP)	06.03.23	DPR under preparation	1.15
251	Pratapgarh	Dhakawaa (NP)	06.03.23	DPR under preparation	2.00
252	Pratapgarh	KatraMedniganj	06.03.23	DPR under preparation	1.05
253	Pratapgarh	Kohdaur (NP)	06.03.23	DPR under preparation	1.60
254	Pratapgarh	Kunda (NP)	06.03.23	DPR under preparation	2.75
255	Pratapgarh	Manikpur (NP)	06.03.23	DPR under preparation	1.60
256	Pratapgarh	Patti (NP)	06.03.23	DPR under preparation	1.10
257	Pratapgarh	Prithviganj (NP)	06.03.23	DPR under preparation	2.40
258	Pratapgarh	Pratapgarh city (NP)	06.03.23	DPR under preparation	1.60
259	Pratapgarh	Ramganj (NP)	06.03.23	DPR under preparation	2.00
260	Pratapgarh	Raniganj (NP)	06.03.23	DPR under preparation	3.00
261	Pratapgarh	Suvansha bazar (NP)	06.03.23	DPR under preparation	2.30
262	Prayagraj	Lalgopalganj (NP)	06.03.23	DPR under preparation	2.90
263	Prayagraj	Handia(NP)	06.03.23	DPR under preparation	2.30
264	Raebareli	Unchahar (NP)	06.03.23	DPR under preparation	1.00
265	Raebareli	Maharajganj (NP)	06.03.23	DPR under preparation	1.00
266	Raebareli	Bachhrawan (NP)	06.03.23	DPR under preparation	1.00
267	Raebareli	Naseerabad (NP)	06.03.23	DPR under preparation	2.00
268	Raebareli	Lalgang (NP)	06.03.23	DPR under preparation	2.50
269	Raebareli	Parsadepur (NP)	06.03.23	DPR under preparation	2.00
270	Raebareli	Dalmau (NP)	06.03.23	DPR under preparation	1.00
271	Sambhal	Babrala (NP)	06.03.23	DPR under preparation	1.90
272	Sambhal	Bahjoi (NPP)	06.03.23	DPR under preparation	3.70
273	Sambhal	Gawan (NP)	06.03.23	DPR under preparation	1.00
274	Sambhal	Gunnaur (NP)	06.03.23	DPR under preparation	2.40
275	Sambhal	Narauli (NP)	06.03.23	DPR under preparation	1.80
276	Sambhal	Sirsi (NP)	06.03.23	DPR under preparation	2.70
277	Shahajahanpur	Tilhar (NPP)	06.03.23	DPR under preparation	6.00
278	Shahajahanpur	Khudaganj (NP)	06.03.23	DPR under preparation	1.50
279	Shahajahanpur	Katra (NP)	06.03.23	DPR under preparation	3.25

280	Shahajahanpur	Jalalabad (NPP)	06.03.23	DPR under preparation	3.80
281	Shahajahanpur	Khutar (NP)	06.03.23	DPR under preparation	2.00
282	Shahajahanpur	Banda (NP)	06.03.23	DPR under preparation	2.00
283	Shahajahanpur	Nigohi (NP)	06.03.23	DPR under preparation	2.50
284	Sitapur	Laharpur (NPP)	06.03.23	DPR under preparation	6.41
285	Sitapur	Paitepur (NP)	06.03.23	DPR under preparation	1.44
286	Sitapur	Tambour-Ahmdabad(NP)	06.03.23	DPR under preparation	2.70
287	Sonbhadra	Pipari (NP)	06.03.23	DPR under preparation	1.60
288	Sonbhadra	Dala Bazar (NP)	06.03.23	DPR under preparation	1.10
289	Sonbhadra	Ghorawal (NP)	06.03.23	DPR under preparation	0.80
290	Sonbhadra	Renukot (NP)	06.03.23	DPR under preparation	2.10
291	Sonbhadra	Churk-Ghurma (NP)	06.03.23	DPR under preparation	0.70
292	Sonbhadra	Chopan (NP)	06.03.23	DPR under preparation	1.30
293	Sonbhadra	Duddhi (NP)	06.03.23	DPR under preparation	1.10
294	Varanasi	Gangapur (NP)	06.03.23	DPR under preparation	0.84
Total (294 STPs)					950.87

Annexure-4

Status of CETP December 2023									
S.N	District	Name and Address of the CETPs	Operated by	Installed Capacity (MLD)	Utilized Capacity (MLD)	Nature of Member Units	Operational Status	Observed final effluent quality	Treated Effluent receiving water body
1	Hapur	CETP, HPDA, Pilkhaun, Hapur	HPDA	2.1 MLD	1.10	Textile	Operational	Achieving	River Ganga through River Kali East
2	Kanpur	CETP, UPSIDC Textile Complex, Rooma, Kanpur (for textile units)	UPSIDC/ Rooma Pollution Control Association	1.5 MLD	1.5	Textile	Operational	Achieving	On Land
3	Ghaziabad	Apparel Park Tronica City CETP, Phase-I (for textile units), Ghaziabad	UPSIDC	6 MLD	2.5	Textile	Operational	Achieving	River Yamuna Through Hindon River
4	Mathura	CETP, Industrial Area, Site-A, Mathura	Industrial Association	6.25 MLD	6.25	Textile	Operational	Achieving	River Yamuna
5	Unnao	Banther Industrial Pollution Control Co. CETP, Banther, Unnao	Banther Industrial Pollution Control Co.	4.5 MLD	4.5	Tannery	Operational	Achieving	River Ganga
6	Unnao	Unnao Tanneries Pollution Control Company (CETP) Site-II, Unnao	Unnao Tanneries Pollution Control Company	2.15 MLD	2.15	Tannery	Operational	Achieving	River Ganga
7	Kanpur	CETP Jajmau, Kanpur	U.P. Jal Nigam	36 MLD	36	Tannery	Operational	Achieving	Irrigation Channel

Annexure- 5.0

Update on Operational MSW Plants – Dec. 2023					
S.N.	District	ULB	Capacity (TPD)	Authorization valid up to	Operational Status
1	Hapur	Pilkhuwa	45	17-03-2028	Operational
2	Prayagraj	Prayagraj	400	15-03-2028	Operational
3	Kannauj	Kannauj	25	15-03-2028	Operational
4	Kanpur	Kanpur	1500	04-02-2028	Operational
5	Muzaffarnagar	Muzaffarnagar	120	16-03-2028	Operational
6	Aligarh	Aligarh	220	16-03-2028	Operational
7	Etawah	Etawah	75	14-04-2028	Operational
8	Mathura	Mathura	180	16-03-2028	Operational
9	Agra	Agra	500	07-07-2024	Operational
10	Barabanki	Nawabganj	100	27-03-2028	Operational
11	Lucknow	Lucknow	1300	16-03-2027	Operational
12	Varanasi	Varanasi	600	31-12-2027	Operational
13	Jaunpur	Jaunpur	60	31-12-2027	Operational
14	Ballia	Ballia	50	31-12-2027	Operational
15	Azamgarh	Mubarakpur	40	31-12-2027	Operational
16	Moradabad	Moradabad	400	31-12-2027	Operational
17	Noida	Noida	380	Applied for renewal	Operational
18	Ballia	Reorti	10	31-12-2027	Operational
19	Shahjahanpur	Shahjahanpur	90	Applied for authorization	Operational
20	Varanasi	Varanasi	700	31-12-2026	Operational
Total			6795		

Annexure-5.1**List of Compost Pits in 161 ULBs**

S.No.	District	ULB Name	No. Of Pit	Pit Composting Capacity (TPD)	Pit Composting Utilized (TPD)	Issues related to progress
1	Agra	Agra	44	528	528	No issue
2	Agra	Shamsabad	5	6.5	2.5	No issue
3	Agra	Fatehpur Sikri	5	6.5	2.5	No issue
4	Agra	ACHHNERA	4	4	2	No issue
5	Agra	ETMADPUR	4	4	2	No issue
6	Agra	Bah	2	2.8	1.5	No issue
7	Agra	Jagner	2	2	1	No issue
8	Agra	Kheragarh	4	4.5	1.8	No issue
9	Agra	Kiraoli	4	4.5	1	No issue
10	Agra	Pinahat	3	3	1	No issue
11	Amroha	Hasanpur	6	7.5	7	No issue
12	Amroha	Bachhraon	5	2	1	No issue
13	Amroha	Naugawan Sadat	6	4	6	No issue
14	Bareilly	Bisharatganj	2	5	5	No issue
15	Bareilly	Fatehganj Pashchimi	2	5	5	No issue
16	Bareilly	Meerganj	2	5	1.99	No issue
17	Basti	Basti	2	2	2	No issue
18	Bhadohi	Bhadohi	2	4	2	No issue
19	Bhadohi	Nai Bazar	3	3	1	No issue
20	Bhadohi	Gopiganj	2	1.5	0.5	No issue
21	Bulandshahr	Anupshahr	5	0.5	0.5	No issue
22	Etah	Etah	3	5	5	No issue
23	Etah	Marhera	4	5	5	No issue
24	Etah	Aliganj	4	5	5	No issue
25	Etah	Awagarh	2	4	2.3	No issue
26	Etah	Jaithara	1	5	2.52	No issue
27	Etah	Nidhauri Kalan	2	2	1.77	No issue
28	Etah	Sakit	2	2	1.69	No issue
29	Etawah	Etawah	5	5	5	No issue
30	Etawah	Bharthana	3	3	3	No issue
31	Etawah	Jaswantnagar	3	3	3	No issue
32	Etawah	Bakewar	1	1	1	No issue
33	Etawah	Ekdil	2	2	2	No issue
34	Etawah	Lakhna	1	1	1	No issue
35	Farrukhabad	Farrukhabad	3	3	3	No issue
36	Farrukhabad	Kaimganj	8	4	4	No issue
37	Farrukhabad	Kamalganj	1	1	1	No issue
38	Farrukhabad	Kampil	1	1	1	No issue
39	Farrukhabad	Mohammadabad	6	4	4	No issue
40	Farrukhabad	Shamsabad	10	5	5	No issue

41	Fatehpur	Fatehpur	5	20	20	No issue
42	Fatehpur	Bindki	4	8	4	No issue
43	Fatehpur	Hathgam	1	1	1	No issue
44	Fatehpur	Khaga	67	30	30	No issue
45	Fatehpur	Kora Jahanabad	6	12	3	No issue
46	Hamirpur	Gohand	3	3	2	No issue
47	Hardoi	Hardoi	4	12	12	No issue
48	Hardoi	Shahabad	2	3	3	No issue
49	Hardoi	Sandila	4	5.5	5.5	No issue
50	Hardoi	Mallawan	4	3	3	No issue
51	Hardoi	PIHANI	2	4.5	4.5	No issue
52	Hardoi	Bilgram	6	4	4	No issue
53	Hardoi	Sandi	2	3.5	3.5	No issue
54	Hardoi	Beniganj	2	1.5	1.5	No issue
55	Hardoi	Gopamau	4	2.23	2.23	No issue
56	Hardoi	Kachhauna Patseni	2	2.1	2.1	No issue
57	Hardoi	Kursath	2	0.1	0.1	No issue
58	Hardoi	Madhoganj	2	4	4	No issue
59	Hardoi	Pali	2	2.35	2.35	No issue
60	Hathras	Hathras	8	8	6	No issue
61	Hathras	Sadabad	8	8	4	No issue
62	Kaushambi	Bharwari	5	5	1	No issue
63	Kaushambi	Manjhanpur	8	8	1	No issue
64	Kaushambi	Ajhuwa	2	2	0.5	No issue
65	Kaushambi	Chail	1	1	0.25	No issue
66	Kaushambi	Karari	2	2	0.5	No issue
67	Kaushambi	Daranagar	2	2	0.5	No issue
68	Kaushambi	Purab Pashchim Sharira	2	2	0.5	No issue
69	Kaushambi	Sarai Aquil	2	2	0.5	No issue
70	Kaushambi	Sirathu	2	2	0.5	No issue
71	Kaushambi	Charwa	2	2	0.5	No issue
72	Kushinagar	Padrauna	2	2	2	No issue
73	Kushinagar	Kushinagar	2	5	2	No issue
74	Kushinagar	Hata	2	5	2	No issue
75	Kushinagar	Kaptanganj	1	2	2	No issue
76	Kushinagar	Dudahi	2	2	2	No issue
77	Kushinagar	Ramkola	1	2	2	No issue
78	Kushinagar	Sewarhi	1	1	1	No issue
79	Lakimpur Kheri	Lakhimpur	5	5	5	No issue
80	Lakimpur Kheri	Gola Gokarannath	1	1	1	No issue
81	Lakimpur Kheri	MOHAMMADI	1	1	1	No issue
82	Lakimpur Kheri	Barwar	16	16	3	No issue
83	Lakimpur Kheri	Dhaurahra	4	10	6	No issue
84	Lakimpur Kheri	Kheri	2	2	2	No issue



85	Lakimpur Kheri	Mailani	1	1	1	No issue
86	Lakimpur Kheri	Oel Dhakhwa	2	1	2	No issue
87	Lakimpur Kheri	Singahi Bhedaura	1	1	1	No issue
88	Lucknow	Lucknow	142	213	213	No issue
89	Lucknow	Amethi	2	6	6	No issue
90	Lucknow	Bakshi Ka Talab	2	6	6	No issue
91	Lucknow	Gosaiganj	1	3	3	No issue
92	Lucknow	Itaunja	1	3	3	No issue
93	Lucknow	Kakori	1	3	3	No issue
94	Lucknow	Mahona	1	3	3	No issue
95	Lucknow	Malihabad	1	3	3	No issue
96	Lucknow	Banthara	2	6	6	No issue
97	Lucknow	Mohanlalganj	2	6	6	No issue
98	Lucknow	Nagram	2	6	6	No issue
99	Mahoba	Mahoba	6	2	3.25	No issue
100	Mahoba	Charkhari	3	1	1	No issue
101	Mahoba	Kabrai	3	1	1	No issue
102	Mahoba	Kharela	3	1	1	No issue
103	Mahoba	Kulpahar	6	2	2	No issue
104	Mainpuri	Mainpuri	18	30	30	No issue
105	Meerut	Shahjahanpur	1	4	2.37	No issue
106	Meerut	Siwalkhas	1	2	0.5	No issue
107	Mirzapur	Mirzapur	2	2	2	No issue
108	Mirzapur	Chunar	2	3	3	No issue
109	Mirzapur	Ahaura	1	0.5	0.5	No issue
110	Mirzapur	Kachhwa	2	1	1	No issue
111	Muzaffarnagar	Muzaffarnagar	3	3	3	No issue
112	Muzaffarnagar	Khatauli	3	3	3	No issue
113	Muzaffarnagar	Bhokerheri	3	3	3	No issue
114	Muzaffarnagar	Budhana	3	3	3	No issue
115	Muzaffarnagar	Charthawal	3	3	3	No issue
116	Muzaffarnagar	Jansath	3	3	3	No issue
117	Muzaffarnagar	Meerapur	3	3	3	No issue
118	Muzaffarnagar	Purquazi	3	3	3	No issue
119	Muzaffarnagar	Shahpur	3	3	3	No issue
120	Muzaffarnagar	Sisauli	3	3	3	No issue
121	Pilibhit	Neoria Husainpur	1	10	3.6	No issue
122	Pratapgarh	Pratapgarh	5	10	10	No issue
123	Rae Bareli	Rae Bareli	7	12	12	No issue
124	Rae Bareli	Bachhrawan	2	2	2	No issue
125	Rae Bareli	Dalmau	1	1	1	No issue
126	Rae Bareli	Lalganj	2	2	2	No issue
127	Rae Bareli	Maharajganj	1	1	1	No issue
128	Rae Bareli	Nasirabad	2	2	2	No issue
129	Rae Bareli	Parshadepur	1	1	1	No issue
130	Rae Bareli	Salon	2	2	2	No issue
131	Rae Bareli	Unchahar	1	1	1	No issue

132	Saharanpur	Saharanpur	20	35	35	No issue
133	Saharanpur	Deoband	3	15	15	No issue
134	Sambhal	Chandausi	10	3	3	No issue
135	Sambhal	Babrala	6	2	2	No issue
136	Sambhal	Sirsi	30	6	5.6	No issue
137	Shahjahanpur	Powayan	4	4	4	No issue
138	Shahjahanpur	Allahganj	2	2	2	No issue
139	Shahjahanpur	Katra	2	2	2	No issue
140	Shahjahanpur	Khutar	5	5	5	No issue
141	Shahjahanpur	Banda	1	1	1	No issue
142	Shamli	Shamli	10	5	5	No issue
143	Shravasti	Ikauna	6	1	0.5	No issue
144	Sitapur	Sitapur	10	10	10	No issue
145	Sitapur	Mahmudabad	5	5	5	No issue
146	Sitapur	Laharpur	8	8	8	No issue
147	Sitapur	Biswan	10	10	10	No issue
148	Sitapur	KHAIRABAD	40	20	16	No issue
149	Sitapur	Mishritnaimishar nya	2	2	2	No issue
150	Sitapur	Hargaon	6	5	5	No issue
151	Sitapur	Maholi	5	5	5	No issue
152	Sitapur	Paintepur	4	4	4	No issue
153	Sitapur	Sidhauli	8	8	8	No issue
154	Sitapur	Tambaur Cum Ahmadabad	8	5	5	No issue
155	Sonbhadra	Robertsganj (sonbhadra)	2	5	5	No issue
156	Sonbhadra	Ghorawal	1	2	2	No issue
157	Sonbhadra	Pipri	2	4	4	No issue
158	Sonbhadra	Renukoot	4	8	8	No issue
159	Unnao	Mohan	2	1	1	No issue
160	Unnao	Nyotani	2	1	1	No issue
161	Varanasi	Gangapur	2	2	1.65	No issue
Total			868	1456.58	1344.07	

Annexure-5.2**Details of Operational MRF**

S.N.	Division	District	ULB Name	No of MRF Unit	TPD	Current Status
1	Agra	Agra	Achhnera (Npp)	1	5	Operational with Machine
2	Agra	Agra	Agra (M. Corp)	1	5	Operational Manually
3	Agra	Agra	Bah (Npp)	1	5	Operational with Machine
4	Agra	Agra	Dayalbagh (Np)	1	5	Operational with Machine
5	Agra	Agra	Etmadpur (Npp)	1	5	Operational with Machine
6	Agra	Agra	Fatchpur Sikri (Npp)	1	5	Operational with Machine
7	Agra	Agra	Jagner (Np)	1	5	Operational Manually
8	Agra	Agra	Kheragarh (Np)	1	5	Operational Manually
9	Agra	Agra	Kiraoali (Np)	1	5	Operational with Machine
10	Agra	Agra	Pinahat (Np)	1	5	Operational Manually
11	Agra	Agra	Shamsabad (Npp)	1	5	Operational with Machine
12	Agra	Agra	Swamibagh (Np)	1	5	Operational with Machine
13	Agra	Firozabad	Eka (Np)	1	5	Operational Manually
14	Agra	Firozabad	Fariha (Np)	1	5	Operational Manually
15	Agra	Firozabad	Firozabad (M. Corp)	1	5	Operational with Machine
16	Agra	Firozabad	Makkhanpur	1	5	Operational with Machine
17	Agra	Firozabad	Shikohabad (Npp)	1	5	Operational with Machine
18	Agra	Firozabad	Sirsaganj (Npp)	1	5	Operational with Machine
19	Agra	Firozabad	Tundla (Npp)	1	5	Operational with Machine
20	Agra	Mainpuri	Barnahal	1	5	Operational Manually
21	Agra	Mainpuri	Bewar (Np)	1	5	Operational Manually
22	Agra	Mainpuri	Bhogaon (Np)	1	5	Operational Manually
23	Agra	Mainpuri	Ghiraour (Np)	1	5	Operational Manually
24	Agra	Mainpuri	Jyoti Khuriya (Np)	1	5	Operational Manually
25	Agra	Mainpuri	Karhal (Np)	1	5	Operational Manually
26	Agra	Mainpuri	Kishni (Np)	1	5	Operational Manually
27	Agra	Mainpuri	Kuraoali (Np)	1	5	Operational Manually
28	Agra	Mainpuri	Kushmara (Np)	1	5	Operational Manually
29	Agra	Mainpuri	Mainpuri (Npp)	1	5	Operational Manually
30	Agra	Mathura	Bajna (Np)	1	5	Operational Manually
31	Agra	Mathura	Baldco (Np)	1	5	Operational Manually
32	Agra	Mathura	Barsana (Np)	1	5	Operational Manually
33	Agra	Mathura	Chaumuhan (Np)	1	5	Operational Manually
34	Agra	Mathura	Chhata (Np)	1	5	Operational Manually
35	Agra	Mathura	Farah (Np)	1	5	Operational Manually
36	Agra	Mathura	Gokul (Np)	1	5	Operational Manually

37	Agra	Mathura	Govardhan (Np)	1	5	Operational Manually
38	Agra	Mathura	Mahavan (Np)	1	5	Operational Manually
39	Agra	Mathura	Mathura (M. Corp)	1	5	Operational Manually
40	Agra	Mathura	Nandgaon (Np)	1	5	Operational Manually
41	Agra	Mathura	Radhakund (Np)	1	5	Operational Manually
42	Agra	Mathura	Saunkh (Np)	1	5	Operational Manually
43	Aligarh	Aligarh	Aligarh (M. Corp)	1	5	Operational Manually
44	Aligarh	Aligarh	Atrauli (Npp)	1	5	Operational Manually
45	Aligarh	Aligarh	Beswan (Np)	1	5	Operational Manually
46	Aligarh	Aligarh	Chandaus	1	5	Operational Manually
47	Aligarh	Aligarh	Chharra (Np)	1	5	Operational Manually
48	Aligarh	Aligarh	Harduaganj (Np)	1	5	Operational Manually
49	Aligarh	Aligarh	Iglas (Np)	1	5	Operational Manually
50	Aligarh	Aligarh	Jalali (Np)	1	5	Operational Manually
51	Aligarh	Aligarh	Jattari (Np)	1	5	Operational Manually
52	Aligarh	Aligarh	Jawan Sikandarpur (Np)	1	5	Operational Manually
53	Aligarh	Aligarh	Kauriaganj (Np)	1	5	Operational Manually
54	Aligarh	Aligarh	Khair (Npp)	1	5	Operational Manually
55	Aligarh	Aligarh	Madrak	1	5	Operational Manually
56	Aligarh	Aligarh	Pilkhana (Np)	1	5	Operational Manually
57	Aligarh	Aligarh	Vijaigarh (Np)	1	5	Operational Manually
58	Aligarh	Etah	Aliganj (Npp)	1	5	Operational Manually
59	Aligarh	Etah	Awagarh (Np)	1	5	Operational Manually
60	Aligarh	Etah	Etah (Npp)	1	5	Operational with Machine
61	Aligarh	Etah	Jaithara (Np)	1	5	Operational with Machine
62	Aligarh	Etah	Jalesar (Npp)	1	5	Operational with Machine
63	Aligarh	Etah	Marehra (Npp)	1	5	Operational with Machine
64	Aligarh	Etah	Nidhauili Kalan (Np)	1	5	Operational Manually
65	Aligarh	Etah	Raja Ka Rampur (Np)	1	5	Operational with Machine
66	Aligarh	Etah	Sakit (Np)	1	5	Operational Manually
67	Aligarh	Hathras	Hasayan (Np)	1	5	Operational Manually
68	Aligarh	Hathras	Hathras (Npp)	1	5	Operational Manually
69	Aligarh	Hathras	Mendu (Np)	1	5	Operational Manually
70	Aligarh	Hathras	Purdilnagar (Np)	1	5	Operational Manually
71	Aligarh	Hathras	Sadabad (Np)	1	5	Operational Manually
72	Aligarh	Hathras	Sasni (Np)	1	5	Operational Manually
73	Aligarh	Kasganj	Amapur (Np)	1	5	Operational Manually
74	Aligarh	Kasganj	Bhargain (Np)	1	5	Operational Manually
75	Aligarh	Kasganj	Ganj Dundawara (Npp)	1	5	Operational Manually
76	Aligarh	Kasganj	Kasganj (Npp)	1	5	Operational Manually
77	Aligarh	Kasganj	Mohanpur (Np)	1	5	Operational Manually

78	Aligarh	Kasganj	Patiyali (Np)	1	5	Operational Manually
79	Aligarh	Kasganj	Sahawar (Np)	1	5	Operational Manually
80	Aligarh	Kasganj	Sidhpura (Np)	1	5	Operational Manually
81	Aligarh	Kasganj	Soron (Npp)	1	5	Operational Manually
82	Ayodhya	Ambedkar Nagar	Akbarpur (Npp)	1	5	Operational Manually
83	Ayodhya	Ambedkar Nagar	Iltifatganj (Np)	1	5	Operational Manually
84	Ayodhya	Ambedkar Nagar	Tanda (Npp)	1	5	Operational Manually
85	Ayodhya	Amethi	Amethi (Np)	1	5	Operational Manually
86	Ayodhya	Amethi	Gauriganj (Npp)	1	5	Operational Manually
87	Ayodhya	Amethi	Jais (Npp)	1	5	Operational Manually
88	Ayodhya	Amethi	Musafirkhana (Np)	1	5	Operational Manually
89	Ayodhya	Ayodhya	Ayodhya (M. Corp)	1	5	Operational Manually
90	Ayodhya	Ayodhya	Bikapur (Np)	1	5	Operational with Machine
91	Ayodhya	Ayodhya	Gosainganj (Np)	1	5	Operational Manually
92	Ayodhya	Ayodhya	Kumarganj (Np)	1	5	Operational Manually
93	Ayodhya	Ayodhya	Rudauli (Npp)	1	5	Operational Manually
94	Ayodhya	Barabanki	Banki (Np)	1	5	Operational with Machine
95	Ayodhya	Barabanki	Belhara (Np)	1	5	Operational with Machine
96	Ayodhya	Barabanki	Dariyabad (Np)	1	5	Operational with Machine
97	Ayodhya	Barabanki	Dewa (Np)	1	5	Operational with Machine
98	Ayodhya	Barabanki	Fatehpur (Np)	1	5	Operational with Machine
99	Ayodhya	Barabanki	Haidergarh (Np)	1	5	Operational Manually
100	Ayodhya	Barabanki	Nawabganj (Npp)	1	5	Operational with Machine
101	Ayodhya	Barabanki	Ramnagar (Np)	1	5	Operational with Machine
102	Ayodhya	Barabanki	Satrikh (Np)	1	5	Operational with Machine
103	Ayodhya	Barabanki	Siddhaur (Np)	1	5	Operational with Machine
104	Ayodhya	Barabanki	Tikait Nagar (Np)	1	5	Operational Manually
105	Ayodhya	Barabanki	Zaidpur (Np)	1	5	Operational Manually
106	Ayodhya	Sultanpur	Dostpur (Np)	1	5	Operational Manually
107	Ayodhya	Sultanpur	Kadipur (Np)	1	5	Operational Manually
108	Ayodhya	Sultanpur	Koeripur (Np)	1	5	Operational with Machine
109	Ayodhya	Sultanpur	Sultanpur (Npp)	1	5	Operational Manually
110	Azamgarh	Azamgarh	Atrauliya (Np)	1	5	Operational Manually
111	Azamgarh	Azamgarh	Azamgarh (Npp)	1	5	Operational Manually
112	Azamgarh	Azamgarh	Bilariaganj (Np)	1	5	Operational Manually
113	Azamgarh	Azamgarh	Jiyanpur (Np)	1	5	Operational Manually
114	Azamgarh	Azamgarh	Katghar Lalganj (Np)	1	5	Operational Manually
115	Azamgarh	Azamgarh	Mahrajganj (Np)	1	5	Operational Manually
116	Azamgarh	Azamgarh	Mahul (Np)	1	5	Operational Manually

117	Azamgarh	Azamgarh	Mehnagar (Np)	1	5	Operational Manually
118	Azamgarh	Azamgarh	Mubarakpur (Npp)	1	5	Operational with Machine
119	Azamgarh	Azamgarh	Nizamabad (Np)	1	5	Operational Manually
120	Azamgarh	Azamgarh	Phulpur (Np)	1	5	Operational Manually
121	Azamgarh	Azamgarh	Sarai Mir (Np)	1	5	Operational Manually
122	Azamgarh	Ballia	Ballia (Npp) (G)	1	5	Operational Manually
123	Azamgarh	Ballia	Bansdih (Np)	1	5	Operational Manually
124	Azamgarh	Ballia	Belthara Road (Np)	1	5	Operational Manually
125	Azamgarh	Ballia	Rasra (Npp)	1	5	Operational Manually
126	Azamgarh	Ballia	Reoti (Np)	1	5	Operational Manually
127	Azamgarh	Ballia	Sahatwar (Np)	1	5	Operational Manually
128	Azamgarh	Ballia	Sikanderpur (Np)	1	5	Operational Manually
129	Azamgarh	Mau	Kopaganj (Np)	1	5	Operational Manually
130	Azamgarh	Mau	Kurthi Jafarpur	1	5	Operational Manually
131	Bareilly	Badaun	Allapur (Np)	1	5	Operational Manually
132	Bareilly	Badaun	Bilsi (Npp)	1	5	Operational Manually
133	Bareilly	Badaun	Bisauli (Npp)	1	5	Operational Manually
134	Bareilly	Badaun	Budaun (Npp)	1	5	Operational Manually
135	Bareilly	Badaun	Dataganj (Npp)	1	5	Operational Manually
136	Bareilly	Badaun	Faizganj (Np)	1	5	Operational Manually
137	Bareilly	Badaun	Gulariya (Np)	1	5	Operational Manually
138	Bareilly	Badaun	Islamnagar (Np)	1	5	Operational Manually
139	Bareilly	Badaun	Kachhla (Np)	1	5	Operational Manually
140	Bareilly	Badaun	Kakrala (Npp)	1	5	Operational Manually
141	Bareilly	Badaun	Kunwargaon (Np)	1	5	Operational Manually
142	Bareilly	Badaun	Mundiya (Np)	1	5	Operational Manually
143	Bareilly	Badaun	Rudayan (Np)	1	5	Operational Manually
144	Bareilly	Badaun	Sahaswan (Npp)	1	5	Operational Manually
145	Bareilly	Badaun	Saidpur (Np)	1	5	Operational Manually
146	Bareilly	Badaun	Sakhanu (Np)	1	5	Operational Manually
147	Bareilly	Badaun	Ujhani (Npp)	1	5	Operational Manually
148	Bareilly	Badaun	Ujhani (Npp)	1	5	Operational Manually
149	Bareilly	Badaun	Usawan (Np)	1	5	Operational Manually
150	Bareilly	Badaun	Usehat (Np)	1	5	Operational Manually
151	Bareilly	Badaun	Wazirganj (Np)	1	5	Operational Manually
152	Bareilly	Bareilly	Aonla (Npp)	1	5	Operational Manually
153	Bareilly	Bareilly	Baheri (Npp)	1	5	Operational with Machine
154	Bareilly	Bareilly	Bisharatganj (Np)	1	5	Operational Manually
155	Bareilly	Bareilly	Deorianian (Np)	1	5	Operational Manually
156	Bareilly	Bareilly	Dhaura Tanda (Np)	1	5	Operational Manually
157	Bareilly	Bareilly	Faridpur (Np)	1	5	Operational Manually

158	Bareilly	Bareilly	Faridpur (Npp)	1	5	Operational with Machine
159	Bareilly	Bareilly	Faridpur (Npp)	1	5	Operational with Machine
160	Bareilly	Bareilly	Fatehganj Pashchimi (Np)	1	5	Operational with Machine
161	Bareilly	Bareilly	Fatehganj Purvi (Np)	1	5	Operational Manually
162	Bareilly	Bareilly	Mirganj (Np)	1	5	Operational Manually
163	Bareilly	Bareilly	Richha (Np)	1	5	Operational Manually
164	Bareilly	Bareilly	Rithora (Np)	1	5	Operational Manually
165	Bareilly	Bareilly	Sainthal (Np)	1	5	Operational Manually
166	Bareilly	Bareilly	Shahi (Np)	1	5	Operational Manually
167	Bareilly	Bareilly	Shergarh (Np)	1	5	Operational Manually
168	Bareilly	Bareilly	Shishgarh (Np)	1	5	Operational Manually
169	Bareilly	Bareilly	Sirauli (Np)	1	5	Operational Manually
170	Bareilly	Bareilly	Thiriya Nizawat Khan (Np)	1	5	Operational Manually
171	Bareilly	Pilibhit	Barkhera (Np)	1	5	Operational Manually
172	Bareilly	Pilibhit	Bilsanda (Np)	1	5	Operational Manually
173	Bareilly	Pilibhit	Bisalpur (Npp)	1	5	Operational Manually
174	Bareilly	Pilibhit	Gulariya Bhindara (Np)	1	5	Operational Manually
175	Bareilly	Pilibhit	Jahanabad (Np)	1	5	Operational Manually
176	Bareilly	Pilibhit	Kalinagar (Np)	1	5	Operational Manually
177	Bareilly	Pilibhit	Nyoria Husainpur (Np)	1	5	Operational Manually
178	Bareilly	Pilibhit	Pilibhit (Npp)	1	5	Operational Manually
179	Bareilly	Pilibhit	Puranpur (Npp)	1	5	Operational Manually
180	Bareilly	Shahjahanpur	Allahganj (Np)	1	5	Operational Manually
181	Bareilly	Shahjahanpur	Jalalabad (Npp)	1	5	Operational with Machine
182	Bareilly	Shahjahanpur	Kalaan (Np)	1	5	Operational Manually
183	Bareilly	Shahjahanpur	Kanth (Np)	1	5	Operational with Machine
184	Bareilly	Shahjahanpur	Katra (Np)	1	5	Operational with Machine
185	Bareilly	Shahjahanpur	Khudaganj (Np)	1	5	Operational with Machine
186	Bareilly	Shahjahanpur	Khutar (Np)	1	5	Operational with Machine
187	Bareilly	Shahjahanpur	Powayan (Npp)	1	5	Operational Manually
188	Bareilly	Shahjahanpur	Shahjahanpur (M. Corp)	1	5	Operational with Machine
189	Bareilly	Shahjahanpur	Tilhar (Npp)	1	5	Operational with Machine
190	Basti	Basti	Bankati (Np)	1	5	Operational Manually
191	Basti	Basti	Basti (Npp)	1	5	Operational Manually
192	Basti	Basti	Basti (Npp)	1	5	Operational Manually
193	Basti	Basti	Bhanpur Kaswa	1	5	Operational Manually
194	Basti	Basti	Gaayghat	1	5	Operational Manually
195	Basti	Basti	Ganeshpur (Np)	1	5	Operational Manually
196	Basti	Basti	Harraiya (Np)	1	5	Operational Manually
197	Basti	Basti	Mundervan (Np)	1	5	Operational Manually
198	Basti	Basti	Nagar Bazar (Np)	1	5	Operational Manually

199	Basti	Basti	Rudhauli Bazar (Np)	1	5	Operational Manually
200	Basti	Sant Kabeer Nagar	Hariharpur (Np)	1	5	Operational Manually
201	Basti	Sant Kabeer Nagar	Khalilabad (Npp)	1	5	Operational with Machine
202	Basti	Sant Kabeer Nagar	Maghar (Np)	1	5	Operational with Machine
203	Basti	Sant Kabeer Nagar	Mehdawal (Np)	1	5	Operational with Machine
204	Basti	Siddharth Nagar	Bansi (Npp)	1	5	Operational Manually
205	Chitrakoot	Banda	Banda (Npp)	1	5	Operational Manually
206	Chitrakoot	Banda	Atarra (Npp)	1	5	Operational Manually
207	Chitrakoot	Banda	Baberu (Np)	1	5	Operational Manually
208	Chitrakoot	Banda	Bisanda Buzurg (Np)	1	5	Operational Manually
209	Chitrakoot	Banda	Mataundh (Np)	1	5	Operational Manually
210	Chitrakoot	Banda	Naraini (Np)	1	5	Operational Manually
211	Chitrakoot	Banda	Oran (Np)	1	5	Operational Manually
212	Chitrakoot	Banda	Tindwari (Np)	1	5	Operational Manually
213	Chitrakoot	Chitrakoot	Chitrakootdham Karwi (Npp)	1	5	Operational Manually
214	Chitrakoot	Chitrakoot	Manikpur Sarhat (Np)	1	5	Operational Manually
215	Chitrakoot	Chitrakoot	Mau (Np)	1	5	Operational Manually
216	Chitrakoot	Chitrakoot	Rajapur (Np)	1	5	Operational Manually
217	Chitrakoot	Hamirpur	Hamirpur (Npp)	1	5	Operational Manually
218	Chitrakoot	Hamirpur	Maudaha (Npp)	1	5	Operational Manually
219	Chitrakoot	Hamirpur	Rath (Npp)	1	5	Operational Manually
220	Chitrakoot	Hamirpur	Sumerpur (Np)	1	5	Operational Manually
221	Chitrakoot	Mahoba	Charkhari (Npp)	1	5	Operational Manually
222	Chitrakoot	Mahoba	Kabrai (Np)	1	5	Operational with Machine
223	Chitrakoot	Mahoba	Kharela (Np)	1	5	Operational Manually
224	Chitrakoot	Mahoba	Kul Pahar (Np)	1	5	Operational with Machine
225	Chitrakoot	Mahoba	Mahoba (Npp)	1	5	Operational with Machine
226	Devipatan	Bahraich	Bahraich (Npp)	1	5	Operational Manually
227	Devipatan	Bahraich	Jarwal (Np)	1	5	Operational Manually
228	Devipatan	Bahraich	Nanpara (Npp)	1	5	Operational Manually
229	Devipatan	Balrampur	Balrampur (Npp)	1	5	Operational Manually
230	Devipatan	Balrampur	Pachperwa (Np)	1	5	Operational Manually
231	Devipatan	Balrampur	Tulsipur (Np)	1	5	Operational Manually
232	Devipatan	Gonda	Katra (Np)	1	5	Operational Manually
233	Devipatan	Gonda	Nawabganj (Npp)	1	5	Operational Manually
234	Devipatan	Gonda	Paraspur (Np)	1	5	Operational Manually
235	Devipatan	Sravasti	Bhinga (Npp)	1	5	Operational Manually

236	Devipatan	Sravasti	Ikauna (Np)	1	5	Operational Manually
237	Gorakhpur	Deoria	Bariyarpur (Np)	1	5	Operational with Machine
238	Gorakhpur	Deoria	Bhatpar Rani (Np)	1	5	Operational Manually
239	Gorakhpur	Deoria	Deoria (Npp)	1	5	Operational with Machine
240	Gorakhpur	Deoria	Gaura Barhaj (Npp)	1	5	Operational with Machine
241	Gorakhpur	Deoria	Gauri Bazar (Np)	1	5	Operational Manually
242	Gorakhpur	Deoria	Lar (Np)	1	5	Operational with Machine
243	Gorakhpur	Deoria	Rampur Karkhana (Np)	1	5	Operational with Machine
244	Gorakhpur	Deoria	Rudrapur (Np)	1	5	Operational Manually
245	Gorakhpur	Deoria	Salempur (Np)	1	5	Operational Manually
246	Gorakhpur	Gorakhpur	Gola Bazar (Np)	1	5	Operational with Machine
247	Gorakhpur	Gorakhpur	Gorakhpur (M. Corp)	1	5	Operational Manually
248	Gorakhpur	Gorakhpur	Kasba Sangrampur(Np)	1	5	Operational Manually
249	Gorakhpur	Gorakhpur	Pipraich (Np)	1	5	Operational Manually
250	Gorakhpur	Gorakhpur	Sahjanwan (Np)	1	5	Operational Manually
251	Gorakhpur	Kushinagar	Chhitauni	1	5	Operational Manually
252	Gorakhpur	Kushinagar	Hata (Npp)	1	5	Operational Manually
253	Gorakhpur	Kushinagar	Kaptanganj (Np)	1	5	Operational Manually
254	Gorakhpur	Kushinagar	Kushinagar (Npp)	1	5	Operational Manually
255	Gorakhpur	Kushinagar	Padrauna (Npp)	1	5	Operational Manually
256	Gorakhpur	Maharajganj	Anandnagar (Np)	1	5	Operational with Machine
257	Gorakhpur	Maharajganj	Maharajganj (Npp)	1	5	Operational with Machine
258	Gorakhpur	Maharajganj	Nautanwa (Npp)	1	5	Operational with Machine
259	Gorakhpur	Maharajganj	Nichlaul (Np)	1	5	Operational with Machine
260	Gorakhpur	Maharajganj	Paniyara	1	5	Operational Manually
261	Gorakhpur	Maharajganj	Siswa Bazar (Np)	1	5	Operational with Machine
262	Gorakhpur	Maharajganj	Sonauli (Np)	1	5	Operational Manually
263	Jhansi	Jalaun	Ait (Np)	1	5	Operational Manually
264	Jhansi	Jalaun	Jalaun (Npp)	1	5	Operational with Machine
265	Jhansi	Jalaun	Kadoura (Np)	1	5	Operational with Machine
266	Jhansi	Jalaun	Kalpi (Npp)	1	5	Operational Manually
267	Jhansi	Jalaun	Konch (Npp)	1	5	Operational with Machine
268	Jhansi	Jalaun	Kotra (Np)	1	5	Operational with Machine
269	Jhansi	Jalaun	Madhogarh (Np)	1	5	Operational with Machine
270	Jhansi	Jalaun	Nadigaon (Np)	1	5	Operational with Machine
271	Jhansi	Jalaun	Orai (Npp)	1	5	Operational with Machine
272	Jhansi	Jalaun	Rampura (Np)	1	5	Operational with Machine
273	Jhansi	Jalaun	Umri (Np)	1	5	Operational with Machine
274	Jhansi	Jhansi	Baragaon (Np)	1	5	Operational with Machine
275	Jhansi	Jhansi	Barua Sagar (Npp)	1	5	Operational with Machine
276	Jhansi	Jhansi	Chirgaon (Npp)	1	5	Operational Manually

277	Jhansi	Jhansi	Erich (Np)	1	5	Operational with Machine
278	Jhansi	Jhansi	Garautha (Np)	1	5	Operational Manually
279	Jhansi	Jhansi	Gursarai (Npp)	1	5	Operational Manually
280	Jhansi	Jhansi	Jhansi (M. Corp)	1	5	Operational Manually
281	Jhansi	Jhansi	Jhansi (M. Corp)	1	5	Operational Manually
282	Jhansi	Jhansi	Jhansi (M. Corp)	1	5	Operational Manually
283	Jhansi	Jhansi	Jhansi (M. Corp)	1	5	Operational Manually
284	Jhansi	Jhansi	Jhansi (M. Corp)	1	5	Operational Manually
285	Jhansi	Jhansi	Jhansi (M. Corp)	1	5	Operational with Machine
286	Jhansi	Jhansi	Kathera (Np)	1	5	Operational Manually
287	Jhansi	Jhansi	Mauranipur (Npp)	1	5	Operational Manually
288	Jhansi	Jhansi	Moth (Np)	1	5	Operational Manually
289	Jhansi	Jhansi	Ranipur (Np)	1	5	Operational Manually
290	Jhansi	Jhansi	Samthar (Npp)	1	5	Operational Manually
291	Jhansi	Jhansi	Tondi Fatehpur (Np)	1	5	Operational Manually
292	Jhansi	Lalitpur	Lalitpur (Npp)	1	5	Operational Manually
293	Jhansi	Lalitpur	Mahroni (Np)	1	5	Operational Manually
294	Jhansi	Lalitpur	Pali (Np)	1	5	Operational Manually
295	Jhansi	Lalitpur	Talbehat (Np)	1	5	Operational Manually
296	Kanpur	Auraiya	Achhalda (Np)	1	5	Operational Manually
297	Kanpur	Auraiya	Atasu (Np)	1	5	Operational Manually
298	Kanpur	Auraiya	Auraiya (Npp)	1	5	Operational with Machine
299	Kanpur	Auraiya	Babarpur Ajitmal (Np)	1	5	Operational Manually
300	Kanpur	Auraiya	Bidhuna (Np)	1	5	Operational Manually
301	Kanpur	Auraiya	Dibiyapur (Np)	1	5	Operational Manually
302	Kanpur	Auraiya	Phaphund (Np)	1	5	Operational Manually
303	Kanpur	Etawah	Bharthana (Npp)	1	5	Operational Manually
304	Kanpur	Etawah	Ekdil (Np)	1	5	Operational with Machine
305	Kanpur	Etawah	Etawah (Npp)	1	5	Operational with Machine
306	Kanpur	Etawah	Etawah (Npp)	1	5	Operational Manually
307	Kanpur	Etawah	Etawah (Npp)	1	5	Operational Manually
308	Kanpur	Etawah	Etawah (Npp)	1	5	Operational Manually
309	Kanpur	Etawah	Jaswantnagar (Npp)	1	5	Operational with Machine
310	Kanpur	Etawah	Lakhna (Np)	1	5	Operational Manually
311	Kanpur	Farrukhabad	Farrukhabad (Npp) (G)	1	5	Operational with Machine
312	Kanpur	Farrukhabad	Kaimganj (Npp)	1	5	Operational with Machine
313	Kanpur	Farrukhabad	Kamalganj (Np)	1	5	Operational with Machine
314	Kanpur	Farrukhabad	Kampil (Np)	1	5	Operational with Machine
315	Kanpur	Farrukhabad	Mohammadabad (Np)	1	5	Operational with Machine
316	Kanpur	Farrukhabad	Nawabganj	1	5	Operational with Machine
317	Kanpur	Farrukhabad	Shamsabad (Np)	1	5	Operational with Machine

318	Kanpur	Kannauj	Chhibramau (Npp)	1	5	Operational with Machine
319	Kanpur	Kannauj	Gursahaiganj (Npp)	1	5	Operational with Machine
320	Kanpur	Kannauj	Kannauj (Npp) (G)	1	5	Operational Manually
321	Kanpur	Kannauj	Samdhan (Np)	1	5	Operational with Machine
322	Kanpur	Kannauj	Sikanderpur (Np)	1	5	Operational with Machine
323	Kanpur	Kannauj	Talgram (Np)	1	5	Operational Manually
324	Kanpur	Kannauj	Tirwaganj (Np)	1	5	Operational with Machine
325	Kanpur	Kanpur Dehat	Akbarpur (Np)	1	5	Operational with Machine
326	Kanpur	Kanpur Dehat	Derapur (Np)	1	5	Operational with Machine
327	Kanpur	Kanpur Dehat	Jhinhak (Npp)	1	5	Operational with Machine
328	Kanpur	Kanpur Dehat	Pukhrayan (Npp)	1	5	Operational with Machine
329	Kanpur	Kanpur Dehat	Rajpur	1	5	Operational Manually
330	Kanpur	Kanpur Dehat	Raniya	1	5	Operational Manually
331	Kanpur	Kanpur Dehat	Rasulabad (Np)	1	5	Operational with Machine
332	Kanpur	Kanpur Dehat	Rura (Np)	1	5	Operational Manually
333	Kanpur	Kanpur Dehat	Shivli (Np)	1	5	Operational with Machine
334	Kanpur	Kanpur Dehat	Sikandra (Np)	1	5	Operational Manually
335	Kanpur	Kanpur Nagar	Bilhaur (Npp)	1	5	Operational Manually
336	Kanpur	Kanpur Nagar	Bithoor (Np) (G)	1	5	Operational Manually
337	Kanpur	Kanpur Nagar	Ghatampur (Npp)	1	5	Operational Manually
338	Kanpur	Kanpur Nagar	Kanpur (M. Corp) (G)	1	5	Operational with Machine
339	Kanpur	Kanpur Nagar	Shivrajpur (Np)	1	5	Operational Manually
340	Lucknow	Hardoi	Beniganj (Np)	1	5	Operational with Machine
341	Lucknow	Hardoi	Bilgram (Npp)	1	5	Operational with Machine
342	Lucknow	Hardoi	Gopamau (Np)	1	5	Operational with Machine
343	Lucknow	Hardoi	Hardoi (Npp)	1	5	Operational with Machine
344	Lucknow	Hardoi	Kursath (Np)	1	5	Operational Manually
345	Lucknow	Hardoi	Madhoganj (Np)	1	5	Operational Manually
346	Lucknow	Hardoi	Mallawan (Npp)	1	5	Operational Manually
347	Lucknow	Hardoi	Pali (Np)	1	5	Operational Manually
348	Lucknow	Hardoi	Pihani (Npp)	1	5	Operational with Machine
349	Lucknow	Hardoi	Sandi (Npp)	1	5	Operational Manually
350	Lucknow	Hardoi	Sandila (Npp)	1	5	Operational with Machine
351	Lucknow	Hardoi	Shahabad (Npp)	1	5	Operational with Machine
352	Lucknow	Kheeri	Barwar (Np)	1	5	Operational with Machine
353	Lucknow	Kheeri	Dhaurehra (Np)	1	5	Operational with Machine
354	Lucknow	Kheeri	Gola Gokarannath (Npp)	1	5	Operational with Machine
355	Lucknow	Kheeri	Kheri (Np)	1	5	Operational Manually
356	Lucknow	Kheeri	Lakhimpur (Npp)	1	5	Operational with Machine
357	Lucknow	Kheeri	Mailani (Np)	1	5	Operational with Machine
358	Lucknow	Kheeri	Mohammadi (Npp)	1	5	Operational with Machine

359	Lucknow	Kheeri	Oel Dhakwa (Np)	1	5	Operational Manually
360	Lucknow	Kheeri	Paliya Kalan (Npp)	1	5	Operational Manually
361	Lucknow	Kheeri	Singahi Bhindaura (Np)	1	5	Operational Manually
362	Lucknow	Lucknow	Amethi (Np)	1	5	Operational Manually
363	Lucknow	Lucknow	Bakshi Ka Talab (Np)	1	5	Operational with Machine
364	Lucknow	Lucknow	Gosainganj (Np)	1	5	Operational Manually
365	Lucknow	Lucknow	Itaunja (Np)	1	5	Operational Manually
366	Lucknow	Lucknow	Kakori (Np)	1	5	Operational Manually
367	Lucknow	Lucknow	Lucknow (M. Corp)	1	5	Operational Manually
368	Lucknow	Lucknow	Lucknow (M. Corp)	1	5	Operational Manually
369	Lucknow	Lucknow	Lucknow (M. Corp)	1	5	Operational Manually
370	Lucknow	Lucknow	Lucknow (M. Corp)	1	5	Operational Manually
371	Lucknow	Lucknow	Lucknow (M. Corp)	1	5	Operational Manually
372	Lucknow	Lucknow	Lucknow (M. Corp)	1	5	Operational Manually
373	Lucknow	Lucknow	Lucknow (M. Corp)	1	5	Operational Manually
374	Lucknow	Lucknow	Lucknow (M. Corp)	1	5	Operational Manually
375	Lucknow	Lucknow	Lucknow (M. Corp)	1	5	Operational Manually
376	Lucknow	Lucknow	Mahona (Np)	1	5	Operational with Machine
377	Lucknow	Lucknow	Nagram (Np)	1	5	Operational Manually
378	Lucknow	Raebareilly	Bachhrawan (Np)	1	5	Operational Manually
379	Lucknow	Raebareilly	Dalmau (Np)	1	5	Operational Manually
380	Lucknow	Raebareilly	Maharajganj (Np)	1	5	Operational Manually
381	Lucknow	Raebareilly	Nasirabad (Np)	1	5	Operational Manually
382	Lucknow	Raebareilly	Parsadepur (Np)	1	5	Operational Manually
383	Lucknow	Raebareilly	Rae Bareli (Npp)	1	5	Operational Manually
384	Lucknow	Raebareilly	Salon (Np)	1	5	Operational Manually
385	Lucknow	Raebareilly	Unchahar (Np)	1	5	Operational Manually
386	Lucknow	Sitapur	Biswan (Npp)	1	5	Operational Manually
387	Lucknow	Sitapur	Hargaon (Np)	1	5	Operational with Machine
388	Lucknow	Sitapur	Khairabad (Npp)	1	5	Operational with Machine
389	Lucknow	Sitapur	Laharpur (Npp)	1	5	Operational with Machine
390	Lucknow	Sitapur	Mahmudabad (Npp)	1	5	Operational Manually
391	Lucknow	Sitapur	Maholi (Np)	1	5	Operational Manually
392	Lucknow	Sitapur	Misrikh-Naimish (Npp)	1	5	Operational Manually
393	Lucknow	Sitapur	Paintepur (Np)	1	5	Operational with Machine
394	Lucknow	Sitapur	Sidhauli (Np)	1	5	Operational with Machine
395	Lucknow	Sitapur	Sitapur (Npp)	1	5	Operational with Machine
396	Lucknow	Sitapur	Tambaur- Ahamdabad (Np)	1	5	Operational with Machine
397	Lucknow	Unnao	Achalganj (Np)	1	5	Operational with Machine
398	Lucknow	Unnao	Auras (Np)	1	5	Operational with Machine
399	Lucknow	Unnao	Bangarmau (Npp)	1	5	Operational with Machine

400	Lucknow	Unnao	Bhagwant Nagar (Np)	1	5	Operational Manually
401	Lucknow	Unnao	Bighapur (Np)	1	5	Operational with Machine
402	Lucknow	Unnao	Fatehpur Chaurasi (Np)	1	5	Operational Manually
403	Lucknow	Unnao	Gangaghat (Npp) (G)	1	5	Operational with Machine
404	Lucknow	Unnao	Ganj Muradabad (Np)	1	5	Operational Manually
405	Lucknow	Unnao	Hyderabad (Np)	1	5	Operational with Machine
406	Lucknow	Unnao	Kursath (Np)	1	5	Operational with Machine
407	Lucknow	Unnao	Maurawan (Np)	1	5	Operational Manually
408	Lucknow	Unnao	Mohan (Np)	1	5	Operational with Machine
409	Lucknow	Unnao	Nawabganj (Np)	1	5	Operational Manually
410	Lucknow	Unnao	Nyotini (Np)	1	5	Operational with Machine
411	Lucknow	Unnao	Purwa (Np)	1	5	Operational Manually
412	Lucknow	Unnao	Rasulabad (Np)	1	5	Operational with Machine
413	Lucknow	Unnao	Safipur (Np)	1	5	Operational with Machine
414	Lucknow	Unnao	Ugu (Np)	1	5	Operational with Machine
415	Lucknow	Unnao	Unnao (Npp)	1	5	Operational Manually
416	Meerut	Bagpat	Agarwal Mandi (Np)	1	5	Operational Manually
417	Meerut	Bagpat	Aminagar Sarai (Np)	1	5	Operational Manually
418	Meerut	Bagpat	Baghpat (Npp)	1	5	Operational Manually
419	Meerut	Bagpat	Baraut (Npp)	1	5	Operational Manually
420	Meerut	Bagpat	Baraut (Npp)	1	5	Operational Manually
421	Meerut	Bagpat	Chhaprauli (Np)	1	5	Operational Manually
422	Meerut	Bagpat	Doghat (Np)	1	5	Operational Manually
423	Meerut	Bagpat	Khekada (Npp)	1	5	Operational Manually
424	Meerut	Bagpat	Tikri (Np)	1	5	Operational Manually
425	Meerut	Bulandsahar	Anupshahr (Npp) (G)	1	5	Operational Manually
426	Meerut	Bulandsahar	Aurangabad (Np)	1	5	Operational Manually
427	Meerut	Bulandsahar	Bhawan Bahadurnagar (Np)	1	5	Operational Manually
428	Meerut	Bulandsahar	Bugrasi (Np)	1	5	Operational Manually
429	Meerut	Bulandsahar	Bulandshahr (Npp)	1	5	Operational Manually
430	Meerut	Bulandsahar	Bulandshahr (Npp)	1	5	Operational Manually
431	Meerut	Bulandsahar	Bulandshahr (Npp)	1	5	Operational Manually
432	Meerut	Bulandsahar	Bulandshahr (Npp)	1	5	Operational Manually
433	Meerut	Bulandsahar	Chhatari (Np)	1	5	Operational Manually
434	Meerut	Bulandsahar	Dibai (Npp)	1	5	Operational with Machine
435	Meerut	Bulandsahar	Gulaoti (Npp)	1	5	Operational Manually
436	Meerut	Bulandsahar	Jahangirabad (Npp)	1	5	Operational with Machine
437	Meerut	Bulandsahar	Khanpur (Np)	1	5	Operational Manually
438	Meerut	Bulandsahar	Khurja (Npp)	1	5	Operational Manually
439	Meerut	Bulandsahar	Naraura (Np) (G)	1	5	Operational with Machine
440	Meerut	Bulandsahar	Shikarpur (Npp)	1	5	Operational with Machine

441	Meerut	Bulandsahar	Siana (Npp)	1	5	Operational with Machine
442	Meerut	Bulandsahar	Sikandrabad (Npp)	1	5	Operational with Machine
443	Meerut	Gautam Buddh Nagar	Bilaspur (Np)	1	5	Operational with Machine
444	Meerut	Gautam Buddh Nagar	Dadri (Npp)	1	5	Operational with Machine
445	Meerut	Gautam Buddh Nagar	Jewar (Np)	1	5	Operational Manually
446	Meerut	Ghaziabad	Faridnagar (Np)	1	5	Operational Manually
447	Meerut	Ghaziabad	Ghaziabad (M. Corp)	1	5	Operational Manually
448	Meerut	Ghaziabad	Modinagar (Npp)	1	5	Operational Manually
449	Meerut	Ghaziabad	Modinagar (Npp)	1	5	Operational with Machine
450	Meerut	Ghaziabad	Niwari (Np)	1	5	Operational Manually
451	Meerut	Hapur	Garhmukhteshwar (Npp)(G)	1	5	Operational with Machine
452	Meerut	Hapur	Hapur (Npp)	1	5	Operational with Machine
453	Meerut	Meerut	Bahsuma (Np)	1	5	Operational Manually
454	Meerut	Meerut	Daurala (Np)	1	5	Operational Manually
455	Meerut	Meerut	Harra (Np)	1	5	Operational with Machine
456	Meerut	Meerut	Hastinapur (Np) (G)	1	5	Operational Manually
457	Meerut	Meerut	Karnawal (Np)	1	5	Operational Manually
458	Meerut	Meerut	Kharkhanda (Np)	1	5	Operational with Machine
459	Meerut	Meerut	Khiwai (Np)	1	5	Operational with Machine
460	Meerut	Meerut	Lawar (Np)	1	5	Operational with Machine
461	Meerut	Meerut	Mawana (Npp)	1	5	Operational with Machine
462	Meerut	Meerut	Parikshitgarh (Np)	1	5	Operational Manually
463	Meerut	Meerut	Phalanda (Np)	1	5	Operational with Machine
464	Meerut	Meerut	Sardhana (Npp)	1	5	Operational with Machine
465	Meerut	Meerut	Sewalkhas (Np)	1	5	Operational Manually
466	Meerut	Meerut	Shahjahanpur (Np)	1	5	Operational Manually
467	Mirzapur	Bhadohi	Bhadohi (Npp)	1	5	Operational with Machine
468	Mirzapur	Bhadohi	Ghosia Bazar (Np)	1	5	Operational Manually
469	Mirzapur	Bhadohi	Gopiganj (Npp)	1	5	Operational Manually
470	Mirzapur	Bhadohi	Gyanpur (Np)	1	5	Operational Manually
471	Mirzapur	Bhadohi	Khamaria (Np)	1	5	Operational with Machine
472	Mirzapur	Bhadohi	Nai Bazar (Np)	1	5	Operational with Machine
473	Mirzapur	Bhadohi	Suriawan (Np)	1	5	Operational with Machine
474	Mirzapur	Mirzapur	Ahaura (Npp)	1	5	Operational Manually
475	Mirzapur	Mirzapur	Chunar (Npp) (G)	1	5	Operational Manually
476	Mirzapur	Mirzapur	Mirzapur (Npp) (G)	1	5	Operational Manually
477	Mirzapur	Sonbhadra	Chopan (Np)	1	5	Operational Manually
478	Mirzapur	Sonbhadra	Dudhi (Np)	1	5	Operational Manually
479	Mirzapur	Sonbhadra	Ghorawal (Np)	1	5	Operational with Machine

480	Mirzapur	Sonbhadra	Pipri (Np)	1	5	Operational Manually
481	Mirzapur	Sonbhadra	Renukoot (Np)	1	5	Operational Manually
482	Mirzapur	Sonbhadra	Sonbhadra- Robertsganj (Npp)	1	5	Operational with Machine
483	Moradabad	Amroha	Amroha (Npp)	1	5	Operational Manually
484	Moradabad	Amroha	Amroha (Npp)	1	5	Operational Manually
485	Moradabad	Amroha	Bachhraon (Npp)	1	5	Operational Manually
486	Moradabad	Amroha	Dhanaura (Npp)	1	5	Operational Manually
487	Moradabad	Amroha	Gajraula (Npp)	1	5	Operational Semi automatic
488	Moradabad	Amroha	Hasanpur (Npp)	1	5	Operational Manually
489	Moradabad	Amroha	Hasanpur (Npp)	1	5	Operational Manually
490	Moradabad	Amroha	Naugawan Sadat (Np)	1	5	Operational Manually
491	Moradabad	Amroha	Saidnagli (Np)	1	5	Operational Manually
492	Moradabad	Bijnor	Afzalgarh (Npp)	1	5	Operational Manually
493	Moradabad	Bijnor	Bijnore (Npp) (G)	1	5	Operational Manually
494	Moradabad	Bijnor	Chandpur (Npp)	1	5	Operational Manually
495	Moradabad	Bijnor	Dhampur (Npp)	1	5	Operational Manually
496	Moradabad	Bijnor	Haldaur (Npp)	1	5	Operational Manually
497	Moradabad	Bijnor	Jalalabad (Np)	1	5	Operational Manually
498	Moradabad	Bijnor	Jhalu (Np)	1	5	Operational Manually
499	Moradabad	Bijnor	Kiratpur (Npp)	1	5	Operational Manually
500	Moradabad	Bijnor	Mandawar (Np)	1	5	Operational Manually
501	Moradabad	Bijnor	Nagina (Npp)	1	5	Operational Manually
502	Moradabad	Bijnor	Najibabad (Npp)	1	5	Operational Manually
503	Moradabad	Bijnor	Nehtaur (Npp)	1	5	Operational Manually
504	Moradabad	Bijnor	Noorpur (Npp)	1	5	Operational Manually
505	Moradabad	Bijnor	Sahanpur (Np)	1	5	Operational Manually
506	Moradabad	Bijnor	Sahaspur (Np)	1	5	Operational Manually
507	Moradabad	Bijnor	Seohara (Npp)	1	5	Operational Manually
508	Moradabad	Bijnor	Sherkot (Npp)	1	5	Operational Manually
509	Moradabad	Bijnor	Warhapur (Np)	1	5	Operational Manually
510	Moradabad	Moradabad	Agwanpur (Np)	1	5	Operational with Machine
511	Moradabad	Moradabad	Bhojpur Dharampur (Np)	1	5	Operational with Machine
512	Moradabad	Moradabad	Bilari (Npp)	1	5	Operational with Machine
513	Moradabad	Moradabad	Dhakia (Np)	1	5	Operational Manually
514	Moradabad	Moradabad	Kanth (Np)	1	5	Operational Manually
515	Moradabad	Moradabad	Kundarki (Np)	1	5	Operational Manually
516	Moradabad	Moradabad	Pakbada (Np)	1	5	Operational Manually
517	Moradabad	Moradabad	Thakurdwara (Npp)	1	5	Operational Manually
518	Moradabad	Moradabad	Umri Kalan (Np)	1	5	Operational Manually
519	Moradabad	Rampur	Bilaspur (Npp)	1	5	Operational Manually

520	Moradabad	Rampur	Maswasi (Np)	1	5	Operational Manually
521	Moradabad	Rampur	Milak (Npp)	1	5	Operational Manually
522	Moradabad	Rampur	Rampur (Npp)	1	5	Operational Manually
523	Moradabad	Rampur	Shahabad (Np)	1	5	Operational Manually
524	Moradabad	Rampur	Swar (Npp)	1	5	Operational Manually
525	Moradabad	Rampur	Tanda (Npp)	1	5	Operational Manually
526	Moradabad	Sambhal	Babrala (Np) (G)	1	5	Operational Manually
527	Moradabad	Sambhal	Bahjoi (Npp)	1	5	Operational Manually
528	Moradabad	Sambhal	Chandausi (Npp)	1	5	Operational Manually
529	Moradabad	Sambhal	Gawan (Np)	1	5	Operational Manually
530	Moradabad	Sambhal	Gunnaur (Np)	1	5	Operational Manually
531	Moradabad	Sambhal	Narauli (Np)	1	5	Operational Manually
532	Moradabad	Sambhal	Sambhal (Npp)	1	5	Operational with Machine
533	Moradabad	Sambhal	Sambhal (Npp)	1	5	Operational with Machine
534	Moradabad	Sambhal	Sambhal (Npp)	1	5	Operational with Machine
535	Moradabad	Sambhal	Sirsi (Np)	1	5	Operational with Machine
536	Prayagraj	Fatehpur	Asother (Np)	1	5	Operational Manually
537	Prayagraj	Fatehpur	Bindki (Npp)	1	5	Operational with Machine
538	Prayagraj	Fatehpur	Fatehpur (Npp)	1	5	Operational with Machine
539	Prayagraj	Fatehpur	Fatehpur (Npp)	1	5	Operational Manually
540	Prayagraj	Fatehpur	Fatehpur (Npp)	1	5	Operational Manually
541	Prayagraj	Fatehpur	Hathgaam (Np)	1	5	Operational Manually
542	Prayagraj	Fatehpur	Khaga (Np)	1	5	Operational with Machine
543	Prayagraj	Fatehpur	Kora Jahanabad (Np)	1	5	Operational with Machine
544	Prayagraj	Kaushambi	Ajhuwa (Np)	1	5	Operational with Machine
545	Prayagraj	Kaushambi	Bharwari (Np)	1	5	Operational with Machine
546	Prayagraj	Kaushambi	Chail (Np)	1	5	Operational Manually
547	Prayagraj	Kaushambi	Karari (Np)	1	5	Operational with Machine
548	Prayagraj	Kaushambi	Manjhanpur (Np)	1	5	Operational with Machine
549	Prayagraj	Kaushambi	Sarai Aquil (Np)	1	5	Operational with Machine
550	Prayagraj	Kaushambi	Sirathu (Np)	1	5	Operational Manually
551	Prayagraj	Pratapgarh	Bela Pratapgarh (Npp)	1	5	Operational with Machine
552	Prayagraj	Pratapgarh	Derwa(Np)	1	5	Operational Manually
553	Prayagraj	Pratapgarh	Katra Medniganj (Np)	1	5	Operational Manually
554	Prayagraj	Pratapgarh	Kunda (Np)	1	5	Operational Manually
555	Prayagraj	Pratapgarh	Lalganj (Np)	1	5	Operational Manually
556	Prayagraj	Pratapgarh	Manikpur (Np)	1	5	Operational with Machine
557	Prayagraj	Pratapgarh	Patti (Np)	1	5	Operational Manually
558	Prayagraj	Pratapgarh	Pratapgarh City (Np)	1	5	Operational Manually
559	Prayagraj	Pratapgarh	Raniganj (Np)	1	5	Operational Manually
560	Prayagraj	Prayagraj	Bharatganj (Np)	1	5	Operational Manually

561	Prayagraj	Prayagraj	Handia (Np)	1	5	Operational Manually
562	Prayagraj	Prayagraj	Koraon (Np)	1	5	Operational Manually
563	Prayagraj	Prayagraj	Lal Gopalganj (Np)	1	5	Operational with Machine
564	Prayagraj	Prayagraj	Mau Aima (Np)	1	5	Operational with Machine
565	Prayagraj	Prayagraj	Phulpur (Np)	1	5	Operational with Machine
566	Prayagraj	Prayagraj	Prayagraj (M. Corp) (G)	1	10	Operational with Machine
567	Prayagraj	Prayagraj	Prayagraj (M. Corp) (G)	1	10	Operational with Machine
568	Prayagraj	Prayagraj	Shankargarh (Np)	1	5	Operational with Machine
569	Prayagraj	Prayagraj	Sirsa (Np)	1	5	Operational with Machine
570	Saharanpur	Muzaffarnagar	Bhokarhedi (Np)	1	5	Operational Manually
571	Saharanpur	Muzaffarnagar	Budhana (Np)	1	5	Operational with Machine
572	Saharanpur	Muzaffarnagar	Charthawal (Np)	1	5	Operational with Machine
573	Saharanpur	Muzaffarnagar	Jansath (Np)	1	5	Operational with Machine
574	Saharanpur	Muzaffarnagar	Khatauli (Npp)	1	5	Operational with Machine
575	Saharanpur	Muzaffarnagar	Khatauli (Npp)	1	5	Operational with Machine
576	Saharanpur	Muzaffarnagar	Mirapur (Np)	1	5	Operational with Machine
577	Saharanpur	Muzaffarnagar	Muzaffarnagar (Npp)	1	5	Operational Manually
578	Saharanpur	Muzaffarnagar	Purquazi (Np)	1	5	Operational with Machine
579	Saharanpur	Muzaffarnagar	Shahpur (Np)	1	5	Operational Manually
580	Saharanpur	Muzaffarnagar	Sisauli (Np)	1	5	Operational Manually
581	Saharanpur	Saharanpur	Ambehta (Np)	1	5	Operational Manually
582	Saharanpur	Saharanpur	Behat (Np)	1	5	Operational Manually
583	Saharanpur	Saharanpur	Chilkana Sultanpur (Np)	1	5	Operational Manually
584	Saharanpur	Saharanpur	Deoband (Npp)	1	5	Operational Manually
585	Saharanpur	Saharanpur	Gangoh (Npp)	1	5	Operational Manually
586	Saharanpur	Saharanpur	Gangoh (Npp)	1	5	Operational Manually
587	Saharanpur	Saharanpur	Nakur (Npp)	1	5	Operational Manually
588	Saharanpur	Saharanpur	Nanauta (Np)	1	5	Operational with Machine
589	Saharanpur	Saharanpur	Rampur Maniharan (Np)	1	5	Operational with Machine
590	Saharanpur	Saharanpur	Sarsawa (Npp)	1	5	Operational Manually
591	Saharanpur	Saharanpur	Titron (Np)	1	5	Operational Manually
592	Saharanpur	Shamli	Ailam (Np)	1	5	Operational Manually
593	Saharanpur	Shamli	Banat (Np)	1	5	Operational Manually
594	Saharanpur	Shamli	Garhi Pukhta (Np)	1	5	Operational Manually
595	Saharanpur	Shamli	Jalalabad (Np)	1	5	Operational Manually
596	Saharanpur	Shamli	Jhunjhana (Np)	1	5	Operational Manually
597	Saharanpur	Shamli	Kairana (Npp)	1	5	Operational Manually
598	Saharanpur	Shamli	Kandhla (Npp)	1	5	Operational Manually
599	Saharanpur	Shamli	Shamli (Npp)	1	5	Operational Manually
600	Saharanpur	Shamli	Thana Bhawan (Np)	1	5	Operational Manually
601	Saharanpur	Shamli	Un (Np)	1	5	Operational Manually

602	Varanasi	Chandauli	Chakia (Np)	1	5	Operational Manually
603	Varanasi	Chandauli	Chandauli (Np)	1	5	Operational Manually
604	Varanasi	Chandauli	Mughalsarai (Npp)(G)	1	5	Operational with Machine
605	Varanasi	Chandauli	Saiyad Raza (Np)	1	5	Operational Manually
606	Varanasi	Ghazipur	Bahadurganj (Np)	1	5	Operational Manually
607	Varanasi	Ghazipur	Dildarnagar (Np)	1	5	Operational Manually
608	Varanasi	Ghazipur	Ghazipur (Npp) (G)	1	5	Operational Manually
609	Varanasi	Ghazipur	Jangipur (Np)	1	5	Operational Manually
610	Varanasi	Ghazipur	Mohammadabad (Npp)	1	5	Operational with Machine
611	Varanasi	Ghazipur	Sadat (Np)	1	5	Operational Manually
612	Varanasi	Ghazipur	Saidpur (Np) (G)	1	5	Operational Manually
613	Varanasi	Ghazipur	Zamania (Npp)	1	5	Operational Manually
614	Varanasi	Jaunpur	Badlapur (Np)	1	5	Operational Manually
615	Varanasi	Jaunpur	Jaunpur (Npp)	1	5	Operational Manually
616	Varanasi	Jaunpur	Kajgaon	1	5	Operational Manually
617	Varanasi	Jaunpur	Kerakat (Np)	1	5	Operational Manually
618	Varanasi	Jaunpur	Khetasari (Np)	1	5	Operational Manually
619	Varanasi	Jaunpur	Machhlisahr (Np)	1	5	Operational Manually
620	Varanasi	Jaunpur	Mariahu (Np)	1	5	Operational Manually
621	Varanasi	Jaunpur	Mogra Badshahpur (Npp)	1	5	Operational Manually
622	Varanasi	Varanasi	Gangapur (Np)	1	5	Operational Manually
Total				622		

Annexure-5.3**Details of Operational WTE**

Waste to Energy Plants - Operational					
S.N.	State name	District Name	Name of the city	Capacity (TPD)	Status
1	Uttar Pradesh	Ghaziabad	Dasna	73.97	Operational
2	Uttar Pradesh	Muzaffarnagar	Muzaffarnagar	120	Operational
3	Uttar Pradesh	Barabanki	Banwa, Faizullahganj	75	Operational
				268.97	

Annexure-5.4

Update on Construction of MSW Plants (as on 30.12.2023)					
S.N	Division Name	District Name	ULB Name	Capacity of the Plant	Plant construction status
1	Aligarh	Hathras	Hathras (Npp)	60	Constructed
2	Bareilly	Bareilly	Bareilly (M. Corp)	500	Constructed
3	Bareilly	Pilibhit	Pilibhit (Npp)	60	Constructed
4	Bareilly	Shahjahanpur	Shahjahanpur (M.Corp.)	130	Constructed
5	Chitrakoot	Banda	Banda (Npp)	55	Constructed
6	Gorakhpur	Kushinagar	Padrauna (Npp)	50	Constructed
7	Gorakhpur	Deoria	Deoria (Npp)	75	Constructed
8	Jhansi	Jhansi	Jhansi (M. Corp)	320	Constructed
9	Jhansi	Lalitpur	Lalitpur (Npp)	75	Constructed
10	Kanpur	Farrukhabad	Farrukhabad-Cum-Fatehgarh (Npp)	120	Constructed
11	Lucknow	Hardoi	Hardoi (Npp)	50	Constructed
12	Lucknow	Unnao	Unnao (Npp)	65	Constructed
13	Lucknow	Unnao	Gangaghat (Npp)	50	Constructed
14	Meerut	Ghaziabad	Loni (Npp)	275	Constructed
15	Meerut	Ghaziabad	Khoda Makanpur (Npp)	90	Constructed
16	Meerut	Bulandsahar	Sikandrabad (Npp)	50	Constructed
17	Meerut	Bulandsahar	Khurja (Npp)	50	Constructed
18	Moradabad	Bijnor	Nagina (Npp)	50	Constructed
19	Moradabad	Sambhal	Chandausi (Npp)	50	Constructed
20	Saharanpur	Saharanpur	Saharanpur (M. Corp)	320	Constructed
21	Ayodhya	Ayodhya	Ayodhya (M.Corp.)	140	Constructed
22	Devipatan	Bahraich	Bahraich (Npp)	75	Constructed
23	Gorakhpur	Kushinagar	Kushinagar (Npp)	55	Constructed
24	Jhansi	Jalaun	Orai (Npp)	90	Constructed
25	Saharanpur	Shamli	Kairana (Npp)	50	Constructed
26	Lucknow	Kheri	Lakhimpur (Npp)	65	Constructed
27	Aligarh	Etah	Etah (Npp)	60	Constructed
28	Moradabad	Rampur	Rampur (Npp)	140	Constructed
29	Agra	Firozabad	Firozabad (M.Corp.)	250	Constructed
30	Mirzapur	Bhadohi	Bhadohi (Npp)	55	Under Construction
31	Varanasi	Ghazipur	Ghazipur (Npp)	50	Under Construction
32	Azamgarh	Mau	Maunath Bhanjan (Npp)	130	Under Construction

33	Aligarh	Kasganj	Kasganj (Npp)	50	Under Construction
34	Saharanpur	Shamli	Shamli (Npp)	50	Under Construction
35	Prayagraj	Kaushambi	Manjhanpur (Npp)	50	Under Construction
36	Agra	Firozabad	Shikohabad (Npp)	50	Under tender process
37	Varanasi	Chandauli	PT. Deen Dayal Upadhyay Nagar (Npp)	50	Under tender process
38	Prayagraj	Pratapgarh	Bela Pratapgarh (Npp)	50	Under tender process
	Total			3955	
39	Gorakhpur	Gorakhpur	Gorakhpur (M. Corp)	500	Dropped as NTPC is planning a waste to charcoal plant
40	Ayodhya	Ambedkar Nagar	Tanda_A (Npp)	50	Dropped due to land unavailability

Annexure-5.5**Details of Under Construction MRF**

S.N.	Division	District	ULB Name	No of MRF Unit	TPD	Current Status
1	Aligarh	Aligarh	Barauli (Np)	1	5	Constructed
2	Aligarh	Aligarh	Gabhana (Np)	1	5	Constructed
3	Aligarh	Aligarh	Pisawa	1	5	Constructed
4	Aligarh	Hathras	Sahpau (Np)	1	5	Constructed
5	Ayodhya	Ambedkar Nagar	Jalalpur (Npp)	1	5	Constructed
6	Ayodhya	Sultanpur	Lambhua	1	5	Constructed
7	Azamgarh	Azamgarh	Azamgarh (Npp)	1	5	Constructed
8	Azamgarh	Mau	Maunath Bhanjan (Npp)	1	5	Constructed
9	Barcilly	Barcilly	Bareilly (M. Corp)	1	5	Constructed
10	Bareilly	Bareilly	Nawabganj (Npp)	1	5	Constructed
11	Barcilly	Pilibhit	Pakadia Naugawa	1	5	Constructed
12	Basti	Siddharth Nagar	Badhani Chafa	1	5	Constructed
13	Basti	Siddharth Nagar	Itwa	1	5	Constructed
14	Gorakhpur	Gorakhpur	Gorakhpur (M. Corp)	1	5	Constructed
15	Gorakhpur	Gorakhpur	Gorakhpur (M. Corp)	1	5	Constructed
16	Gorakhpur	Gorakhpur	Gorakhpur (M. Corp)	1	5	Constructed
17	Gorakhpur	Gorakhpur	Bansgaon (Np)	1	5	Constructed
18	Gorakhpur	Gorakhpur	Campierganj	1	5	Constructed
19	Gorakhpur	Gorakhpur	Pipiganj (Np)	1	5	Constructed
20	Gorakhpur	Kushinagar	Fazilnagar	1	5	Constructed
21	Gorakhpur	Kushinagar	Ramkola (Np)	1	5	Constructed
22	Gorakhpur	Kushinagar	Sukrauli	1	5	Constructed
23	Gorakhpur	Kushinagar	Tamkuhi Raj	1	5	Constructed
24	Gorakhpur	Maharajganj	Chowk (Np)	1	5	Constructed
25	Gorakhpur	Maharajganj	Partawal	1	5	Constructed
26	Meerut	Meerut	Sardhana (Npp)	1	5	Constructed
27	Moradabad	Amroha	Amroha (Npp)	1	5	Constructed
28	Moradabad	Amroha	Amroha (Npp)	1	5	Constructed
29	Moradabad	Amroha	Joya (Np)	1	5	Constructed
30	Moradabad	Amroha	Ujhari (Np)	1	5	Constructed
31	Moradabad	Moradabad	Moradabad (M. Corp)	1	5	Constructed
32	Moradabad	Moradabad	Moradabad (M. Corp)	1	5	Constructed
33	Moradabad	Moradabad	Moradabad (M. Corp)	1	5	Constructed
34	Moradabad	Moradabad	Moradabad (M. Corp)	1	5	Constructed

35	Moradabad	Moradabad	Moradabad (M. Corp)	1	5	Constructed
36	Moradabad	Moradabad	Moradabad (M. Corp)	1	5	Constructed
37	Moradabad	Moradabad	Moradabad (M. Corp)	1	5	Constructed
38	Prayagraj	Fatehpur	Kishunpur (Np)	1	5	Constructed
39	Prayagraj	Kaushambi	Charwa (Np)	1	5	Constructed
40	Saharanpur	Muzaffarnagar	Muzaffarnagar (Npp)	1	5	Constructed
41	Agra	Agra	Agra (M. Corp)	1	20	Under Construction
42	Agra	Agra	Agra (M. Corp)	1	15	Under Construction
43	Agra	Firozabad	Firozabad (M. Corp)	1	5	Under Construction
44	Agra	Firozabad	Firozabad (M. Corp)	1	5	Under Construction
45	Agra	Firozabad	Firozabad (M. Corp)	1	5	Under Construction
46	Agra	Firozabad	Jasrana (Np)	1	5	Under Construction
47	Agra	Mathura	Kosi Kalan (Npp)	1	5	Under Construction
48	Agra	Mathura	Mathura (M. Corp)	1	5	Under Construction
49	Agra	Mathura	Mathura (M. Corp)	1	5	Under Construction
50	Agra	Mathura	Mathura (M. Corp)	1	5	Under Construction
51	Agra	Mathura	Mathura (M. Corp)	1	5	Under Construction
52	Agra	Mathura	Mathura (M. Corp)	1	5	Under Construction
53	Aligarh	Hathras	Sikandraro (Npp)	1	5	Under Construction
54	Aligarh	Kasganj	Bilram (Np)	1	5	Under Construction
55	Ayodhya	Ambedkar Nagar	Ashrafpur Kichhauchha (Np)	1	5	Under Construction
56	Ayodhya	Ambedkar Nagar	Jahangirganj (Np)	1	5	Under Construction
57	Ayodhya	Ambedkar Nagar	Rajesultanpur (Np)	1	5	Under Construction
58	Ayodhya	Ayodhya	Ayodhya (M. Corp)	1	5	Under Construction
59	Ayodhya	Ayodhya	Ayodhya (M. Corp)	1	5	Under Construction
60	Ayodhya	Ayodhya	Ayodhya (M. Corp)	1	5	Under Construction
61	Ayodhya	Ayodhya	Ayodhya (M. Corp)	1	5	Under Construction
62	Ayodhya	Ayodhya	Ayodhya (M. Corp)	1	5	Under Construction
63	Ayodhya	Ayodhya	Bhadarsa (Np)	1	5	Under Construction
64	Ayodhya	Ayodhya	Khirauni (Shuchittaganj) (Np)	1	5	Under Construction
65	Ayodhya	Ayodhya	Ma Kamakhya (Np)	1	5	Under Construction
66	Ayodhya	Barabanki	Ramsanehi Ghat (Np)	1	5	Under Construction
67	Ayodhya	Barabanki	Subeha (Np)	1	5	Under Construction
68	Azamgarh	Azamgarh	Azmatgarh (Np)	1	5	Under Construction
69	Azamgarh	Ballia	Bariya (Np)	1	5	Under Construction
70	Azamgarh	Mau	Chiraiyakot (Np)	1	5	Under Construction
71	Azamgarh	Mau	Madhuban (Np)	1	5	Under Construction
72	Bareilly	Badaun	Dahgawan	1	5	Under Construction
73	Bareilly	Badaun	Sahaswan (Npp)	1	5	Under Construction

74	Bareilly	Bareilly	Baheri (Npp)	1	5	Under Construction
75	Bareilly	Bareilly	Bareilly (M. Corp)	1	5	Under Construction
76	Bareilly	Bareilly	Bareilly (M. Corp)	1	5	Under Construction
77	Bareilly	Bareilly	Bareilly (M. Corp)	1	5	Under Construction
78	Bareilly	Bareilly	Bareilly (M. Corp)	1	5	Under Construction
79	Bareilly	Bareilly	Bareilly (M. Corp)	1	5	Under Construction
80	Bareilly	Shahjahanpur	Banda	1	5	Under Construction
81	Bareilly	Shahjahanpur	Shahjahanpur (M. Corp)	1	5	Under Construction
82	Bareilly	Shahjahanpur	Shahjahanpur (M. Corp)	1	5	Under Construction
83	Bareilly	Shahjahanpur	Shahjahanpur (M. Corp)	1	5	Under Construction
84	Bareilly	Shahjahanpur	Shahjahanpur (M. Corp)	1	5	Under Construction
85	Bareilly	Shahjahanpur	Shahjahanpur (M. Corp)	1	5	Under Construction
86	Bareilly	Shahjahanpur	Tilhar (Npp)	1	5	Under Construction
87	Basti	Basti	Basti (Npp)	1	5	Under Construction
88	Basti	Basti	Bhabnan Bazar (Np)	1	5	Under Construction
89	Basti	Basti	Kaptanganj (Np)	1	5	Under Construction
90	Basti	Sant Kabeer Nagar	Baghnagar Urf Bakhira	1	5	Under Construction
91	Basti	Sant Kabeer Nagar	Belhar Kala	1	5	Under Construction
92	Basti	Sant Kabeer Nagar	Dharm Singhwa(Np)	1	5	Under Construction
93	Basti	Siddharth Nagar	Barhani Bazar (Np)	1	5	Under Construction
94	Basti	Siddharth Nagar	Bharatbhari	1	5	Under Construction
95	Basti	Siddharth Nagar	Domariyaganj (Np)	1	5	Under Construction
96	Basti	Siddharth Nagar	Kapilavastu	1	5	Under Construction
97	Basti	Siddharth Nagar	Shohratgarh (Np)	1	5	Under Construction
98	Basti	Siddharth Nagar	Siddharthnagar (Npp)	1	5	Under Construction
99	Basti	Siddharth Nagar	Uska Bazar (Np)	1	5	Under Construction
100	Chitrakoot	Hamirpur	Gohand (Np)	1	5	Under Construction
101	Chitrakoot	Hamirpur	Rath (Npp)	1	5	Under Construction
102	Devipatan	Bahraich	Kaisarganj (Np)	1	5	Under Construction
103	Devipatan	Bahraich	Risiya (Np)	1	5	Under Construction
104	Devipatan	Balrampur	Gainsadi(Np)	1	5	Under Construction
105	Devipatan	Gonda	Khargupur (Np)	1	5	Under Construction
106	Devipatan	Gonda	Mankapur (Np)	1	5	Under Construction
107	Gorakhpur	Deoria	Bhaluani Bazar(Np)	1	5	Under Construction
108	Gorakhpur	Deoria	Majhauriraj (Np)	1	5	Under Construction
109	Gorakhpur	Deoria	Tarkulwa (Np)	1	5	Under Construction
110	Gorakhpur	Gorakhpur	Barhalganj (Np)	1	5	Under Construction
111	Gorakhpur	Gorakhpur	Mundera Bazar (Np)	1	5	Under Construction
112	Gorakhpur	Kushinagar	Duddhi	1	5	Under Construction

113	Gorakhpur	Kushinagar	Khadda (Np)	1	5	Under Construction
114	Gorakhpur	Kushinagar	Mathauli(Np)	1	5	Under Construction
115	Gorakhpur	Kushinagar	Sewarhi (Np)	1	5	Under Construction
116	Gorakhpur	Maharajganj	Brijmanganj	1	5	Under Construction
117	Gorakhpur	Maharajganj	Ghughuli (Np)	1	5	Under Construction
118	Kanpur	Etawah	Bakewar (Np)	1	5	Under Construction
119	Kanpur	Etawah	Etawah (Npp)	1	5	Under Construction
120	Kanpur	Etawah	Etawah (Npp)	1	5	Under Construction
121	Kanpur	Farrukhabad	Khimsepur(Np)	1	5	Under Construction
122	Kanpur	Farrukhabad	Sankisa Basantpur(Np)	1	5	Under Construction
123	Kanpur	Kannauj	Saurikh (Np)	1	5	Under Construction
124	Kanpur	Kanpur Dehat	Amraudha (Np)	1	5	Under Construction
125	Kanpur	Kanpur Nagar	Kanpur (M. Corp) (G)	1	5	Under Construction
126	Kanpur	Kanpur Nagar	Kanpur (M. Corp) (G)	1	5	Under Construction
127	Kanpur	Kanpur Nagar	Kanpur (M. Corp) (G)	1	5	Under Construction
128	Kanpur	Kanpur Nagar	Kanpur (M. Corp) (G)	1	5	Under Construction
129	Kanpur	Kanpur Nagar	Kanpur (M. Corp) (G)	1	5	Under Construction
130	Lucknow	Hardoi	Kachhauna Patseni (Np)	1	5	Under Construction
131	Lucknow	Kheeri	Nighasan	1	5	Under Construction
132	Lucknow	Lucknow	Lucknow (M. Corp)	1	5	Under Construction
133	Lucknow	Lucknow	Lucknow (M. Corp)	1	5	Under Construction
134	Lucknow	Lucknow	Mohanlalganj	1	5	Under Construction
135	Lucknow	Raebareilly	Lalganj (Np)	1	5	Under Construction
136	Lucknow	Raebareilly	Rae Bareli (Npp)	1	5	Under Construction
137	Lucknow	Raebareilly	Rae Bareli (Npp)	1	5	Under Construction
138	Lucknow	Raebareilly	Shivgarh(Np)	1	5	Under Construction
139	Lucknow	Sitapur	Laharpur (Npp)	1	5	Under Construction
140	Meerut	Bulandsahar	Bulandshahr (Npp)	1	5	Under Construction
141	Meerut	Bulandsahar	Kakod (Np)	1	5	Under Construction
142	Meerut	Bulandsahar	Pahasu (Np)	1	5	Under Construction
143	Meerut	Ghaziabad	Dasna (Np)	1	5	Under Construction
144	Meerut	Ghaziabad	Khoda Makanpur (Npp)	1	5	Under Construction
145	Meerut	Ghaziabad	Muradnagar (Npp)	1	5	Under Construction
146	Meerut	Ghaziabad	Patala (Np)	1	5	Under Construction
147	Meerut	Hapur	Babugarh (Np)	1	5	Under Construction
148	Meerut	Meerut	Meerut (M. Corp)	1	5	Under Construction
149	Meerut	Meerut	Meerut (M. Corp)	1	5	Under Construction
150	Meerut	Meerut	Meerut (M. Corp)	1	5	Under Construction
151	Meerut	Meerut	Meerut (M. Corp)	1	5	Under Construction
152	Meerut	Meerut	Meerut (M. Corp)	1	5	Under Construction
153	Meerut	Meerut	Meerut (M. Corp)	1	5	Under Construction

154	Meerut	Meerut	Meerut (M. Corp)	1	5	Under Construction
155	Mirzapur	Mirzapur	Kachhwa (Np)	1	5	Under Construction
156	Mirzapur	Sonbhadra	Anapara	1	5	Under Construction
157	Mirzapur	Sonbhadra	Churk Ghurma (Np)	1	5	Under Construction
158	Mirzapur	Sonbhadra	Dala Bazar	1	5	Under Construction
159	Mirzapur	Sonbhadra	Obra(Np)	1	5	Under Construction
160	Moradabad	Amroha	Amroha (Npp)	1	5	Under Construction
161	Moradabad	Moradabad	Moradabad (M. Corp)	1	5	Under Construction
162	Moradabad	Moradabad	Moradabad (M. Corp)	1	5	Under Construction
163	Prayagraj	Fatehpur	Bahuwa (Np)	1	5	Under Construction
164	Prayagraj	Fatehpur	Fatehpur (Npp)	1	5	Under Construction
165	Prayagraj	Kaushambi	Daranagar	1	5	Under construction
166	Prayagraj	Kaushambi	Poorav Pashchim Shareera	1	5	under construction
167	Prayagraj	Pratapgarh	Antu (Np)	1	5	Under Construction
168	Prayagraj	Pratapgarh	Dhakwa (Np)	1	5	under construction
169	Prayagraj	Pratapgarh	Heeraganj Bazar(Np)	1	5	Under Construction
170	Prayagraj	Pratapgarh	Prithviganj	1	5	Under Construction
171	Prayagraj	Pratapgarh	Ramganj (Np)	1	5	Under Construction
172	Prayagraj	Pratapgarh	Suwansa Bazar	1	5	Under Construction
173	Saharanpur	Muzaffarnagar	Muzaffarnagar (Npp)	1	5	Under Construction
174	Saharanpur	Muzaffarnagar	Muzaffarnagar (Npp)	1	5	Under Construction
175	Saharanpur	Saharanpur	Chhutmalpura	1	5	Under Construction
176	Saharanpur	Saharanpur	Saharanpur (M. Corp)	1	5	Under Construction
177	Saharanpur	Saharanpur	Saharanpur (M. Corp)	1	5	Under Construction
178	Saharanpur	Saharanpur	Saharanpur (M. Corp)	1	5	Under Construction
179	Saharanpur	Saharanpur	Saharanpur (M. Corp)	1	5	Under Construction
180	Saharanpur	Saharanpur	Saharanpur (M. Corp)	1	5	Under Construction
181	Saharanpur	Saharanpur	Saharanpur (M. Corp)	1	5	Under Construction
182	Varanasi	Jaunpur	Gaurabadshahpur	1	5	Under Construction
183	Varanasi	Jaunpur	Rampur (Jaunpur)	1	5	Under Construction
184	Varanasi	Varanasi	Varanasi (M. Corp) (G)	1	5	Under Construction
185	Varanasi	Varanasi	Varanasi (M. Corp) (G)	1	5	Under Construction
186	Prayagraj	Prayagraj	Prayagraj (M. Corp) (G)	1	150	Under Construction
187	Azamgarh	Ballia	Chitbara Gaon (Np)	1	5	Work order issued
188	Basti	Sant Kabeer Nagar	Haisar Bazar Dhanghata(Np)	1	5	Work order issued
189	Kanpur	Kanpur Dehat	Musanagar	1	5	Work order issued
190	Meerut	Ghaziabad	Modinagar (Npp)	1	5	Work order issued
191	Mirzapur	Mirzapur	Mirzapur (Npp) (G)	1	5	Work order issued
192	Mirzapur	Mirzapur	Mirzapur (Npp) (G)	1	5	Work order issued
193	Devipatan	Balrampur	Utraula (Npp)	1	5	Tender Completed

194	Meerut	Hapur	Hapur (Npp)	1	5	Tender Completed
195	Meerut	Hapur	Hapur (Npp)	1	5	Tender Completed
196	Meerut	Hapur	Hapur (Npp)	1	5	Tender Completed
197	Prayagraj	Pratapgarh	Gadwara Bazar(Np)	1	5	Tender Completed
198	Prayagraj	Pratapgarh	Kohdaur	1	5	Tender Completed
199	Agra	Firozabad	Firozabad (M. Corp)	1	5	Under Tender process
200	Agra	Firozabad	Firozabad (M. Corp)	1	5	Under Tender process
201	Agra	Mainpuri	Mainpuri (Npp)	1	5	Under Tender process
202	Agra	Mainpuri	Mainpuri (Npp)	1	5	Under Tender process
203	Agra	Mathura	Kosi Kalan (Npp)	1	5	Under Tender process
204	Agra	Mathura	Raya (Np)	1	5	Under Tender process
205	Aligarh	Etah	Mirhachi(Np)	1	5	Under Tender process
206	Aligarh	Hathras	Mursan (Np)	1	5	Under Tender process
207	Ayodhya	Sultanpur	Sultanpur (Npp)	1	5	Under Tender process
208	Ayodhya	Sultanpur	Sultanpur (Npp)	1	5	Under Tender process
209	Azamgarh	Azamgarh	Budhanpur	1	5	Under Tender process
210	Azamgarh	Azamgarh	Jahanaganj	1	5	Under Tender process
211	Azamgarh	Azamgarh	Martinganj (Np)	1	5	Under Tender process
212	Azamgarh	Ballia	Ratsarkalan (Np)	1	5	Under Tender process
213	Azamgarh	Mau	Adari (Np)	1	5	Under Tender process
214	Azamgarh	Mau	Ghosi (Np)	1	5	Under Tender process
215	Azamgarh	Mau	Muhammadabad Gohna (Np)	1	5	Under Tender process
216	Azamgarh	Mau	Walidpur (Np)	1	5	Under Tender process
217	Bareilly	Badaun	Budaun (Npp)	1	5	Under Tender process
218	Bareilly	Badaun	Budaun (Npp)	1	5	Under Tender process
219	Bareilly	Badaun	Budaun (Npp)	1	5	Under Tender process
220	Bareilly	Shahjahanpur	Nigohi	1	5	Under Tender process
221	Basti	Siddharth Nagar	Biskohar	1	5	Under Tender process
222	Devipatan	Bahraich	Mhipurwa(Np)	1	5	Under Tender process
223	Devipatan	Bahraich	Payagpur	1	5	Under Tender process
224	Devipatan	Bahraich	Rupaediha (Np)	1	5	Under Tender process
225	Devipatan	Gonda	Belsar(Np)	1	5	Under Tender process
226	Devipatan	Gonda	Colonelganj (Npp)	1	5	Under Tender process
227	Devipatan	Gonda	Dhanepur(Np)	1	5	Under Tender process
228	Devipatan	Gonda	Gonda (Npp)	1	5	Under Tender process
229	Devipatan	Gonda	Gonda (Npp)	1	5	Under Tender process
230	Devipatan	Gonda	Gonda (Npp)	1	5	Under Tender process
231	Devipatan	Gonda	Tarabganj(Np)	1	5	Under Tender process
232	Gorakhpur	Deoria	Hetimpur(Np)	1	5	Under Tender process
233	Gorakhpur	Deoria	Pathardewa(Np)	1	5	Under Tender process
234	Gorakhpur	Gorakhpur	Gaghsara Bazar(Np)	1	5	Under Tender process

235	Gorakhpur	Gorakhpur	Gorakhpur (M. Corp)	1	5	Under Tender process
236	Gorakhpur	Gorakhpur	Gorakhpur (M. Corp)	1	5	Under Tender process
237	Kanpur	Auraiya	Auraiya (Npp)	1	5	Under Tender process
238	Lucknow	Hardoi	Sandila (Npp)	1	5	Under Tender process
239	Lucknow	Raebareilly	Rae Bareli (Npp)	1	5	Under Tender process
240	Lucknow	Sitapur	Sitapur (Npp)	1	5	Under Tender process
241	Lucknow	Sitapur	Sitapur (Npp)	1	5	Under Tender process
242	Lucknow	Sitapur	Sitapur (Npp)	1	5	Under Tender process
243	Meerut	Bagpat	Baraut (Npp)	1	5	Under Tender process
244	Meerut	Bagpat	Ratual Np	1	5	Under Tender process
245	Meerut	Bulandsahar	Bulandshahr (Npp)	1	5	Under Tender process
246	Meerut	Gautam Buddh Nagar	Dankaur (Np)	1	5	Under Tender process
247	Meerut	Ghaziabad	Ghaziabad (M. Corp)	1	25	Under Tender process
248	Meerut	Ghaziabad	Ghaziabad (M. Corp)	1	25	Under Tender process
249	Meerut	Ghaziabad	Muradnagar (Npp)	1	5	Under Tender process
250	Moradabad	Moradabad	Mehmoodpur Mafi (Np)	1	5	Under Tender process
251	Moradabad	Rampur	Darhiyal	1	5	Under Tender process
252	Moradabad	Rampur	Kemri (Np)	1	5	Under Tender process
253	Moradabad	Rampur	Narpat Nagar Doondawala	1	5	Under Tender process
254	Moradabad	Rampur	Saifani	1	5	Under Tender process
255	Varanasi	Jaunpur	Jafarabad (Np)	1	5	Under Tender process
256	Varanasi	Jaunpur	Shahganj (Npp)	1	5	Under Tender process
257	Prayagraj	Pratapgarh	Katra Gulab Singh Bazar(Np)	1	5	Under Tender process
258	Varanasi	Varanasi	Varanasi (M. Corp) (G)	1	5	Under Tender process
259	Varanasi	Varanasi	Varanasi (M. Corp) (G)	1	5	Under Tender process
260	Varanasi	Varanasi	Varanasi (M. Corp) (G)	1	5	Under Tender process
261	Varanasi	Varanasi	Varanasi (M. Corp) (G)	1	5	Under Tender process
262	Varanasi	Varanasi	Varanasi (M. Corp) (G)	1	5	Under Tender process
263	Varanasi	Varanasi	Varanasi (M. Corp) (G)	1	5	Under Tender process
264	Varanasi	Varanasi	Varanasi (M. Corp) (G)	1	5	Under Tender process
265	Varanasi	Varanasi	Varanasi (M. Corp) (G)	1	5	Under Tender process
266	Varanasi	Varanasi	Varanasi (M. Corp) (G)	1	5	Under Tender process
Total				266	1540	

S.N.	Division	District	ULB Name	No of MRF Unit	TPD
1	Agra	Agra	Agra (M. Corp)	1	15
2	Agra	Agra	Fatchabad (Np)	1	5
3	Agra	Mainpuri	Mainpuri (Npp)	1	5
4	Azamgarh	Azamgarh	Azamgarh (Npp)	1	5
5	Azamgarh	Ballia	Ballia (Npp) (G)	1	5
6	Azamgarh	Ballia	Ballia (Npp) (G)	1	5
7	Azamgarh	Ballia	Maniyar (Np)	1	5
8	Azamgarh	Ballia	Nagra	1	5
9	Azamgarh	Mau	Amila (Np)	1	5
10	Azamgarh	Mau	Dohrighat (Np)	1	5
11	Bareilly	Pilibhit	Bisalpur (Npp)	1	5
12	Chitrakoot	Hamirpur	Kurara (Np)	1	5
13	Chitrakoot	Hamirpur	Sarila (Np)	1	5
14	Devipatan	Balrampur	Balrampur (Npp)	1	5
15	Gorakhpur	Deoria	Baitalpur(Np)	1	5
16	Gorakhpur	Deoria	Bhatni Bazar (Np)	1	5
17	Gorakhpur	Deoria	Madanpur(Np)	1	5
18	Gorakhpur	Gorakhpur	Uruwa Bazar(Np)	1	5
19	Kanpur	Kanpur Dehat	Kanchausi (Np))	1	5
20	Lucknow	Hardoi	Shahabad (Npp)	1	5
21	Lucknow	Kheeri	Bheera(Np)	1	5
22	Lucknow	Lucknow	Banthra	1	5
23	Lucknow	Lucknow	Malihabad (Np)	1	5
24	Lucknow	Raebareilly	Rae Bareli (Npp)	1	5
25	Meerut	Gautam Buddha Nagar	Jahangirpur (Np)	1	5
26	Meerut	Gautam Buddha Nagar	Rabupura (Np)	1	5
27	Meerut	Ghaziabad	Loni (Npp)	1	5
28	Meerut	Hapur	Pilkhuwa (Npp)	1	5
29	Meerut	Meerut	Kithaur (Np)	1	5
30	Meerut	Meerut	Meerut (M. Corp)	1	5
31	Meerut	Meerut	Meerut (M. Corp)	1	5
32	Meerut	Meerut	Meerut (M. Corp)	1	5
33	Meerut	Meerut	Meerut (M. Corp)	1	5
34	Mirzapur	Mirzapur	Mirzapur (Npp) (G)	1	5
35	Mirzapur	Mirzapur	Mirzapur (Npp) (G)	1	5
36	Mirzapur	Mirzapur	Mirzapur (Npp) (G)	1	5
37	Mirzapur	Sonbhadra	Anapara	1	5
38	Moradabad	Sambhal	Sambhal (Npp)	1	5

39	Moradabad	Sambhal	Sambhal (Npp)	1	5
40	Moradabad	Sambhal	Sambhal (Npp)	1	5
41	Prayagraj	Fatehpur	Kakhreru(Np)	1	5
42	Prayagraj	Fatehpur	Karikandhata(Np)	1	5
43	Prayagraj	Pratapgarh	Mandhata Bazar(Np)	1	5
44	Saharanpur	Muzaffarnagar	Muzaffarnagar (Npp)	1	5
45	Saharanpur	Muzaffarnagar	Muzaffarnagar (Npp)	1	5
Total				45	235



Annexure-5.6

Details of Under Construction and Proposed WTE

Waste to Energy & BioCNG (CBG) Plants - Under Construction & Proposed					
S.N	Name of the city	Name of the project	Agency executing the project	Designed capacity (TPD/MW)	Expected Time/ Date of completion
1	Lucknow	Design, Finance, Built, Own, Operate (DFBOO), 300 TPD Capacity (expandable in future) Bio-CNG (CBG) Plant based on Source Segregated Organic Fraction of Solid Waste at Lucknow under Public Private Partnership	EverEnviro Resource Management Private Limited	300	02.10.2024
2	Ghaziabad	Design, Finance, Built, Own, Operate (DFBOO), 300 TPD Capacity (expandable in future) Bio-CNG (CBG) Plant based on Source Segregated Organic Fraction of Solid Waste at Ghaziabad under Public Private Partnership	EverEnviro Resource Management Private Limited	300	December, 2024
3	Gorakhpur	Design, Finance, Built, Own, Operate (DFBOO), 300 TPD Capacity (expandable in future) Bio-CNG (CBG) Plant based on Source Segregated Organic Fraction of Solid Waste at Gorakhpur under Public Private Partnership	EverEnviro Resource Management Private Limited	200	02.10.2024
4	Prayagraj	Design, Finance, Built, Own, Operate (DFBOO), 200 TPD Capacity (expandable in future) Bio-CNG (CBG) Plant based on Source Segregated Organic Fraction of Solid Waste at Prayagraj under Public Private Partnership	EverEnviro Resource Management Private Limited	200	02.10.2024
5	Noida + Gr. Noida	Design, Finance, Built, Own, Operate (DFBOO), 300 TPD Capacity (expandable in future) Bio-CNG (CBG) Plant based on Source Segregated Organic Fraction of Solid Waste at Noida under Public Private Partnership	EverEnviro Resource Management Private Limited	300	31.12.2024

6	Balrampur	CBG (Press mud based)	EverEnviro Resource Management Private Limited	240	31.12.2023
7	Basti	CBG (Press mud based)	EverEnviro Resource Management Private Limited	360	02.10.2024
8	Lakhimpur Kheri	CBG (Press mud based)	EverEnviro Resource Management Private Limited	240	31.12.2023
9	Kanpur	CBG	CUGL	550	October, 2024
10	Varanasi	Waste to Charcoal (BOO - Built, Own, Operate Basis)	NTPC Vidyut Vyapar Nigam Ltd. (NVVN)	600	December, 2023
11	Gorakhpur	Waste to Charcoal (BOO - Built, Own, Operate Basis)	NTPC Vidyut Vyapar Nigam Ltd. (NVVN)	500	
12	Ghaziabad	Waste to Electricity	GC International	2300	Land in Hapur, Land acquirement is in progress by Ghaziabad NN
13	Muzaffarnagar	Waste to Electricity	GC International	750	Work started, Road construction is in progress
14	Agra	Waste to Electricity	Spake Branson	750	Work started, Land filling is in process
			Total	7590	

Annexure-5.7**Details of Proposed MSW Plants**

MSW Plants Proposed						
S.N.	Division Name	District Name	ULB Name	Capacity of the Plant	Plant construction status	Timeline
1	Moradabad	Sambhal	Sambhal	75	Approved in SLTC, planned for SHPC	Mar-25
2	Bareilly	Badaun	Badaun	55	Approved in SLTC, planned for SHPC	Mar-25
3	Mirzapur	Mirzapur	Mirzapur	100	Approved in SLTC, planned for SHPC	Mar-25
4	Prayagraj	Fatehpur	Fatehpur	55	DPR Prepared	Mar-25
5	Prayagraj	Kaushambi	Bharwari	50	DPR Prepared	Mar-25
6	Chitrakoot	Mahoba	Mahoba	50	DPR Prepared	Mar-25
7	Ayodhya	Ambedkar Nagar	Akbarpur	50	DPR Prepared	Mar-25
8	Saharnpur	Saharanpur	Dcoband	50	DPR Prepared	Mar-25
9	Basti	Basti	Basti	40	DPR Prepared	Mar-25
10	Gorakhpur	Kushinagar	Hata	50	DPR Prepared	Mar-25
11	Lucknow	Sitapur	Sitapur	75	Land availability Issue	Mar-25
12	Moradabad	Amroha	Amroha	85	Land availability Issue	Mar-25
13	Meerut	G.B. Nagar	Dadri	50	Land availability Issue	Mar-25
14	Devipatan	Gonda	Gonda	65	Land availability Issue	Mar-25
15	Meerut	Hapur	Hapur	130	Land availability Issue	Mar-25

Total**980**

Annexure-6**Status of Legacy Waste remediation**

Legacy Waste Remediation Status						
S.No	District	ULB Name	Waste Quantity (Ton)	Waste Remediated (Ton)	Dumpsite Area to be Remediated	Dumpsite Area Remediated
1	Lucknow	Lucknow (M. Corp.)	1849902	33000	32	0
2	Kanpur	Kanpur (M. Corp.)	1450000	675581.22	61	18
3	Agra	Agra (M. Corp.)	940000	940000	72	72
4	Prayagraj	Prayagraj (M. Corp.)	833500	698000	62	15
5	Ghaziabad	Ghaziabad (M. Corp.)	650000	650000	32	32
6	Lucknow	Lucknow (M. Corp.)	650000	650000	24	24
7	Moradabad	Moradabad (M. Corp.)	580000	435000	20	10
8	Bareilly	Bareilly (M. Corp.)	575578	0	23	18.4
9	Aligarh	Aligarh (M. Corp.)	447912	0	15	0
10	Ballia	Ballia (NPP)	337714.5	220000	5.62	2.02
11	Jhansi	Jhansi (M. Corp.)	326028	326028	3.29	3.29
12	Meerut	Meerut (M. Corp.)	300000	300000	8	8
13	Varanasi	Varanasi (M. Corp.)	275000	275000	3.5	3.5
14	Ghaziabad	Ghaziabad (M. Corp.)	272214	0	9	0
15	Gorakhpur	Gorakhpur (M. Corp.)	260000	45000		0
16	Mathura - Vrindavan	Mathura - Vrindavan (M. Corp.)	259358	55000	9	2
17	Muzaffarnagar	Muzaffarnagar (NPP)	224655	224655	14.5	4.35
18	Saharanpur	Saharanpur (M. Corp.)	200000	200000	0.74	0.74

19	Firozabad	Firozabad (M. Corp.)	188518	188518	6.2	6.2
20	Mainpuri	Mainpuri (NPP)	173342.8	173342.8	4	4
21	Meerut	Meerut (M. Corp.)	170936	0	5	0
22	Rampur	Rampur (NPP)	163823	163823	22.15	22.15
23	Ghaziabad	Moradnagar (NPP)	95095.85	9509.585	3	0
24	Etah	Etah (NPP)	88725.7	88725.7	2.6	2.6
25	Hapur	Hapur (NPP)	85171	85171	3	2.88
26	Etawah	Etawah (NPP)	81314	81314	3	3
27	Farrukhabad	Farrukhabad (NPP)	79941.9	7994.19	2.5	0
28	Ayodhya	Ayodhya (M. Corp)	77760	77760	22	22
29	Hathras	Hathras (NPP)	77184	77184	10	10
30	Lakhimpur Kheeri	Lakhimpur (NPP)	76073	0	2	0
31	Jaunpur	Jaunpur (NPP)	74869	0	3.6	0
32	Ghaziabad	Loni (NPP)	72000	65000	1.89	1.5
33	Hardoi	Hardoi (NPP)	63319	0	1	0
34	Raebareilly	Raebareilly (NPP)	62770	62770	29.4	29.4
35	Shahjahanpur	Shahjahanpur (M.corp)	60000	60000	1.05	1.05
36	Lalitpur	Lalitpur (NPP)	51738.8	38804.1	2.5	1.88
37	Sultanpur	Sultanpur (NPP)	51237	0	3	0
38	Ayodhya	Ayodhya (M. Corp)	50015	5000	5	0
39	Amroha	Amroha (NPP)	49061.1	49061.1	6	6
40	Sambhal	Sambhal (NPP)	49061.1	49061.1	7.37	7.37
41	Gonda	Gonda(NPP)	47813	3346.91	3	0
42	Badaun	Badaun (NPP)	46246.8	46246.8	1	1
43	Mau	Maunath Bhanjan (NPP)	45336	0	2	0
44	Unnao	Unnao (NPP)	42532	42532	6	6

45	Fatehpur	Fatehpur (NPP)	41205	41205	7	7
46	Ambedkar Nagar	Akbarpur (NPP)	40887	0	8	0
47	Banda	Banda (NPP)	40260	1000	3.46	0.0859414
48	Unnao	Gangaghat (NPP)	40260	0	1	0
49	Pilibhit	Pilibhit (NPP)	38645	38645	10	10
50	Bulandshahar	Anupshahr (NPP)	38220	38220	1.07	1.07
51	Kannauj	Kannauj (NPP)	33384.5	33384.5	2.6	2.6
52	Bahraich	Bahraich (NPP)	30139	30139	1	1
53	Sambhal	Chandausi (NPP)	29328	0	4.96	0
54	Firozabad	Shikohabad (NPP)	25829	0	1.75	0
55	Azamgarh	Azamgarh (NPP)	25603	0	5	0
56	Bulandshahar	Sikandarabad (NPP)	25304.28	9348.3	1.39	0.55
57	Muzaffar Nagar	Budhana (NP)	25000	23750	2.5	2.375
58	Shamli	Shamli (NPP)	22000	0	6.65	0
59	Sitapur	Sitapur (NPP)	20882	0	11.96	0
60	Hardoi	Kachhauna Patseni (NP)	20800	20800	0.6	0.6
61	Gautam budh Nagar	Dadri (NPP)	20388	0	5	0
62	Hapur	Garhmukteshwar (NPP)	20324	0	5	0
63	Basti	Basti (NPP)	20000	20000	4.2	4.2
64	Amroha	Dhanaura (NPP)	17291	0	1	0
65	Jalaun	Orai (NPP)	15170	0	2.75	0
66	Bagpat	Khekada (NPP)	14600	10220	2	1.4
67	Moradabad	Thakurdwara (NPP)	14384	0	1.77	0
68	Muzaffar Nagar	Bhokarkhedi (NP)	14000	2000	0.82	0.1171429
69	Hardoi	Sandi (NPP)	13000	13000	0.7	0.7
70	Muzaffar Nagar	Meerapur (NP)	13000	3350	2.47	0.6365
71	Bagpat	Tikri (NP)	12500	0	0.37	0

72	Bagpat	Baraut (NPP)	12000	12000	3.26	3.26
73	Bulandshahar	Jahangirabad (NPP)	12000	4500	8	3
74	Muzaffar Nagar	Purqazi (NP)	12000	1700	2.45	0.3470833
75	Gautam budh Nagar	Dankaur (NP)	10950	0	1	0
76	Bulandshahar	Bulandshahar (NPP)	10000	4000	5	2
77	Ghaziabad	Modinagar (NPP)	10000	7000	2	1.4
78	Mahoba	Mahoba(NPP)	10000	10000	2	2
79	Lucknow	Malihabad(NP)	9450	1417.5	1	0
80	Mirzapur	Mirzapur (NPP)	8803.6	8803.6	12	12
81	Bulandshahar	Bugrasi (NP)	8600	0	0.313	0
82	Jhansi	Baruasagar (NPP)	8322	8322	1	1
83	Hardoi	Shahabad (NPP)	7300	7300	0.62	0.62
84	Basti	Bhabnan Bazar (NPP)	7000	7000	1	1
85	Ballia	Belthara Road (NP)	6500	6500	1	1
86	Ghazipur	Ghazipur (NPP)	4500	4500	1.48	1.48
			13365575	7470533	690.053	400.29