


  

 Format for submission of Monthly Progress Report in the NGT Matter 

OA No.673 of 2018 (in compliance to NGT order dated 24.09.2020) 
 

 For the State of Puducherry 

I. Overall status of the State (2011) 

 Total UT of Puducherry Population   :   1247953 

Puducherry District Population :    950289 

Puducherry Urban Population   :   657600 (950289x69.20%) 

Puducherry Rural Population    :   292689 (950289x30.80%) 

 

II. Estimated Sewage Generation (MLD): 71 MLD (URBAN) 

III. Details of Sewage Treatment Plants:     Puducherry District 

 

1. 
Existing no. of STPs and Treatment Capacity (in 
MLD)  
 
 
 
 
 
 
Net Treatment capacity of STP’s  
 

3 Nos. of SBR    –    51 MLD 
 

2 Nos. of UASB  –    5 MLD 
  

 2.5 MLD capacity UASB STP at 

Dubrayapet is in operation on trial   

basis and the other one at Lawspet is 

under renovation. 

 

Total                      -   56 MLD 
 

56  – 2.5 =  53.5  MLD 

2. Capacity Utilization of existing STPs: 

(15.75+15.78+15.22) = 46.75 MLD 

46.75/53.5= 87.4 % 

46.75 MLD (87.4 %) 

3. 
MLD of sewage being treated through Alternate 
technology: (71-56=15 MLD) 

15 MLD (on site sanitation like 

septic tank and soak pit etc.)  

4. Gap in Treatment Capacity in MLD:  

(71-56 =15MLD) 

Work order has been awarded on 

22.06.2023 to M/s. Eco Protection 

Engineers Pvt. Ltd., Chennai for 

construction of 15 MLD STP at 

Dubraypet. Construction work is in 

progress. 

5. No. of Operational STPs: 3 Nos. 

6. No. of Complying STPs  

 

 

 

STP at Kauvadikuppam is not 

meeting the standard with respect to 

Total Phosphorus. In Dubrayapet 

except Total Nitrogen and Total 

Phosphorus, other parameters are 

meeting the standard. At Kanaganeri 

STP only Faecal Coliform is meeting 

the Standard.  

 



  

 

 

Details of existing STPs in the State 

 

 

Sl. No. 

 

Location 

Existing STP 

Capacity 
Capacity being 

Utilized 

Operational 
Status of STP 

Compliance Status 
of STP 

1 Puducherry 56 MLD 

 
87.4 % 3 Nil 

                       

         Details of under construction STPs in the State 

 

Sl. 

No. 
Location 

Capacity of 
the plant in 

MLD 

Physical 

Progress in% 

Status of I  & D   or House 

sewer connections 

Completion 

TimeLine 

1 Puducherry 15 22 90 % 01.07.2024 

2 Karaikal 11 20 -- 01.12.2025 

 

                              Details of proposed STPs in the State 

Sl. No. Location 

Capacity of the 

STP proposed in 

MLD 

Status of Project (at DPR 
Stage/under Tendering/Work 

to be Awarded) 

Likely Date of 

Completion 

1. Puducherry 3 MLD  

During the Standing Financial 

Committee held on 29.01.2024, it 

was directed to include installation 

of Ultra Filtration Unit in the DPR. 

Tender was called for on 23.02.2024 

and date of tender opening extended 

upto 04.04.2024. Technical bid was 

opened and the same is under 

scrutiny. 

 

 

 

 

 

 

 

 

 Can be furnished 

only after finalizing 

the tender. 

2. Mahe 

 To construct 0.5 MLD STP at Mahe, tenders were floated 

twice and no response was received. Third tender was 

floated and the same opened on 04.01.2024. As only a 

single bid is received, tender has been floated again. IV th 

Call of tender fixed on 13.02.2024. Two bidders were 

participated. Among the two only M/s. Aquachem Envirs 

Engineers Pvt. Ltd, Mumbai has fulfilled and the other has 

not qualified. Financial bid was opened on 01.03.2024 and 

the tenderer has quoted 4.94% above to the estimate cost put 

to tender Rs.4,78,34,132/-. Based on the tendered cost 

proposal has been submitted to the Under Secretary (Works) 



  

 

 

 

 

IV. Details of Industrial Pollution: 

 

1. No. of industries in the State: 3595 

2. No. of Effluent generating industries in the State: 115 

3. 
Quantity of effluent generated from the industries in 
MLD:       4.75 MLD 

4. 
Quantity of Hazardous Sludge generated from the 
Industries in TPA:                    4828.8 kg/day 

5. Number of industrial units having ETPs: 115 

6. Number of industrial units connected to CETP: Nil 

 

7. 
Number and total capacity of ETPs (details of 

existing/ under construction/ proposed) 

Existing–115 

Capacity-4.75 MLD 

8. Compliance status of the ETPs: Effluent samples were collected 

from 4 units. Two units are 

meeting the standards.  

9. 
Number and total capacity of CETPs (details of 
existing / under construction /proposed) Nil 

10. Status of compliance and operation of the CETPs Nil 

 

 

 

 

 

Town 

 

No.of 

industries 

 

Industrial 

discharge 

 

Status of 

ETPs 

Status of CETPs (existing, 

under construction & 

proposed) 

Puducherry 3271 4746.2 KLD Existing-

115 nos. 

Nil 

to obtain the Administrative Approval and Expenditure 

Sanction from LAD vide I.D.No.4968, dt.12.03.2024. 

3.         Yanam 

  To construction of 6 MLD STP at Yanam, tenders were 

floated twice and no response was received. Third tender 

was floated and opened on 31.08.2023 and placed before 

the work board for consideration. Since the tender cost was 

40% higher than the estimated cost, the same was rejected. 

IV th Call was fixed on 23.02.2024 and V th tender call was 

fixed with the date of opening on 21.03.2024.  No response. 

VI call could not be initiated due to Model Code of 

Conduct. 



  

 

 

 

V. Solid Waste Management: 

 

 
 

1. 
Total number of 

Urban Local 

Bodies and their 

Population. 

 

5 ULB’s  (7,28,761, Census 2011) 

2. 

Current Municipal Solid 

Waste Generation. 

Total solid waste generation - 382 TPD  

Sl. No. ULB Total waste generated (TPD) 

1 PM 155 

2 OM 155 

3 KM 40 

4 MM 12 

5 YM 20 

 Total 382 
 

    3. Number, Installed 

capacity and utilization of 

existing MSW processing 

facilities in TPD 

(bifurcated by type of 

processing eg., -Waste to 

Energy (Tonnage and 

Power Output), Compost 

Plants (Windrow, Vermi, 

decentralized pit 

composting),bio-

methanation, MRF etc 

Integrated MSWM is being taken up for all types of waste by the ULBs.  

S.No      ULB Processing Bio                    

methanation 

MRF    MRF  

through                                                           

formal 

sectors 

MRF 

through 

informal 

sectors 

Total Percentage 

of    

processing 

1 PM - - 4 - 3.05 7.05 4.54% 

2 OM - 1 - 0.5 2.47 3.97 2.38% 

3 KM 40 (Bio 

composting, 

Vermi, 

MRF) 

- -  - 40 100% 

4 MM 8.0 (Inhouse 

pipe 

composting) 

- 2 2 - 12.0 100% 

5 YM - - - - 1 1 5% 

 Total 48.0 1 6 2.5 6.52 64.02 16.76 

 

Composting technologies like Windrows method and other aerobic technologies have been 

adopted by the new concessionaire in communes of Puducherry and Karaikal. 

 4. Action plan to bridge 

gap between Installed 

Capacity and Current 

Utilization of 

processing facilities (if 

Gap> 20%). 

Integrated Municipal Solid Waste Management projects including the scope of collection, 

transportation, processing and disposal are being implemented to handle all the types of waste 

generated in the ULBs – 477 MTs of waste from entire UT of Puducherry (urban local bodies 

and commune panchayats together) 

1. In Puducherry, The Door to Door collection of solid waste is being carried out by M/s. 

Swatchatha Corporation, Bangalore. For processing of solid waste, letter of Award was 

issued on 29.09.2023 to M/s. Green Warrior, Chennai. Draft Concession Agreement was 

notified on 08.12.2023 by Ministry of Housing and Urban Development (MoHU), GoI. In 

line with the MoHU agreement pattern, Draft Concession Agreement has been framed and 

sent to Law Department for vetting on 09.12.2023. Preliminary work for establishment of 

machinery and equipments has commenced and processing of solid waste will be started 

in the first week of February, 2024.   

 

2. For the district of Karaikal, the Letter of Award for Integrated Solid Waste 

Management project was issued on 22.11.2022 to M/s. HR Square LLP, Hyderabad. 100% 

of solid waste processing has commenced on 15.10.2023 which includes 1 TPD bio-

methanation process and 4 TPD of vermicomposting. High calorific valued waste of 5.5 

TPD is being sent for co-processing to the nearby cement factory.  

 

3. In Yanam region, Letter of Award was issued on 26.10.2021 to M/s. HR Square LLP, 

Hyderabad. The Land for processing of solid waste was identified and handed over to 

concessionaire on 08.12.2023. Yanam is a very small region with an area of only 30 sq.km 

surrounded by water bodies, marshy land and mangroves. Public objection hindered the 

works badly for setting up of processing facility. Door to Door collection of solid waste 

and transportation has commenced since 08.12.2021. Processing has commenced on 

20.01.2024.  



  

 

     4. Mahe is practicing in-house pipe composting wet waste management and                                            

the current concessionaire is taking care of Door to door, segregation and dry waste to 

MRF separately. 

5. No. and capacity of 

C&D waste processing 

Plants in TPD (existing, 

proposed and under 

construction). 

 

 

 

Municipalities and commune panchayats in Puducherry and Karaikal includes C&D waste 

management in their scope of the work. 

6. Total no. of wards, no. 

of wards having door to 

door collection service, 

no. of wards practicing 

segregation at source.  

ULB Number of 

Wards 

Door to Door 

collection (DTDC) 

Ground Status on Source 

Segregation  

PM 42 100% 43 % (15 wards by Recity) 

OM 37 100% 5.4 % (20 wards by OM) 

KM 18 100% 50% 

YM 14 100% 10%  

MM 15 100% Weekly basis in commercial area 

and monthly basis in residential area 

(100% segregation is reported in all 5 ULB’s Swaththam SBM portal) 
 

7. 
Details of MSW 

treatment facilities 

proposed and under 

construction (no. 

capacity and 

technology). 

 

 

 

Pdy CP’s – Puducherry 

Commune Panchayat 

 

Kkl CP’s – Karaiakal 

Commune Panchayat 

 

ULB 
MSW treatment 

facilities proposed 

Capacity 

proposed 
Status  

Pdy 

CP’s 

Integrated Municipal 

Solid Waste Processing 

Project at Puducherry 

commune panchayat  

70 TPD Work order has been issued to 

M/s. HR Square LLP, Hyderabad 

for processing of solid waste. 

Construction of MRF shed, 

compost platform and 

establishment of other equipments 

& machineries has been completed 

and the Processing of wet solid 

waste has commenced since 

22.01.2024. 

 

Kkl 

CP’s 

Integrated Municipal 

Solid Waste Processing 

Project at Puducherry 

commune panchayat  

15 TPD The Letter of Award for Integrated 

Solid Waste Management project 

was issued on 22.11.2022 to M/s. 

HR Square LLP, Hyderabad. 

100% of solid waste processing 

has commenced on 15.10.2023 

which includes 1 TPD bio-

methanation process and 4 TPD of 

vermicomposting. High calorific 

valued waste of 5.5 TPD is being 

sent for co-processing to the 

nearby cement factory.  

 
 

   8. No. and area (in acres) 

of uncontrolled 
3Nos. of controlled Landfills 

Garbage dumpsites and 

Sanitary Landfills. 
Puducherry :23.0 acre  

Karaikal :8.32 acre  

Yanam : 2 acre  

Total  33.32 acres  

 9. No. and area (in acres) 

of legacy waste within 

1km buffer of both side 

of the rivers. 

           Nil 



  

 

     

 

  Status of ULB wise Management of Solid Waste 

 

 

Region 

Solid waste 

generated 

(TPD) 

Processed 

/Recovered (TPD) 
Gap (TPD) Time line 

Pondicherry 

(Urban) 
310 

Processed -1 

Recovered – 9 
300 Commenced 

Pondicherry 

(Rural) 
70 70 - Commenced 

Karaikal 65 65 - Commenced 

Mahe 12 12 - Commenced 

Yanam 20 20 - Commenced 

Total  477 197 300  

 

 

 

                                     Status of Legacy Waste Management: 

 

Sl. 

No 

Region Accumulated Quantity in 

MT 

Bio mined in 

MT 

Balance 

in MT 

Timeline for 

completion 
1 Puducherry (Phase – I) 5.53 lakh tons 

 

(Phase – II) 3,48,989 MT 

commenced on 13.10.2023 

5.53 lakh tons 

 

 

284670 

Nil 

 

 

64319 

Completed during 

April, 2023 

 

June 2024 

2 Karaikal 

 

85350 commenced on 01.06.2023 85350 Nil Completed on 6th 

May 2024 

3 Yanam 

 

21600 8770 12830 June 2024 

 

Mahe Municipality: 

 No legacy waste in Mahe Municipality is reported.   

 

   

10. No. of drains falling into 

rivers and no. of drains 

having floating 

racks/screens installed to 

prevent solid waste from 

falling into the rivers. 

No. of drains: 172 

All the drains that reaches the Sankaraparani and Arasalar rivers were identified and in-situ 

remediation of providing Grill gratings and Bar screen are completed in all the172 drains. 



  

 

 

 

VI. Bio-medical Waste Management: 

 

 

1 Total Bio-medical generation: 4828.8 kg/day 

2 No. of Hospitals and Health Care Facilities: 442 

 

3 
 

Status of Treatment Facility/CBMWTF: 

One Common Bio-Medical Waste 
Treatment Facility functional. 

 

 

 

 

 

 

 

 

 

 

 

VII. Hazardous Waste Management: 

 

1 Total Hazardous Waste generation: 29740 TPA 

2 No.of Industries generating Hazardous waste 134 industries obtained 

authorization. 

3 Treatment Capacity of all TSDFs - 

4 Avg. Quantity of Hazardous waste reaching the 
TSDF and Treated. 

 

TSDF: 
Land fillable Waste reached – 177.33 MT 
to M/s. Kalyana Karnataka Waste 
Management Project Private Limited, 
Karnataka 

        5 Detail so for-going or proposed TSDF The TSDF located in neighboring 

states is being shared. 

 

 

 



  

VIII. Plastic Waste Management: 

 

1 Total Plastic Waste generation: 31087 TPA 

2 Treatment/Measures adopted for reduction or 
management of plastic waste: 

Government of Puducherry has imposed 

total ban on single use plastics with effect 

from 02/08/2019. 
 

As per the Government of India 

Notification Addendum has been notified 

by the Government of Puducherry for 

imposing additional SUP items like 
 

(i) Ear buds with plastic sticks, plastic 

sticks for balloons, candy sticks      and ice 

cream sticks; 

(ii) Polystyrene [Thermocol] for 

decoration; 

(iii) Plates, cups, glasses, cutlery such as 

forks, spoons, knives, trays, stirrers, 

wrapping or packing films around sweet 

boxes, invitation cards and cigarette 

packets  

(iv) Plastics or PVC banners less than 100 

micron; 

(v) Non-woven plastic carry bags less than 

60 Gram per Square Meter (GSM). 

 

Standard Operating Procedure (SOP) for 

making SUP free Government office has 

been prepared and circulated to all the 

Government Departments and Industries. 

 

Surprise inspections are being carried out. 

 

As per the direction of MoEF & CC, GOI, 

“Action Plan on Elimination of Single Use 

Plastic (SUP)” in the Union Territory of 

Puducherry has been prepared with the 

approval of Special Task Force (STF).  

 

As per the order of Hon’ble NGT, Bahour 

Commune Panchayat (BCP) has been 

declared as Single Use Plastic Free 

Commune.  



  

Public notice has been issued on 22.02.2022 

in Local dailies for elimination of Single 

Use Plastics in English and vernacular 

language.   

A circular dated 24.02.2022 has been issued 

to all colleges to declare their campus as 

SUP free campus as per the direction of 

CPCB, Delhi. 

A consultation meeting on “Elimination of 

single use plastics’ with Local Authorities 

like District Magistrate, Director, LAD, 

Supdt. of Police and Commissioners of all 

Local Bodies was convened on 11.04.2022.   

Conducted a Technical session on laying of 

road using waste plastics on 18.04.2022.  

A pilot scale road was laid on 19.04.2022 

for about 200mts at Edayarpalayam, 

Ariyankuppam Commune Panchayat in co-

ordination with Prof. Dr.Vasudevaiah, 

Thiagarajar College of Engineering, 

Madurai. 

Road making using waste plastics at 

Korkumedu, Ariyankuppam Commune 

Panchayat. 

Hon’ble Chief Minister Inaugurated the 

LED van on 05.06.2022 for creating 

awareness on PWM. 

5 drives were conducted and 10.95 kgs of 

SUP items have been seized by Local 

bodies. Rs.6,500/- was levied as fine.  

Implementation of Single Use Plastic 

(SUP) as per the notification of MoEF 

&CC, GOI is being strictly implemented by 

Local bodies and monitored by PPCC. 

Interaction meeting with the Local bodies 



  

of Puducherry, Karaikal, Mahe and 

Yanam and demo of SUP Portal and Apps 

of CPCB was held on 13.07.2022. 

 Interaction meeting   with the Local 

bodies of Puducherry, Karaikal, Mahe and 

Yanam and demo of SUP Portal and 

APPS of CPCB was held on 13.07.2022. 

Interaction meeting with the Local bodies 

of Karaikal for demo of SUP Portal and 

Apps of CPCB was held on 10.08.2022 

under the Chairmanship of the Collector, 

Karaikal.   

For Setting up Material Recovery Facility 

(MRF) for 20 TPD Recyclable Plastic 

waste from Pondicherry and Oulgaret 

Municipality, MoU is under process. 

5 th meeting of Special Task Force (STF) 

on elimination of Single use Plastic in the 

U.T of Puducherry under the 

Chairmanship of the Chief Secretary was 

held on 10.11.2023. Minutes of the 

meeting communicated to the concerned 

line Department.  

      IX Details of Alternate Treatment Technology 

being adopted by the State/UT 

 
Nil 

X Identification of polluting sources including 

drains contributing to river pollution and 

action as per NGT order on in-situ treatment: 

All the drains that reaches the 

Sankaraparani and Arasalar rivers were 

identified and in-situ remediation of 

providing grill grating, sandbar screen are 

completed in all the 172 drains. 

XI Details of Nodal Officer appointed by 

Chief Secretary in the State/UT: 

The Development Commissioner-cum- 
Senior Nodal Officer, Government of 
Puducherry 

XII Details of meetings carried under the 

Chairmanship of Chief Secretary in the 

State/UT: 

A Review meeting was held on 

23.04.2024, on the compliance status of 

Hon’ble NGT order, dated 25.01.2024 in 

the matter of O.A.No.606 of 2018, under 



  

the Chairmanship of the Finance Secretary 

cum Senior Nodal Officer. 

XIII Latest water quality of polluted river, 

distributaries, drains with flow details and 

ground water quality in the catchment of 

polluted river 

Common STP Water Quality Data, 

Chunnambar and Arasalar River water 

quality data are given in Annexure–I.  

XIV Ground water regulation: Pondicherry Ground Water Authority had 

closed 6 Nos. of tube wells in Puducherry 

region and 2 Nos.of tube wells in Karaikal 

Region during the past 5years due to illegal 

extraction of ground water. 

XV Good irrigation practices being adopted by 

the State: 
 

Annexure- II 

XVI Rain Water Harvesting: 
The planning authorities while issuing 

occupancy certificate ascertain that the 

conditions stipulated in the building 

permits regarding rain water harvesting 

measures have been complied with. 

The Puducherry Ground Water Authority 

does not issues fresh permits/renews 

permits to any industries/ institutions 

unless Rain Water Harvesting System is 

installed in their respective buildings.  

 

886 Rain Water Harvesting structure are 

constructed in the U.T of Puducherry by 

Department of Agriculture, Ground Water 

Authority and PWD. 

XVII Demarcation of Flood plain and removal of 
Illegal encroachments: 

Demarcation of flood plain and removal of 

illegal encroachments in Karaikal region is 

to be prepared under FMBAP. The expert 

team from Central Water Commission, New 

Delhi has inspected the sites on 02.02.2023 

for conducting field survey for sustainable 

water management in Karaikal Region. 

After getting necessary expert 

advice/recommendation from the expert 

team CWC, New Delhi necessary DPR will 



  

be prepared. 

XVIII Maintaining minimum e–flow of river: Illegal sand miming affect e-flow in the 

rivers. Hence, orders u/s 144 of CrPc were 

issued on 1st April, 2019 prohibiting lorries, 

vans, two wheelers, bullock carts and any 

similar sand carrying vehicles. Check dams 

were constructed to regulate the flow. 

XIX Plantation activities along the rivers: For the development of green belt along 

Chunnambar, Forest Department has 
planted 4000 trees. 

XX Development of bio-diversity park: The mangrove area in Karaikal to an extent 

of 11-09-30 Hectares belongs to the 

Government and the rest of the area to an 

extent of 10-39-00 Hectares belongs to 

private owners. Deputy Collector 

(Revenue), Karaikal informed that as the 

matter is presently under court case, 

notification of Mangrove Forest area as Bio-

diversity park will not be feasible till the 

outcome of the judgement. 

XXI Reuse of Treated Water: Annexure-III 

XXII Model River being adopted by the State& 
Action Proposed for achieving the bathing 
quality standards: 

Chunnambar River -Sankarabarani 

XXIII Status of Preparation of Action Plan by 

the13 Coastal States: 

Action plan was submitted to CPCB 

dt.24.02.2020. NCCR was requested to 

carry out marine sampling in the first 

consultative meeting held on 05.07.2022 

and subsequently reminded vide mail dt. 

11.10.2022. 
XXIV Regulation of Mining Activities in the 

State/UT: 

Illegal sand miming affect e-flow in the 

rivers. Hence, orders u/s 144 of CrPc were 

issued on 1st April, 2019 prohibiting lorries, 

vans, two wheelers, bullock carts and any 

similar sand carrying vehicles. Check dams 

were constructed to regulate the flow. 

 
XXV Action against identified polluters, law 

violators and officers responsible for failure 

for vigorous monitoring. 

- 

 



S.No Parameters Apr

Standard limit as per the Primary Water 

Quality Criteria for bathing water  - Class of 

Water B (Water Used for Organised

Outdoor Bathing) as per Environment 

(Protection) Rules, 1986

1 Date of sampling 01.04.2024

2 Time 12.55 PM

3 Temp°C 31.0

4 pH 9.21 6.5-8.5

5 DO (mg/l) 10.6 5  or more

6 BOD (mg/l) 7.5 3  or less

7
Total Coliform 

MPN/100 ml
70

8
Faecal Coliform 

MPN/100ml
70 500 (Desirable) and 2500 (Max. Permissible)

9
Faecal Streptococci 

MPN/100ml
130 100 (Desirable) and 500 (Max. Permissible)

S.No Parameters Apr

Standard limit as per the Primary Water 

Quality Criteria for bathing water  - Class of 

Water B (Water Used for Organised

Outdoor Bathing) as per Environment 

(Protection) Rules, 1986

1 Date of sampling 01.04.2024

2 Time 8.00 AM

3 Temp°C 30.0

4 pH 8.39 6.5-8.5

5 DO (mg/l) 7.0 5  or more

6 BOD (mg/l) 2.8 3  or less

7
Total Coliform 

MPN/100 ml
140

8
Faecal Coliform 

MPN/100ml
140 500 (Desirable) and 2500 (Max. Permissible)

9
Faecal Streptococci 

MPN/100ml
140 100 (Desirable) and 500 (Max. Permissible)

MPN- Most Probable Number

Chunnambar River Water Quality Data - 2024

Arasalar River Water Quality Data - 2024

BDL - Below Detectable Limit; DL - Detection Limit















  

 

ANNEXURE–II 

 

 

ADOPTION OF GOOD IRRIGATION PRACTICE 

 

 

1. It is proposed to cover more area under precision farming. 

2. System of Rice Intensification (SRI) is popularized among the 

farming community as a water saving measure. 

3. Sustainable Sugarcane Initiative (SSI) for reducing water 

consumption in sugarcane crops is also being popularized. 

4. Attractive subsidy assistance is being extended to farmers for 

installation of Drip/Sprinkler irrigation devices. 

5. Attractive subsidy assistance is being extended to farmers for laying 

underground pipelines for conveyance of irrigation water.



 

ANNEXURE-III 

 

 

Reuse of Treated Water 

 

Station Purpose Quantity 

Lawspet STP Industrial usage 0.8 MLD 

 Fodder Grass raising 

6.0 MLD  Coconut Plantation 

 Silk cotton trees 

 Natural recharging through impounding 

reservoir 9 MLD 

  Dubrayapet STP To Pondy Marina Hotel 0.3 MLD 

 Total 16.1 MLD 
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