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 National Mission for Clean Ganga 

Format for submission of Monthly Progress Report for Month of January 2023

 in the NGT Matter OA No. 673 of 2018                                                       

(in compliance to NGT order dated 24.09.2020) 
 

 

For the State of Andhra Pradesh 

 

Overall status of the State: 
 

I. Total Urban Population                                     : @1.5 Crore    

II. Estimated Sewage Generation (MLD)  : 1503.20 MLD 

 

III.  Details of Sewage Treatment Plants: 
 

 Existing STPs and Treatment Capacity (15 ULBs)  : 610.95 MLD (48 Nos) 

 Present Gap in Treatment Capacity in MLD  : 892.25  

 MLD  

 Quantity of Treated Sewerage    : 491.90 MLD 

 Capacity of under construction STP’s (32 ULBs) : 426.17. MLD (58 Nos) 

 Quantity of Reuse of Treated water   :  119.90 MLD 

 No of STPs Under Construction at APTIDCO Houses : 117.75 MLD (130 Nos)  

(0.20 to 3.70 MLD) 

 Gap after completion of above STPs   : 348.33 MLD 

 

 STPs Proposed Under SBM 2.0  

(below 1 lakh population)     : 569.08 MLD (66 ULBs)    

 

 STPs Proposed Under AMRUT 2.0    : 353.27 MLD  (27 ULBs)                    

For Rs. 1687.16 Crs. Submitted to Government of India. 
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III (A) Details of each existing STP in the State: 
 

 

 

Sl. 

No 

City / 

Town 

 

Location of 

STP 

Date of  

Commissioning 

Existing 

STP 

Capacity 
(in MLD) 

Utilization 

capacity 

(in MLD) 

Operational 

Status of 

STP 

Compliance 

Status of 

STP 

1 

GVMC 

Old town  05/2019 38.00 38.00 Operational Complied 

2 Appughar 09/2010 25.00 25.00 Operational Complied 

3 Mudasarlova 04/2008 13.00 13.00 Operational Complied 

4 Narava  08/2001 54.00 54.00 Operational Complied 

5 Anakapalle  04/2018 15.00 15.00 Operational Complied 

6 Madinabagh  2018 2.00 2.00 Operational Complied 

7 
Yathapalem 

Colonies 
04/2008 2.50 2.50 Operational Complied 

8 Srinagar  04/2008 0.50 0.50 Operational Complied 

9 
Karnavani 

palem  
12/2019 5.00 0.0 Operational Complied 

10 Mantripalem  04/ 2008 1.00 1.00 Operational Complied 

11 Aganampudi  12/2015 6.00 6.00 Operational Complied 

12 Rathi Cheruvu   09/ 2019 2.00 2.00 Operational Complied 

13 
Kommadi / 

Madhurawada 
08/2018 4.00 4.00 Operational Complied 

14 Bakkannapalem   08/ 2011 1.00 1.00 Operational Complied 

15 Marikavalasa  12/ 2012 2.00 2.00 Operational Complied 

16 
Vambay 

Colony  
08/ 2011 3.00 

3.00 
Operational Complied 

17 YSR Nagar  08/ 2011 2.00 2.00 Operational Complied 

18 Boyapalem 08/ 2011 1.00 1.00 Operational Complied 

19 Narava 10/2022 54.00 15.00 Operational Complied 

   Sub Total 231 187.00   
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Sl. 

No 
City / Town 

 

Location of 

STP 

Date of  

Commiss

ioning  

Existing 

STP 

Capacity  

(in MLD) 

Utilizati

on 

capacit

y (in 

MLD) 

Operational 

Status of 

STP 

Compliance 

Status of 

STP 

20 
Rajamahendra

varam 
Hukumpeta 01/2009 30.00      30.00 Operational 

Complied 

21 

Vijayawada 

 

Ajith Singh 

Nagar-1 
05/2011 40.00 40.00 Operational 

Complied 

22 
Ajith Singh 

Nagar-2 
05/2012 20.00 20.00 Operational 

Complied 

23 
Ramalingeswar  

Nagar-1 
06/2012 20.00 20.00 Operational 

Complied 

24 
Ramalingeswar  

Nagar-2 
10/2006 10.00 10.00 Operational 

Complied 

25 Autonagar -1 03/2005 10.00 10.00 Operational Complied 
26 Autonagar -2 12/2018 10.00 10.00 Operational Complied 
27 Jakkampudi 07/2017 20.00 20.00 Operational Complied 
   Sub Total 130.00 130.00   

28 Tirupathi Thukivakam 09/.2018 50.00 33.00 Operational 
Complied 

29 Kadapa Nanapally 08/2012 20.00  10.00 
Under 

Rehabilitation 
- 

30 Pulivendula Rotarypuram 10/2022 10.00 0.00 
Under Trail 

Run 

Originally 

there was 

6.50MLD 

STP. The 

same has 

been 

refurbished 

to 

10.00MLD. 

31 
Tadipatri 

Gannevaripalle  

 

10/2010 3.50 3.50 Operational Complied 

32 10/2010 8.00 8.00 Operational Complied 

   Sub Total 11.50 11.50   
33 

Puttaparthy 

1.Sai Nagar  07/2001 0.50 0.50 Operational Complied 

34 2. Gokulam  07/.2001 0.50 0.20 Operational Complied 

35 
3. Prasanthi 

Gram  
07/2001 0.50 

 

0.0 
Under 

Rehabilitation 
- 

   Sub Total       1.50 0.70   

36 Narsaraopeta  CPT Road 02/2018 15.55 9.50 Operational Complied 

37 

Nellore  

Janardhan 

Reddy Colony 
- 5.00     5.00 

Operational 
 

Complied 38 Allepuram - 55.00 55.0 

39 Drivers Colony - 11.00 0.00 
Operational Complied 

   Sub Total 71.00 60.00   

40 

Kurnool 

Jammichettu 03/2019 0.80 0.80 Operational Complied 
41 Sankal Bagh 03/2019 0.80 0.80 Operational Complied 

42 
Tungabhadra 

PumpHouse 
03/2018 0.80  0.80 Operational 

Complied 
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III (B) Details of Under Construction STPs in the State: 
 

S. 

No. 
Location 

Scheme 

Name 

No. of 

STP 

Capacity of 

the plant 

(in MLD) 

Physical 

Progress 

in % 

Completion 

Timeline 
Status 

1 Srikakulam AMRUT 1 10.00 45% Dec - 2023 

Proposals 

submitted to 

the Govt for            

re tenders 

2 Vizianagaram AMRUT 1 5.00 54% Dec - 2023 

Proposals 

submitted to 

the Govt for            

re tenders 

3 Kakinada AMRUT 1 5.00 72% March 2023 In Progress 

4 
Rajamahendrav

aram 

AMRUT 

 
1 5.00 65% May 2023 In Progress 

5 Bhimavaram AMRUT 1 5.00      75% June 2023 In Progress 

6 
Tadepalli 

gudem 
AMRUT 1 5.00 7% Dec - 2023 In Progress 

7 Eluru AMRUT 1 5.00 98% 
March- 

2023 
In Progress 

8 Machilipatnam AMRUT 1 5.00 48% - 

Proposals 

submitted to the 

Govt for 

retenders 

9 Gudivada AMRUT 1 5.00 73% June- 2023 In Progress 

10 Vijayawada 
JNNUR

M 
1 20.00 90% March-2023 In Progress 

11 Tenali 

AMRUT 1 10.00 80% March-2023 In Progress 

14 FC 1 2.00 30% - 
Work stopped 

due to court case  

12 Chilakaluripeta AMRUT 1 5.00 30% June 2023 In Progress 

   Sub Total 2.40 2.40   

43 

Tadepalli 

Mahanadu-1 12/2018 0.20 0.20 Operational Complied 

44 
Mahanadu-2 12/2018 0.20 0.20 Operational Complied 

  0.40 0.40   

45 

Kondapalli 

Security Colony 12/2021 0.80     0.40 Operational  Complied 

46 Security Colony 01/2023 2.00 0.00 
Under Trail 

Run 

- 

47 Yemmiganuru Soganur Road  06/2022 19.80 2.00 Operational - 

48 Ongole Koppolu 10/2022 15.00 15.00 
Under Trail 

Run 

- 

  Grand Total 610.95 491.90   
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13 Kavali AMRUT 1 15.00 91% 
March-

2023 
In Progress 

14 Nellore HUDCO 

1 20.00 85% - In Progress 

1 14.00 0% Sept-2023 

The site issue 

resolved, work 

will be 

Grounded 

15 Tirupati 
Smart 

City 
1 25.00 72% June - 2023 In Progress 

16 Srikalahasti AMRUT 1 7.00 46% March 2023 In Progress 

17 Madanapalle AMRUT 1 5.00 22% March 2023 In Progress 

18 Kadapa AMRUT 1 20.00 0% Dec - 2023 
Work 

Grounded 

19 Anantapuramu AMRUT 1 10.00 - Dec - 2023 
Agreement 

Concluded 

20 Dharmavaram AMRUT 2 8.00 - Dec - 2023 

LoA issued to 

the Agency. 

Agreement to be 

Concluded 

21 Guntakal AMRUT 1 8.00 2% March 2024 

A.S. 

Accorded, Re 

Tender to be 

floated 

22 Kurnool 
AMRUT 1 2.00 91% March 2023 In Progress 

AMRUT 1 10.00 25% Sep- 2023 In Progress 

23 Nandyal AMRUT 1 10.00 41% May -2023 In Progress 

24 Adoni AMRUT 1 5.00 29% May -2023 In Progress 

25 Guntur OTSFA 

1 10.00 70% Dec -2023 - 

1 20.00 60% Dec -2023 - 

1 42.00 51% Dec -2023 - 

1 28.00 51% Dec -2023 - 

       1 23.00 0% 
March - 

2024 

The site issue 

resolved, Work 

will be Grounded 

26 Pulivendula PLAN 

1 1.50 97% Feb-2023 In Progress 

1 1.50 75% June -2023 In Progress 

5 

2.50 (0.50 

MLD x 5 

Nos) 

35% March 2023 In Progress 

1 0.02 5% March 2023 In Progress 

1 0.07 5% March 2023 In Progress 

1 0.08 5% March 2023 In Progress 
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1 0.10 5% March 2023 In Progress 

27 Rayachoti PLAN 
5 6.90 5% Dec -2023 In Progress 

1 15.50 2% Dec -2023 In Progress 

28 Kanigiri AIIB 1 6.00 2% March 2024 
Sites handed over, 

Designs under 

finalization 

29 Sullurpet AIIB 3 8.00 4% March 2024  

Sites handed 

over, Designs 

under 

finalization  

30 Allagadda AIIB 1 5.00 2% March 2024 

Sites handed 

over, Designs 

under 

finalization 

31 Nandikotkur AIIB 1 5.00 0 % March 2024 
Site to be 

handed over  

32 Madakasira AIIB 1 5.00 2% March 2024 

Sites handed 

over, Designs 

under 

finalization 

 Grand Total 57 426.17    

 

IV) STPs Sanctioned and in Tender Stage: 

 

III D) Details of Under Construction STPs in APTIDCO Houses:  

Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Estimate 

Amount  

(Rs.In.Crs) 

Physical 

Progress 

in % 

Completion 

Timeline 

1 3 4 5 6 7 8 

1 Srikakulam Patrunivalasa 2.10 6.10 96% March -2023 

2 Vizianagaram Saripalli 1.50 4.92 78% March -2023 

3 GVMC Satyanarayanapuram 1.50 
7.92 

75% Feb -2023 

4 GVMC Parawada 0.50 75% Feb -2023 

5 
Tadepalli Gudem 

a. Kondruprolu-I 2.00 
19.80 

62% Feb -2023 

6 b. Kondruprolu-II 0.75 59% Feb -2023 

S.No Name of the Scheme No. of ULBs 
Capacity of 

STPs in MLD 

Amount Rs. In 

Crores 

1 PLAN Grant 4 38.50 74.26 

2 AMRUT 2.0 25 353.27 1687.16 

3 Swachha Bharat Mission 2.0 66 569.00 1445 

 Total 103 1050.77 3206.42 
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Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Estimate 

Amount  

(Rs.In.Crs) 

Physical 

Progress 

in % 

Completion 

Timeline 

7 Palakollu Penukulapadu 3.50 53% Feb -2023 

8 Kavali Maddurupadu 1.50 

18.99 

95% March -2023 

9 Atmakur Nellorepalem 1.00 95% March -2023 

10 Gudur Gandhinagar 3.70 95% March -2023 

11 

Kurnool Jagannadhagattu 

0.50 

45.16 

85% March -2023 

12 0.50 85% March -2023 

13 1.00 

 

90% 

 

March -2023 

14 1.50 85% March -2023 

15 2.00 90% March -2023 

16 

Nandyal 

SRBC Colony 
1.00 85% March -2023 

17 1.00 85% March -2023 

18 
Nandhamuri Nagar 

1.00 75% March -2023 

19 1.00 75% March -2023 

20 
Adhoni Siriguppa Road 

1.00 85% March -2023 

21 1.00 85% March -2023 

22 Peddapuram Valuthimmapuram 2.00 

40.36 

82% March -2023 

23 Mandapeta Gollapunta 3.00 65% March -2023 

24 Pithapuram Gorsa 0.50 75% March -2023 

25 Ramachandrapuram Kothuru (Ph-I) 0.75 65% March -2023 

26 Amalapuram Bodasukurru 1.00 0% March -2023 

27 Rajamahendravaram Bommuru-I 1.50 82% March -2023 

28 Rajamahendravaram Torredu 0.50 61% March -2023 

29 Samalkota Jaggamvaripeta 0.50 75% March -2023 

30 Samalkota Uppuvarisatram 0.50 80% March -2023 

31 Tenali Chinaravuru 0.60 

17.02 

99% Under Trail 

Run 

32 Ponnuru Nidubrolu 1.25 
96% Under Trail 

Run 

33 Chilakaluripeta Purushothapatnam 2.80 
100% Under Trail 

Run 
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Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Estimate 

Amount  

(Rs.In.Crs) 

Physical 

Progress 

in % 

Completion 

Timeline 

34 GVMC Dabbanda 0.90 

8.00 

60% March -2023 

35 GVMC 
Aganampudi                   

(Tri Junction) 
1.10 

30% March -2023 

36 Vijayawada Jakkampudi I (A) 0.90 

14.90 

90% March -2023 

37 Vijayawada Jakkampudi II (B) 0.60 75% March -2023 

38 Vijayawada Jakkampudi III (C) 0.90 80% March -2023 

39 Vijayawada Jakkampudi IV (D) 0.90 75% March -2023 

40 Gudivada Mallayapalem I  1.60 

20.59 

20% March -2023 

41 Gudivada Mallayapalem  II 2.70 20% March -2023 

42 Machilipatnam Gosangam II 0.50 20% March -2023 

43 Machilipatnam Rudravaram II 0.70 15% March -2023 

44 Mangalagiri RGK Colony -I 0.80 

19.71 

100% Under Trail 

Run 

45 Guntur Vengalayapalem  I & II 1.50 80% March -2023 

46 Repalle Repalle II 0.60 0% March -2023 

47 Piduguralla Kondamodu II 1.30 40% March -2023 

48 Macherla Gorrilamandhi-II 0.50 65% March -2023 

49 Srikalahasthi II  S.W. Hostel -II 0.90 

21.73 

70% Feb - 2023 

50 Chittoor  Murukumbattu -II 1.30 85% Feb - 2023 

51 Puttur Nandimangalam -II 0.20 52% Feb - 2023 

52 Punganur Ethuru -II 0.70 72% Feb - 2023 

53 Madanapalli Venkappakota -II 0.90 71% Feb - 2023 

54 Srikalahasthi I Rajiv Nagar -I 1.00 72% Feb - 2023 

55 Kakinada Kakinada(Paralovapeta) 1.50 

17.66 

5% April - 2023 

56 
Rajahmundry 

Bommuru-II 1.50 10% April - 2023 

57 Namavaram 0.75 10% April - 2023 

58 Ramachandrapuram KothuruIII 1.00 8% April - 2023 

59 Naidupeta-II Biradawada 0.90 

25.08 

75% April - 2023 

60 Sullurupeta-II Mannrupoluru 0.80 80% April - 2023 

61 Venkatagiri-II Chevireddypalli 0.80 86% April - 2023 
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Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Estimate 

Amount  

(Rs.In.Crs) 

Physical 

Progress 

in % 

Completion 

Timeline 

62 Nellore Akkacheruvupadu-II 1.60 75% April - 2023 

63 Nellore Kallurupalli-II 1.10 75% April - 2023 

64 Nellore Kondlapudi II&III 1.20 81% April - 2023 

65 Kandukur Uppucheruvu-I 1.40 

7.89 

42% May - 2023 

66 Markapur 
Pedanagulavaram Road 

-I 
0.50 

12% May - 2023 

67 Vizianagaram Sonia nagar 0.50 

18.14 

58% April - 2023 

68 Nellimarla Nellimarla 0.30 59% April - 2023 

69 Rajam Kancharam 0.20 0% April - 2023 

70 Amadalavalasa Byrsastrulla-pet 0.30 55% April - 2023 

71 Bobbili Bobbili 0.80 48% April - 2023 

72 Saluru Saluru 0.60 51% April - 2023 

73 Parvathipuram Parvathipuram 0.40 48% April - 2023 

74 Tanuku  Indiramma Colony  0.20 

20.73 

0% June - 2023 

75 Tanuku BalaBalaji 0.30 0% June - 2023 

76 Jangareddygudem Markandeyapuram -II 0.40 0% June - 2023 

77 Nidadavolu Tirugudem -II 0.50 0% June - 2023 

78 Kovvuru Pedathallapunta -II 0.30 0% June - 2023 

79 Eluru Ponangi road  2.50 0% June - 2023 

80 Eluru Kotturu road  0.20 0% June - 2023 

81 Vinukonda Vellaturu road II 0.70 

12.89 

0% June - 2023 

82 Kanigiri Chakirala -III 0.50 0% June - 2023 

83 Giddaluru Modempalli  -III 0.60 0% June - 2023 

84 Addanki Singarakonda -III 0.50 0% June - 2023 

85 Nuziveedu M.R. Apparao colony II 1.30 

23.65 

0% June - 2023 

86 Tiruvuru 

  

PT Kotturu II 0.40 0% June - 2023 

87 PT Kotturu II 0.40 0% June - 2023 

88 Jaggaiahpeta Gurukulapathasala II 1.60 0% June - 2023 

89 Nandigama Hanumanthupalem II 0.20 0% June - 2023 
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Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Estimate 

Amount  

(Rs.In.Crs) 

Physical 

Progress 

in % 

Completion 

Timeline 

90 Vuyyuru Gemini School -II 0.90 0% June - 2023 

91 Vuyyuru Gandigunta -II 0.30 0% June - 2023 

92 Vuyyuru Raghava estates -II 0.10 0% June - 2023 

93 
Adavitakkilapadu 

(Guntur) 
Adavitakkilapadu 2.00 6.10 

93% March - 2023 

94 Kadapa  Chinnachowk -I 1.00 

19.07 

21% May - 2023 

95 Kadapa  Chalamareddypalli -II 1.00 25% May - 2023 

96 Jammalamadugu Gudemcheruvu -II 1.00 5% May - 2023 

97 Rayachoti Sibyala  -II 0.50 6% May - 2023 

98 Yerraguntla Yerraguntla road -II 1.00 21% May - 2023 

99 Nandyal Alyyalurimitta 1.00 

7.36 

10% May - 2023 

100 Allagadda 
Chinthakuntla Village-

III 
0.60 

15% May - 2023 

101 Tadipatri I &II Gannavaripalli -I&II 2.75 

37.67 

20% June - 2023 

102 Dharmavaram Regatipalli-II 0.75 20% June - 2023 

103 Hindupur Kotipi-II 0.70 20% June - 2023 

104 Kadiri Hindupur road-II 0.60 20% June - 2023 

105 Pamidi VKA Reddy colony-II 0.70 20% June - 2023 

106 Puttaparthi Karnataka nagepalli-II 0.25 10% June - 2023 

107 Ananthapur Pandameru-3 1.25 20% June - 2023 

108 Guntakal Dhonimukkala-3 1.25 20% June - 2023 

109 Raydurgam Mallapuram-3 0.60 20% June - 2023 

110 Ichapuram Ichapuram 0.10 

14.50 

0% June - 2023 

111 Palasa Palasa 0.40 5% June - 2023 

112 GVMC Appikonda 0.40 5% June - 2023 

113 GVMC Mulagada 0.20 6% June - 2023 

114 GVMC Nadipur 0.50 5% June - 2023 

115 GVMC Sangivalasa 0.30 5% June - 2023 

116 GVMC Kondakoppaka 0.20 7% June - 2023 

117 GVMC Sirasapalli 0.30 17.08 30% June - 2023 
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Sl.  

No 
Name of the ULB Name of the Location 

Capacity 

in MLD 

Estimate 

Amount  

(Rs.In.Crs) 

Physical 

Progress 

in % 

Completion 

Timeline 

118 GVMC AtchauLova-1 1.00 28% June - 2023 

119 GVMC AtchauLova-2 1.00 28% June - 2023 

120 Yelamanchili Yelamanchili 0.20 35% June - 2023 

121 Narsipatnam Narsipatnam-1 0.60 30% June - 2023 

122   Narsipatnam-2 0.30 30% June - 2023 

123 

CRDA 

Ananthavaram 0.20 

16.46 

77% June - 2023 

124 Dondapadu 0.50 
80% June - 2023 

125 Thulluru 0.20 
77% June - 2023 

126 Manadadam 0.20 
88% June - 2023 

127 Inavolu 0.30 
74% June - 2023 

128 Nowluru 0.30 
78% June - 2023 

129 Penumaka 0.30 
86% June - 2023 

130 Nidamaruru 0.30 
86% June - 2023 

   117.75 489.48   

 

III E) STATUS OF STPs UNDER RIVER STRETCHES   

 

 Total Estimated Sewage Generation (in MLD) 2022           : 302.00 MLD 

 Existing no. of STP with Treatment Capacity (11 Nos)       : 162.40 MLD 

 Present Gap in Treatment Capacity (in MLD)      : 139.60 MLD  

 Capacity of under Construction STPs (in MLD)      :  57.00 MLD 

 Gap after completion of ongoing Projects                             :  82.60 MLD 
 

 

 

S. 

No 

 

 

 

Name of 

River Stretch 

 

 

 

Name of 

the ULB 

 

 

Ongoing 

STP 

Capacity 

(in MLD) 

 

 

Status of 

Ongoing 

Works 

Status of DPRs 

1. 

 

 

Tungabhadra 

  

  

Kurnool 

  

10 MLD 25% 

Government have accorded 

administrative sanction vide 

G.O.Ms.No.12, dated 20-01-2023 for an 

amount of Rs.131.84 Crs under AMRUT 

2.0 Tranche-1 for construction of 3 Nos 

of STPs 35.60 MLD Capacity in Kurnool. 2 MLD 91% 
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2 Kundu Nandyal 10 MLD 41% 

 

1. Government have accorded 

administrative sanction vide 

G.O.Ms.No.12, dated 20-01-2023 for an 

amount of Rs.27.47 Crs under AMRUT 

2.0 Tranche-1 for construction of 5.0 

MLD capacity STP in Nandyal. 

 

2. The Apex Committee (Central) has 

sanctioned an amount of Rs.74.00 Cr to 

Nandyal Municipality for the 

construction of 21.0 MLD capacity of 

STP under AMRUT 2.0 Tranche-2 and 

Administrative Sanction from the GoAP 

is awaited. 

 

 

 

 

 

 

S. 

No 

 

Name of 

River Stretch 

 

Name of the 

ULB 

Ongoing 

STP 

Capacity 

(in MLD) 

Status of 

Ongoing 

Works 

 

Status of DPRs 

  1. 

 

Nagavali 

 

Srikakulam 

 

10 MLD 

 

 

45% 

 

Government have accorded 

administrative sanction vide 

G.O.Ms.No.12, dated 20-01-2023 for 

an amount of Rs.53.66 Crs under 

AMRUT 2.0 Tranche-1 for 

construction of 5.0 MLD capacity STP 

  2. 

 

Godavari 

 

Rajamahen

dhravaram 

 

5 MLD 

 

 

65 % 

 

DPR on Comprehensive UGD scheme 

with additional STP’s of capacity 50.60 

MLD for an amount of Rs.95.50 Crs 

has been  prepared & submitted to the 

Govt. for Administrative Sanction, 

which is awaited.   

 

  3. Krishna Vijayawada 

 

20 MLD 

 

 

 

90% 

 

 

1. Government have accorded 

administrative sanction vide 

G.O.Ms.No.12, dated 20-01-2023 for 

an amount of Rs.136.95 Crs under 

AMRUT 2.0 Tranche-1 for 

rejuvenation and upgradation of 

existing STPs. 
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III F) Status of STPs & NSTPs in Below 1 Lakh Population ULBs: 

 

State Level Technical Committee and State High Power Committee Approved the 

following Details regarding construction of STPs in below 1 lakh population cities on 

07.06.2022 and 10.06.2022 respectively. 

 

 Proposed STPs (below 1 lakh population)  : 74 ULBs 

 Proposed Capacity for year 2040    : 659.00 MLD 

 Total Project Cost       : 1445 Cr 

As mentioned above, CSAPs and DPRs for 74 ULBs were completed and submitted to SBM, 

Director and CPHEEO, Director – New Delhi upon approval from SLTC and SHPC for 

release of funds. 

Note: In the above-mentioned 74 ULBs  

a. Puttaparthi is having 3 existing STPs, therefore excluded as requested by the 

Municipal Commissioner vide Roc. No.20/2020-E1, Dt:18.08.2022. 

b. 5 ULBs (Sullurpet, Nandikotkur, Allagadda, Madakasira and Kanigiri) are funded 

under Asian Infrastructure Investment Bank (AIIB) for construction of STPs. 

c. Pulivendula and Rayachoti are funded under State Special Grants. 

d. For the remaining 66 ULBs, cluster was formed into 13 clusters and tenders were 

invited on 04.11.2022 to establish STPs for 569 MLD with due date of receipt of 

tender is on 17.01.2023. As bids were not received in the first call, second call will 

be floated in February 2023. 

Cluster Wise Abstract for 66 ULBs: 

Sl.No. Description 
No. of 

ULBs 

Proposed STP 

capacities 

(MLD) 

Cost of Total 

STPs 

(crores) 

1 Cluster 1 06 45.381 76.074 

2 Cluster 2 06 47.174 78.979 

3 Cluster 3 07 45.650 75.401 

4 Cluster 4 06 45.062 74.479 

5 Cluster 5 06 50.050 82.864 

6 Cluster 6 05 49.705 82.266 

7 Cluster 7 04 35.944 59.385 

8 Cluster 8 05 47.986 79.286 

9 Cluster 9 04 31.100 51.623 

10 Cluster 10 05 43.600 72.390 

11 Cluster 11 04 41.600 68.640 

12 Cluster 12 04 43.012 71.247 

13 Cluster 13 04 42.816 71.078 

 Total 66 569.080 943.712 
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Cluster 1 Details: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

Srikakulam 

Amadalavalasa 

STP 01 2.100 

STP 02 1.200 

STP 03 1.000 

STP 04 1.000 

NSTP 01 0.049 

NSTP 02 0.142 

NSTP 03 0.061 

NSTP 04 0.391 

NSTP 05 0.180 

NSTP 06 0.186 

NSTP 07 0.101 

NSTP 08 0.277 

NSTP 09 0.077 

NSTP 10 0.208 

NSTP 11 0.279 

Ichapuram 

STP 01 4.800 

NSTP 01 0.778 

NSTP 02 0.371 

NSTP 03 0.451 

Palasa Kasibugga 

STP 01 10.068 

NSTP 01 0.645 

NSTP 02 0.014 

NSTP 03 0.014 

Manyam 

Palakonda STP 01 5.000 

Parvathipuram 

STP 01 7.400 
 

NSTP 01 0.185  

NSTP 02 0.130  

NSTP 03 0.284  

NSTP 04 0.126  

NSTP 05 0.161  

NSTP 06 0.112  

NSTP 07 0.092  

Salur STP 01 7.500  

2 6 33 45.381  

 

Cluster 2 Details: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

Vizianagaram Rajam 

STP 01 4.600 

STP 02 1.500 

STP 03 1.500 

NSTP 01 0.159 

NSTP 02 0.134 
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District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

NSTP 03 0.160 

NSTP 04 0.174 

NSTP 05 0.146 

NSTP 06 0.169 

NSTP 07 0.157 

Bobbili 

STP 01 3.500 

STP 02 2.500 

STP 03 2.500 

NSTP 01 0.151 

NSTP 02 0.157 

NSTP 03 0.062 

NSTP 04 0.203 

NSTP 05 0.065 

NSTP 06 0.066 

Nellimarla STP 01 4.000 

Anakapalli 

Narsipatnam 

STP 01 4.800 

STP 02 4.500 

NSTP 01 0.182 

NSTP 02 0.244 

NSTP 03 0.105 

NSTP 04 0.071 

Yellamanchali 

STP 01 4.000 

NSTP 01 0.295 

NSTP 02 0.131 

NSTP 03 0.441 

NSTP 04 0.102 

NSTP 05 0.109 

NSTP 06 0.161 

NSTP 07 0.500 

NSTP 08 0.138 

NSTP 09 0.301 

NSTP 10 0.091 

NSTP 11 0.400 

Kakinada Tuni STP 01 8.700 

3 6 39 47.174 

 

Cluster 3 Details: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed Capacity 

(MLD) 

Kakinada 

Samalkot STP 01 8.600 

Pithapuram 

STP 01 1.100 

STP 02 1.000 

STP 03 1.000 
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District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed Capacity 

(MLD) 

STP 04 1.000 

STP 05 1.000 

STP 06 1.000 

STP 07 1.000 

STP 08 1.000 

Peddapuram 
STP 01 7.300 

NSTP 0.350 

Gollaprollu STP 01 3.900 

Yeleswaram STP 01 4.700 

East Godavari 

Nidadavole 
STP 1 3.700 

STP 2 3.000 

Kovvur 
STP 01 4.000 

STP 02 2.000 

2 7 17 45.650 

Cluster 4 Details: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed 

Capacity (MLD) 

Konaseema 

Amalapuram 

STP 01 7.400 

NSTP 01 0.256 

NSTP 02 0.306 

Ramachandrapuram STP 01 6.700 

Mandapeta 
STP 01 4.700 

STP 02 4.000 

Mumidivaram STP 01 4.100 

West Godavari 

Palacole 
STP 01 5.100 

STP 02 4.000 

Narsapur 
STP 01 4.600 

STP 02 3.900 

2 6 11 45.062 

Cluster 5 Details: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed Capacity 

(MLD) 

West Godavari Tanuku 

STP 01 10.700 

NSTP 01 0.066 

NSTP 02 0.071 

Eluru 

Jangareddy Gudem 
STP 01 5.00 

STP 02 4.50 

Nuzivid 

STP 01 5.200 

STP 02 4.600 

NSTP 01 0.228 

Krishna Pedana 

STP 01 2.400 

STP 02 1.600 

NSTP 01 0.345 
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District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed Capacity 

(MLD) 

Vuyyuru 
STP 01 4.000 

STP 02 3.000 

NTR District Tiruvuru 

STP 01 5.000 

STP 02 2.800 

NSTP 01 0.150 

NSTP 02 0.150 

NSTP 03 0.240 

4 6 18 50.050 

Cluster 6 Details: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed Capacity 

(MLD) 

NTR 

Jaggiahpeta 
STP 01 5.400 

STP 02 5.000 

Nandigama 

STP 01 3.091 

STP 02 2.770 

STP 03 1.850 

Palnadu 

Macherla STP 1 9.900 

Sattenapalli STP 1 9.470 

Piduguralla 

STP 1 5.900 

STP 2 5.200 

NSTP 01 0.534 

NSTP 02 0.590 

2 5 11 49.705 

Cluster 7 Details: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed Capacity 

(MLD) 

Palnadu Vinukonda 
STP 1 5.700 

STP 2 5.500 

Prakasam 

Markapur 
STP 01 12.400 

NSTP 01 0.344 

Giddalur STP 1 6.100 

Chimakurthy STP 1 5.900 

2 4 6 35.944 

 

Cluster 8 Details: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed Capacity 

(MLD) 

Baptla 

Repalle 
STP 1 5.600 

STP 2 2.400 

Bapatla 

STP 01 3.000 

STP 02 5.000 

STP 03 2.180 
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District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed Capacity 

(MLD) 

Chirala 
STP 01 7.120 

STP 02 5.000 

Addanki 
STP 01 7.000 

STP 02 2.400 

Guntur Ponnur 
STP 01 7.800 

NSTP 01 0.486 

2 5 11 47.986 
 

Cluster 9 Details: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed Capacity 

(MLD) 

Nandyal 

Dhone STP 1 11.300 

Atmakur 

STP 01 7.200 

NSTP 01 0.586 

NSTP 02 0.181 

NSTP 03 0.253 

Kurnool Gudur STP 1 3.800 

YSR Kadapa Jammalamadugu 

STP 01 7.430 

NSTP 01 0.175 

NSTP 02 0.175 

3 4 9 31.100 

 

Cluster 10 Details: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed Capacity 

(MLD) 

YSR Kadapa 

Badvel 

STP 01 13.900 

NSTP 01 0.243 

NSTP 02 0.654 

NSTP 03 0.447 

Mydukur STP 01 8.100 

Yerraguntla 

STP 01 3.000 

STP 02 2.200 

NSTP 01 0.111 

SPS Nellore 

Kandukur 
STP 01 9.600 

NSTP 01 0.143 

Atmakur 

STP 01 4.800 

NSTP 01 0.078 

NSTP 02 0.138 

NSTP 03 0.186 

2 5 14 43.600 
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Cluster 11 Details: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed Capacity 

(MLD) 

Ananthapur 

Rayadurg STP1 10.700 

Gooty 
STP1 3.600 

STP2 4.400 

Kalyandurgam STP 1 8.000 

Sri Satya Sai Kadiri STP 1 14.900 

2 4 5 41.600 

 

Cluster 12 Details: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed Capacity 

(MLD) 

Sri Balaji 

Gudur 

STP 01 7.400 

STP 02 6.500 

NSTP 01 0.106 

Venkatagiri 
STP 01 9.580 

NSTP 01 0.338 

Naidupet 
STP 01 7.900 

NSTP 01 0.788 

Annamaya Rajampeta STP 01 10.400 

2 4 8 43.012 

 

Cluster 13 Details: 

District Name Name of the ULB 
Total No. of Projects 

(STP+NSTP) 

Proposed Capacity 

(MLD) 

Chittoor 

Punganur 

STP 1  5.000 

STP 2 4.200 

NSTP 1 0.507 

NSTP 2 0.157 

Palamaneru 

STP 1 8.700 

NSTP 1 0.273 

NSTP 2 0.270 

Nagari 
STP 01 7.000 

STP 02 6.100 

Puttur 

STP 01 4.900 

STP 02 5.000 

NSTP 01 0.709 

1 4 12 42.816 
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IV. Details of Industrial Pollution: 

 No. of industries in the State: 9964 No’s 

 No. of water polluting industries in the State: 1443 No’s 

 Quantity of effluent generated from the industries in MLD: 4542.5  

   Effluent Break-Up Details:  

 Once through Cooling water: 3826.13 MLD  

 Trade effluents:  412.70 MLD  

 cooling tower/Boiler blow down: 254.14 MLD 

 Domestic waste water: 49.57 MLD 
 

From the total waste water generation from the industries, major portion is once 

through cooling water (about 85%) and temperature to be maintained for discharge of 

once through cooling system is not more than 50C temperature of intake water. 

 From the Cooling tower/Boiler blow down (about 5.6%). 

 The remaining about 9.4% is generated from Trade effluent & Domestic 

Discharges. 

 APPCB is not permitting any industry to discharge industrial / trade effluents into 

the rivers. 

 Number of industrial units having ETPs: 1093 No’s 

 Number of industrial units connected to CETP: 350 No’s 

i. Existing: 1094 no’s ETPs 

ii. Under construction: Nil 

iii. Proposed: Nil 

 Compliance status of the ETPs:  

 APPCB is regularly monitoring the compliance status of ETPs and action is being 

initiated for non-compliance industries. 

 Number and total capacity of CETPs (details of existing/ under construction / proposed)  

i. Existing: 9 No’s with total capacity of 22.5 MLD 

M/s. APIIC Mega Food Park, CETP (Phase-I), Sy.No.11, Mallavalli (V), 

Bapulapadu (M), Krishna District (0.3 MLD)  

Proposed: 1 no 

 1.5 MLD at Atchuthapuram SEZ, Visakhapatnam – Under Approval 
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 Status of compliance and operation of the CETPs: 
 

S.No. 

Name  and Address of 

the CETP &contact 

person 

Design 

capacit

y (in 

MLD) 

Current 

Operating 

capacity 

(in MLD) 

Type and 

No. of  

member 

units 

Compliance status 

1.  Brandix India Apparel 

City Private 

Limited,APSEZ, 

AtchutapuramPudimadak

a Road,  Visakhapatnam. 

 

6 3.2 Textile park- 

14 units 

Complied 

 

2.  RamkyPharma City 

(India) Ltd, JN 

PharmaCity, Parawada 

Mandal, Visakhapatnam.   

9.53 6.163 Pharmaceuti

cal & Bulk 

drugs – 92 

units 

Complied 

3.  KondapallyEnvirotech 

Pvt. Ltd., (KEPL), IDA, 

Kondapalli(V), 

Ibrahimpatnam (M), 

Krishna District. 

0.2  0.035 Pharmaceuti

cal & Bulk 

drugs- 14 

units 

Complied 

4.  Vijayawada Auto Cluster 

Development Company, 

Industrial Estate, Auto 

Nagar, Vijayawada. 

0.2  0.028 Food 

beverages, 

Herbal 

pharma, Oil 

solvents & 

lubricants - 

35 units  

Complied 

5.  Machilipatnam Imitation 

Jewellery Park Pvt. Ltd., 

Jewellery Park, 

Pothepalli, 

Machilipatnam. 

0.07  0.003 Electro 

Plating – 48 

Units 

 

Complied 

6.  Nagari Dyeing Owners 

Association, 

Chinthalapatteda (V), 

Nagari (M), Chittoor 

District. 

4  

 

0.9 Manual 

Dyeing units 

- 90 units  
Complied. 

 

7.  Atchuthapuram Effluent 

Treatment Plant, 

Atchutapuram  

Visakhapatnam. 

1.5  0.59 Pharmaceuti

cal & Bulk 

drugs- 

42units 

Complied 

8.  M/s. Andhra Pradesh 

Industrial Infrastructure 

Corporation Limited 

(APIIC), MPSEZ, 

1.0 0.05 Pharmaceuti

cal – 15 units 

Complied. 
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Menakuru (V), Naidupet 

(M),SPSR Nellore 

 Total 22.5 10.969   

V. Solid Waste Management: 
 

 Total Number of Urban Local Bodies: 123 and their Population: 1.5 Crore  

 Current Municipal Solid Waste Generation: 6890 TPD for 123 ULBs  

 The Source Segregation in the State is 98.17% and 100 % door to door collection in the 

state. 

 Interim Action Plan is implemented to provide immediate solution to Solid Waste 

Management in all ULBs 

 

Door to Door Garbage collection & Source Segregation 
  

 Total No. of wards in 123 ULBs: 3928  

 No. of wards having door to door collection system: 3928 

 No. of wards practicing segregation at source: 3856 

 1.21 crores Dustbins in three Colors (3 Bins to each house holds) have been distributed, 

on free of cost to ensure segregation at household level. 
 

Waste to Energy Projects 
 

 Waste to Energy Plants are being used for final disposal of combustible dry waste 

collected by the ULBs on daily basis.  There are Two Waste to Energy projects 

established in the State.  
 

 Guntur & Visakhapatnam Waste to Energy Plants with 15 MW capacity each are 

established & synchronized with grid and running at full load capacity.  
 

 These two plants are processing around 1800 TPD of waste covering 72 ULBs 

(Visakhapatnam-27 ULBs & Guntur-45 ULBs). 
 

 For Disposal combustible waste, 51 ULBs are mapped to 5 Cement Plants treating 355 TPD. 

 

Wet Waste Processing Plants 
 

 Total 42 Waste to Compost plants, Bio-methanation Plants and ISWM Plants are 

established covering 51 ULBs.  Out of which 29 numbers are Waste to Compost Plants,4 

numbers are Bio CNG plants & 9 are ISWM plants. 

 The installed capacity of these 42 Wet Waste Plants are 1900 TPD and at present 

treating 1870 TPD.  

 Total 16 Waste to Compost/Bio-methanation Plants (14 Waste to Compost & 2 Bio-

methanation) covering 16 ULBs are in progress with an installed capacity of 398 TPD. 
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 Work orders issued to 37 Agencies for establishment of 37 Integrated Solid Waste 

Management Projects Covering 51 ULBs. Out of these, 9 Plants are completed & 

Functional Covering 10 ULBs. 

 Windrow Compost Units are established in 72 ULBs, treating 1920 TPD of Wet Waste 

as an interim measure till the establishment of ISWM Projects/Waste to Compost Plants 

for which work awarded.  

 Compost produced is being sold to Farmers by Processing Plant Developers & in ULB 

operated Plants, Compost is being used in Parks, Greenery in Central Medians, Avenue 

Plantation etc. 

  CNG gas produced is being sold to the Commercial establishments like Hotels, 

Restaurants etc.,  

 

Construction & Demolition Waste Processing Plants 

  

 Construction and Demolition waste processing plants with an installed capacity of 200 

TPD are existing at Greater Visakhapatnam Municipal Corporation, Vijayawada 

Municipal Corporation and Tirupati Municipal Corporation & treating 100 TPD by each 

plant.  

 Construction & Demolition Waste Crushing and Storage Units are established in 

Kakinada Municipal Corporation and Kurnool Municipal Corporation Treating 20 TPD. 

 

Bio remediation of Legacy Waste 

 123 Dumpsites with an area of 1011 Acres are existing in the state. 

 Out of 32 ULBs under the category of Above 1 Lakh Population, Bio remediation of 

legacy waste was completed in Vijayawada & Tirupati Corporations. 

 Work is under Progress in the remaining 30 ULBs.  

  Work commissioned in all 91 ULBs under the category of below 1 Lakh Population.  

 So far, 17.32 lakh Tons of Legacy Waste has been treated, out of 85.00 Lakh Tons 

quantified. 

  No Dump sites of legacy waste are within 1 KM buffer of both sides of the rivers in the 

State. 

 

Material Recovery facilities (MRFs)  

 

 Material Recovery facilities have been established in all 123 ULBs & Processing the 

dry waste@ 945 TPD. 

 Sorted out recyclables are being sold to Identified Recyclers by the ULBs  
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Status of ULB wise Management of Solid Waste 

 

S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

1 Amudalavalasa 19.00 Existing WtC 11.00 90% WtE Vizag 6.00 Established 2.00 90% 

2 Ichchapuram 18.00 Existing WtC 11.00 90% WtE Vizag 6.00 Established 1.00 90% 

3 Palasa- kasibugga 28.00 Existing WtC 17.00 90% WtE Vizag 10.00 Established 1.00 90% 

4 Rajam 21.00 Existing WtC 12.00 90% WtE Vizag 7.00 Established 2.00 90% 

5 Bobbili 29.00 Existing WtC 16.00 90% WtE Vizag 12.00 Established 1.00 90% 

6 Salur 24.00 Existing WtC 16.00 90% WtE Vizag 7.00 Established 1.00 90% 

7 GVMC 918.00 Existing WtC 519.00 90% WtE Vizag 353.00 Established 46.00 90% 

8 Narsipatnam 30.00 Existing WtC 16.00 90% WtE Vizag 12.00 Established 2.00 90% 

9 Yellamanchili 23.00 Existing WtC 13.00 90% WtE Vizag 8.00 Established 2.00 90% 

10 Adoni 81.00 Existing CNG 23.00 90% 
Connected to 

Cement Factories 
14.00 Established 44.00 90% 

11 Nuzivid 29.00 Existing WtC 16.00 90% WtE Guntur 10.00 Established 3.00 90% 
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S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

12 Tiruvuru 17.00 Existing WtC 9.00 90% WtE Guntur 6.00 Established 2.00 90% 

13 Tenali 80.00 Existing WtC 44.00 90% WtE Guntur 32.00 Established 4.00 90% 

14 Sattenpalle 28.00 CNG - Pidugurala 13.00 90% WtE Guntur 10.00 Established 5.00 90% 

15 Narsaraopet 57.00 CNG - Pidugurala 13.00 90% WtE Guntur 30.00 Established 14.00 90% 

16 Piduguralla 31.00 Existing CNG 13.00 90% WtE Guntur 12.00 Established 6.00 90% 

17 Allagadda 20.00 Existing WtC 11.00 90% 
Connected to 

Cement Factories 
4.00 Established 5.00 90% 

18 Rayadurgam 30.00 Existing WtC 18.00 90% 
Connected to 

Cement Factories 
4.00 Established 8.00 90% 

19 Puttaparty 15.00 Existing WtC 8.00 90% 
Connected to 

Cement Factories 
3.00 Established 4.00 90% 

20 Yemmiganur 46.00 CNG – Adoni 23.00 90% 
Connected to 

Cement Factories 
8.00 Established 15.00 90% 

21 Anantapur 131.00 
Windrow 

composting 
81.00 90% 

Connected to 

Cement Factories 
20.00 Established 30.00 90% 

22 Atmakur K 22.00 
Windrow 

composting 
13.00 90% 

Connected to 

Cement Factories 
3.00 Established 6.00 90% 

23 Badvel 35.00 ISWM Functional  20.00 90% 
Connected to 

Cement Factories 
6.00 Established 9.00 90% 
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S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

24 Dhone 29.00 
Windrow 

composting 
18.00 90% 

Connected to 

Cement Factories 
5.00 Established 6.00 90% 

25 Markapur 35.00 Existing WtC 19.00 90% WtE Guntur 14.00 Established 2.00 90% 

26 Giddalur 19.00 Existing WtC 11.00 90% 
Connected to 

Cement Factories 
3.00 Established 5.00 90% 

27 Kanigiri 22.00 Existing WtC 12.00 90% WtE Guntur 8.00 Established 2.00 90% 

28 Chirala 42.00 Existing WtC 25.00 90% WtE Guntur 15.00 Established 2.00 90% 

29 Gudivada 58.00 
Windrow 

composting 
32.00 90% WtE Guntur 23.00 Established 3.00 90% 

30 Palamaneru 25.00 Existing WtC 15.00 90% 
Connected to 

Cement Factories 
3.00 Established 7.00 90% 

31 Punganur 27.00 Existing WtC 16.00 90% 
Connected to 

Cement Factories 
4.00 Established 7.00 90% 

32 Madanpalle 67.00 Existing CNG 28.00 90% 
Connected to 

Cement Factories 
11.00 Established 28.00 90% 

33 Sullurpet 22.00 
Windrow 

composting 
12.00 90% 

Connected to 

Cement Factories 
7.00 Established 3.00 90% 

34 Srikakulam 65.00 ISWM Functional  36.00 90% WtE Vizag 26.00 Established 3.00 90% 

35 Palakonda 16.00 
Windrow 

composting 
8.00 90% WtE Vizag 6.00 Established 2.00 90% 
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S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

36 Vizianagaram 119.00 ISWM Functional  65.00 90% WtE Vizag 48.00 Established 6.00 90% 

37 Parvathipuram 26.00 

Clustered with 

Existing WtC, 

Bobbili 

14.00 90% WtE Vizag 9.00 Established 3.00 90% 

38 Nellimarla 14.00 
Windrow 

composting 
8.00 90% WtE Vizag 5.00 Established 1.00 90% 

39 Gudur N 36.00 
Windrow 

composting 
19.00 90% 

Connected to 

Cement Factories 
13.00 Established 4.00 90% 

40 Guntakal 62.00 
Windrow 

composting 
32.00 90% 

Connected to 

Cement Factories 
11.00 Established 19.00 90% 

41 Jaggaiahpet 26.00 
Windrow 

composting 
14.00 90% WtE Guntur 8.00 Established 4.00 90% 

42 Jammalamadugu 22.00 Existing WtC 12.00 90% 
Connected to 

Cement Factories 
4.00 Established 6.00 90% 

43 Pedana 16.00 
Windrow 

composting 
9.00 90% WtE Guntur 5.00 Established 2.00 90% 

44 Vuyyuru 20.00 
Windrow 

composting 
11.00 90% WtE Guntur 6.00 Established 3.00 90% 

45 Guntur 363.00 
Windrow 

composting 
200.00 90% WtE Guntur 145.00 Established 18.00 90% 

46 
Mangalagiri -

Tadepalle  
70.00 

Windrow 

composting 
38.00 90% WtE Guntur 28.00 Established 4.00 90% 
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S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
Utilization 

Dry Waste Processing 

RDF 
Waste 

Sent in 

TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

47 Ponnur 29.00 Existing WtC 16.00 90% WtE Guntur 9.00 Established 4.00 90% 

48 Chilakaluripet 49.00 
Windrow 

composting 
27.00 90% WtE Guntur 20.00 Established 2.00 90% 

49 Bapatla 34.00 
Windrow 

composting 
19.00 90% WtE Guntur 10.00 Established 5.00 90% 

50 Repalle 25.00 
Windrow 

composting 
13.00 90% WtE Guntur 8.00 Established 4.00 90% 

51 Vinukonda 30.00 ISWM Functional  16.00 90% WtE Guntur 9.00 Established 5.00 90% 

52 Macherla 28.00 Existing WtC 19.00 90% WtE Guntur 8.00 Established 1.00 90% 

53 Kadapa 167.00 
Windrow 

composting 
93.00 90% 

Connected to 

Cement Factories 
28.00 Established 46.00 90% 

54 Dharmavaram 62.00 
Windrow 

composting 
35.00 90% 

Connected to 

Cement Factories 
11.00 Established 16.00 90% 

55 Kadiri 43.00 
Windrow 

composting 
24.00 90% 

Connected to 

Cement Factories 
7.00 Established 12.00 90% 

56 Gooty 24.00 
Windrow 

composting 
13.00 90% 

Connected to 

Cement Factories 
4.00 Established 7.00 90% 

57 Hindupur 74.00 
Windrow 

composting 
40.00 90% 

Connected to 

Cement Factories 
13.00 Established 21.00 90% 

58 Kurnool 224.00 
Windrow 

composting 
128.00 90% 

Connected to 

Cement Factories 
36.00 Established 60.00 90% 
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S. 

No 

Name of the 

ULB 

Waste 
Generated 

(TPD) 

Wet waste 

processing 

Plant 
Capacity 

(TPD) 

Capacity 
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Dry Waste Processing 

RDF 
Waste 
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TPD 

MRF 
Plant 

Capacity 

TPD 

Capacity 

Utilization 

59 Kalyandurgam 21.00 WtC Functional  11.00 90% 
Connected to 

Cement Factories 
4.00 Established 6.00 90% 

60 Madakasira 12.00 
Windrow 

composting 
7.00 90% 

Connected to 

Cement Factories 
2.00 Established 3.00 90% 

61 Machilipatnam 89.00 
Windrow 

composting 
49.00 90% WtE Guntur 36.00 Established 4.00 90% 

62 Mydukur 22.00 
Windrow 

composting 
12.00 90% 

Connected to 

Cement Factories 
3.00 Established 7.00 90% 

63 Nandigama 22.00 
Windrow 

composting 
12.00 90% WtE Guntur 7.00 Established 3.00 90% 

64 Nandikotkur 23.00 
Windrow 

composting 
13.00 90% 

Connected to 

Cement Factories 
4.00 Established 6.00 90% 

65 Gudur K 14.00 
Windrow 

composting 
8.00 90% 

Connected to 

Cement Factories 
2.00 Established 4.00 90% 

66 Nandyal 98.00 
Windrow 

composting 
59.00 90% 

Connected to 

Cement Factories 
16.00 Established 23.00 90% 

67 Proddutur 79.00 
Windrow 

composting 
44.00 90% 

Connected to 

Cement Factories 
13.00 Established 22.00 90% 

68 Pulivendula 32.00 Existing WtC 19.00 90% 
Connected to 

Cement Factories 
5.00 Established 8.00 90% 

69 Rajahmundry 168.00 ISWM Functional  93.00 90% WtE Vizag 67.00 Established 8.00 90% 

70 Rajampeta 23.00 
Windrow 

composting 
13.00 90% 

Connected to 

Cement Factories 
4.00 Established 6.00 90% 
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71 

 

Rayachoti 

 
44.00 ISWM Functional 26.00 90% 

Connected to 

Cement Factories 
7.00 Established 11.00 90% 

72 Tadipatri 53.00 Existing WtC 31.00 90% 
Connected to 

Cement Factories 
9.00 Established 13.00 90% 

73 Tirupati 208.00 Existing CNG 110.00 90% 
Connected to 

Cement Factories 
35.00 Established 63.00 90% 

74 Ongole 123.00 
Windrow 

composting 
68.00 90% WtE Guntur 49.00 Established 6.00 90% 

75 Chimakurthy 17.00 
Windrow 

composting 
9.00 90% WtE Guntur 5.00 Established 3.00 90% 

76 Addanki 20.00 Existing WtC 11.00 90% WtE Guntur 6.00 Established 3.00 90% 

77 Kandukur 28.00 
Windrow 

composting 
14.00 90% WtE Guntur 10.00 Established 4.00 90% 

78 Kakinada 159.00 ISWM Functional  87.00 90% WtE Vizag 64.00 Established 8.00 90% 

79 Vijayawada 507.00 Existing WtC 279.00 90% WtE Guntur 203.00 Established 25.00 90% 

80 Gollaprolu 11.00 
Windrow 

composting 
6.00 90% WtE Vizag 3.00 Established 2.00 90% 

81 Pithapuram 25.00 
Windrow 

composting 
13.00 90% WtE Vizag 8.00 Established 4.00 90% 

82 Peddapuram 24.00 
Windrow 

composting 
13.00 90% WtE Vizag 7.00 Established 4.00 90% 
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83 Samalkota 28.00 
Windrow 

composting 
16.00 90% WtE Vizag 8.00 Established 4.00 90% 

84 Yeleswaram 16.00 
Windrow 

composting 
9.00 90% WtE Vizag 5.00 Established 2.00 90% 

85 
Ramachandrapur

am 
21.00 

Windrow 

composting 
12.00 90% WtE Vizag 6.00 Established 3.00 90% 

86 Mandapeta 26.00 
Windrow 

composting 
14.00 90% WtE Vizag 8.00 Established 4.00 90% 

88 Tuni 12.00 

Clustered with 

Existing WtC, 

Narsipatnam 

6.00 90% WtE Vizag 4.00 Established 2.00 90% 

88 Mummidivaram 26.00 
Windrow 

composting 
14.00 90% WtE Vizag 8.00 Established 4.00 90% 

89 Amalapuram 26.00 
Windrow 

composting 
14.00 90% WtE Vizag 8.00 Established 4.00 90% 

90 Eluru 106.00 
Windrow 

composting 
59.00 90% WtE Guntur 42.00 Established 5.00 90% 

91 Tadepalligudem 51.00 
Windrow 

composting 
28.00 90% WtE Guntur 20.00 Established 3.00 90% 

92 Tanuku 44.00 
Windrow 

composting 
24.00 90% WtE Guntur 13.00 Established 7.00 90% 

93 Palakollu 33.00 
Windrow 

composting 
18.00 90% WtE Guntur 10.00 Established 5.00 90% 
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94 Narsapuram 29.00 
Windrow 

composting 
16.00 90% WtE Guntur 9.00 Established 4.00 90% 

95 Bhimavaram 69.00 
Windrow 

composting 
38.00 90% WtE Guntur 28.00 Established 3.00 90% 

96 Nidadavole 21.00 
Windrow 

composting 
12.00 90% WtE Guntur 6.00 Established 3.00 90% 

97 Kovvur 19.00 
Clustered with 

Rajahmundry ISWM 
10.00 90% WtE Vizag 6.00 Established 3.00 90% 

98 
Jangareddy 

Gudem 
26.00 

Windrow 

composting 
14.00 90% WtE Guntur 8.00 Established 4.00 90% 

99 Chittoor 92.00 
Windrow 

composting 
55.00 90% 

Connected to 

Cement Factories 
16.00 Established 21.00 90% 

100 SriKalahasti 39.00 
Windrow 

composting 
23.00 90% 

Connected to 

Cement Factories 
7.00 Established 9.00 90% 

101 Nagari 30.00 
Windrow 

composting 
17.00 90% 

Connected to 

Cement Factories 
6.00 Established 7.00 90% 

102 Puttur 26.00 
Windrow 

composting 
15.00 90% 

Connected to 

Cement Factories 
5.00 Established 6.00 90% 

103 Nellore 300.00 
Windrow 

composting 
165.00 90% 

Connected to 

Cement Factories 
120.00 Established 15.00 90% 

104 Venkatagiri 25.00 ISWM Functional  13.00 90% 
Connected to 

Cement Factories 
8.00 Established 4.00 90% 

105 Yerraguntla 17.00 
Windrow 

composting 
10.00 90% 

Connected to 

Cement Factories 
4.00 Established 3.00 90% 
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106 Naidupet 22.00 
Windrow 

composting 
12.00 90% 

Connected to 

Cement Factories 
7.00 Established 3.00 90% 

107 Atmakur N 15.00 
Windrow 

composting 
8.00 90% 

Connected to 

Cement Factories 
5.00 Established 2.00 90% 

108 Kavali 51.00 
Windrow 

composting 
28.00 90% WtE Guntur 20.00 Established 3.00 90% 

109 Kondapalli 21.00 ISWM Functional  12.00 90% WtE Guntur 6.00 Established 3.00 90% 

110 Akiveedu 11.00 
Windrow 

composting 
6.00 90% WtE Guntur 2.00 Established 3.00 90% 

111 Dachepali 11.00 

Clustered with 

Existing Bio CNG 

Piduguralla 

6.00 90% WtE Guntur 3.00 Established 2.00 90% 

112 Gurazala 9.00 

Clustered with 

Existing WtC, 

Macherla 

5.00 90% WtE Guntur 3.00 Established 1.00 90% 

113 Darsi 12.00 
Windrow 

composting 
6.00 90% WtE Guntur 4.00 Established 2.00 90% 

114 
Buchireddy 

Palem 
12.00 

Windrow 

composting 
6.00 90% 

Connected to 

Cement Factories 
4.00 Established 2.00 90% 

115 Penukonda 10.00 

Clustered with 

Existing WtC, 

Puttaparthi 

5.00 90% 
Connected to 

Cement Factories 
2.00 Established 3.00 90% 

116 Bethamcharla 14.00 
Windrow 

composting 
9.00 90% 

Connected to 

Cement Factories 
2.00 Established 3.00 90% 
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117 Kamlapuram 7.00 
Windrow 

composting 
4.00 90% 

Connected to 

Cement Factories 
1.00 Established 2.00 90% 

118 Kupam 15.00 
Windrow 

composting 
9.00 90% 

Connected to 

Cement Factories 
3.00 Established 3.00 90% 

119 
Y.S.R. -

Tadigadapa 
29.00 

Clustered with 

Existing WtC, 

Vijayawada 

19.00 90% WtE Guntur 9.00 Established 1.00 90% 

120 Chintalapudi 4.00 
Windrow 

composting 
2.00 90% WtE Guntur 1.00 Established 1.00 90% 

121 Podili 6.00 

Clustered with 

Existing WtC, 

Kanigiri 

3.00 90% WtE Guntur 2.00 Established 1.00 90% 

122 Alluru 9.00 
Windrow 

composting 
5.00 90% 

Connected to 

Cement Factories 
3.00 Established 1.00 90% 

123 B.KothaKota 6.00 
Windrow 

composting 
3.00 90% 

Connected to 

Cement Factories 
1.00 Established 2.00 90% 
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VI. Bio-medical Waste Management: 

 
 

 Total Bio-medical waste generation: 16.70 Tones/ day 

 No. of Hospitals and Health Care Facilities: 13,422Nos. 

 

Status of 

Treatment 

Facility/ 

CBMWTF 

: 

Presently, there are 12 Nos. of Common Bio-medical Waste 

Treatment  and disposal Facilities  ( CBMWTFs) operating in the 

State  of Andhra Pradesh for treatment and for  disposal of  Bio-

Medical waste as per the BMW Management Rules 2016. 
 
 

VII. Hazardous Waste Management: 

 
 

 Total Hazardous Waste generation is about: 55,505 Tones during the month of January, 

2023 and cumulative quantity (April 2022 to January 2023) is 4,17,700.783 Tones. 

 No of industries generating Hazardous Waste: 2748 Nos as per Hazardous Waste 

inventory, 2021 -22. 

 For the month of January, 2023, the Quantity of Hazardous Waste Treated & 

Disposed is as follows: 

i) Utilizable waste is 29451.07 TPM (suitable to use as raw material or as 

alternative fuel viz. Co-processing in Cement Plants so as to conserve the 

resources), 

ii) Recyclable waste is 17133.652 TPM (suitable for recycling /recovery of 

material viz. oil reclamation units, lead and zinc recovery units). 

iii) Incinerable waste is 462.96 TPM (not suitable for any recycling / reuse and 

having high calorific value i.e. > 2500 K cal/kg) and  

iv) Land fillable waste is 22075 TPM (not suitable for any recycling / reuse and 

having low calorific value i.e. < 2500 K cal/kg) is reaching and treated at the 

TSDFs in Visakhapatnam and Nellore. 

     Note: The above data is obtained from the APEMC online portal. The above data may vary  

                during verification of annual returns submitted by the industry. 
 

 Details of on-going or proposed TSDF:  

Two TSDF are existing in the State of Andhra Pradesh 

 M/s Coastal Waste Management Project Unit-1, Parwada, Visahkapatnam. 

 M/s Coastal Waste Management Project Unit-2 a division of Mumbai Waste 

Management Limited, S.P.S.R. Nellore District. 
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VIII. Plastic Waste Management: 
 

Total plastic waste 

generation 

36620.101 TPA  

(As per Annual Report for the F.Y. 2021-22). 

 

 

 

 

 

 

Implementation of 

Plastic Waste 

Management Rules 2016 

in Urban Local Bodies 

 83 Nos of Producers and 50 Nos of plastic waste processors are 

registered in the CPCB EPR Portal. The total EPR Target for the 

registered PWP units is 5,63,976.00 TPA  

 The State has issued G.O.Ms.No.349, dated 29.10.2018 for 

implementation of Plastic Waste Management Rules, 2016 in 

the ULBs. 

 The State has released G.O.Ms.No.75, dated 31.10.2022 for 

implementation of Ban on Plastic Flexi Banners w.e.f., 26-01-

2023. 

 The plastic waste in Urban Local Bodies is being collected 

through the Public Health Workers of the ULBs. The segregated 

plastic waste, which is recyclable, is sent to recyclers i.e., from 

MRFs and the segregated plastic, which is not suitable for 

recycling is sent to nearby Cement Plants and also being used in 

road construction in some ULBs. 51 ULBs have so far, tied up 

with nearby Cements Plants to send non-recyclable Plastic 

Waste. 

 The manufacture, sale& usage of plastic carry bags of below 120 

microns’ thickness is banned in the State of Andhra Pradesh. 

Teams of PCB are making inspections and surprise raids to 

ensure no sale & usage of banned plastic carry bags.  

 About 3124.93 Tons of plastic waste seized which includes SUP 

and other banned items up to December 2022. 

 In Visakhapatnam, Vizianagaram, Vijayawada, Kurnool 

&Tirupati, under extended producer responsibility, Plastic 

Waste Collection system has been established. 

 Instructions issued to the Municipal Commissioners of Head 

Quarter ULBs to conduct stakeholders’ meetings under the 

Chairmanship of the District Collectors to ensure setting up 

collection centers under EPR in Municipal Corporations & 

bigger ULBs. 

 In Visakhapatnam, Vijayawada, Tirupati, 

Rajamahendhravaram, Kakinada & Amalapuram Plastic Waste 

is being used in construction of Roads and the details are as 

follows: 
 

Sl. 

No. 
Name of the ULB 

Length of Road 

Constructed 

Quantity of Plastic Waste utilized for 

constructions of Road 

1 Visakhapatnam  8.0 Kms 14.5 Tons 

2 Vijayawada 5.0 Kms 5.0 Tons 

3 Tirupati 0.9Kms 0.9 Tons 

4 Rajamahendhravaram 3.0 Kms 4.2 Tons 

5 Kakinada 1.2 Kms 2.0 Tons 

6 Amalapuram 1.0 Km 0.2 Tons 
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IX. Details of Alternate Treatment Technology being adopted by the State  

               Details of Faecal Sludge Treatment Plants: 

No. of Completed FSTPs     : 5 (75 KLD)  

No. of In-progress FSTPs     : 60 (905 KLD) 

No. of FSTPs Tenders Floated    : 26 (365 KLD) 

 

IX (A): Details of Completed FSTPs:  

 

S.No. Name of ULB 
Capacity 

(in KLD) 
Operational Status of FSTP 

1 Narsapur 15 Operational 

2 Rajam 15 Operational 

3 Palamaneru 15 Operational 

4 Bobbili 15 Operational 

5 Vinukonda 15 Operational 

 

IX (B):  Details of In-Progress FSTPs: 
 

S.No Name of the ULB 
Plant Capacity  

(in KLD) 
Expected Date of Completion 

1 Dhone 20 
95 % of Work Completed  

Feb - 2023 

2 Gooty 15 March -23 

3 Jammalamadugu 15 March -23 

4 Kadiri 25 March -23 

5 Kalyanadurgam 10 March -23 

6 Madakasira 5 March -23 

7 Pulivendula 20 March -23 

8 Puttaparthi 10 March -23 

9 Rayachoti 25 March -23 

10 Rayadurg 20 March -23 

11 Allagadda 10 March -23 

12 Atmakur (K) 15 March -23 

13 Badvel 25 March -23 

14 Gudur (K) 5 March -23 

15 Mydukuru 15 March -23 

16 Nandikotkur 15 March -23 

17 Yelamanchili 15 March -23 

18 Punganur 15 March -23 
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S.No Name of the ULB 
Plant Capacity  

(in KLD) 
Expected Date of Completion 

19 Rajampeta 15 March -23 

20 Yerraguntla 10 March -23 

21 Atmakur (N) 10 March -23 

22 Giddalur 10 March -23 

23 Gudur (TPT) 20 March -23 

24 Kandukur 20 March -23 

25 Kanigiri 15 March -23 

26 Markapur 20 
95 % of Work Completed,  

Feb - 2023 

27 Nagari 20 March -23 

28 Naidupet 15 March -23 

29 Puttur 15 March -23 

30 Sullurpeta 15 March -23 

31 Venkatagiri 15 March -23 

32 Addanki 10 March -23 

33 
Bapatla 

 
25 

70% work Completed 

March - 2023 

34 Chimakurthy 10 March -23 

35 Chirala 25 
70% work Completed 

Feb - 23 

36 Macherla 15 March -23 

37 Mangalagiri 25 March -23 

38 Piduguralla 15 March -23 

39 Ponnur 15 
70% work Completed 

March - 2023 

40 Repalle 15 March -23 

41 Sattenapalli 15 March -23 

42 Salur 15 March -23 

43 Amalapuram 15 March -23 

44 Gollaprolu 5 March -23 

45 Kovvur 10 March -23 

46 Mandapeta 15 March -23 

47 Mummidivaram 10 March -23 

48 Peddapuram 15 March -23 

49 Pithapuram 15 March -23 

50 Ramachandrapuram 15 March -23 

51 Samalkota 15 March -23 

52 Tuni 15 March -23 

53 Yeleshwaram 10 March -23 

54 Amudalavalasa 10 March -23 

55 Parvathipuram 15 March -23 

56 Ichapuram 10 March -23 

57 Narsipatnam 20 March -23 

58 Nellimarla 10 March -23 

59 Palakonda 10 March -23 

60 Palasa-Kasibugga 15 March -23 

 905  
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IX (C) Details of FSTPs Tenders floated: 
 
 

 

 

S.No Name of the ULB Capacity of Plant (KLD) Status 

1.  Jangareddigudem 15 

Tender floated on 31st 

January 2023 with bid 

submission due date 17th 

February, 2023. 

2.  Nidadavolu 15 

3.  Palacole 25 

4.  Pedana 10 

5.  Tadepalli 30 

6.  Tanuku 20 

7.  Vuyyuru 10 

8.  Jaggaiahpeta 15 

9.  Nandigama 15 

10.  Nuzividu 20 

11.  Tiruvuru 10 

12.  Akiveedu 10 

13.  Kondapalli 20 

14.  Dachepali 10 

15.  Gurazala 10 

16.  Darsi 10 

17.  Buchireddy Palem 10 

18.  Penukonda 10 

19.  Bethamcharla 10 

20.  Kamalapuram 10 

21.  Kuppam 15 

22.  Y.S.R. -Tadigadapa 25 

23.  Chintalapudi 10 

24.  Podili 10 

25.  Alluru 10 

26.  B.KothaKota 10 

Total 365  

 

X. Identification of polluting sources including drains contributing to river pollution and 

action as per NGT order on insitu treatment: 

 A total 32 No`s of outfall points of the major disposal drains have been identified 

which are contributing to River Pollution. All the above 32 No`s of outfall points 

are provided with Meshes/Screens to prevent solid waste from falling in to the 

Rivers.  
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XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

Commissioner & Director of Municipal Administration has been appointed as a 

Nodal Officer for Polluted River stretches as per G.O.Rt.No.103 EFS&T 

Department Dated: 25-11-2020. 

XII. Details of meetings carried under the Chairmanship of Chief Secretary in the 

State/UT: 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details: 
 

 APPCB has been monitoring the 5 polluted river stretches at 27 locations on 

monthly basis and the data is being uploaded in RRC Website 

https://rrc.ap.gov.in/Views/Monitoring.asx  every month. The monitoring of 

water quality data for the month of January 2023 is enclosed. 

 

 As per the analysis of samples collected at 27 locations in the month of January 

2023 the B.O.D value is less than 3.0 mg/lit. (Details are enclosed) 

 

XIV. Ground water regulation: 

  

The main objective of the Ground Water and Water Audit Department is to monitor 

Groundwater regime, scientific development and management of Groundwater 

Resources in the State. In view of repeated droughts and alarming depletion in 

groundwater resources, the Andhra Pradesh State Government laid emphasis on 

efficient water conservation and management. One such measure is the enactment 

called Andhra Pradesh Water, Tree Act (APWALTA) in 2002. This act is a 

comprehensive act covering surface and groundwater resources. The act aims to 

promote water conservation, enhance tree cover and regulate the exploitation and use 

of ground and surface water. The act empowered the State Government to appoint a 

State Level Authority viz., Andhra Pradesh Water, Land and Tree Authority. The 

Authority has the mandate to promote water conservation, enhance tree cover, 

regulate exploitation of ground and surface water, make regulations for the 

functioning of the authorities at District and Mandal Level (administrative units within 

Districts).  The department is providing necessary technical inputs to the authority 

whenever requested for effective implementation of the Act. 

 Periodic Assessment of Groundwater Resources: 

 

Ground Water Resources Assessment is being carried out periodically under the guidelines 

of the State Level Committee (SLC) on Groundwater Assessment at State Level and under 

the overall supervision of the Central Level Expect Group based on the norms and 
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guidelines of the GEC-2015 methodology. Such exercise has been taken up recently for 

the year 2021-22. The assessment involves comparing of annual extractable Groundwater 

Resources, total annual Groundwater extraction and the % of utilization with respect to 

annual extractable resource i.e. stage of development for all 18,380 villages, 670 mandala 

and 748 micro basins in the State. Out of all the states in the country only Andhra Pradesh 

and Telangana states are doing this assessment taking village as basic assessment unit rest 

of the states are doing the exercise taking mandal as basic assessment unit. Based on the 

computation assessment units ie villages are categorized as Over Exploited where the 

groundwater extraction is > 100%, critical where the extraction between 90-100%, semi-

critical where the extraction is 70- 90 % and Safe where the extraction is <70%. 

 

       After every periodic assessment the Government come up with a notification listing over 

exploited villages and ban further exploitration of Groundwater and sand mining in these 

villages. The below given table gives the region wise classification of these villages in the 

State. That implies no new permissions to drill bore wells be entertained in these villages. 

      Number of mandals and villages notified as Over Exploited in Andhra Pradesh (as per      

     GEC-2021-22) 

 

Region No. of Over Exploited 

Mandals 

No. of Notified OE 

Villages 

Costal 2 64 

Rayalaseema 4 82 

Total 06 146 

 

XV. Good irrigation practices being adopted by the State: 

 

The Ground Water and Water Audit Department is not directly involved in execution 

of the Water Conservation and rainwater harvesting in the state. However, the 

inferences drawn from the activities of the Ground Water and Water Audit 

Department are disseminated to the line departments, planners, stake holders for 

taking appropriate management measures for optimal utilization and sustainable 

development of Groundwater Resource. 

 Groundwater Quality: 

The Ground Water and Water Audit Department collect Pre and Post monsoon water 

samples from the permanent monitoring stations and analyze the samples for major 

catians and anians as to assess irrigation suitability. The Rural Water Supply (RWS) 

department is having the appropriate laboratory equipment to analyze all parameters at 
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regional level as the department is specialized in dealing with the issues related to 

drinking water analysis. The Pollution Control Board possess the requisite equipment 

to analyze all the parameters to know the major pollution hotspots and to study the 

periodical variations, particularly in industrial area. 

 

 Groundwater Charging: 

 

       Not charging any Groundwater extraction charges as per present policies and 

legislations However the process of implementation of Groundwater extraction 

charges for industrial use is under process. 

XVI. Rain Water Harvestings: 

XVII. Demarcation of Floodplain and removal of illegal encroachments:  

XVIII. Maintaining minimum e-flow of river: 

XIX. Plantation activities along the rivers: 

XX. Development of biodiversity parks: 

The A.P. State Biodiversity Board have approved a vision plan and perspective plan in 

its meeting held on 28.07.2020 wherein it has agreed to set up Biodiversity Parks and 

Digital Museums in 7 districts out of 13 districts in the State to showcase the 

ecosystems, fauna and flora of Andhra Pradesh and to bring awareness and interest on 

the ecology and conservation of biodiversity among the general public especially for 

the student community.  

 

Out of 7 parks proposed the Government have permitted the District Collector, YSR 

District, Kadapa to handed over 6 acres of land at Chinnachowk village, Kadapa Rural 

Mandal. The A.P. Greening & Urban Beautification Corporation is taking up the works 

of Biodiversity Park, remaining 6 parks are in process. 

 

XXI. Reuse of Treated Water: 

 9 ULBs Utilizing Re – Use of Treated Waste Water  

S.No  Name of the ULB 

 

Installed Capacity  

(in MLD) 

Qty of treated 

sewage utilised 

1 2 3 4 

1 Visakhapatnam 177.00 39.00 

2 Rajamahendravaram 30.00 20.00 

3 Tirupathi 50.00 33.00 
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S.No  Name of the ULB 

 

Installed Capacity  

(in MLD) 

Qty of treated 

sewage utilised 

4 Narsaraopeta 15.55 8.50 

5 Tadipatri 11.50 6.50 

6 Puttaparthy 1.50 0.30 

7 Kurnool 2.40 0.096 

8 Kadapa 20.00 10.00 

9 Pulivendula 6.50 2.50 

  Total in MLD 314.45 119.90 

 

XXII. Model River being adopted by the State & Action Proposed for achieving the bathing 

quality standards: 

2 River stretches are identified as Modal Rivers. i.e. Under Category - IV River 

Tungabhadra & under Category – V River Krishna. (Details are enclosed.) 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: 

XXIV. Regulation of Mining Activities in the State/UT: 

XXV. Action against identified polluters, law violators and officers responsible for failure 

for vigorous monitoring. 
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Annexure-1 
Water Quality Status of Polluted River Stretches in Andhra Pradesh - 2023 

 
 
 

I. River Godavari: 
 

Andhra Pradesh Pollution Control Board is monitoring water quality of river Godavari at the following locations. Data pertaining to 
important parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  

 
 

S. 
No. 

Code Location Point 

1 4367 Koundinyamukti (Kukunur) border point between Andhra Pradesh & Telangana States, West 
Godavari Dist. 

2 4359 After confluence with Sabari at Kunavaram (waddigudem), East Godavari Dist. 
3 0014 Polavaram, West Godavari Dist.   
4 1218 Upstream of Rajahmundry at Kumaradevam 
5 2370 At Rajahmundry Upstream of Nalla channel 
6 2371 At Rajahmundry Downstream of Nalla channel 
7 1219 Downstream of Rajahmundry at Dhawaleswaram 
8 4365 Upstream of Narasapuram town before confluence with sewage, West Godavari Dist. 

9 4366 Downstream of Narasapuram town after confluence with town sewage, West Godavari Dist. 

10 4358 Near GMC Balayogi bridge, Govalanka, East Godavari Dist. 
 
 
 

 



Month-wise data of water quality of river Godavari, 2023 

Parameter Code Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Standard 
Class A  Class B Class C 

pH 

4367 8.12            

6.0 - 8.5 6.0 – 9.0 

4359 8.3            
0014 7.9            
1218 7.91            
2370 8.01            
2371 8.07            
1219 8.32            
4365 8.25            
4366 7.65            
4358 7.92            

DO 

4367 6.5            

6.0 5.0 4.0 

4359 7.8            
0014 6.8            
1218 6.9            
2370 7.1            
2371 6.8            
1219 6.9            
4365 6.4            
4366 6.3            
4358 6.8            

BOD 

4367 2            

2.0 3.0 3.0 

4359 1.8            
0014 1.6            
1218 1.8            
2370 2            
2371 2.2            
1219 2.2            
4365 2            
4366 2.2            
4358 2.4            



 
 
 
 
 

Total 
Coliform 

4367 150            

50 500 5000 

4359 39            
0014 120            
1218 75            
2370 210            
2371 210            
1219 120            
4365 240            
4366 210            
4358 240            

Fecal 
Coliform 

4367 7            

--- 500 --- 

4359 9            
0014 7            
1218 9            
2370 11            
2371 4            
1219 14            
4365 21            
4366 15            
4358 7            

TDS 

4367 168            

500 - 2000 
 

4359 63            
0014 165            
1218 168            
2370 227            
2371 180            
1219 172            
4365 168            
4366 21648            
4358 196            

Note: (1) All values are expressed in mg/L except pH & Total Coliform value. Total Coliform is expressed in MPN count / 100 ml. 
Remarks: BOD & fecal coliform values found to be within the standard limits stipulated for bathing at all the locations except at U/S & D/S of Narsapuram town. High 
TDS values at Narsapuram & GMC Balayogi bridge, Govalanka could be attributed to the intrusion of backwaters of Bay of Bengal. 



2. River Krishna: 
 

Andhra Pradesh Pollution Control Board is monitoring water quality of river Krishna at the following locations. Data pertaining to important parameters like, 
pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  
 
 
 

S. No. Code Location point 
01 1175 Sangameswaram, Kurnool Dist. 
02 3083 Srisailam, Kurnool Dist. 
03 4381 After confluence with river Musi at Vadapalli, Guntur Dist. 
04 1786 Vedadri, Krishna Dist. 
05 1787 Amaravathi, Guntur Dist. 
06 0025 Prakasham barrage, Vijayawada, Krishna Dist. 
07 4375 Pavitrasangamam at Ibrahimpatnam, Krishna Dist. 
08 1782 Hamsaladeevi, Krishna Dist. 

 

  
Month-wise data of water quality of river Krishna, 2023: 
 

Parameters Code Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 

Oct Nov Dec *Standard 
Class A Class B Class C 

 
pH 

1175 6.9            

 
6.0 - 8.5 

 
6.0 – 9.0 

3083 7.1            
4381 7.89            
1786 7.92            
1787 7.83            
0025 7.53            
4375 7.60            
1782 7.63            



 

DO 

1175 5.6            

6.0 5.0 4.0 

3083 5.8            
4381 7.3            
1786 7.4            
1787 7.3            
0025 7.1            
4375 7.1            
1782 6.9            

BOD 

1175 2.0            

2.0 3.0 3.0 

3083 1.5            
4381 2.8            
1786 2.8            
1787 2.8            
0025 2.6            
4375 2.7            
1782 2.7            

 
Total 

Coliform 

1175 659            

50 500 5000 

3083 689            
4381 420            
1786 470            
1787 260            
0025 470            
4375 440            
1782 120            



 

Fecal 
Coliform 

1175 102            

--- 500 --- 

3083 214            
4381 14            
1786 12            
1787 14            
0025 11            
4375 11            
1782 4            

TDS 

1175 468            

500 - 2000 

3083 378            
4381 594            
1786 520            
1787 424            
0025 468            
4375 464            
1782 15600            

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml. 
Remarks: BOD & fecal coliform values found to be within the standard limits stipulated for bathing at all the locations. High TDS values at Hamsaladeevi could 
be attributed due to the intrusion of backwaters of Bay of Bengal. 

 
 
 
 
 
 
 
 
 
 
 



3. River Tungabhadra:  
 

Andhra Pradesh Pollution Control Board is monitoring water quality of river Tungabhadra at the following locations. Data pertaining to important parameters 
like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  

 
 

S. No. Code Location point 
01 1785 Manthralayam, Kurnool Dist. 
02 1174 Bhavapuram, Kurnool Dist. 
03 4388 U/S of Kurnool town B/C with domestic sewage & A/c of 

Rayalaseema alkalies industries   at Gondiparla, Kurnool. 
04 4389 D/S of Kurnool town A/C with domestic sewage at Gondiparla, 

Kurnool. 
 
Month-wise data of water quality of river Tungabhadra, 2023 
 

Parameters Code Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 

Oct Nov Dec 
*Standard 

Class 
A Class B Class C 

pH 

1785 7.7            

6.0 – 8.5 6.0 – 9.0 1174 7.5            
4388 7.1            
4389 7.2            

DO 

1785 5.7            

6.0 5.0 4.0 1174 5.9            
4388 5.4            
4389 5.3            

 
BOD 

1785 2.0            

2.0 3.0 3.0 1174 2.2            
4388 1.8            
4389 2.2            

Total 1785 1046            50 500 5000 



Coliform 1174 1120            
4388 1203            
4389 1414            

Fecal 
Coliform 

1785 615            

--- 500 --- 1174 479            
4388 549            
4389 525            

TDS 

1785 820            

500 - 2000 1174 887            
4388 953            
4389 796            

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml. 
Remarks: BOD & fecal coliform values found to be within the standard limits stipulated for bathing at all the locations. 

 
 

4. River Nagavali:  
 
Andhra Pradesh Pollution Control Board is monitoring water quality of river Nagavali at the following locations. Data pertaining to important parameters like, 
pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  

 
S. No. Code Location point 

01 4351 River Nagavali at Kuneru, Vizianagaram Dist. 
02 1448 Thotapally, Vizianagaram Dist.  
03 4346 River Nagavali U/S of Srikakulam town. 
04 4347 River Nagavali D/S of Srikakulam town. 

 
 
 
 
 
 
 
 



 Month-wise data of water quality of river Nagavali, 2023 

 

Parameters Code Jan Feb Mar Apr May Jun 
 
Jul 
 

 
Aug 
 

Sep Oct Nov Dec 

*Standard 

Class A Class B Class C 

pH 

4351 8.2            
1448 8.4            

6.0 – 8.5 6.0 – 9.0 4346 7.4            
4347 8.34            

DO 

4351 7.5            

6.0 5.0 4.0 1448 6.4            
4346 7.6            
4347 8            

BOD 

4351 1.4            

2.0 3.0 3.0 1448 1.2            
4346 2.6            
4347 2.7            

Total 
Coliform 

4351 210            

50 500 5000 1448 150            
4346 240            
4347 210            

Fecal 
Coliform 

4351 20            

---- 500 ---- 1448 20            
4346 7            
4347 7            

TDS 

4351 213            

500-2000 1448 189            
4346 210            
4347 219            

Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml. 
Remarks: BOD & Fecal coliform values found to within the standard limits stipulated for bathing at all the locations. 



 
5.  River Kundu:  
 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Kundu at the following locations. Data pertaining to important                                                                                                            

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  
 
 
 

        
 
 
  
Month-wise data of water quality of river Kundu, 2023 
 
 

Parameters Jan Feb Mar Apr May Jun Jul  
Aug 

 
Sep 

 
Oct 

Nov Dec *Standard  

Class A Class B Class C  
pH 7.1            6.0 – 8.5 6.0 – 9.0  

DO 5.5            6.0 5.0 4.0  

BOD 2.3            2.0 3.0 3.0  

Total Coliform 1290            50 500 5000  

Fecal Coliform 501            --- 500 ---  

TDS 626            500 - 2000  

Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform value. Total Coliform & Fecal Coliform is expressed in MPN count / 
100 ml.  

 

Remarks: BOD & Fecal Coliform values found to be within the standard limits stipulated for bathing.   

S. No. Code Location point 

1 2351 At Nandyal, Kurnool Dist. 



Director General, NMCG, Jal Shakti, Govt. of India, identified three (3 No’s) new rivers has polluted river stretches in 
Andhra Pradesh, as per water quality of rivers on BOD value (3mg/L) during year 2019 & 2021. 

 
 

S NO ANDHRA PRADESH 
STATE 

RIVER 
NAME 

NWMP 
STN CODE LOCATION 

MAX BOD 
OBSERVED 

(mg/L) 

1 
Priority IV  

(BOD between 6.1 and 
10.0 mg/L) 

GOSTANI 4372 RIVER GOSTANI SAMPLE BEFORE CONFLUENCE WITH M/S 
DELTA PAPER MILL EFFLUENTS, VENDRA, PALAKODERU 8.6 

2 
Priority V 

 (BOD between 3.1 and 
6.0 mg/L) 

UPPUTERU 4379 RIVER UPPUTERU BEFORE CONFLUENCE WITH SEA, AT 
CHINAGOLLAPALEM VILLAGE, KRUTHIVENNU (M) 3.4 

3 Priority I  
(BOD more than 30.0 

mg/L) 
VASISHTA 

4365 
RIVER VASISHTA (GODAVARI) UPSTREAM OF 
NARASAPURAM TOWN BEFORE CONFLUENCE OF TOWN 
SEWAGE 

5.9 

4 4366 
RIVER VASISHTA (GODAVARI) DOWNSTREAM OF 
NARASAPURAM TOWN AFTER CONFLUENCE OF TOWN 
SEWAGE 

58.0 

 
 
 
 
 
 
 
 
 
 
 



 
6.  River Gostani:  
 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Gostani at the following locations. Data pertaining to important                                                                                

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  
 
 
 

        
 
 
  
 

Month-wise data of water quality of river Gostani, 2023 
 

Parameters Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 
Oct Nov Dec *Standard 

Class A Class B Class C 

pH 7.45            6.0 – 8.5 6.0 – 9.0 

DO 0            6.0 5.0 4.0 

BOD 12.2            2.0 3.0 3.0 

Total Coliform 43            50 500 5000 

Fecal Coliform 9            --- 500 --- 

TDS 1050            500 - 2000 
Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform value. Total Coliform & Fecal Coliform is expressed in MPN count / 100 
ml.  
Remarks: Fecal Coliform values found to be within the standard limits stipulated for bathing.  

S. No. Code Location point 

1 4372 River Gostani Sample before confluence with M/s Delta Paper Mill Effluents, Vendra, Palakoderu. 



 
7.  River Upputeru:  
 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Upputeru at the following locations. Data pertaining to important                                                    

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  
 
 
 

        
 
 
  
Month-wise data of water quality of river Upputeru, 2023 
 
 

Parameters Jan Feb Mar Apr May Jun Jul 
 

Aug 
 

Sep 
 
Oct Nov Dec *Standard 

Class A Class B Class C 

pH 7.83            6.0 – 8.5 6.0 – 9.0 

DO 6.6            6.0 5.0 4.0 

BOD 2.9            2.0 3.0 3.0 

Total Coliform 120            50 500 5000 

Fecal Coliform 11            --- 500 --- 

TDS 26170            500 - 2000 
Note: All values are expressed in mg/L except pH, Total Coliform & Fecal Coliform value. Total Coliform & Fecal Coliform is expressed in MPN count / 100 
ml.  
Remarks: BOD & Fecal Coliform values found to be within the standard limits stipulated for bathing.  

S. No. Code Location point 

1 4379 River Upputeru before confluence with Sea at Chinnagollapalem (V), Kruthivennu (M) 



8.  River Vasishta:  
 
     Andhra Pradesh Pollution Control Board is monitoring water quality of river Vasishta at the following locations. Data pertaining to important                                                                     

parameters like, pH, Dissolved Oxygen, BOD, Total Coliform, Fecal Coliform and TDS for the year, 2023 is as follows:  
 

 
 

        
 
 
 

Month-wise data of water quality of river Vasishta, 2023 

S. No. Code Location point 

1 4365 Upstream of Narasapuram town before confluence with sewage, West Godavari Dist. 
2 4366 Downstream of Narasapuram town after confluence with town sewage, West Godavari Dist. 

Parameters Code Jan Feb Mar Apr May Jun 
 
Jul 
 

 
Aug 
 

Sep Oct Nov Dec 

*Standard 

Class A Class B Class C 

pH 4365 8.25            
4366 7.65            6.0 – 8.5 6.0 – 9.0 

DO 4365 6.4            6.0 5.0 4.0 4366 6.3            

BOD 4365 2            2.0 3.0 3.0 4366 2.2            
Total 

Coliform 
4365 240            50 500 5000 4366 210            

Fecal 
Coliform 

4365 21            ---- 500 ---- 4366 15            

TDS 4365 168            500-2000 4366 21648            
Note: All values are expressed in mg/L except pH, Total Coliform value & Fecal Coliform. Total Coliform & Fecal Coliform is expressed in MPN count / 100 ml. 
Remarks: BOD & fecal coli form values found to be within the standard limits stipulated for bathing at all the locations.   
High TDS values of  U/S & D/S at Narsapuram town & GMC Balayogi bridge, Govalanka could be attributed to the intrusion of backwaters of Bay of Bengal. 



 
CPCB Water Quality Criteria for Designated Best Use 

 
Designated-best- use Class of 

water 
Criteria 

Drinking Water Source without 
conventional treatment but after 
disinfection. 

A  Total Coli forms Organism MPN/100 
ml shall be 50 or less. 

 pH between 6.5 and 8.5 
 Dissolved oxygen 6 mg/l or more. 
 Biochemical Oxygen Demand 5 days 

20OC 2mg/l or less. 
 

Outdoor bathing (Organized) B  Total Coli forms Organism MPN/100 
ml shall be 500 or less. 

 pH between 6.5 and 8.5 
 Dissolved oxygen 5 mg/l or more. 
 Biochemical Oxygen Demand 5 days 

20OC 3mg/l or less. 
 

Drinking Water Source after 
conventional treatment   and 
disinfection. 

C  Total Coli forms Organism MPN/100 
ml shall be 5000 or less. 

 pH between 6 to 9 
 Dissolved oxygen 4 mg/l or more. 
 Biochemical Oxygen Demand 5 days 

20OC 3mg/l or less 
 

Propagation of Wild life and 
Fisheries. 

D  pH between 6.5 to 8.5 
 Dissolved oxygen 4 mg/l or more. 
 Free Ammonia (as N) 1.2 mg/l or less 
 pH   9 between 6.0 to 8.5. 
 

Irrigation, Industrial Cooling, 
Controlled Waste disposal. 

E  Electrical Conductivity at 25OC micro 
mhos/cm Max. 2250. 

 Sodium Absorption ratio Max. 26 
 Boron Max.2 mg/l. 
 

 
 

Below -E  Not Meeting A, B, C, D & E Criteria. 
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Annexure - II 
Model River Stretch for Rejuvenation of River 

Tungabhadra (Priority-IV)  

1. Monitoring mechanism proposed for implementation of action plans 

The water quality assessment and evaluation of impacts is necessary to understand the river 
state at various stages of the project implementation and post implementation of the project. 
Therefore, the water quality assessment and evaluation of the project achievements is 
essential component for the long term benefit of the project. The monitoring and evaluation 
is necessary for taking corrective measures at appropriate time. The monitoring and 
evaluation schedule proposed is as detailed below: 

1.1 Water Quality Monitoring Stations (WQMS): 

The APPCB is regularly monitoring water quality of River Tungabhadra on monthly basis for 
the following parameters at the locations mentioned below, which are also NWMP locations: 

 
S 

No. 
Cod

e 
* 

Location Parameters 

01 178
5 

Manthralayam, Kurnool Dist.  
pH 

Dissolved Oxygen (DO) 
Bio-Chemical Oxygen 

Demand (BOD) 
Total Coliform 
Fecal Coliform 

Total Dissolved Solids (TDS) 

02 117
4 

Bhavapuram, Kurnool Dist.. 

03 438
8 

U/s of Kurnool town B/C with domestic 
sewage & A/c of Rayalaseema alkalies 

industries at Gondiparla, Kurnool. 

04 438
9 

D/s of Kurnool town A/C with domestic 
sewage at Gondiparla, Kurnool. 

* The code relates to NWMP of CPCB. 

All the parameters are presently monitored manually and uploaded in the River Rejuvenation 
Committee (RRC) link https://rrc.ap.gov.in/Views/Monitoring.aspx, of APPCB website. There is 
a scope in future to install continuous water quality monitoring system (CWQMS) for the 
required parameters. 

2. Public Mass awareness etc. 

To implement any river conservation project successfully, public awareness is of utmost 
importance. Unless the public are made aware of the irreversible damage and pollution caused 
by indiscriminate littering and dumping of waste and garbage in drains and water bodies which 
leads to Killing of the River. Hence, it should be ensured to conserve the river with the 
following action points 

 To involve the local communities in all the stages of the project cycle, from 
conceptualization, preparation, finalization, implementation and finally operation and 
maintenance (O&M). 

 Public Awareness & Public Participation should be the front-end activity of the 
project. 

 The entire programme of River conservation should be conceived, formulated, 
implemented, monitored and evaluated in close consultation with the stake holding 
communities. 

https://rrc.ap.gov.in/Views/Monitoring.aspx,
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 Therefore, education and awareness programmes are key to the sustainability of the 
various components implemented as part of the river conservation/restoration 
project. 

 
3. River Rejuvenation Plan 

 
Action Points 

 
Type Action Points Authority 

Responsible 
 

Industrial 
Pollution 

In Kurnool District, there are three (03) No’s 
of industries, viz., M/s Adani Willmar Pvt. 
Ltd., Manthralayam, M/s TGVSRAAC, Ltd., 
Gondiparla, M/s Sri Rayalaseema Hi- 
Strength Hypo Ltd., Gondiparla. These 
industries are not discharging their effluents 
into River Tungabhadra, as these are having 
zero liquid discharge facility (ZLD). 

 
 

SPCB 

Interception 
and treatment 

of Raw Sewage 

a) There are total 03 No. of (Kurnool – 03) 
Sewage Treatment Plants (STPs) with 
utilization of 2.4 MLD capacity. The 
untreated raw sewage capacity 41.6 
MLD is directly discharged into the river. 

b) Whether the present STPs are sufficient 
in capacity to treat total sewage 
generation or not. 

c) Identify the gaps. 

 
CDMA 

 
Ground Water 
Assessment 

a) Carry out assessment of ground water 
survey in the catchment area of the 
identified polluted stretch twice in a year 
to ensure quality. 

b) To promote roof top rain water harvesting
by individual households. 

 
Ground water 

dept 

 
 
 

Flood Plain 
Zone 

a) Conservation of the river through water 
shed management. 

b) Cleaning of the river bed and bank. 
c) Afforestation on both the banks to 

prevent soil erosion. 
d) Recreational activities to be promoted. 
e) Erection of path way of the river banks. 
f) Checking encroachment in the flood 

plain zone of the polluted river stretch 
g) Prohibition of disposal of municipal, 

plastic, biomedical and other wastes in 
the polluted stretch of the river bank. 

h) Demarcation of the flood plain zone. 

Water 
Resources/ 

CDMA/ 
Municipal 
Corporatio

n 
/Irrigation/ 

Forest/Tourism/ 
PWD/Local 

Administration 
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Monitoring of 
Action Plan 

The plan for the polluted stretches of the 
river may be implemented in a time bound 
manner by activities such as: 
a) Modification       of consent conditions 

for STPs in and around the polluted river 
stretches. 

b) Surveillance of sources of pollution in 
contrast to the norms. 

c) Assessment of water quality of the 
polluted stretches on monthly basis. The 
APPCB  is regularly (monthly) 
monitoring the river water quality 
under NWMP.  The analytical data 
generated is being uploaded in the RRC 
https://rrc.ap.gov.in/Views/Monitoring.as 
px of APPCB website in addition to 
EWQDES (CPCB). 

d) The monitoring committee may convene 
meeting of Stakeholder organizations on 
Quarterly basis by the CDMA as Nodal 
Authority. 

 
 
 
 
 

Pollution 
Control Board 

 
Solid Waste 

a) Prohibition of direct disposal of Municipal 
solid waste in the river banks. 

b) Frequent River Surface cleaning by 
removal of debris, plastics etc. 

CDMA/ 
Municipal 

Corporation/ 
Water Resource 

Department 

 
 
Environmental 

Flow 

a) Flow measurement of the river should be 
carried out by the concerned department 
and the record has to be maintained 

b) Fresh water flowing through escape 
channels/small barrages should be 
checked. 

c) The river can be of good potential for 
irrigation purpose and the farmers have 
to adopt good irrigation practices. 

 
 
Water Resource 

/Irrigation/ 
Agriculture 
Department 

 
Public 

Awareness 

a) To highlight the issues related with the 
direct discharge of domestic solid waste 
and open defecation awareness programs 
have to be implemented. 

b) Mass awareness to conserve water. 

CDMA/ 
Municipal 

Corporation/ 
Village 

Panchayats/ 
NGOs 

https://rrc.ap.gov.in/Views/Monitoring.as
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Model River Stretch for Rejuvenation of River Krishna (Priority-V)  

 

1. Monitoring mechanism proposed for implementation of action plans 

The water quality assessment and evaluation of impacts is necessary to understand 
the river state at various stages of the project implementation and post 
implementation of the project. Therefore, the water quality assessment and 
evaluation of the project achievements is essential component for the long term 
benefit of the project. The monitoring and evaluation is necessary for taking 
corrective measures at appropriate time. The monitoring and evaluation schedule 
proposed is as detailed below: 

1.1 Water Quality Monitoring Stations (WQMS): 

The APPCB is regularly monitoring water quality of River Krishna on monthly basis 
for the following parameters at the locations mentioned below, which are also 
NWMP locations: 

 
S 

No. 
Code 

* 
Location Parameters 

01 1175 Sangameswaram, Kurnool Dist.  
 

pH 
Dissolved Oxygen (DO) 

Bio-Chemical Oxygen Demand 
(BOD) 

Total Coliform 
Fecal Coliform 

Total Dissolved Solids (TDS) 

02 3083 Srisailam, Kurnool Dist. 

03 4381 After confluence with river Musi at 
  Vadapalli, Guntur Dist. 

04 1786 Vedadri, Krishna Dist. 

05 1787 Amaravathi, Guntur Dist. 

06 0025 Prakasham barrage, Vijayawada, Krishna 
  Dist. 

07 4375 Pavitrasangamam at Ibrahimpatnam, 
  Krishna Dist. 

08 1782 Hamsaladeevi, Krishna Dist. 

* The code relates to NWMP of CPCB. 

All the parameters are presently monitored manually and uploaded in the River 
Rejuvenation Committee (RRC) link https://rrc.ap.gov.in/Views/Monitoring.aspx, of 
APPCB website. There is a scope in future to install continuous water quality 
monitoring system (CWQMS) for the required parameters. 

2. Public Mass awareness etc. 

To implement any river conservation project successfully, public awareness is of 
utmost importance. Unless the public are made aware of the irreversible damage 
and pollution caused by indiscriminate littering and dumping of waste and garbage in 
drains and water bodies which leads to Killing of the River. Hence, it should be 
ensured to conserve the river with the following action points 

 To involve the local communities in all the stages of the project cycle, from 
conceptualization, preparation, finalization, implementation and finally 
operation and maintenance (O&M). 

 Public Awareness & Public Participation should be the front-end activity of the 
project. 

https://rrc.ap.gov.in/Views/Monitoring.aspx,
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 The entire programme of River conservation should be conceived, 
formulated, implemented, monitored and evaluated in close consultation with 
the stake holding communities. 

 Therefore, education and awareness programmes are key to the 
sustainability of the various components implemented as part of the river 
conservation/restoration project. 

 
3. River Rejuvenation Plan: 

Action Point 
Type Action Points Authority 

Responsible 
 

Industrial 
Pollution 

In Krishna district, there is only one industry 
discharging the effluent into River Krishna, 
i.e., M/s. Dr. Narla Tata Rao Thermal 
Power Station. The effluent is discharged 
through Budameru Diversion Channel 
(drain), which in turn joins river Krishna in the 
upstream of Prakasam Barrage, Near 
Ibrahimpatnam village. 
 

 
 

SPCB 

Interception 
and treatment 

of Raw Sewage 

a) There are total 09 (Vijayawada – 07 & 
Guntur – 02) Sewage Treatment Plants 
(STPs) currently operational. 

b) Identify any untreated sewage joining the 
river. 

c) Whether the present STPs are sufficient 
in capacity to treat total sewage 
generation or not. 

d) Identify the gaps. 

 
CDMA 

 
Ground Water 
Assessment 

a) Carry out assessment of ground water 
survey in the catchment area of the 
identified polluted stretch twice in a year 
to ensure quality. 

b) To promote roof top rain water harvesting
by individual households. 

 
Ground water 

dept 

 
 
 

Flood Plain 
Zone 

a) Conservation of the river through water 
shed management. 

b) Cleaning of the river bed and bank. 
c) Afforestation on both the banks to 

prevent soil erosion. 
d) Recreational activities to be promoted. 
e) Erection of path way of the river banks. 
f) Checking encroachment in the flood 

plain zone of the polluted river stretch 
g) Prohibition of disposal of municipal, 

plastic, biomedical and other wastes in 
the polluted stretch of the river bank. 

h) Demarcation of the flood plain zone. 

Water 
Resources/ 

CDMA/ 
Municipal 

Corporation 
/Irrigation/ 

Forest/Tourism/
PWD/Local 

Administration 
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Monitoring 
of Action 

Plan 

The plan for the polluted stretches of the 
river may be implemented in a time bound 
manner by activities such as: 
a) Modification       of consent conditions 

for STPs in and around the polluted river 
stretches. 

b) Surveillance of sources of pollution in 
contrast to the norms. 

c) Assessment of water quality of the 
polluted stretches on monthly basis. The 
APPCB  is regularly (monthly) 
monitoring the river water quality 
under NWMP.  The analytical data 
generated is being uploaded in the RRC 
https://rrc.ap.gov.in/Views/Monitoring.as 
px of APPCB website in addition to 
EWQDES (CPCB). 

d) The monitoring committee may convene 
meeting of Stakeholder organizations on 
Quarterly basis by the CDMA as Nodal 
Authority. 

 

Pollution 
Control Board 

 
Solid Waste 

a) Prohibition of direct disposal of Municipal 
solid waste in the river banks. 

b) Frequent River Surface cleaning by 
removal of debris, plastics etc. 

CDMA/ 
Municipal 

Corporation/ 
Water Resource

Department 

 
 
Environmental 

Flow 

a) Flow measurement of the river should be 
carried out by the concerned department 
and the record has to be maintained 

b) Fresh water flowing through escape 
channels/small barrages should be 
checked. 

c) The river can be of good potential for 
irrigation purpose and the farmers have 
to adopt good irrigation practices. 

 
 
Water Resource 

/Irrigation/ 
Agriculture 
Department 

 
Public 

Awareness 

a) To highlight the issues related with the 
direct discharge of domestic solid waste 
and open defecation awareness programs 
have to be implemented. 

b) Mass awareness to conserve water. 

CDMA/ 
Municipal 

Corporation/ 
Village 

Panchayats/ 
NGOs 

 

https://rrc.ap.gov.in/Views/Monitoring.as

