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Gist of Report on the progress made on the Polluted River Stretches 

Tamil Nadu State 
Month: December 2023. 

  

Sl. 
No. 

Details of works Action taken 

1 Polluted River 

Stretches identified 

Priority-I River Vasista,Thirumanimutharu, Adyar & Cooum; 

Priority-II River Sarabanga; 

Priority-III River Cauvery; 

Priority - IV River Tamiraparani 

Priority -V River Bhavani, Amaravathi & Palar. 

2 Sewage Generation  
 

3938.29 MLD in Tamil Nadu. 

3.a. Existing STPs There are 103 STPs in operation with treatment capacity of 

2348.05 MLD and 36 FSTPs of 0.999 MLD capacity. In 

addition, 957 MLD of sewage is treated using alternate 

technologies. 

b. Under construction 

STPs 

13 STPs (266.83 MLD capacity) and 15 FSTPs (0.34 MLD 

capacity) are under construction and they are at various 

stages of implementation. Incremental increase of 0.60 to 

12% has been achieved during December 2023. The 

incremental progress of the under-construction projects of 

STPs/FSTPs are furnished as Annexure-1. 

c. 

 

Proposed STPs: 

 

47 STPs are proposed to fill the gap of treatment of sewage. 

4 a.  Existing MSW 

treatment : 

a) Generation             – 16632 TPD. 

b) Treatment capacity - 10118 TPD(Annexure-2) 

 

b 

 
Under construction 

MSW Facilities: 

 

 

126 MSW facilities are being constructed to a capacity of 

1402 TPD. 

c. Proposed MSW 

Facilities 

41 Nos. of facilities are proposed to a capacity of 2230 TPD. 

d Bio -mining a) Generated - 2,02,75,704 Cum. 

b) Treated      - 1,01,99,277 Cum. 

5 a. Existing  CETPs There are 36 CETPs existing in the State with a capacity of 

98794 KLD. Out of the 36 CETPs, 35 CETPs are in 

operation, one CETP (Kanchipuram) has been closed for 

non-compliance of Board orders. 

Also, closure directions issued to Madurai Electroplaters 

CETP for not providing OCEMS by the TNPCB. The CETP 

has obtained stay order from the Hon’ble High Court of 

Madras (Madurai bench) and it is in operation. 
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b. Proposed CETPs : Along the polluted river stretches, 10 CETPs of 41 MLD are 

proposed for dyeing units and they are under proposal stage 

and not in operation. The DPRs for CETPs have been 

forwarded to the Ministry of Textiles, Govt. of India for funding 

during 2017-2021 and fund is awaited. The Ministry of 

Textiles, GOI. has approved M/s Kadayampatti Common 

Effluent Treatment Plant vide. O.M dated:14.09.2016. No 

industry is in operation without zero liquid discharge system. 

6. Biomedical waste 

management 

a) No of units                              - 29,680 

b) Authorised quantity of BMW  - 104.85 T/Day. 

c)Average generation                -   49.72 T/day 

7 Hazardous Waste 

Management 

Total hazardous Waste generation is 9.64810 lakhs ton per 

annum. Out of which re-cyclable is 1.2081 lakhs ton/annum, 

utilizable is 7.30 lakhs ton/annum, land fillable is 0.9 lakhs 

ton/annum and incinerable is 0.24 lakhs tons/annum. 

8 Coastal 

Management Plan: 

The Government of Tamil Nadu vide G.O.(D) No.193 dated: 

04.10.2023 has issued orders to allot the work of preparation 

of comprehensive Action Plans to National Centre for Coastal 

Research (NCCR), Chennai. 

 The work order of Tamil Nadu Pollution Control Board has 

been issued to NCCR, Chennai. The work is under progress. 
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Water Quality in Polluted River Stretches December 2023. 

Sl. 

No. 

Name of the 

River 

No. of 

Monitoring 

Locations 

BOD mg/L   

(Maximum 

Value) 

Bathing Standards 

1 Sarabanga 1 120  

 

 

 

BOD < 3 mg/l 

2 Thirumanimutharu 1 12 

3 Vasista 1 8 

4 Cauvery 19 2.8 

5 Bhavani 7 2.6 

6 Thamirabarani 12 3.0 

7. Amaravathi 2 2.7 

8. Palar 1 1.0 

9. Cooum 5 23 

10. Adyar 5 6  
 

 
 

10. 

 

 

Reuse of treated wastewater :97.0 MLD of industrial effluent is treated and reused. 

80.50 MLD of Sewage is treated and reused for agricultural and industrial purposes. 
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11. Maintenance of ground and surface water quality – WRD 

a. Ground water quality: Along the polluted river stretches monitoring wells have 

been provided and the ground water is monitored. 

b. Ground water regulation: Ground water (Management and development) Act to 

regulate and manage the extraction of Ground water is under active consideration of 

the Government. 

c. Good irrigation practices adopted by the State: Village level awareness 

meetings are carried-out by the PWD to adopt crop rotation and good irrigation 

practices. Rehabilitation and modernization of tanks are carried-out by the PWD. 

d. Rain Water Harvesting: 125 existing RWH structures along the PRS are 

provided; 14 Nos. are under progress and 283 Nos. of recharging wells and check 

dams are proposed. 

e. Demarcation of flood plain zones and removal of encroachments: In the 

PRS for demarcation of flood plain zones and removal of encroachments drone 

surveys are proposed for which DPR is under preparation. 

F.       E-flow: It will be maintained in the rivers of Sarabanga, Thirumanimutharu, 

Vasista after completion of STPs. In the rivers of Cauvery, Bhavani and Tamiraparani  

E- flow is being maintained. 
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Annexure- 1 

INCREMENTAL PROGRESS OF STPs UNDER CONSTRUCTION 
 

Sl.No Location Capacity 
(MLD) 

% of Completion Incremental 
Progress % 

November 
2023 

December  
2023 

 CMWSSB     

1. Sholinganallur STP (Phase II) 54 
94.25 94.25 

- 

2. Perungudi STP Zone - V 
60 84.37 84.97 

0.60 

3. Perungudi TTUF 
10 89.50 89.50 

- 

4. 
CRRT, Langs Garden MSTP 

10 94.0 95.0 1 

 
DMA     

 
5. Ambur 16.71 95 97 2 

6. 
Vellore 50.0 91 91 - 

7. 

Rameshwaram 4.08 93 93 - 

8. 

Ponneri 6.52 75 78 3 

9. Pammal & Anagaputhur  
27.0 49 51 2 

10. 
Tindivanam 11.44 62 74 

 

12 

 CTP 
 

   

11 
Sriperumbudur TP 8.50 97 97 

- 

12 
Thiruporur TP 4.02 97 98 

- 
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INCREMENTAL PROGRESS OF FSTPs UNDER CONSTRUCTION 

 
 

Sl.No Location Capacity 
(MLD) 

% of Completion Incremental 
Progress % 

Nov 23 Dec 23 

 DMA     

1 Padmanabhapuram 0.02 75 75 - 

2 Aranthangi 0.02 97 97 - 

3 Coonoor 0.01 99 99 - 

4 Virudhachalam 0.04 99 99 - 

5 Gudalur 0.02 95 95 - 

6 Chengalpattu 0.02 97 97 - 

7 Walajapet 0.03 32 32 - 

8 Sivakasi 0.04 58 58 - 

9 Keelakarai 0.02 86 86 - 

10 Vaniyambadi 0.03 62 62 - 

11 Kuzhithurai 0.04 90 90 - 

CTP      

12 
Pennagaram TP 

0.015 95 95 - 

13 
Kaveripattinam TP 

0.015 95 95 - 

14 
Kurumbalur TP 

0.010 97 97 - 

15 

Pennadam TP 

0.010 100. 100 % Civil 

works 

completed 

- 
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Annexure-2 

 
INCREMENTAL PROGRESS OF MUNICIPAL SOLID WASTE MANAGEMENT-STATE 

(ULBs) 
 

Sl.  
No 

Details July 

2023 

August 

2023 

Sept 

2023 

Oct 

2023 

Nov 

2023 

Dec 

2023 

Incremental 

increase (%) 

(November 

2023 to 

December 

2023) 

1 MSW 
generation 
(TPD) 

15563 15508 15644 15641 15775 16632 5.15 

2 MSW 
treatment 
capacity 
(TPD) 

9769 9775 9311 9360 9423 9071 - 

3 MSW 
utilization 
(TPD) 

8178 8185 8531 8530 8643 8291 - 

 

                                                                     ******** 

 

 

 

 

 

 

 

 

 

 



1 

 *Monthly Progress Report in the NGT Matter* 

OA No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 
 

Month: DECEMBER 2023. 

Overall status of the State: 

I. Total Population:72.14 million 

Urban Population:34.95 million 

Rural Population:37.19 million 

II. a.Estimated Sewage Generation (MLD):  3938.29 MLD (State) 

b. Estimated Sewage Generation (MLD):  400.47 MLD (PRS) 

III. Details of Sewage Treatment Plant: 

S.No. Details of Sewage Treatment Plant State PRS 

1. 1 Existing No. of STPs and  

Treatment Capacity (in MLD) 

103 

2348.05 

17 

335.38 

2.  Existing No. of FSTP and Capacity (in MLD) 36 

0.999 
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0.06 

3 Sewage being treated through Alternate technology(MLD) 957 1.56 

3.  Total 3306.049 337.00 

4.  Under Construction STPs & FSTP (MLD)’ 267.17 - 

5.  Grand Total 3573.219 - 

6.  Gap in Treatment Capacity in MLD 365.071 63.47 

7.  Capacity Utilization of existing STPs& FSTPs 1093.429 165.11 

8.  No. of Operational STPs                103 17 

9.  No. of Complying STPs 103 17 

10.  No. of Non-complying STPs Nil Nil 

 

Details of each existing STPs in Tamil Nadu& PRS 

No. Location Existing 

STP 

Capacity 
(MLD) 

Capacity 

being 

utilized 
(MLD) 

Operational 

Status of STP 

Compliance 

Status of STP 

 CMWSSB     

I Cooum River 216.20 141.87   

1. Koyambedu STP Zone – III 34 32.32 Operational Complied 

2. Koyambedu STP Zone – III 60 49.07 Under Rehab - 

3. Koyambedu STP Zone – III 120 60.11 Operational Complied 

4. CRRT - Chetpet MSTP 1.0 0.37 Operational Complied 

5. 
CRRT- Nungambakkam 

MSTP 
1.2 0 

Non-operational- 

Due to flooding, 

repair work in 

progress 

- 

II Adyar River  181.60 119.08   

6 Nesapakkam STP Zone –IV 40 17.32 Operational Complied 

7 Nesapakkam STP Zone –

IV 

54 50.14 Operational Complied 
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8 Nesapakkam STP Zone -IV 50 41.68 Operational Complied 

9 
Nesapakkam TTUF 10 8.40 Operational Complied 

10 CRRT - Todd Hunter 

Nagar MSTP 
4 0.95 Operational Complied 

11 CRRT -Kotturpuram 

MSTPs 
0.6 0.59 Operational Complied 

12 Nesapakkam STP Zone –

IV 

 

23 0 
Non operational – 

Under study for 

Rehab 

- 

 Buckingham Canal 685 331.95   

13 Kodungaiyur STP Zone – 

II New 
120 95.13 Operational Complied 

14 Kodungaiyur STP Zone – I 120 87.39 Operational Complied 

15 Perungudi STP Zone - V 12 11.97 Operational Complied 

16 Perungudi STP Zone-V 54 53.99 Operational Complied 

17 Perungudi STP Zone-V 60 59.99 Operational Complied 

18 
Sholinganallur STP(phase 

I) 

18 17.98 Operational Complied 

19 Thiruvottriyur STP 31 5.50 Operational Complied 

20    
Kodungaiyur STP Zone I & II 

 

110 0 
Non- operational 

- Under Rehab 
- 

21 
Kodungaiyur STP Zone II  

80 
0 Non- 

Operational – 

Flow diverted to 

2 * 120 MLD 

- 

22 
Kodungaiyur STP Zone I  

80 
0 - 

 Total – 22 Nos. 1082.80 592.90   

DMA     

23 Coimbatore- Ukkadam 70.0 35.0 Operational Complied 

24 Coimbatore- Ondiputhur 60.0 3.00 Operational Complied 

25 Coimbatore- Nanjudapuram 40.0 10.00 Operational Complied  

26 
Coimbatore- 

Kuruchi&Kuniyamuthur 

30.53 - Under trial run Compiled 

27 Vellore  10.28 8.0 Operational Complied 

28 Dindigul 13.65 4.0 Operational Complied 

29 Avadi 36.0 8.00 Operational Complied 

30 Avadi 4.0 2.00 Operational Complied 

31 Madurai-1 125.0 24.0 Operational Complied 

32 Madurai-2 45.70 15.0 Operational Complied 

33 Thanjavur  28.05 14.00 Operational Complied 

34 Tiruppur 15.0 8.50 Operational Complied 

35 
Tiruppur(Expansion of existing 

STP) 
15.0 - Under trial run  Compiled 

36 
Tiruppur   

(Sarkarperiyapalayam) 

36.0 - Under trial run Compiled 
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37 
Tiruppur 

(Chinnandipalayam) 

20.0 - Under trial run Compiled 

38 Cuddalore 12.25 6.70 Operational Complied 

39 Kanchipuram 14.70 14.70 Operational Complied 

40 Maraimalai Nagar 2.20 2.20 Operational Complied 

41 Tiruvallur 6.20 5.50 Operational Complied 

42 Chidambaram 9.44 6.80 Operational Complied 

43 Thiruvannamalai 8.70 5.25 Operational Complied 

44 Viluppuram – Kakuppam 9.0 8.00 Operational Complied 

45 
Viluppuram -Erumanthangal 3.50 2.50 Operational Complied 

46 Arakkonam 11.04 4.0 Operational Complied 

47 Thirupathur 11.43 4.0 Operational Complied 

48 Bodinayakkanur 12.08 4.20 Operational Complied 

49 Chinnamanur 3.99 3.72 Operational Complied 

50 Periyakulam 5.47 4.0 Operational Complied 

51 Ramanathpuram 7.0 6.50 Operational Complied 

52 Rasipuram 6.96 3.50 Operational Complied 

53 Theni-Allinagaram 12.05 9.50 Operational Complied 

54 Sivagangai 4.92 3.50 Operational Complied 

55 Dharmapuri 4.86 3.90 Operational Complied 

56 Karur 15.0 6.50 Operational Complied 

57 Krishnagiri 12.34 8.0 Operational Complied 

58 Namakkal 7.0 6.20 Operational Complied 

59 Nagapattinam  STP-1 9.63 5.10 Operational Complied 

60 Nagapattinam  STP-2 2.69 1.10 Operational Complied 

61 
Tiruvarur 6.92 4.10 Operational Complied 

  62 Ariyalur 4.16 2.10 Operational Complied 

  63 Pudukkottai 10.62 8.50 Operational Complied 

64 Perambalur 4.20 3.60 Operational Complied 

65 Udhagamandalam 5.0 4.0 Operational Complied 

66 Udumalaipet 7.81 4.85 Operational Complied 

67 Virudhunagar 7.65 3.80 Operational Complied 

68 Tambaram 30.0 14.0 Operational Compiled 

69 Tuticorin  28.0 9.0 Operational Compiled 

70 Thiruchendur 3.90 2.0 Operational Complied 

 71 Ulunderpettai 3.15 0.67 
Under trial run Compiled 
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72 Pollachi 11.25 2.90 
Under trial run Compiled 

73 Sattur 4.65 1.50 
Under trial run Compiled 

74 Karaikudi 16.0 0.50 
Under trial run Compiled 

75 Nagercoil 17.66 - 
Under trial run Compiled 

76 Rajapalayam 21.85 - 
Under trial run Compiled 

77 PRS -Tiruchirappalli 58.0 58.0 Operational Complied 

78 Tiruchirappalli – STP 2 37.0 - Under trial run Compiled 

79 Salem - Vellakuttai STP 13.0 12.0 Operational Complied 

80 Salem - Anaimedu STP 6.0 5.0 Operational Complied 

81 Salem - Mankuttai STP 35.0 29.0 Operational Complied 

82 Salem - Vandipettai STP 44.0 1.0 Operational Complied 

83 
Tirunelveli 24.20 10.50 Operational Complied 

84 Erode 50.55 25.0 Operational Complied 

85 Mettur STP-1 0.82 0.354 Operational Complied 

 86 
Mettur STP-2 

0.92 0.314 
Operational Complied 

87 
Mettur STP-3 5.45 2.834 Operational Complied 

88 
Kumbakonam 17.0 13.50 Operational Complied 

89 
Mayiladuthurai 5.85 5.85 Operational Complied 

90 
Sathiyamanagalam 

4.08 1.0 
Operational Complied 

91 Mettupalayam 8.65 0.70 Operational Complied 

 Total - 69 Nos. 1235.0 483.44   

 CTP     

92 Mamallapuram TP 2.34 2.34 Operational Complied 

93 Orathanadu TP 2.30 1.60 Operational Complied 

94 Palanichettypatti TP 2.80 2.80 Operational Complied 

 95 Thirumazisai TP 3.0 1.80 Operational Complied 

96 Velankanni TP 
 

2.33 1.10 Operational Complied 

 97 Manachanallur TP 
 

6.41 

 

1.85 

 

Operational 

 

Complied 

 
98 S. kannanur TP 

99 Vallam TP 
2.35 2.35 

Operational Complied 
 

100 Perundurai TP 
3.14 0.35 

Operational Complied 
 

  101 Melachokanathapuram TP 
2.0 1.90 

 

Operational 
Partially 

Compiled 

102 Cheranmahadevi 
1.97 0.0 

Operational Partially 

Compiled 

 103 Petthamadai 
1.61 0.0 

Operational Partially 

Compiled 

 Total (12 Nos) 30.25 16.09 
 

Grand Total (103 Nos.) 
2348.05 1092.43 
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Details of existing FSTPs in Tamil Nadu 

S.No. Location Existing STP 

Capacity MLD 

Capacity Being 

Utilized MLD 

Operational 

Status of STP 

Compliance Status 

of STP 

 DMA     

1 Kangeyam 0.02 0.02 Operation Complied 

2 Kovilpatti 0.04 0.04 Operation Complied 

3 Tirumangalam 0.04 0.04 Operation Complied 

4 Dharapuram 0.03 0.03 Operation Complied 

5 Sengottai 0.02 0.02 Operation Complied 

6 Thuraiyur 0.02 0.02 Operation Complied 

7 Vickramasingapuram 0.03 0.03 Operation Complied 

8 Edappadi 0.03 0.03 Operation Complied 

9 Kadayanallur 0.04 0.04 Operation Complied 

10 Pattukottai 0.03 0.03 Operation Complied 

11 Tiruchengode 0.04 0.04 Operation Complied 

12 Melur 0.02 0.02 Operation Complied 

13 Ambasamuduram 0.03 0.03 Operation Complied 

14 Mannargudi 0.03 0.03 Operation Complied 

15 Aruppukottai 0.04 0.04 Operation Complied 

16  Sankarankoil 0.03 0.03  Operation Complied 

17  Vandavasi 0.02 0.02 Operation Complied 

18 Gudiyatham 0.03 0.03 Operation Complied 

19 Tenkasi 0.04 0.04 Operation Complied 

20 Paramakudi 0.04 0.04 Operation Complied 

21 Srivilliputhur 0.03 0.03 Operation Complied 

22 Cumbum 0.04 0.04 Operation Complied 

23 Koothanallur 0.02 0.02 Operation Complied 

24 Thiruthuraipoondi 0.01 0.01 Operation Complied 

25 Puliangudi 0.04 0.04 Operation Complied 

26 Kulithalai 0.02 0.02 Operation Complied 

27 Attur 0.04 0.04 Operation Complied 

28 Sirkali 0.02 0.02 Operation Complied 

29 Vedaranyam 0.02 0.02 Operation Complied 
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30. Jayakondan 0.02 0.02 Operation Complied 

 Total  30 FSTPs 0.88 0.88   

 CTP     

31. Karunguzhi 0.024 0.024 Operation Complied 

32. Periyanaikanpalayam 0.03 0.030 Operation Complied 

33. Chengam TP 0.020 0.020 Operation Complied 

34. Alangayam TP 0.015 0.015 Operation Complied 

35. Mudukulathur 0.015 0.015 Operation Complied 

36.  Jalakandapuram 0.015 0.015 Operation Complied 

 
Total  (6 Nos) 

 

0.119 

 

0.119 

  

 
Grand Total (36 Nos) 

 

0.999 

 

0.999 

  

 

Details of under construction STPs in Tamil Nadu 

S.No. Location 
Capacity of the 

plant (MLD) 

Physical 

Progress 

in % 

Status of 

I&D or 

House 

sewer 

connection 

Completion Timeline 

CMWSSB     

1 SholinganallurSTP(Phase II) 
54 94.25 

 April 2024 

(36 +18) 18 MLD trial run 

under progress 

2 PerungudiSTP Zone - V 60 84.97  August 2024 

3 Perungudi TTUF 10 89.50  August 2024 

 
 

4 

 

CRRT, Langs Garden MSTP 

 
 

10 

 
 

95.0 

 Trial run under progress 

March 2024 

Total (4 Nos.) 134    

DMA     

5 Ambur 16.71 97  Jan-24 

6 Vellore 50.0 91  March- 24 

7 Rameshwaram 4.08 93  March  -24 

8 Ponneri 6.52 78  May - 24 

9 Pammal&Anagaputhur 
27.0 

51  March -24 

10 Tindivanam 11.44 74  May-24 

11 Villupuram Added Area 4.56 

Due to public objection this work has not been started. 

Alternat private land identified. Exchange of land with 

private land owners process in progress by RDO. 

Total (7 Nos) 120.31    
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CTP 
  

  

12 
Sriperumbudur TP 8.50 97 5695/6000 31.01.2024 

13 
Thiruporur TP 4.02 98 4479/4479 29.02.2024 

 
Total  (2Nos) 12.52    

 Grand Total (13Nos) 266.83    

 

Details of under construction FSTPs in Tamil Nadu 

Sl.No. Location Capacity of the plant 

(MLD) 

Physical 

Progress in % 

Completion Timeline 

 DMA    

1 Padmanabhapuram 0.02 75 Tender cancelled& 

retender to be called 

2 Aranthangi 0.02 97 Jan - 2024 

3 Coonoor 0.01 99 Jan - 2024 

4 Virudhachalam 0.04 99 Jan - 2024 

5 Gudalur 0.02 95 Jan - 2024 

6 Chengalpattu 0.02 97 Jan - 2024 

7 Walajapet 0.03 32 Tender cancelled& 

retender to be called 

8 Keelakarai 0.02 86 Jan - 2024 

     9 Kuzhithurai 0.04 90 Jan - 2024 

10 Sivakasi 0.04 58 March - 2024 

11 Vaniyambadi 0.03 62 March - 2024 

 Total 11 0.29   

CTP     

12 Pennagaram TP 
0.015 95 31.01.2024 

13 Kaveripattinam TP 
0.015 95 31.01.2024 

14 Kurumbalur TP 
0.010 97 31.01.2024 

15 Pennadam TP 
0.010 100 % Civil 

workscompleted.. 
31.01.2024 

 Total (4 Nos) 
0.05   

 Grand Total (15Nos) 0.34   

 

Details of Proposed STPs in the State & PRS 

S. 

No 
Name of the Project 

No 

of 

STPs 

STP 

Capacity 

(in 

MLD) 

DPR status 

 DMA    

1 

Coimbatore 

(3 added area) 1 9.95 Bids to be invited.Awaiting for bank NoC 

2 Hosur -1 

Hosur – 2 

 

 

2 32.65 Tender to be called 3. Hosur -2 

4. Tiruchirapalli 1 100 

Tender received on 22.11.2203 and under 

technical evaluation. 

5. Tirunelveli 1 58 
Awaiting for bank NoC.  

Tender to be called for. 



8 

6 Karur 1 18.45 DPR under appraisal. 

7 Mannargudi 1 10.05 DPR under appraisal. 

8 Arupukottai 1 13.24 DPR under appraisal. 

9 Maraimalai Nagar - 1 

2 15.92 DPR under appraisal. 10 Maraimalai Nagar - 2 

11 Chengalpattu 1 11.35 DPR under appraisal. 

12 Palani 1 12.88 DPR under appraisal. 

13 
Poonamalae, 

Thiruverkadu&Mangadu 1 80.91 
DPR under appraisal. 

14 Cuddalore 1 12.59 Tender called 

15 Dindigul -1 
2 17.80 

Tender called 

DPR under appraisal. 
16 Dindigul- 2 

17 Kancheepuram 1 30.00 Tender called 

18 Thiruvannamalai 1 13.40 Tender called 

DPR under appraisal. 19 Pudukottai 1 10.80 
Tender called 

 20 Namakkal 1 11.23 Tender called 

DPR under appraisal. 21. Dharmapuri 1 5.21 Tender called 

 
  Total 21 464.43   

 
 

   CTP  Status of Project Remarks 

22 Sirugamani TP  DPR Stage 

DPR is under preparation by 

WAPCOS / PWD. 

23 Mohanur TP  DPR Stage 

24 Velur TP  DPR Stage 

25 Bhavani sagar TP  DPR Stage 

26 Sirumugai TP  DPR Stage 

27 Madathukulam TP  DPR Stage 

28 Omalur TP  DPR Stage 

29 Poolampatty TP  DPR Stage 

30 Kuthalam TP  DPR Stage 

31 Thirukattupalli TP   DPR Stage 

32 Thiruvaiyaru TP  DPR Stage 

33 PethanaickenpalayamTP 
 

DPR Completed  

 

 

Tamil Nadu Water Investment 

Company (M/s TWIC has 

been appointed as consultant 

for preparation of DPR. 

DPR submitted on   

15.02.2022 by TWIC. DPR 

under scrutiny. 

 

 34 Yethapur TP  DPR Completed 

35 Belur TP  DPR Completed 

36 Srivaikundam TP  DPR Completed 

37 Authoor TP  DPR Completed 

38 Eral TP  DPR Completed 

39 Alwarthirunagari TP 
 

DPR Completed 

40 Then Thiruperai TP 
 

DPR Completed 

41 Arumuganeri TP  DPR Completed 

42 Mukkudal TP  DPR Completed The State High Powered 

Committee meeting held on 

26.02.2022 has approved to 

establish Decentralised STP & 

DEWATS method. 

Administrative sanction issued 

on 21.03.2022 and works are 

in various stages. 

43 Gopalasamudram TP 
 

DPR Completed 

44 Kallidaikurichi TP 
 

DPR Completed 

45 Veeravanallur TP  DPR Completed 

46 Mela Seval TP  DPR Completed 

47 
Naranammalpuram TP  

DPR Completed 

 Total (26 Nos)    

 Grand Total 47Nos    
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Details of Proposed FSTPs in Tamil Nadu 

Sl.No. Location Capacity of the plant 

(MLD) 

Physical 

Progress in % 

Completion Timeline 

 DMA    
1 Colachel 0.04 - Work is to be Commissioned 
2 Manaparai 0.02 - Work is to be Commissioned 

3 Nellikuppam 0.02 -  

4 Panruti 0.03 - 

5 Usilampatti 0.02 - Administrative Sanction issued 

 Total (5) 0.13   
 

IV. Details of Industrial Pollution-TNPCB 
 

Sl. No. Details of Industries State PRS 

1. No. of industries in the State: 49,524 7,381 

2. No. of water polluting industries in the State: 11,538 1,770 

3. Quantity of effluent generated from the 

industries in MLD: 

2,835.7  452.7 

4. Quantity of Hazardous Sludge generated 

from the Industries. 

9,64,810 T/A  -  

5. No. of industrial units having ETPs: 11,538 1,770 

6. No. of industrial units connected toCETP: 1,497 Nil 

7. No. and total capacity of ETPs (details of 

existing/ under construction / proposed)  

- - 

8. Compliance status of the ETPs: 11,538 Industrial units provided Zero liquid 

discharge system and there is no discharge into 

the water bodies. 

9. Number and total capacity of CETPs 

(details of existing/ under construction / 

proposed)  

Existing – 36 

Nos. (99 MLD). 

35 CETPs in 

operation:1 No is 

closed. 

Proposed – 10 Nos.,  

 

Capacity 41 MLD. 
 

Under Construction 

1 CETP at Kanchipuram (Member Units 76 Nos.)-

3650 KLD capacity. To be commissioned early. 

10. Status of compliance and operation of theCETPs Details furnished below  

 

Status of compliance and operation of the CETPs in the State-TNPCB 

Sl. 

No. 

Location No. of 

CETPs 

No. of 

industrial units 

connected to 

CETP. 

Restricted  

Quantity for  

CETPs  

(KLD) 

Status of 

CETPs 

Compliance 

Status TNPCB 

Norms. 

1 

Talco Trichy 

Tannery CETP-

Trichy 

1 5 201.4 Operation Complied 
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2 

Talco 

DindigulTanners 

Enviro Control  

CETP-Dindigul 

1 49 1517 Operation Complied 

3 

PerunduraiLeather  

Eco – Security 

CETP -Perundurai 
1 14 1000 

Operation Complied 

4 

AmburTannery 

CETP-Thuthipet 

Sector-Ambur 
1 49 1150 

Operation Complied 

5 Ambur Tannery 

CETP-Maligaithope 

Sector - Ambur 
1 17 330 

Operation Complied 

6 Talco Peranambut 

Tannery CETP - 

Vellore 
1 36 600 

Operation Complied 

7 VanitechLtd - CETP 

Vaniyambadi 1 133 2000 
Operation Complied 

8 RanipetTannery 

CETP - Ranipet 1 82 3600 
Operation Complied 

9 RanipetSIDCO 

Finished Leather  

CETP -Ranipet 
1 79 1875 

Operation Complied 

10 SIPCOT & SIDCO 

Phase 11 

Entrepreneur 

Finished Leather  

CETP - Ranipet 

1 20 700 
Operation Complied 

11 Vishram Tanners 

Enviro Control 

systems Pvt Ltd  

CETP – Visharam - 

Ranipet 

1 36 669 
Operation Complied 

12 Madhavaram 

Leather CETP - 

Madhavaram 
1 14 400 

Operation Complied 

13 Pallavaram 

Tanners CETP - 

Pallavaram 
1 119 3000 Operation 

Complied 

14 Madurai Electro 

platers CETP - 

Sivagangai 

1 48 49.6 Operation 
Not Complied

2 

15 Ambattur Electro 

Platers CETP 

Ambattur 

1 211 200 Operation 
Complied 

16 Eastern CETP  

- Tiruppur 
1 75 4500 

Operation Complied 

17 PND Textille CETP 

-Tiruppur 1 6 2000 
Operation Complied 

18 AngaripalayamCET

P–Tiruppur 

 

 

 

 

 

1 29 9000 
Operation Complied 

19 Kunnagalpalayam

CETP- Tiruppur 1 12 
2585 

 
Operation Complied 

20 Murugampalayam

CETP-Tiruppur 
1 18 7177 Operation Complied 
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21 Andi palayam 

CETP- Tiruppur 
1 60 1911 Operation Complied 

22 Kasi 

palayamCETP- 

Tiruppur 

1 28 3520 Operation Complied 

23 
Mannarai   CETP- 

Tiruppur 
1 69 3748 Operation Complied 

24 
VeerapandiCETP- 

Tiruppur 
1 4 10758 Operation Complied 

25 
Park CETP - 

Tiruppur 
1 17 2250 Operation Complied 

26 
ArulpuramCETP- 

Tiruppur 
1 23 4950 Operation Complied 

27 
SripulavapattiCET

P- Tiruppur 
1 12 4500 Operation Complied 

28 
Kalli kaduCETP- 

Tiruppur 
1 8 2700 Operation Complied 

29 
VelluvapalayamC

ETP- Tiruppur 1 15 195 Operation Complied 

30 

 

Mangalam CETP- 

Tiruppur 
1 15 2485 Operation Complied 

31 
KaraipudurCETP- 

Tiruppur 
1 19 2681 Operation Complied 

32 
RayapuramCETP- 

Tiruppur 
1 25 4950 Operation Complied 

33 
ChinnakariCETP- 

Tiruppur 
1 9 6561 Operation Complied 

34 

Textile Sector 

CETP- SIPCOT 

Perundurai 
1 14 2681 

Operation Complied 

35 
Textile 

Association CETP 

-Kanchipuram 

1 62 1500 
Not in 

operation 

Not Complied 

(Closed) 

36 
Hotel Association 

CETP- Kodaikanal 1 40 850 Operation 
Complied 

Total 36 1472 98794  
 

 

 

Note: 

1. The CETP, Kanchipuramwasclosed by the TNPCB and the power supply was 

disconnected on 01.07.2019, as the CETPhasnot implemented ZLD.The member units were 

also closed and power supplies disconnected. Hence, the member units are not in operation. 

As the CETP, Kanchipuram is closed, consent to Establishment order has been issued by the 

TNPCB for an another CETP for establishment(M/S Peraringnar Anna Handloom Silk Park 

Ltd, Kanchipuram) and the works are under progress. 

2. Closure directions issued to Madurai Electroplaters CETP for not providing OCEMS. The 

CETP obtained stay orderfrom the Hon’ble High Court of Madras (Madurai Bench) and the 

CETP is in operation. 
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Details of CETP Under Construction in the State 
 

Sl. 

No. 

     Location              Name of CETPs CETP 

Capacity 

(MLD) 

        Status  

1. Kanchipuram M/S Peraringnar Anna Handloom Silk Park 

Ltd, Kanchipuram. 

3.650 Under 

construction. To 

be commissioned 

early. 

 

Note : 76 Member units are under construction. 

 

Details of CETPs Proposed in the State 
 

Sl. 

No. 

     Location              Name of CETPs 
 

CETP 

Capacity 

(MLD) 

        Status  

 

 

1. 

 

 

 

Perundurai 

 

 

Kadayampatti CETP Private Limited, 

Bhavani,Perundurai Taluk, Erode District 

 

 

6.25 

The proposal has 

been approved by 

Ministry of 

Textiles vide 

O.M dated: 

14.09.2016. Fund 

is awaited. 

2. Perundurai Sree Bhavani Dyeing Cluster 

Development Limited, Perundurai Taluk, 

Erode District. 

4 1.The Secretary, 

Ministry of 

Textiles, GOI, 

New Delhi 

addressed vide 

letter No. 

16.06.2021 to the 

Chief Secretary, 

Government of 

Tamil Nadu 

wherein it has been 

stated that the 

funding pattern to 

the CETPs is under 

revision for next 

five years. 

2.No member 

unitis in operation 

without ZLD 

system; Other 

member units are 

proposed industries 

only, ie. Green 

sites only 

3. GOI share is 

awaited. 

 

3. Perundurai Kadayampatti Common Reject 

Management Systems Private Limited 

(CRMS),   Perundurai Taluk, Erode 

District 

1.75 

4. Erode Gangapuram CETP Private Limited,                                 

Erode Taluk  & District 

4.5 

5. Erode Villarasampatti CETP Private Limited, 

Erode Taluk & District 

4.5 

6. Erode M/s.SuriyampalayamCETP Private 

Limited, Erode 

4.2 

7. Erode M/s. Green Kalingarayan CETP Private 

Limited,Erode 

5.8 

8. Erode M/s. Erode CETP Private Limited 

(CRMS), Erode. 

2.0 

9 Kumarapalayam M/s. Kumarapalayam Green Cauvery 

Dyeing Cluster,Kumarapalayam 

5.0 

 

10 

 

Kumarapalayam 

 

M/s. Green Environmental Association, 

Pallipalayam&Kumarapalayam,Namaka

l dist. 

 

3.0 

TOTAL - 10 CETPs 41  
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V.Solid Waste Management: 

No Solid Waste Management State PRS 

1. Total number of Urban Local Bodies  649 48 

2. Current Municipal Solid Waste Generation (TPD) ULB- 16,632 TPD. 

Note: The MSW ofRLB is 

furnished separately in the 

dossier below. 

ULB- 

1786.8 

3. a.  Number of facilities 

 

b.  Installed capacity –TPD 

 

c. Utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to 

Energy (Tonnage and Power Output), Compost Plants 

(Windrow, Vermi, decentralized pit composting), bio-

methanation, MRF,etc 

3791 (DMA-2124+CTP- 

1219+ GCC-448) 

10118 (DMA-6602+CTP-

1448+GCC – 2068) 

8166(DMA-5822 +CTP- 

1448+GCC-896) 

449 

 

1497 

 

 

 

1302 

 

4. Action plan to bridge gap between Installed Capacity 

and Current Utilization of processing facilities (if Gap > 

20%) 

1. It is proposed to increase thesegregation, 

collection and treatment of MSWs. 

2. The non-bio-gradable waste such as plastic 

wastes, etc. will be segregated and disposed 

scientifically. 

3.Continuous awareness being created for 

source segregation and fixing target to 

achieve goal and periodically reviewed. 

5. No. and capacity of C&D waste processing plants in 

TPD (existing, proposed and under construction) 

Proposed– 8 Nos. of 775 

TPD. 

1 No.& 50 TPD. 

6. Total No. of wards (ULBs) 

No. of wards having door to door collection service,  

No. of wards practicing segregation at source  

12,999 

12,518 

11,428 

1182 

1161 

1051 

7 Details of MSW treatment facilities proposed and under 

construction (No., capacity, and technology) 

Proposed-41 Nos. (DMA-

18 , CTP – 15, GCC – 8 ). 

Capacity :2230 TPD 

(DMA-2230 TPD ) 

6 No. 

645 TPD 

 

Under Construction- 

126 Nos. (DMA-120+ 

CTP- 0 +GCC-6),   

Capacity 

1402TPD.(DMA- 892 

+GCC 520) 

6 incinerator plants of 35 

TPD & 9 pyrolysis 

plants of 0.9 TPD are 

completed and are in 

trial run. 

 

31Nos, 

273 TPD 
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(Technology: Windrow composting, 

Vermicomposing, Bio-gas production, 

Incineration, Pyrolysis, Micro 

compositing, Organic Compositing, 

Resource Recovery) 
 

8. No. and area (in acres) of uncontrolled garbage 

dumpsites and Sanitary Landfills. 

Uncontrolled garbage dumpsite - Nil.  

Sanitary land fill – Nil  

Bio-mining : 

Total quantity of Legacy waste generated 

2,02,75,704 Cum. 

Total quantity of Legacy Waste biomined 

up to the month of December 2023 is 

1,01,99,277 Cum. 

Note: 140 ULBs, have achieved 100% 

biomining. 

9. No. and area (in acres) of legacy waste within 1km 

buffer of both side of the rivers 
Nil  

10. No. of drains falling into rivers and No. of drains 

having floating racks/screens installed to prevent 

solid waste from falling into the rivers 

29 MSW drains fall into water bodies. 

Action are being takenby Local Bodies 

concerned to plug the drains. 

 

Rural Development and Panchayat Raj (RD & PR) 

No. Solid Waste Management State PRS 

1. Current Municipal Solid Waste Generation  TPD 1272 8.30 

2. 
 

Number of Village Panchayats 
 

12525 

 

31 

3. 
 

Details of MSW treatment facilities proposed(Nos) 
 

287 

 

1 

 

Status of ULB wise Management of Solid Waste-DMA, CTP& Greater 

Chennai Corporation (GCC) 
ULBs Total MSW 

generation 

(TPD) 

Total MSW 

processed 
(TPD) 

Existing  

MSW Facilities  

Utilization 

Capacity of 

MSW facilities 
(TPD) 

ProposedMSWFacilities& 

Completion timeline 

DMA 7518 6602 Windrow/Vermi 

composting, 

Biogas 

generation 

5822 

 

155Nos. of MSW treatment 

facilities are under 

construction& 41 Nos.  of 

facilities are proposed. 

CTP 1805 1573  Pyrolysis, bio-

composting. 

1573  Incinerators & Pyrolysis are 

under progress for processing 

non-recyclable dry waste on 

cluster basis. 

GCC 7309 896 Windrow/Vermi 

composting, Bio-

gasgeneration 

896 6 Nos. of MSW treatment 

facilities are under construction. 

 

Total 

 

16632 

 

9071 

  

8291 
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VI.Bio-medical Waste Management (BWM): 

S.No BWM State PRS 

1. Total Bio-medical 

generation (TPD) 

a) Authorizedquantity :104.85 T/Day. 

b)Average generation : 49.72 T/day. 

Authorized quantity: 11.631 

T/Day 

2. No. of Hospitals 

and Health Care 

Facilities: 

 

29,680 

 

6381 

3. Status of Treatment 

Facility/ 

CBMWTF:  

Total -14 Nos.  

12- Facilities under operation, 2-Facilities - Issued Closure order by 

TNPCB for non- compliance. 

1 Nos Commonfacilities (CBMWTFs) is under establishment in 

Tiruppur Districts. 

 

VII. Hazardous Waste Management (HWM) 

S.No Hazardous Waste 

Management 

Tamil Nadu State 

1. Total Hazardous Waste 

generation 

Total             : 9.64810 lakhs T/A 

Recylable:1.2081 lakhs T/A 

Utilizable      : 7.30 lakhs T/A 

Land fillable : 0.90 lakhs T/A 

Incinerable    : 0.24 lakhs T/A 

2. No. of Industries 

generating HW 

4,199 units 

3. Treatment Capacity of 

all TSDFs 

2  Nos. of M/s Tamil Nadu Waste Management Limited  

(TNWML) Facility : 

1. a.TSDF Gummidipoondi : Permitted land fillable hazardous 

waste in SLF- 1,00,000 T/A Permitted for Incineration of 

hazardous waste with incinerator of capacity-1.5 T/Hr. 

2. b.TSDF Viruthunagar : Permitted land fillable hazardous waste 

in SLF-2,40,000 T/A  

4. Average Quantity of 

Hazardous waste 

reaching the TSDFs and 

treated 

 

Land fillable hazardous waste- 90,296 T/A 

Incinerable hazardous waste- 7312 T/A      
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5. 

 

Details of on-going or 

proposed TSDF 

 

 

A common TSDF is proposed by TNWML (Unit-3) at 

Balethottam village, Pochampalli Taluk, Krishnagiri District for 

which CTE is granted under Water & Air Acts for direct 

landfillable Hazardous waste -83 TPD & treated landfillable 

hazardous waste -166 TPD. 
 

 

 

VIII. Plastic Waste Management 

Plastic Waste 

Management 

STATE PRS 

Total Plastic Waste 

generation (TPD) 

1124 109.2 

 

Treatment/ Measures 

adopted for reduction or 

management of plastic 

waste 

Recyclable/ Saleable plastics are sold to authorized vendors. Non-saleable 

plastics are sent to cement factories for co-incineration and also used as a 

component for laying roads. Incinerators & pyrolysis plants are under 

progress for processing non-recyclable dry waste in cluster basis. 

A plastic Shredding unit is available at each district under Solid Waste 

Management Scheme. 

All the ULBs are enforcing source segregation of wastes and the saleable 

fraction of plastic wastes are sold to recyclers and remuneration is paid 

back to sanitary workers. Apart from that, a total quantity of 1110 MT of 

single use plastics had been seized and a penalty of Rs.5.48 crore has been 

leviedby local bodies. The seized plastics are stored at Resource Recovery 

Centers (RRC) and disposed to Cement industries.The Government of 

Tamil Nadu has banned the single use plastics. The Government of Tamil 

Nadu has issued orders videG.O(MS)No:116 Environment Climate 

Change and Forests Department, to use cloth bags instead of plastic carry 

bags. 

 

IX. Details of Alternate Treatment Technology being adopted by the State/UT: Nil 

X.    Identification of polluting sources including drains contributing to river pollution and action as per 

NGT order on in-situ treatment:    

Total out falls in Six Polluted River Stretches 

 

Sl.No. Name of the river 
Total No of Out 

falls. 
Remarks 

1 Sarabanga 28  28 Nos. of STPs / FSTPs are 

under construction.  

 2 Vasista 5 
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3 Cauvery 39  To bridge the gap 52 Nos. of 

STPs / FSTPs proposals are 

evolved by local bodies. 

 

 At Cooum and Adyar PRS, 

outfalls are being closed by 

local bodies. 

4 Thirumanimutharu 7 

5 Bhavani 40 

6 Tamirabarani 20 

 Grand Total 139 

 

X. Details of Nodal Officer appointed by Chief Secretary in the State/UT: Nodal officers have been 

nominated vide G.O.Ms No.64 Environment and Forests (EC.2) Department dated 03.10.2020 by the 

Government of Tamil Nadu. 

XI. Details of meetings carried under the Chairmanship Chief of Secretary in the State: Environment 

Monitoring Cell meeting has been conducted by the Additional Chief Secretary to Government of Tamil 

Nadu, Environment and Forest Department, on 23.12.2020.The Additional Chief Secretary, 

Environment, Climate Change and Forests Department, Government of Tamil Nadu has reviewed the 

progress of Action Plans on 18.11.2021. TheChief Secretary to Government of Tamil Nadu has 

reviewed the progress on 20.04.2022. The Additional Chief Secretary, Municipal Administration & 

Water Supply Department, Government of Tamil Nadu has reviewed the progress of Action Plans on 

22.06.2023. The implementation of River Rejuvenation works at Greater Chennai Corporation to 

rejuvenate Cooum, Adyar and Buckingham Canal are being reviewed by the Chief Secretary to 

Government every month. 

XII. Latest water quality of polluted river, its tributaries, drains with flow details and ground water 

quality in the catchment of polluted river 

Water quality of the polluted river stretches for the month ofDecember 2023 

Sl.No. Name of the River No of Monitoring 

Locations 

BOD mg/L (Maximum 

level) 

1 Sarabanga 1 120 

2 Thirumanimutharu 1 12 

3 Vasista 1 8 

4 Cauvery 19 2.8 

5 Bhavani 7 2.6 

6 Thamirabarani 12 3.0 

7. Amaravathi 3 2.7 

8. Palar 1 1 

9. Cooum 5 23 

10. Adyar 5 6 

 

Source: TNPCB 

Ground water quality in the catchment of polluted rivers-WRD 
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Name of the River Ground water quality 

Sarabanga The State Ground and Surface Water Resources Data Centre (SG&SWRDC) has 

provided monitoring wells for observation of ground water quality in Danishpet, 

Omalur, Idaipadi, Thevur and Tharamangalam areas. The Total Dissolved 

Solids(TDS) of this stretch is found to be vary between 276mg/L to 946 mg/L. 

range of moderate quality. 

Thirumanimutharu The SG&SWRDC provided monitoring wells in Salem, Attayampatti and 

Palapatti areas. The TDS in this stretch vary between 255 mg/Lto 1636 mg/L. 

Vasista The SG&SWRDC is having monitoring wells in Papanaickenpatti, Yethapur, 

Athur and Thalaivasal. The TDS valuesare between 365 mg/L to 2228 mg/L 

Cauvery The SG&SWRDC is having ground water quality data for the areas of 

Dharmapuri, Mettur, Bhavani, Salem, Paramathivelur, Kumarapalayam, Karur, 

Erode, Musiri, Trichy, Kulithalai, Kumbakonam and Mayiladuthurai and in 

Dharmapuri the TDS vary between 382 mg/L to 1715 mg/L, at Salem the water 

quality vary between 254to 2057 mg/L, at Namakkal the TDS exceed even 353 

to 4047 mg/L. At Thanjavur and Cuddalore in most of the locations the water 

quality is found to vary between good and moderate and at few places 

viz.Nagapanur, Chidambaram and Tiruvamur villages of CuddaloreDistrict the 

TDS  isfound to be more than 2000 mg/L in. 

Bhavani The general distribution of ground water quality varies between Good to 

moderate level. 

Thamirabarani The collected water quality data of Cheranmadevi, Thiruvidaimaruthur, 

Ambasamudram, Thirunelveli, Palayamkottai, and Ariyanaygipuram showed 

good, poor and moderate quality based on TDS. 

XIII. Ground water regulation-WRD 

Name of the River Ground water regulation 

Sarabanga 
 

For effective management of Ground Water, 683 packaged drinking water 

firms operated illegally have been closed as per Honorable Madras High 

Court order passed under WP No.16299 / 2018.   

 

A Comprehensive Groundwater (Management and Development) Act, to 

regulate and manage the extraction of Groundwater is under active 

consideration of the Government of Tamil Nadu.The draft act has been 

approved by the high-level technical committee headed by the Chief 

Secretary. In Thamirabarani basin area 9 illegally operating firms have been 

sealed and closed. 

Thirumanimutharu 

Vasista 

Cauvery 

Bhavani 

Thamirabarani 

XV.Good irrigation practices being adopted by the State-WRD: 

Name of the    

River 

Good irrigation practices being adopted by the State 

Sarabanga Awareness meetings are conducted under TNIAMP, ADB & State Funds. In 
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Thirumanimutharu some parts of the reach DRIP irrigation is practiced. 

Vasista 

Cauvery 

Bhavani 

Thamirabarani Village level awareness campaigns are conducted periodically by PWD officials 

to adopt the crop rotation for good irrigation practices. Rehabilitation and 

modernization of Tanks, Anicuts and Supply channels are being carried out in 

TNIAMP projects per GO Ms No: 140 PW (WR 1) Dept Dt: 21.06.2017 for an 

amount of Rs.107.09crores.Kudimaramath woks as per G.O 

(Ms).No.98PW(W1)Dept/Dt: 22.04.2020 for an amount of Rs. 16.365 Crores is 

carried out in Tirunelveli and Thoothukudi Districts. 

XVI. Rain Water Harvesting Structures -WRD 
 

Name of the River Existing 

Structures 

(Nos) 

Ongoing Works 

(Nos) 

Proposed Works 

(Nos) 

Sarabanga 5 2 10-Recharge Wells 

Thirumanimutharu 6 -- 14-Recharge Wells 

Vasista 16 -- -- 

Cauvery 44 10 29 

Bhavani 45 - 

 

-- 

Thamirabarani 9 2 Total – 230Nos. 

Barrages 3 Nos.–Rs.230 Crores.  

Artificial Recharge well 221 Nos, 

Recharge shaft 4 Nos. -Rs. 88.496Crores. 

 Total 125 14 283 

 

XVII. Demarcation of Flood plain and removal of illegal encroachments - WRD: 

Name of the 

River 

Demarcation of Floodplain and removal of illegal 

encroachments 

Sarabanga Drone Survey completed by WAPCOS. The identification of flood plain 

zones is in process. Bio Diversity and afforestation will be carried out by 

NadanthaiVaazhi Cauvery Project. The DPR - Phase – I NadanthaiVaazhi 

Cauvery Projectwas submitted to NCRDfor funding by March 2023 

Encroachment if any identified during the survey will be evicted and other 

management works will be completed afterrehabilitation and resettlement. 

 

Vasista No Flood plains zones/encroachment have been identified. No 

Encroachment has also been identified in the stretch. In case of any 

encroachment reported in the future by Revenue department, action will be 

taken for immediate eviction  

Thirumanimutharu

&Cauvery 

The identification of flood plain zones is in progress. Bio Diversity 

and afforestation will be carried out by NadanthaiVaazhi Cauvery Project. 

The DPR - Phase – I completed by WAPCOS and submitted to NCRD 
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through EPTRI. The NCRD has accorded approval and given 

recommendations. The replies to NCRD observations and also 

funding pattern are submitted to the Govt.of TN for getting finance 

concurrence. Encroachment if any identified during the survey will be 

evicted and other management works will be completed after 

rehabilitation and resettlement. 

Bhavani The identification of flood plain zones is in progress. Bio Diversity 

and afforestation will be carried out by NadanthaiVaazhi Cauvery Project. 

The DPR - Phase – I completed by WAPCOS and submitted to NCRD 

through EPTRI. The NCRD has accorded approval and given 

recommendations. The replies to NCRD observations and also 

funding pattern are submitted to the Govt. of TN for getting finance 

concurrence. 

55 Nos of encroachments belongs to fishing community, proposal for 

alternate land has already been sent to Secretary to Government, 

Revenue department by Commissioner for Revenue administration 

vide letter No F.2/41632/2005/Dt.15.2.2006 and proposal is pending. 

Thamirabarani a. To prepare comprehensive flood protection plan for Thamirabarani River   

Rs. 4.00 Lakhs has been allotted vide GO Ms. No. 37 Revenue (DMII) 

Department 9.02.2017. Estimate has been prepared for Rs. 4.00 Lakhs for 

the demarcation of Flood plain zone & steps are being taken for the 

protection and management of Flood plain Zones of ThamirabaraniRiver. 

b. Moreover in Tirunelveli Corporation, Prosopis juliflora on the river 

stretches for a length of 10km from Vilagam to Naranammalpuram river 

bridge were removed at a cost of 140.00 lakhs vide GO(2D) No. 14 PW 

(P2) Dept Dated 8.03.2019 to restore the River course for a free flow of 

flood water. 

 c. In River Banks of the Thamirabarani, the following encroachments were 

identified& demarcated by the water resource department/Public works 

department. The issue of eviction notices to the encroachers under eviction 

of encroachment act is under progress in Tirunelveli and Thoothukudi 

District. 

Sl. 

No. 

District Encroachment 

(Nos.) 

Evicted 

(Nos.) 

Balance to be 

evicted (Nos.) 

1. Tirunelveli 683 639 44 

2. Thoothukudi 1084 117 967 

 Total 1767 756 1011 
 

 

 

XVII. Maintaining minimum e-flow of river-WRD: 

Name of the 

River 

Maintaining minimum e-flow of river 
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Sarabanga This river is only a flood carrier. The sewage water enters in to the river in 

Edapaddi Municipality, Omalur Town Panchayat and Poolampatti Town 

Panchayat. The above treatment plants are proposed under NadanthaiVaazhi 

Cauvery Project. E flow will be maintained in this river after completion 

sewage treatment plants. The treated water will flow as environmental flow. 

Thirumanimutharu This river is only a flood carrier. The sewage water enters in to the river in 

Salem Corporation. Treatment plants have been proposed under 

NadanthaiVaazhiCauveryProject.E flow will be maintained in this river after 

completion of sewage treatment plants,asthetreated water will flow as 

environmental flow.  

Vasista This river is only a flood carrier. But the sewage water enters in to the river 

in Attur and Narasingapuram Municipality. After completion of sewage 

treatment plants in the above locations, the treated water will flow as 

environment flow.  

Cauvery Mettur dam is opened for irrigation from June 12
th

 to January 28
th

 based on 

availability of water every year. It is opened for drinking purpose in the 

remaining days, during the monsoon period at flood time the maximum food 

discharge in the river has been 284606 cusecs on 08.07.1961. Usually a 

monthly minimum average E flow of 0.10 TMC is maintained. The E flow is 

maintained for more than 8 months. During the month of December 2023 an 

E Flow of 0.020TMC was maintained. 

Bhavani An E flow of 1379.38 Mcft. (including Irrigation purpose) was maintained 

in the river Bhavani during the Month of December 2023. 

Thamirabarani An average of1434.25 cusecs of water is released into the river in the month 

ofDecember2023 to ensure minimum environmental flow. 

 

XVIII. Plantation activities along the rivers-WRD 

Name of the 

River 

Plantation activities along the Rivers 

Sarabanga NadanthaiVaazhi Cauvery Project DPR - Phase - I was completed by 

WAPCOS and submitted to NCRD through EPTRI. The NCRD has 

accorded approval and given recommendations. The replies to NCRD 

observations and also funding pattern are submitted to the Govt. of 

TN for getting finance concurrence. 
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Thirumanimutharu NadanthaiVaazhi Cauvery Project DPR - Phase - I was completed by 

WAPCOS and submitted to NCRD through EPTRI. The NCRD has 

accorded approval and given recommendations. The replies to NCRD 

observations and also funding pattern are submitted to the Govt. of 

TN for getting finance concurrence. 

Vasista There is no proposal at present. 

Cauvery NadanthaiVaazhi Cauvery Project DPR - Phase - I was completed by 

WAPCOS and submitted to NCRD through EPTRI. The NCRD has 

accorded approval and given recommendations. The replies to NCRD 

observations and also funding pattern are submitted to the Govt. of TN 

for getting finance concurrence. 

Bhavani NadanthaiVaazhi Cauvery Project DPR - Phase - I was completed by 

WAPCOS and submitted to NCRD through EPTRI. The NCRD has 

accorded approval and given recommendations. The replies to NCRD 

observations and also funding pattern are submitted to the Govt. of 

TN for getting finance concurrence. 

Thamirabarani At present there is no proposal on plantation on the RiverBanks and 

investigation works are being taken to implement it by Forest Department. 

 

XIX. Development of biodiversity park - WRD 
Name of the River Development of Biodiversity park 

Sarabanga NadanthaiVaazhi Cauvery Project DPR - Phase - I was completed by 

WAPCOS and submitted to NCRD through EPTRI. The NCRD has 

accorded approval and given recommendations. The replies to NCRD 

observations and also funding pattern are submitted to the Govt. of TN 

for getting finance concurrence. 

Thirumanimutharu 

Vasista There is no proposal at present. 

Cauvery NadanthaiVaazhi Cauvery Project DPR - Phase - I was completed by 

WAPCOS and submitted to NCRD through EPTRI. The NCRD has 

accorded approval and given recommendations. The replies to NCRD 

observations and also funding pattern are submitted to the Govt. of TN 

for getting finance concurrence 

Bhavani 

Thamirabarani At present there is no proposal on biodiversity parks on the encroached River 

stretches and investigation works are being taken to implement it. 

 

XXI. Reuse of Treated Water - DMA 

The policy for promotion of use of Treated Waste Water is prepared with a vision to maximize 

the collection & treatment of sewage generated and reuse treated waste water on a sustainable basis, 
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thereby reducing dependency on fresh water resources. Further, the policy promotes use of treated waste 

water as an economic resource. 

In this regard, Tamil Nadu Government has launched waste water reuse policy during December 

2019. At present Memorandum of Understanding (MoU) has been executed between  UrbanLocal 

Bodies and the user agency for the re-use of secondary treated effluent water. 
Urban Local Bodies wise details are furnished as below: 

S. No. Name of the ULB 
Quantity  

( MLD) 
Usage/ Purpose 

1 Nagapattinam 2.0 M/s KVK Power for cooling purpose 

2 Dindugul 5.0 To maintain the TDS level of Tanners for Agro- forestry. 

3 Tirunelveli 24.0 Nanguneri Special Economic Zone (SEZ) for Industries 

4 Perambalur 3.0 MRF Industrial use 

5 Ramanathapuram 3.0 NTC Infra 

6 Coimbatore 15.0 Agricultural use to farmers association 

7   Pollachi 11.50 Agricultural use to farmers association 

8 Chinnamannur 3.0 Agricultural use 

9 Karur 7.0 Agricultural use 

10 Arakkonam 7.0 MRF Industrial use 

Total 80.5 
 

 
 

XXII.Model River being adopted by the State & Action Proposed for achieving the bathing quality  

Standards: 

Model River Bhavani: 

• River Bhavani has been classified as a polluted river stretch based on the monitoring done 

during 2019 & 2021 and classified under priority - V. 

• The monitoring continued until date under the NWMP programme and shows that during the last 

5 years the level of BOD value is less than 3 mg/l. 

• The reasons attributed for low BOD, high DO is due to low faecal coliforms in the river water.  

• Dumping of Municipal Solid Waste along the stretches of Bhavani has been stopped and the 

guidelines for solid waste management (segregation, recycling, composting, etc.) are followed 

scrupulously. 

• A major polluting industry by name M/s. South India Viscose at Sirumugai- at the bank of the 

river has been closed permanently by Tamil Nadu Pollution Control Board. 

• Industries involved in textile dyeing, tannery activities, etc., have provided ETPs with zero 

liquid discharge systems. The industries shall not discharge treated / raw effluents outside the 

premises of the units. 

• All paper mills located in Sathyamangalam having access to River Bhavani have been made to 

adopt best practices by way of pulp recovery and reuse of water in their process thereby 

preventing any discharges leading to the river. 

• M/s.Sakthi Sugars Ltd., at Aapakudal in Erode District once permitted for fert- irrigation has 

been stopped and made to use effluent for composting. 
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• Under the Swatch Bharat Scheme, the houses in BhavaniSagar Town Panchayat, Sirumugai 

Town Panchayat, Uratchikottai Villages are provided with septic tanks and soak pit facilities to 

prevent the discharge of fecal sludge into the river.  

• TNPCB has proposed to conduct awareness programme at a cost of Rs.8,00,000/- (Rs. Eight 

lakhs only) along the Bhavani River stretch. 

 

 

XXIII. Status of Preparation of Action Plans by the 14 Coastal States: 

The Government of Tamil Nadu vide G.O.(D) No.193dated:04.10.2023 has issued orders to allot the 

work of preparation of comprehensive Action Plans to National Centre for Coastal Research(NCCR), 

Chennai. 

 The work order of the Tamil Nadu Pollution Control Board has been issued to NCCR vide this 

office work order dated:27.10.2023. The work is under progress and will be completed early. 

XXIV. Regulation of Mining Activities in the State/UT: -- 

XXV. Action against identified polluters, law violators and officers responsible for failure for  

vigorous monitoring: 

        In District level the following teams/offices are monitoring the water polluting industries: 

a) District Environmental Committee headed by District Collector concerned. 

b) Joint Chief Environmental Engineer’s offices (Monitoring) headed by the Joint Chief 

Environmental Engineers. 

c) District Environmental Engineer’s offices headed by District Environmental Engineers. 

d) Environmental Engineer’s (Flying Squad) offices headed by Environmental Engineers. 

        Illegal industries and law violating industries are closed by the TNPCB or by the District 

Environmental Committees. The Power supply has also been disconnected to the industries. 

     In case of violation of TNPCB norms by the CETPs: 

a) All the member units of the CETPs are closed. 

b) Power supply to CETPs and member units are disconnected.  

At present two CETPs and member units at Kanchipuram and Sivagangai have been closed 

by the TNPCB and power supply diconnected. 

XXVI. IDOL IMMERSION : 

 The Government of Tamil Nadu in view to maintain public peace, tranquility, public safety, 

regulation of traffic and control of pollution due to immersion of idols in Rivers notified guidelines in 

Government gazette and was published on 09.08.2018. Awareness programmes were conducted 

through District Collectors in all the District headquarters and towns requesting the public to:  

I. Avoid usage of plaster of paris and paints to make the Vinayagar idols.  

II. Encourage the use of clay for making idols as a tradition.  

III. Remove the worship materials like flowers, clothes, decorating materials etc., before 

immersion of idols.  
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IV. Collect bio-degradable materials and to segregate materials separately for recycling or 

composting and for disposal in sanitary landfills respectively.  

V. Immerse the idols in designated water bodies identified by the District Administration 

and to follow the Government guidelines scrupulously. 

Also, the following actions have been taken by the Government of Tamil Nadu and by Tamil 

Nadu Pollution Control Board.  

a) The Government of Tamil Nadu have issued orders vide G.O. MS No.765 public (law and order) 

Department date 30.08.2021 to obey the Hon’ble Supreme Court orders in case No.11366/2020, 

11467/2020, etc., regarding idols immersions and celebrations of festivals. 

b) The Tamil Nadu Pollution Control Board published idols immersion locations district wise. 

Guidelines of Central Pollution Control Board, Ministry of Environment and Forests, 

Department May 12
th

 2020 notification have been published in local newspapers for creating 

public awareness.  

c) The Board monitors water quality of the said water bodies before& after immersion of idols. 

Idols were not immersed during the 2020-2021 Vinayagar Chathurthi due to COVID-19 

pandemic, hence no water samples were collected from the designated water bodies. During 

2022 – 2023 & 2023 – 2024 water samples have been collected and analysed. The water bodies 

are being monitored by the Tamil Nadu Pollution Control Board. 

XXVII. Action Plans are prepared to rejuvenate Rivers Viz., Palar & Amaravathi and are under 

implementation. For Cooum and Adyar Polluted River Stretches Action Plans have been 

prepared and will be submitted for approval in the River Rejuvenation committee meeting and in 

turn will be submitted to CPCB for approval. At Cooum, Buckingham and Adyar Rivers the 

Government of Tamil Nadu is executing rejuvenation works at a cost of Rs.2371 crore.      

XXVIII.SEDIMENTATION POLICY - STATUS AND INITIATIVES TAKEN UP AT STATE 

LEVEL 

For reservoirs and dams in Tamil Nadu, quantity of silt deposited has been quantified and the 

desilted quantity is arrived. In general, the top layer is allowed to farmers for taking sediments 

containing silt at free of cost as per G.O Ms. No.50 (Industries Dept.,) Government of Tamil Nadu. The 

balance quantity of the sediment is desilted and the sediment is used for bund formation as and when 

required. In the case of forest areas, the State Forest Department permission is obtained for desilting. 

  In the State in ten reservoirs/dams viz., Mettur, Amaravathi, Pechiparai, Vaigai, Srivaikundam, 

Vidur, Parapalar, Gundar, Ramanadhi and Willington have been proposed for desilting. Some of the 

works are under progress. 

XXIX. Additional Polluted River Stretches – 2022 

The CPCB has identified Cooum (Priority – I), Adyar (Priority- I), Amaravathi (Priority – V) and Palar 

(Priority-V) Rivers as additional Polluted River Stretches during 2022. The Action Plans for Palar and 

Amaravathi are under implementation. For Cooum and Adyar Polluted River Stretches Action Plans 

have been prepared and will be submitted for approval in the River Rejuvenation committee meeting 

and in turn will be submitted to CPCB for approval. At Cooum, Buckingham and Adyar Rivers the 

Government of Tamil Nadu is executing rejuvenation works at a cost of Rs.2371 crore.      
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Sir/ Madam,
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month progress.
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No Status Name of the ULBs Capacity in 

KLD

% of physical 

progress

Probable date of 

completion

1 Kangeyam 20 100%

2 Kovilpatti 40 100%

3 Tirumangalam 40 100%

4 Dharapuram 30 100%

5 Sengottai 20 100%

6 Thuraiyur 20 100%

7 Edappadi 30 100%

8 Vickramasingapuram 30 100%

9 Kadayanallur 40 100%

10 Pattukottai 30 100%

11 Tiruchengode 40 100%

12 Melur 20 100%

13 Ambasamudiram 30 100%

14 Mannargudi 30 100%

15 Aruppukottai 40 100%

16 Sankarankoil 30 100%

17 Tenkasi 40 100%

18 Srivilliputhur 30 100%

19 Gudiyattam 30 100%

20 Vandavasi 20 100%

21 Paramakudi 40 100%

22 Koothanallur 20 100%

23 Thiruthuraipoondi 10 100%

24 Puliangudi 40 100%

25 Cumbum 40 100%

26 Kulithalai 20 100%

27 Attur 40 100%

28 Sirkazhi 20 100%

29 Vedaranyam 20 100%

30 Jayamkondan 20 100%

31 0% to 95% Padmanabhapuram 20 75%
Tender Cancelled & 

retender to be called

32 Aranthangi 20 97% Jan-24

33 Coonoor 10 99% Jan-24

34 Virudhachalam 40 99% Jan-24

35 Gudalur 20 95% Jan-24

 FSTPs – Progress updates 31-12-2023

Completed & 

trial run 

ongoing



No Status Name of the ULBs Capacity in 

KLD

% of physical 

progress

Probable date of 

completion

Completed & 

trial run 

ongoing

36 0% to 95% Chengalpattu 20 97% Jan-24

37 Walajapet 30 32% Tender Cancelled & 

retender to be called

38 Kuzhithurai 40 90% Jan-24

39 Keelakarai 20 86% Jan-24

40 Sivakasi 40 58% Mar-24

41 Vaniyambadi 30 62% Mar-24
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Overall status of STP 

Dec -23 month progress 

 
I. Estimated Sewage Generation (MLD) : 1698.73 (State) 

Estimated Sewage Generation (MLD): 375.61 (PRS) 

 

II. Details of Sewage Treatment Plant: 

S.No. Details of Sewage Treatment Plant State PRS 

1 Existing no. of STPs and Treatment Capacity (in MLD) 69 Nos & 

1235.00 

15Nos & 

310.52 

2 Capacity Utilization of existing STPs 483.44 165.05 

3 MLD of sewage being treated through Alternate 

technology 

Nil 

4 Gap in Treatment Capacity in MLD 463.73 65.09 

5 No. of Operational STPs 69nos 15 nos 

6 No. of Complying STPs 69 nos 15 nos 

7 No. of Non-complying STPs Nil 

 

Details of each existing STP in the State & PRS 

S. No Location 

Existing 

Capacity 

of STP (in 

MLD) 

Capacity 

being 

Utilized      

(in MLD) 

Operational 

Status of STP 

Compliance 

Status of STP 

1 

Coimbatore - Ukkadam 70.00 35.00 Operational Comply 

Coimbatore - 

Ondiputhur 60.00 3.00 Operational Comply 

Coimbatore - 

Nanjudapuram 40.00 10.00 
Operational Comply 

Coimbatore – Kuruchi 

& kuniyamuthur 30.53 
- Under trial run - 

2 Vellore  10.28 8.00 Operational Comply 

3 Dindigul 13.65 4.00 Operational Comply 

4 

 
Avadi 36.00 8.00 Operational Comply 

Avadi 4.00 2.00 Operational Comply 

5 
Madurai  125.00 24.00 Operational Comply 

Madurai  45.70 15.00 Operational Comply 



2 
 

6 Thanjavur  28.05 14.00 Operational Comply 

7 

Tiruppur 15.00 8.50 Operational Comply 

Tiruppur(Expansion of 

existing) 15.00 
- Under trial run - 

Tiruppur 

(Sarkarperiyapalayam) 36.00 
- Under trial run - 

Tiruppur 

(Chinnandipalayam) 20.00 
- Under trial run - 

8 Cuddalore 12.25 6.70 Operational Comply 

9 Kanchipuram 14.70 14.70 Operational Comply 

10 Maraimalai Nagar 2.20 2.20 Operational  Comply 

11 Pallavapuram 

(CMWSSB STP 

115@Perungudi) Operational Comply 

12 Tiruvallur 6.20 5.50 Operational Comply 

13 Chidambaram 9.44 6.80 Operational Comply 

14 Thiruvannamalai 8.70 5.25 Operational Comply 

15 

Viluppuram – 

(Kakuppam) 9.00 8.00 Operational Comply 

Viluppuram 

(Erumanthangal) 3.50 2.50 Operational Comply 

16 Arakkonam 11.04 4.00 
Operational 

Comply 

17 Thirupathur 11.43 4.00 
Operational 

Comply 

18 Bodinayakkanur 12.08 4.20 Operational Comply 

19 Chinnamanur 3.99 3.72 Operational Comply 

20 Periyakulam 5.47 4.00 Operational Comply 

21 Ramanathpuram 7.00 6.50 Operational Comply 

22 Rasipuram 6.96 3.50 Operational Comply 

23 Theni-Allinagaram 12.05 9.50 Operational Comply 

24 Sivagangai 4.92 3.50 Operational Comply 

25 Dharmapuri 4.86 3.90 Operational  Comply 

26 Karur 15.00 6.50 Operational Comply 

27 Krishnagiri 12.34 8.00 Operational  Comply 

28 Namakkal 7.00 6.20 Operational Comply 

29 

Nagapattinam  STP-1 9.63 5.10 Operational Comply 

Nagapattinam   STP-2 2.69 1.10 Operational Comply 

30 Tiruvarur 6.92 4.10 Operational Comply 
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31 Ariyalur 4.16 2.10 Operational Comply 

32 Pudukkottai  10.62 8.50 Operational Comply 

33 Perambalur 4.20 3.60 Operational Comply 

34 Udhagamandalam 5.00 4.00 Operational  Comply 

35 Udumalaipet 7.81 4.85 Operational Comply 

36 Virudhunagar 7.65 3.80 Operational Comply 

37 Tambaram 30.00 14.00 
Operational 

Comply 

38 Tuticorin 28.00 9.00 
Operational 

Comply 

39 Tiruchendur 3.90 2.00 Operational Comply 

40 Ulundurpet 3.15 0.67 Under trial run Comply 

41 Pollachi 11.25 2.90 Under trial run Comply 

42 Sattur 4.65 1.50 Under trial run Comply 

43 Karaikudi 16.00 0.50 Under trial run - 

44 Nagercoil 17.66 - Under trial run - 

45 Rajapalayam 21.85 
- Under trial run - 

46 

Tiruchirappalli  58.00 58.00 Operational Comply 

Trichirapalli-STP2 37.00 
- 

 

Under trial run 
- 

47 

Salem - Vellakuttai STP 13.00 12.00 Operational Comply 

Salem -   Anaimedu 

STP 6.00 5.00  Operational Comply 

Salem -  Mankuttai STP 35.00 29.00  Operational Comply 

Salem - Vandipettai 

STP 44.00 1.00 Operational Comply 

48 Tirunelveli 24.20 10.50 Operational Comply 

49 Erode 50.55 25.00 Operational Comply 

50 

Mettur STP-1 0.82 0.354 Operational Comply 

Mettur STP-2 0.92 0.314 Operational Comply 

Mettur STP-3 5.45 2.834 Operational Comply 

51 Kumbakonam 17.00 13.50 Operational  Comply 

52 Mayiladuthurai 5.85 5.85 Operational Comply 

53 Sathiyamanagalam 4.08 1.00 Operational Comply 

54 Mettupalayam 8.65 0.70 Operational Comply 

Total 69 nos 1233.00 483.44   
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Details of under construction STPs in the State & PRS 

S.No Location Capacity of 

the plant in 

MLD 

Physical 

Progress 

in % 

Status of I&D 

or House 

sewer 

connections 

Completion 

Timeline 

1 Ambur 16.71 97% - Jan-24 

2 Vellore 50.00 91% - March-24 

3 Rameswaran 4.08 93% - March-24 

4 Ponneri 6.52 78% - May-24 

5 Pammal & Anagaputhur 27.00 51% - March-24 

6 Tindivanam 11.44 74% - May-24 

7 Villupuram Added Area 4.56 Due to Public objection this work has not 

been started.  Alternate private land 

identified.  Exchange of land with private 

land owners process in progress by RDO 

Total (7 nos) 120.31   

 

Details of Proposed STPs in the State & PRS 

S. 

No 

Name of the 

Project 

No of 

STPs 

STP Capacity 

(in MLD) 
DPR status 

1 

Coimbatore 

(3 added area) 1 9.95 

Bids to be invited. Awaiting for 

bank NoC. 

2 Hosur  2 32.65 Tender to be called  

3 Tiruchirapalli 1 100 

Tender received on 22.11.23 

and under technical evaluation. 

4 Tirunelveli 1 58 

Awaiting for bank NoC. 

Tender to be called for. 

5 Karur 1 18.45 DPR under appraisal.  

6 Mannargudi 1 10.05 DPR under appraisal. 

7 Arupukottai 1 13.24 DPR under appraisal. 

8 
Maraimalai 

Nagar 2 15.92 DPR under appraisal. 

9 Chengalpattu 1 11.35 
DPR under appraisal.  

10 Palani 1 12.88 
DPR under appraisal.  

11 

Poonamalae, 

Thiruverkadu & 

Mangadu 1 80.91 

DPR under appraisal.  
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12 Cuddalore 1 12.59 
Tender called  

13 Dindigul 2 17.80 
Tender called  

14 Kancheepuram 1 30.00 
Tender called  

15 Thiruvannamalai 1 13.40 
Tender called  

16 Pudukottai 1 10.80 
Tender called  

17 Namakkal 1 11.23 
Tender called  

18 Dharmapuri 1 5.21 
Tender called  

  Total 21 464.43   

 

III. Reuse of Treated Water: 

The policy for promotion of use of Treated Waste Water is prepared with a vision to 

maximize the collection & treatment of sewage generated and reuse of treated waste 

water on a sustainable basis, thereby reducing dependency on fresh water resources. 

Further, the policy promotes use of treated waste water as an economic resource. 

In this regard, Tamil Nadu Government has launched waste water reuse policy on 

December 2019. At present Memorandum of Understanding (MoU) has been executed 

between the ULB and the user agency for the re-use of secondary treated effluent water 

(STEW). 

S. 

No  

Name of the 

ULB  

Quantity (in 

MLD)  
Usage/ Purpose  

1  Nagapattinam  2.00 M/s KVK Power for cooling purpose  

2  Dindugul  5.00 To maintain the TDS level of Tanners as well 

for Agro- forestry.  

3  Tirunelveli    24.00 Nanguneri SEZ for Industries  

4  Perambalur    3.00 MRF Industrial use  

5  Ramanathapuram  3.00 NTC Infra  

6 Coimbatore 15.00 Agricultural use to farmers association 

7 Pollachi  11.50 Agricultural use to farmers association 

8  Chinnamannur  3.00 Agricultural use  
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9  Karur  7.00 Agricultural use  

10  Arakkonam  7.00 MRF Industrial use  
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To: DDLABS AEL <tnpcbprs@gmail.com>
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Dear Sir/Madam,
Please find attached Polluted River Stretch MPR format for the month of December 2023.

Thanks & Regards
Project Management Unit
Office of  State Mission Director
Swachh Bharat Mission (U) 2.0
Directorate of Municipal Administration
Chennai -28
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report in the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Tamil Nadu 

 

I. Solid Waste Management: (For Polluted River Stretches ULBs) 

 Total number of Urban Local Bodies and their Population: 158 ULBs & Population -

1,98,84,343 

 Current Municipal Solid Waste Generation:   7518 TPD & 1314 TPD 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing eg- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), 

biomethanation, MRF etc : Enclosed  

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%) Nil 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction) : 6 ULBs and 375 TPD 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source : Enclosed  

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology) : Enclosed  

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. Nil 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers- 1 

no.(Erode) &19 acres – Biomining Work completed 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers – Nil. 



For the Month of December 2023 -Department CMA

V

1 Total number of Urban Local Bodies and their Population

2 Current Municipal Solid Waste Generation  TPD

3 Existing MSW processing facilities Total No.
Installed Capacity 

(TPD)

Utilization Capacity 

(TPD)
Total No.

Installed Capacity 

(TPD)

Utilization Capacity 

(TPD)

a. Windrow Compost 66 209 162 6 19 16

b. Vermi Compost 27 115 90 4 5 3

c. Decentralized composting 813 3111 3027 185 670 645

d. Biomethanation 47 189 140 13 53 48

e. MRF/RRC 280 1208 1208 32 136 136

f. others 891 450 355 138 59 56

g. Waste to Energy

h. Dry waste disposed to local vendors and Cement industries 1320 840 425 268

Total 2124 6602 5822 378 1367 1172

4
Action plan to bridge gap between Installed Capacity and

Current Utilization of processing facilities (if Gap > 20%)

Existing (No. 

& capacity)

Proposed (No. & 

Capacity)

Under construction 

(No. & Capacity)

Existing 

(No. & 

capacity)

Proposed (No. & 

Capacity)

Under construction 

(No. & Capacity)

 - 6 Nos & 375 TPD  -  - 1 No & 50 TPD  -

6 Total no. of wards

Total no. of wards having door to door collection service  

Total no. of wards practicing segregation at source

7a. Details of MSW treatment facilities proposed     (no.)

Details of MSW treatment facilities proposed (capacity,

TPD)

Details of MSW treatment facilities proposed (technology)

7b.
Details of MSW treatment facilities under construction (no.)

Details of MSW treatment facilities under construction

(capacity, TPD)

Details of MSW treatment facilities under construction

(technology)

8
No. and area (in acres) of uncontrolled garbage dumpsites

and Sanitary Landfills.

9
No. and area (in acres) of legacy waste within 1km buffer of

both side of the rivers

10

No. of drains falling into rivers and no. of drains having

floating racks/screens installed to prevent solid waste from

falling into the rivers

NMCG Format for Submission of Monthly Progress Report in the NGT Matter OA No.673 of 2018

2230 TPD

Polluted River Stretches

Nil

Nil

 -

273 TPD

Micro Composting Centre, Incineration and RRC and Onsite 

composting Centres

Micro Composting Centre, Incineration and RRC and Onsite 

composting Centres

 -

  (in compliance to NGT order dated 24.09.2020)

18 Nos

5

No. and capacity of C&D waste processing plants in TPD 

(existing, proposed and under construction)

21 ULBs / 31,09,821

1679 TPD

5004

5178

4371

158 ULBs / 1,98,84,343

7518 TPD

717

Solid Waste Management:

Tamil Nadu State

696

633

6 Nos

Nil

Nil

Incineration for Dry waste and MCC  for Wet waste 

120 Nos

882 TPD

645 TPD

Incineration for Dry waste and MCC  for Wet waste 

31 Nos



V

Polluted River Stretches

Solid Waste Management:

Tamil Nadu State

Status of ULB wise SWM

ULB

Total MSW generated in TPD

Total MSW processed in TPD

Existing MSW facilities

Utilization capacity of the existing MSW facilities 

Proposed MSW Facilities & Completion Timeline

Status of ULB/RLB wise SWM

ULB/RLB  (No.), 

Total MSW generated in TPD

Total MSW processed in TPD

Existing MSW facilities

Utilization capacity of the existing MSW facilities 

Proposed MSW Facilities & Completion Timeline

VIII

1 Total Plastic Waste generation:TPD

2
Treatment/ Measures adopted for reduction or management 

of plastic waste:

All the ULBs are enforcing Source segregation of waste  

through IEC activities by animators and the saleable fraction 

of plastic waste is sold to recyclers and remuneration  is paid 

back to sanitary workers. Apart from that a total quantity of 

268.44 MT of single use plastics had been seized and a 

penalty of Rs.2.11 crores has been collected. The seized 

plastics are stored at Resource Recovery Centres (RRC) and 

disposed to Cement industries.

All the ULBs are enforcing Source segregation of waste  

through IEC activities by animators and the saleable fraction of 

plastic waste is sold to recyclers and remuneration  is paid back 

to sanitary workers. Apart from that a total quantity of 1645.49 

MT of single use plastics had been seized and a penalty of 

Rs.9.13 crores has been collected. The seized plastics are stored 

at Resource Recovery Centres (RRC) and disposed to Cement 

industries.

 Plastic Waste Management:

514 103



ULB Waste Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23

CMA 

84.05 

Lakhs 

Cu.m in  98 

ULBs

80

54.82 

Lakhs 

Cu.m

14.11 13.57 12.7 12.13 11.56 11.32 11.16

Legacy waste 

TN ULBs

Legacy waste 

100% biomined  

(Cu.Mtr)

RemarksUnder process (Balance Waste) Cu.Mtr

legacy 

waste 

estimated 

(Cu.Mtr)
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Format for submission of Monthly Progress Reportin the NGT Matter OA 

No. 673 of 2018 (in compliance to NGT order dated 24.09.2020) 

 

For the State of Tamil Nadu (Chennai City) in December 2023 

 

Overall status of the State: 

I. Total Population:74.38 Lakhs 

II. Estimated Sewage Generation (MLD):680 (Max) 

 

III. Details of Sewage Treatment Plant: 

S.No. Details of Sewage Treatment Plant State PRS 

1 Existing no. of STPs and Treatment Capacity (in MLD) 1082.80  

2 Capacity Utilization of existing STPs (in ML) 18379.90 

(Avg – 592.90 

MLD) 

 

3 MLD of sewage being treated through Alternate technology -  

4 Gap in Treatment Capacity in MLD Nil  

5 No. of Operational STPs 22  

6 No. of Complying STPs 22  

7 No. of Non-complying STPs Nil  

Details of each existing STP in the State& PRS – December 2023 

Details of existing STPs: 

No. Location Existing 

STP 

Capacity 

Capacity 

Being 

Utilized 

Operational 

Status  

of STP 

Compliance Status of 

STP 

I Coovum River  216.20 141.87  Complied 

 

Parameters Range 

pH – 6.5 to 8.5  

BOD - < 20 mg/l 

COD – < 250 mg/l 

TSS - < 30 mg/l 

Faecal Coliform – 

10000MPN/100 ml 

 

Revised Parameters 

Range (Source: NGT 

1 Koyambedu STP Zone - III 34 32.32 Operational 

2 Koyambedu STP Zone - III 60 49.07 Under Rehab 

3 Koyambedu STP Zone - III 120 60.11 Operational 

4 CRRT - Chetpet MSTP 1.0 0.37 Operational 

5 
CRRT- Nungambakkam 

MSTP 
1.2 0 

Non-

Operational – 

Due to flooding 

repair work in 

progress 

II Adyar River 181.60 119.08  

1 Nesapakkam STP Zone 

IV 
40 17.32 Operational 
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2 Nesapakkam STP Zone 

IV 
54 50.14 Operational 

(PB) Order dated 

30.04.2019, achieve 

revised  

standards from 

01.05.2026) 

 

pH – 7 to 7.5 

BOD - < 10 mg/l 

COD – <50 mg/l 

TSS - < 10 mg/l 

Total Nitrogen - 

<10mg/l 

Total Phosphate - <2 

mg/l 

Ammonia Nitrogen -<5 

mg/l 

Faecal Coliform – 

100MPN/100 ml 

 

 

 

 

 

3 Nesapakkam STP Zone 

IV 
50 41.68 Operational 

4 Nesapakkam TTUF 10 8.40 Operational 

5 CRRT Todd Hunter 

Nagar MSTP 
4 0.95 Operational 

6 CRRT Kotturpuram 

MSTP 
0.6 0.59 Operational 

7 

Nesapakkam STP Zone 

IV 
23 0 

Non 

operation – 

Under study 

for Rehab 

III Buckingham Canal 685 331.95  

1 Kodungaiyur STP Zone – 

II New 
120 95.13 Operational 

2 Kodungaiyur STP Zone - 

I 
120 87.39 Operational 

3 Perungudi STP Zone - V 12 11.97 Operational 

4 Perungudi STP Zone-V 54 53.99 Operational 

5 Perungudi STP Zone – V 60 59.99 Operational 

6 Sholinganallur STP 

(phase I) 
18 17.98 Operational 

7 Thiruvottriyur STP 31 5.50 Operational 

8 

Kodungaiyur STP Zone 

I& II 
110 0 

Non-

Operational 

– Under 

Rehab 

9 Kodungaiyur STP Zone II 80 0 Non-

Operational 

– Flow 

diverted to 

2*120MLD 

10 

Kodungaiyur STP Zone I 80 0 

Total 1082.80 592.90  

 

Details of under construction STPs in the State& PRS 

No. Location Capacity of 

the plant in 

MLD 

Physical 

Progress in 

% 

Status of I&D 

or House 

sewer 

connections 

Completion 

Timeline 

 

1 Sholinganallur STP (phase 

II) 
54 

 

94.25 

 April 2024  

(36+18) 18MLD 

trial run under 

progress 
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2 Perungudi STP Zone - V 60 84.97  Augst 2024 

3 Perungudi TTUF 10 89.50  Augst 2024 

4 
CRRT- Langs Garden 

MSTP 
10 

95.00  Trial run under 

progress 

March 2024 

Total 134    

 

Details of proposed STPs in the State & PRS 

No. Location Capacity of the 

STP proposed 

in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

     

Total    

 

Details of proposed STPs in the State 

No. Location Capacity of the 

STP proposed 

in MLD 

Status of Project (at DPR 

Stage/ Under Tendering/ 

Work to be Awarded) 

Likely Date of 

Completion 

     

Total    

    

 

IV. Details of Industrial Pollution: 

 No. of industries in the State& PRS: 

 No. of water polluting industries in the State& PRS: 

 Quantity of effluent generated from the industries in MLD: 

 Quantity of Hazardous Sludge generated from the Industries in TPD: 

 Number of industrial units having ETPs in State & PRS: 

 Number of industrial units connected to CETP: 

 Number and total capacity of ETPs (details of existing/ under construction / proposed)  

 Compliance status of the ETPs: 

 Number and total capacity of CETPs (details of existing/ under construction / 

proposed)  

 Status of compliance and operation of the CETPs 

Town No. of 

industries 

Industrial 

discharge 

Status of ETPs Status of CETPs 

(existing, under 

construction & 
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proposed) 

     

 

V. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population 

 Current Municipal Solid Waste Generation (State & PRS) 

 Number, installed capacity and utilization of existing MSW processing facilities in 

TPD (bifurcated by type of processing e.g.- Waste to Energy (Tonnage and Power 

Output), Compost Plants (Windrow, Vermi, decentralized pit composting), bio 

methanation, MRF etc (State & PRS) 

 Action plan to bridge gap between Installed Capacity and Current Utilization of 

processing facilities (if Gap > 20%) (State & PRS) 

 No. and capacity of C&D waste processing plants in TPD (existing, proposed and 

under construction) (State & PRS) 

 Total no. of wards, no. of wards having door to door collection service, no. of wards 

practicing segregation at source (State & PRS) 

 Details of MSW treatment facilities proposed and under construction (no., capacity, 

and technology) (State & PRS) 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary Landfills. 

 No. and area (in acres) of legacy waste within 1km buffer of both side of the rivers 

 No. of drains falling into rivers and no. of drains having floating racks/screens 

installed to prevent solid waste from falling into the rivers.  

Status of ULB wise Management of Solid Waste 

ULB Total MSW 

generation in 

TPD 

Total MSW  

being processed  

in TPD 

Existing  

MSW  

facilities 

Utilization 

Capacity of the 

existing MSW 

facilities 

Proposed MSW 

Facilities & 

Completion 

Timeline 

      

Total     

 

VI. Bio-medical Waste Management: 

 Total Bio-medical generation (State & PRS): 

 No. of Hospitals and Health Care Facilities: 

 Status of Treatment Facility/ CBMWTF:  
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VII. Hazardous Waste Management: 

 Total Hazardous Waste generation (State & PRS): 

 No. of Industries generating Hazardous waste 

 Treatment Capacity of all TSDFs 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated 

 Details of on-going or proposed TSDF 

VIII. Plastic Waste Management: 

 Total Plastic Waste generation (State & PRS): 

 Treatment/ Measures adopted for reduction or management of plastic waste: 

 

IX. Details of Alternate Treatment Technology being adopted by the State/UT  

X. Identification of polluting sources including drains contributing to river pollution and 

action as per NGT order on in situ treatment: 

XI. Details of Nodal Officer appointed by Chief Secretary in the State/UT: 

XII. Details of meetings carried under the Chairmanship Chief of Secretary in the 

State/UT: 

XIII. Latest water quality of polluted river, its tributaries, drains with flow details and 

ground water quality in the catchment of polluted river;  

XIV. Ground water regulation: 

XV. Good irrigation practices being adopted by the State: 

XVI. Rain Water Harvesting: 

XVII. Demarcation of Floodplain and removal of illegal encroachments:  

XVIII. Maintaining minimum e-flow of river: 

XIX. Plantation activities along the rivers: 

XX. Development of biodiversity park: 

XXI. Reuse of Treated Water: 

XXII. Model River being adopted by the State & Action Proposed for achieving the 

bathing quality standards: 

XXIII. Status of Preparation of Action Plan by the 13 Coastal States: 

XXIV. Regulation of Mining Activities in the State/UT: 

XXV. Action against identified polluters, law violators and officers responsible for 

failure for vigorous monitoring 
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National Mission for Clean Ganga 

Format for submission of Monthly Progress Report 

(December 2023) in the NGT Matter OA No. 673 of 2018 

(in compliance to NGT order dated 24.09.2020) 
 

For the State of Tamil Nadu 

 

Overall status of the State: 

I. Total Population: 7665951 

II. Estimated Sewage Generation (MLD):429.29 MLD 

III. Details of Sewage Treatment Plant: 

Sl.No. 
Details of Sewage Treatment 

Plant 
State PRS 

1 
Existing no. of STPs/FSTPs and 
Treatment Capacity (in MLD) 

11(30.25 MLD)/ 
6 (0.119 MLD) 

2 (3.58 MLD) 

2 
Capacity Utilization of existing 

STP/FSTPs 
16.144 MLD - 

3 
MLD of sewage being treated through 

Alternate technology 
3 MLD - 

4 Gap in Treatment Capacity in MLD 395.921 21.28 

5 No. of Operational STPs/FSTPs 11/6 - 

6 No. of Complying STPs/FSTPs 11/6 2 

7 No. of Non-complying STPs/FSTPs - - 

 

Details of proposed STPs in the State & PRS 

Sl. 

No. 
Name of the ULB 

S
T
P

/
F
S

T
P

s
 

S
T
P

/
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S

T
P

s
 

c
a
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L
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L
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S
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P
R

 

P
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o
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S
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D

P
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a
p

p
r
o

v
a
l 
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T
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w
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h
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c
o

m
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ti

o
n
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m

e
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n
e
s
 

Remarks 

1 Sirugamani - - DPR Stage - - PWD - 

DPR is under 

preparation 

by WAPCOS/ 

PWD. 

2 Mohanur - - DPR Stage - - PWD - “ 

3 Velur - - DPR Stage - - PWD - “ 

4 Bhavani sagar - - DPR Stage - - PWD - “ 
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Sl. 

No. 
Name of the ULB 

S
T
P

/
F
S

T
P

s
 

S
T
P

/
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S
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P

s
 

c
a
p

a
c
it

y
 i

n
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L
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D
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D
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T
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n
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e
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n
e
s
 

Remarks 

5 Madathukulam - - DPR Stage - - PWD - “ 

6 Omalur  - - DPR Stage - - PWD - “ 

7 Poolampatty - - DPR Stage - - PWD - “ 

8 Kuthalam - - DPR Stage - - PWD - “ 

9 Thirukattupalli - - DPR Stage - - PWD - “ 

10 Thiruvaiyaru - - DPR Stage - - PWD - “ 

11 Pethanaickenpalayam - - Completed - - DTP - 

Tamilnadu 

Water 

Investment 

Company (M/s. 

TWIC) has 

been appointed 

as consultant 

for preparation 

of DPR.DPR 

submitted on  

15.2.2022 

byTWIC .DPR 

under scrutiny 

12 Yethapur - - Completed - - DTP - 
“ 

13 Belur - - Completed - - DTP - 
“ 

14 Srivaikundam - - Completed - - DTP - “ 

15 Authoor - - Completed - - DTP - “ 

16 Eral  - - Completed - - DTP - 
“ 

17 Alwarthirunagari - - Completed - - DTP - 
“ 

18 Then Thiruperai - - Completed - - DTP - 
“ 

19 Arumuganeri - - Completed - - DTP - 
“ 

20 Mukkudal STP 1.50 Completed Completed DTP - 
The SBM 2.0 

2nd State High 

Powered 

Committee 

meeting held 

on 

21 Gopalasamudram STP 1.40 Completed Completed DTP - 

22 Kallidaikurichi STP 3.09 Completed Completed DTP - 
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Sl. 

No. 
Name of the ULB 

S
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Remarks 

23 Cheranmahadevi STP 1.97 Completed Completed DTP Completed 
26.02.2022 

has approved 

to establish 

Decentralised 

STP and 

DEWATS 

method. 

Administrativ

e sanction 

issued on 

21.03.2022 

and works 

are in various 

stages 

24 Veeravanallur STP 2.79 Completed Completed DTP - 

25 Patthamadai STP 1.61 Completed Completed DTP Completed 

26 Mela Seval  STP 0.53 Completed Completed DTP - 

27 Naranammalpuram STP 0.01 Completed Completed DTP - 

 

Details of each existing STP in the State & PRS 

Sl. 
No. 

Location 

Existing 

STP 
Capacity 

Capacity 

Being 
Utilized 

Operational 

Status 
of STP 

Compliance 
Status of STP 

1 Mamallapuram 2.34 2.34 Operational Complied 

2 Orathanadu 2.30 1.60 Operational Complied 

3 Palanichettypatti 2.80 2.80 Operational Complied 

4 Thirumazisai 3.00 1.80 Operational Complied 

5 Velankanni 2.33 1.10 Operational Complied 

6 
Manachanallur 

6.41 1.85 Operational Complied 
S.Kannanur 

7 Vallam 2.35 2.35 Operational Complied 

8 Perundurai 3.14 0.35 Operational Complied 

9 Melachokanathapuram 2.00 1.90 Operational Trial Run 

10 Cheranmahadevi 1.97 0.00 Operational Trial Run 

11 Patthamadai 1.61 0.00 Operational Trial Run 

 30.25 16.09   



4 
 

Sl. 
No. 

Location 
Existing 

STP 

Capacity 

Capacity 
Being 

Utilized 

Operational 
Status 

of STP 

Compliance 
Status of STP 

Septage Management     

1 Karunguzhi 0.024  0.024 Operational Complied 

2 Periyanaikanpalayam 0.030  0.030 Operational Complied 

3 Chengam 0.020 - Operational Trial Run 

4 Alangayam 0.015 - Operational Trial Run 

5 Mudukulathur 0.015 - Operational Trial Run 

6 Jalakandapuram 0.015 - Operational Trial Run 

TOTAL 
0.119 0.054   

30.369 16.144   

 

 

Details of under construction STPs in the State & PRS 

Sl. 

No. 
Location 

Capacity 
of the 

plant in 
MLD 

Physical 

Progress in % 

Status of I&D 
or House 

sewer 
connections 

Completion Timeline 

1 Sriperumbudur  8.50 97% completed 5695/6000 31.01.2024 

2 Thiruporur 4.02 98% Completed 4479/4479 29.02.2024 

 Total 12.52  10174/10479  

Septage Management 

1 Pennagaram 0.015 95% completed - 31.01.2024 

2 Kaveripattinam 0.015 95% completed - 31.01.2024 

3 Kurumbalur 0.010 97% completed - 31.01.2024 

4 Pennadam 0.010 
100% Civil 

Works 

completed 

- 31.01.2024 

Total 0.050    
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I. Solid Waste Management: 

 Total number of Urban Local Bodies and their Population – State –490 & 

PRS - 27 

 Current Municipal Solid Waste Generation (State - 1805 MT & PRS – 

107.80 MT) 

 Number, installed capacity and utilization of existing MSW processing 

facilities in TPD (bifurcated by type of processing e.g- Waste to Energy 

(Tonnage and Power Output), Compost Plants (Windrow, Vermi, 

decentralized pit composting), bioMethanation, MRF etc 

 

State PRS 

Total MSW generated - 1840 TPD 

Total MSW processed - 1707 TPD 

Gap in processing      -   133 TPD 

Total MSW generated - 107.80 TPD 

Total MSW processed -  93.75  TPD 

Gap in processing       -   14.05 TPD 

 

 

SN 

 

Description 

State PRS 

Nos Installed 

Capacity 

MT 

Utilization 

Capacity 

TPD 

Nos Installed 

Capacity 

MT 

Utilization 

Capacity TPD 

1 Windrow & 
Vermi  

Composting 

673 801 801 39 77 77 

2 De-

Centralised 

39 111 111 4 7 7  

3 Bio-Gas / 

Bio-
Methanation 

18 37 37 1 10 10 

4 RRC 489 499 499 27 36 36 

 

 Action plan to bridge gap between Installed Capacity and Current 

Utilization of processing facilities (if Gap > 20%) 

State & PRS – Waste to energy plants are to be proposed on cluster 

basis. 

 No. and capacity of C&D waste processing plants in TPD (existing, 

proposed and under construction) (State & PRS) 
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 Total no. of wards, no. of wards having door to door collection service, no. 

of wards practicing segregation at source  

 

State PRS 

Total no. of wards - 7621 

Door to Door collection – 7314 
Source segregation – 6857 

Total no. of wards - 465 

Door to Door collection – 465 
Source segregation – 418 

 

 Details of MSW treatment facilities proposed and under construction (no., 

capacity, and technology) 

 So far 6 Incinerators have been completed, remaining 2 works 

cancelled.  
 So far 9 Pyrolysis have been completed remaining 1 work has 

been cancelled. 

 
 

 No. and area (in acres) of uncontrolled garbage dumpsites and Sanitary 

Landfills. 

 No. and area (in acres) of legacy waste within 1km buffer of both side of 

the rivers 

 No. of drains falling into rivers and no. of drains having floating 

racks/screens installed to prevent solid waste from falling into the rivers.  

 

Status of ULB wise Management of Solid Waste 

STATE 

ULB Total MSW 

generation 

in TPD 

Total MSW  

being 

processed  

in TPD 

Existing  

MSW  

Facilities  

Plant Capacity 

of the existing 

MSW facilities 

Proposed 

MSW 

Facilities & 

Completion 

Timeline 

 

 
 

 
490 

 

 
 

 
1805 

 

 
 

 
1573 

1.windrow & Vermi  

compost 
801 TPD 

Waste to 
energy 

plants are 
to be 

proposed 
on cluster 
basis 

2.Decentralized 

composting 
111 TPD 

3. Biogas 37 TPD 

4.Incinerator 30 TPD 

5.Pyrolysis 0.9 TPD 
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PRS 

ULB Total MSW 

generation 

in TPD 

Total MSW  

being 

processed  

in TPD 

Existing  

MSW  

Facilities  

Plant 

Capacity 

of the 

existing 

MSW 

facilities 

Proposed MSW Facilities 

& Completion Timeline 

29 107.80 93.75 

1.windrow & 

Vermi  

Compost 

2. De-

Centralized 

composting 

3. Biogas  

77 MT 

 

 

7 MT 

 

10 MT 

Waste to energy plants 
are to be proposed on 

cluster basis 

 

II. Bio-medical Waste Management: 

 Total Bio-medical generation (State & PRS): 

 No. of Hospitals and Health Care Facilities: 

 Status of Treatment Facility/ CBMWTF:  

 

III. Hazardous Waste Management: 

 Total Hazardous Waste generation (State & PRS): 

 No. of Industries generating Hazardous waste 

 Treatment Capacity of all TSDFs 

 Avg. Quantity of Hazardous waste reaching the TSDFs and Treated 

 Details of on-going or proposed TSDF 

IV. Plastic Waste Management: 

 Total Plastic Waste generation State - 102TPD&PRS – 6.2 TPD 

 Treatment/ Measures adopted for reduction or management o2f plastic 

waste: 

Recyclable/ Saleable plastics are been sold to authorized vendors 

Non- saleable plastics are been sent to cement factories and are 

used as a component for laying roads 



For the Month of : December 2023, Prepared By DTP

S.NO. Details TN State PRS

I Total Population: 7665951 443964

II Estimated Sewage Generation (MLD) 429.29 MLD 24.86 MLD

III Details of Sewage Treatment Plant:

1a. Existing no. of STPs/FSTP if any 17 (11 STP / 6 FSTP) -

1b Treatment Capacity (in MLD) 30.25 MLD / 0.119 MLD -

2 Capacity Utilization of existing STPs (MLD) 16.144 MLD -

3
MLD of sewage being treated through Alternate 

Technology
3 MLD -

4 Gap in Treatment Capacity in MLD 395.921 MLD 21.28 MLD

5 No. of Operational STPs/FSTPs 11 + 6 -

6 No. of Complying STPs/FSTPs 11 + 6 -

7 No. of Non-complying STPs - -

IV
Details of Under construction Sewage 

Treatment Plant:

1 STP -Number 2 6

2 STP Capacity (MLD) 12.52 9.32

3 FSTP -Number 4 -

4 FSTP -capacity (MLD) 0.05 -

5 Status of I&D or House sewer connections 10174/10479 -

Details of Proposed STP TN State PRS

1 STP/FSTP Number - -

2 STP/FSTP Capacity - -

3 No. of STPs under DPR - -

4 No. of DPRs approved for construction of STPs - -

5 No. of STPs under tender stage for construction - -

6 No. of tenders awarded for STP construction - -

7 No. of STPs completed - -

8
No. of constuction of STPs held up due to land 

issues
- -

9 No. of land issuses resolved - -

NMCG Format for Submission of Monthly Progress Report in the NGT Matter OA No.673 of 

2018 (in compliance to NGT order dated 24.09.2020)



V

1
Total number of Urban Local

Bodies and their Population

2
Current Municipal Solid Waste

Generation  TPD

3

Existing MSW processing

facilities Total No.

Installed 

Capacity 

(TPD)

Utilization 

Capacity 

(TPD)

Total No.

Installed 

Capacity 

(TPD)

Utilization 

Capacity 

(TPD)

a. Windrow Compost

b. Vermi Compost

c. Decentralized pit composting 39 111 111 4 7 7

d. Biomethanation 18 37 37 1 10 10

e. MRF/RRC 489 499 499 27 36 36

f. others

g. Waste to Energy

4

Action plan to bridge gap between

Installed Capacity and Current

Utilization of processing facilities

(if Gap > 20%) Existing 

(No. & 

capacity)

Proposed 

(No. & 

Capacity)

Under 

constructi

on (No. & 

Existing 

(No. & 

capacity)

Proposed 

(No. & 

Capacity)

Under 

constructi

on (No. & 

6 Total no. of wards

Total no. of wards having door to

door collection service  

Total no. of wards practicing

segregation at source

7a.
Details of MSW treatment

facilities proposed     (no.)

Details of MSW treatment

facilities proposed (capacity,

TPD)

Details of MSW treatment

facilities proposed (technology)

7b.
Details of MSW treatment

facilities under construction (no.)

Details of MSW treatment

facilities under construction

(capacity, TPD)

Details of MSW treatment

facilities under construction

(technology)

8

No. and area (in acres) of

uncontrolled garbage dumpsites

and Sanitary Landfills.

9
No. and area (in acres) of legacy

waste within 1km buffer of both

side of the rivers

10

No. of drains falling into rivers

and no. of drains having floating

racks/screens installed to prevent

solid waste from falling into the

rivers

Status of ULB wise SWM

ULB

Total MSW generated in TPD

Total MSW processed in TPD

NMCG Format for Submission of Monthly Progress Report in the NGT Matter OA No.673 of 2018

  (in compliance to NGT order dated 24.09.2020)
For the Month of December 2023 - Prepared By DTP _CMA/GCC/DTP/RD&PR

Solid Waste Management:

Tamil Nadu State Polluted River Stretches

1805 TPD 107.80 TPD

673 801 801 39 77 77

Waste to energy plants are to be 

proposed on cluster basis

Waste to energy plants are to be 

proposed on cluster basis

5

No. and capacity of C&D waste 

processing plants in TPD (existing, 

proposed and under construction)

7621 465

7314 465

6857 418

Tamil Nadu State (20) Polluted River Stretches (0)

- -

- -

Incinerator - 6 nos / Pyrolysis - 9 nos -

Incinerators - (30 TPD) / Pyrolysis - 

(0.9 TPD)

-

Incineration & Pyrolysis -

- -

- -

- -

490 27

1805 107.8

1570.35 93.78



Existing MSW facilities

Utilization capacity of the existing

MSW facilities 

Proposed MSW Facilities &

Completion Timeline

Status of RLB wise SWM

RLB (No.), 

Total MSW generated in TPD

Total MSW processed in TPD

Existing MSW facilities

Utilization capacity of the existing

MSW facilities 

Proposed MSW Facilities &

Completion Timeline

VIII

1 Total Plastic Waste 

generation:TPD

2

Treatment/ Measures adopted for 

reduction or management of 

plastic waste:

XXIV

Regulation of /Mining Activities 

in the State/UT

Windrow compost, Vermi compost, 

Decentralized composting, Bio-gas, 

Windrow and Vermi Compost

1570.35 MT 93.78 MT

Waste to energy plants are to be 

proposed on cluster basis

Waste to energy plants are to be 

proposed on cluster basis

Tamil Nadu State Polluted River Stretches

- -

- -

- -

- -

- -

- -

 Plastic Waste Management:

102 TPD 6.2 TPD

Recyclable/ Saleable plastics are 

been sold to authorized vendors

Non- saleable plastics are been sent 

to cement factories and are used as a 

component for laying roads

Waste to energy plants are to be 

proposed on cluster basis

Recyclable/ Saleable plastics are 

been sold to authorized vendors

Non- saleable plastics are been sent 

to cement factories and are used as a 

component for laying roads

Waste to energy plants are to be 

proposed on cluster basis



Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23

1 18-19 Madukkur 6506 6506 - - - - - - - - - - -

2 18-19 Chinnalapatti (1) 5964 5964 - - - - - - - - - - -

3 21-22 Uthamapalayam (2) 8500 8500 - - - - - - - - - - -

4 21-22 Thiruppananthal 2257 2257 - - - - - - - - - - -

5 18-19 Annur 9893 9893 - - - - - - - - - - -

6 19-20 Sulur 5300 5300 - - - - - - - - - - -

7 21-22 Vasudevanallur 5472 5472 - - - - - - - - - - -

8 19-20 Perundurai (2) 19790 19790 - - - - - - - - - - -

9 19-20 Kanniyakumari 12113 12113 - - - - - - - - - - -

10 19-20 Karumandi Chellipalayam 16088 16088 - - - - - - - - - - -

11 18-19 Anaimalai (1) 7116 7115 - - - - - - - - - - -

12 19-20 Thirumazhisai 2265 2265 - - - - - - - - - - -

13 19-20 Thammampatty 5918 5918 - - - - - - - - - - -

14 19-20 Palamedu 1574 1574 - - - - - - - - - - -

15 19-20 Polur 16140 16140 - - - - - - - - - - -

16 19-20 Chinnalapatti (2) 3511 3511 - - - - - - - - - - -

17 19-20 Alanganallur 3186 3186 - - - - - - - - - - -

18 19-20 Kaliyakkavilai 1535 1535 - - - - - - - - - - -

19 19-20 Ammapettai 9993 9993 - - - - - - - - - - -

20 18-19 Jalakandapuram 6036 6036 - - - - - - - - - - -

21 18-19 Denkanikottai 14855 14855 - - - - - - - - - - -

22 18-19 Kaveripattinam (1) 10856 10856 - - - - - - - - - - -

23 18-19 Velur 4973 4973 - - - - - - - - - - -

24 18-19 Perundurai (1) 14000 14000 - - - - - - - - - - -

25 18-19 Marakkanam 18186 18186 - - - - - - - - - - -

26 18-19 Velankkani (1) 26082 26082 - - - - - - - - - - -

27 18-19 Manachanallur 16983 16983 - - - - - - - - - - -

28 18-19 Thenkarai 6549 6549 - - - - - - - - - - -

29 18-19 Uthamapalayam (1) 6877 6877 - - - - - - - - - - -

30 18-19 Naravarikuppam (1) 5208 5208 - - - - - - - - - - -

31 18-19 Gingee 13800 13800 - - - - - - - - - - -

Legacy Waste

Legacy 

waste 

100% 

biomin

ed 

(Cu.m)

Sl. 

No.
Year

Name of the Town 

Panchayat

Legacy 

waste 

estimate

d (Cu.m)

Under process (Balance Waste) (Cu.M)



Legacy 

waste 

100% 

biomin

ed 

(Cu.m)

Sl. 

No.
Year

Name of the Town 

Panchayat

Legacy 

waste 

estimate

d (Cu.m)

Under process (Balance Waste) (Cu.M)

32 19-20 Swamimalai 11251 11251 - - - - - - - - - - -

33 18-19 Thiruvaiyaru 17500 17500 - - - - - - - - - - -

34 21-22 Lakkampatti 7925 7925 7450 7450 - - - - - - - - -

35 21-22 Arumuganeri 18000 18000 16900 16900 900 - - - - - - - -

36 21-22 Kuthalam 6362 6362 4453 4453 117 - - - - - - - -

37 19-20 Harur 11181 11181 10681 10681 171 - - - - - - - -

38 19-20 Periyanaickenpalayam 11587 11587 10950 7200 3550 - - - - - - - -

39 21-22 Chengam 5175 5175 3100 3100 575 575 - - - - - - -

40 21-22 Madathukulam 7828 7828 6500 6500 1328 1328 - - - - - - -

41 22-23 Thirupuvanam (Tnj) 2806 2806 800 800 800 800 800 - - - - - -

42 22-23 (A) Keeramanagalam 1940 1940 1940 1940 1940 1940 1940 - - - - - -

43 22-23 (A) Kaliyakkavilai 1535 1535 2006 2006 2006 1831 1831 - - - - - -

44 22-23 (A) Veerakkalpudur 1423 1423 6096 6096 5000 3250 1500 - - - - - -

45 19-20 Suleswaranpatti (1) 10883 10883 5733 5733 5733 4423 4423 1547 - - - - -

46 19-20 Omalur 3489 3489 2158 2158 2158 2158 2158 349 - - - - -

47 18-19 Omalur 4600 4600 1452 1452 1452 1452 1452 460 - - - - -

48 21-22 Thirukattupalli 13585 13585 9238 9238 4347 4259 2038 1930 - - - - -

49 21-22 Anaimalai (2) 7686 7686 5500 5500 2186 1536 786 186 - - - - -

50 21-22 Suleswaranpatti (2) 4944 4944 3985 3985 694 248 224 224 - - - - -

51 21-22 Orathanadu 6240 6240 3432 3432 2225 1530 936 312 - - - - -

52 22-23 Podhaturpet 9595 9595 4795 4795 4795 3595 2195 1395 1395 1395 - - -

53 22-23 Chinnasalem 4520 4520 420 420 420 420 420 420 420 420 - - -

54 22-23 Aduthurai 3017 5788 5788 5788 4988 4988 4588 3211 3211 3211 - - -

55 18-19 Vazhapadi 6134 6134 4234 4234 4234 4234 4234 4234 4234 4234 2184 2184 -

56 19-20 Kunathur 8168 8168 7050 7050 1118 1118 1118 819 819 819 818 818 -

57 21-22 Ayyampettai 9970 9970 6979 6979 2975 2975 2274 1974 974 974 65 65 -

58 22-23 Puliyur 8716 8716 5921 5921 5921 5921 5091 4266 4266 4266 866 866 -

59 22-23 Vedasandur 13212 13212 13212 13212 13212 13212 13212 13212 13212 13212 1212 1212 -

60 19-20 Avinasi 7583 5150 5150 2433 2433 2433 2433 783 783 783 783 783

61 19-20 Anthiyur 14810 12500 12500 2310 2310 2310 2310 2310 2310 2310 2310 2310

62 19-20 P.Velur 10474 4974 4974 4974 4924 4924 4924 4924 4924 4924 4924 3624

63 19-20 Batlagundu (1) 17271 2009 2009 2009 2009 2009 2009 2009 2009 2009 2009 2009

64 18-19 Thammampatti 5782 5782 5782 5782 5782 5782 5782 5782 5782 5782 5782 5782



Legacy 

waste 

100% 

biomin

ed 

(Cu.m)

Sl. 

No.
Year

Name of the Town 

Panchayat

Legacy 

waste 

estimate

d (Cu.m)

Under process (Balance Waste) (Cu.M)

65 21-22 Thisayanvilai 35966 10200 10200 10200 10200 10200 10200 10200 10200 10166 10166 7466

66 21-22 Alangulam 16874 3924 3924 3924 3924 3924 3924 3924 3924 3924 3924 3924

67 21-22 Kanjikovil 5089 3680 3680 1669 1439 1139 1139 1139 1139 820 820 520

68 21-22 Chithode 5080 2740 2740 2440 2331 2331 2331 2331 2331 2331 2331 2131

69 21-22 Namagiripettai 9356 6256 6256 6256 6256 6256 5456 5456 5456 5456 5456 5456

70 21-22 Ilayangudi 5534 2934 2934 2934 2934 2854 2854 2334 2334 1434 1434 896

71 21-22 Mallasamudram 5737 3637 3637 3637 3537 3537 2937 2937 2937 2837 2837 2537

72 21-22 Velankanni (2) 7156 5506 5506 5506 5506 4456 3856 3156 3156 756 756 756

73 21-22 Kattuputhur 5590 1020 1020 1020 1020 1020 1020 1020 1020 1020 1020 1020

74 21-22 Muthupettai 6505 300 300 300 300 300 300 300 300 300 300 300

75 22-23 Palani Chettipatti 17566 2009 2009 2009 2009 2009 2009 2009 2009 2009 2009 2009

76 22-23 Kutchanur 3028 3028 3028 3028 3028 3028 3028 3028 3028 3028 3028 3028

77 22-23 Kattumannarkoil 4472 4472 4472 4472 4472 4472 4472 4472 4472 4472 4472 4472

78 22-23 Nangavalli 4507 4500 4500 4500 4500 4500 4500 4500 4500 4300 4300 3307

79 22-23 Thiyagadurgam 4720 4720 4720 4720 4720 4720 4720 4720 4720 4720 4720 4720

80 22-23 Uthukottai 5775 5775 5775 5275 5175 5075 3175 3175 3175 2275 2275 2275

81 22-23 Kaveripattinam (2) 5188 5188 5188 5188 5188 5188 5188 5188 5188 5188 5188 5188

82 22-23 Kadathur 5050 5050 5050 5050 5050 5050 5050 5050 5050 5050 5050 5050

83 22-23 Naravarikuppam (2) 10788 10788 10788 10788 10788 10788 10788 10788 10788 10788 10788 10788

84 22-23 B.Mallapuram 1991 1991 1991 1991 1991 1991 1991 1991 1991 1991 1991 1991

85 22-23 Marandahalli 9740 9740 9740 9740 9740 9740 9740 9740 9740 9740 9740 9740

86 22-23 Pennagaram 3622 3622 3622 3622 3622 3622 3622 3622 3622 3622 3622 3622

87 22-23 Mallur 5747 5747 5747 5747 5747 5747 5347 5347 5347 5347 5347 5347

88 22-23 Batlagundu (2) 8000 8000 8000 8000 8000 8000 6950 6950 6950 6950 6950 6950

89 22-23 Thirupporur 8022 8022 8022 7512 6572 6322 6322 6322 6322 6322 6322 6322

90 22-23 Sarkarsamakulam 8365 8365 8365 8365 8365 8365 8365 8365 8365 8365 8365 8365

91 22-23 Attayampatty 27665 27665 27665 27665 27665 27665 24665 24665 24665 15665 15665 15665

92 22-23 Mecheri 9628 9628 9628 9628 9628 9628 7878 7878 7878 5028 5028 5028

93 22-23 Jalagandapuram 9500 9650 9650 9650 9650 9650 9650 9650 9650 9000 9000 9000

94 22-23 Thirupuvanam (Svg) 3765 3765 3765 3765 3765 3765 3765 3765 3765 3315 3315 3055

95 22-23 Kottur 10398 10398 10398 10398 10398 10398 10398 10398 10398 10398 10398 10398

96 22-23 Uthangarai 10950 10950 10950 10950 10950 10950 10940 10940 10940 10940 10940 10940

97 22-23 Kolathur 12013 12013 12013 12013 12013 12013 10913 10913 10913 7513 7513 6813



Legacy 

waste 

100% 

biomin

ed 

(Cu.m)

Sl. 

No.
Year

Name of the Town 

Panchayat

Legacy 

waste 

estimate

d (Cu.m)

Under process (Balance Waste) (Cu.M)

98 22-23 Natham 12400 12400 12400 12400 12400 12400 12400 12400 12400 12400 12400 12400

99 22-23 Andipatti 15337 15337 15337 15337 15337 15337 15337 15337 15337 15337 15337 15337

100 22-23 Tirukalukundram 14313 14313 14313 14313 14313 14313 14313 14313 14313 14313 14313 14313

101 22-23 Palacode 18135 18135 18135 18135 18135 18135 18135 18135 18135 18135 18135 18135

102 22-23 (A) Srivaikuntam 671 671 671 671 671 671 671 671 671 671 671 671

103 22-23 (A) Mukkudal 859 859 859 859 859 859 859 859 859 859 859 859

104 22-23 (A) Sundarapandiam 1436 1175 1175 1175 1175 1175 1175 1175 1175 1175 1175 1175

105 22-23 (A) Sivagiri 1262 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200 1200

106 22-23 (A) Palamedu (A) 2043 2043 2043 2043 2043 2043 2043 2043 2043 2043 2043 2043

107 22-23 (A) Alanganallur (A) 1029 1029 1029 1029 1029 1029 1029 1029 1029 1029 1029 1029

108 22-23 (A) Uppiliapuram 1763 1763 1763 1763 1763 1763 1763 1763 1763 1763 1763 1763

109 22-23 (A) Sriperumbudur 5467 1800 1800 1800 1800 1800 1800 1800 1800 1800 1800 1800

110 22-23 (A) Vadipatti 2507 1800 1800 1800 1800 1800 1800 1800 1800 1800 1800 1800

111 22-23 (A) Chettipalayam 2720 2720 2720 2720 2720 2720 2720 2720 2720 2520 2520 2520

112 22-23 (A) Punjai Thottakurichi 2214 2214 2214 2214 2214 2214 2214 2214 2214 2214 2214 2214

113 22-23 (A) Nagojanahalli 1204 1204 1204 1204 1204 1204 1204 1204 1204 1204 1204 1204

114 22-23 (A) Annavasal 1580 1580 1580 1580 1580 1580 1580 1580 1580 1580 1580 1580

115 22-23 (A) Watrap 4667 4667 4667 4667 4667 4667 4667 4667 4667 4667 4667 4667

116 22-23 (A) Pennathur 2194 2194 2194 2194 2194 2194 2194 2194 2194 2194 2194 2194

117 22-23 (A) Kaveripakkam 2895 2895 2895 2895 2895 2895 2895 2895 2895 2895 2895 2445

118 22-23 (A) Achirapakkam 3483 3483 3483 3483 3483 3483 3483 3483 3483 3483 3483 3483

119 22-23 (A) Ananthapuram 3688 3688 3688 3688 3688 3688 3688 3688 3688 3688 3688 3688

120 22-23 (A) Moolaikaraipatti 2217 2217 2217 2217 2217 2217 2217 2217 2217 2217 2217 2217

121 22-23 (A) Manalurpettai 2261 2261 2261 2261 2261 2261 2261 2261 2261 2261 2261 2261

122 22-23 (A) Aravakurichi 3235 3235 3235 3235 3235 3235 3235 3235 3235 3235 3235 3235

123 22-23 (A) Karimangalam 3293 3293 3293 3293 3293 3293 3293 3293 3293 3293 3293 3293

124 22-23 (A) Vaithieswarankoil 1922 1922 1922 1922 1922 1922 1922 1922 1922 1922 1922 1922

125 22-23 (A) Melagaram 4221 4221 4221 4221 4221 4221 4221 4221 4221 4221 4221 4221

126 22-23 (A) Arani 4349 4349 4349 4349 4349 4349 4349 4349 4349 4349 4349 4349

127 22-23 (A) Sulur (A) 4341 4341 4341 4341 4341 4341 4341 4341 4341 2041 2041 1141

128 22-23 (A) Harur (A) 5697 5697 5697 5697 5697 5697 4650 4650 4650 5497 5497 5497

129 22-23 (A) Pillanallur 5291 5291 5291 5291 5291 5291 3591 3591 3591 2538 2538 1071

130 22-23 (A) Uthiramerur 5574 5574 5574 5574 5574 5574 5574 5574 5574 2454 2454 1914



Legacy 
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100% 

biomin

ed 

(Cu.m)

Sl. 

No.
Year

Name of the Town 

Panchayat

Legacy 

waste 

estimate

d (Cu.m)

Under process (Balance Waste) (Cu.M)

131 22-23 (A) Vennandhur 5876 5876 5876 5876 5876 5876 5876 5876 5876 5876 5876 5876

132 22-23 (A) Nilakottai 5975 5975 5975 5975 5975 5975 5975 5975 5975 5975 5975 5975

133 22-23 (A) Keeranur 5994 5994 5994 5994 5994 5994 5994 5994 5994 5994 5994 5994

134 22-23 (A) Sholavandan 10393 10393 10393 10393 10393 10393 10393 10393 10393 10393 10393 10393

135 22-23 (A) Kannamangalam 863 863 863 863 863 863 863 863 863 863 863 863

136 22-23 (A) Kurinjipadi 8298 8298 8298 8298 8298 8298 8298 8298 8298 8298 8298 8298

137 22-23 (A) Pallipet 8430 8430 8430 8430 8430 8430 8430 8430 8430 8430 8430 8430

138 22-23 (A) Kalavai 5159 5159 5159 5159 5159 5159 5159 5159 5159 5159 5159 5159

139 22-23 (A) Uthukuli 5722 5722 5722 5722 5722 5722 5722 5722 5722 5372 5372 5372

140 22-23 (A) Eruvadi 8901 8901 8901 8901 8901 8901 8901 8901 8901 6786 6786 4401

141 22-23 (A) Alangudi 9142 9142 9142 9142 9142 9142 9142 9142 9142 9142 9142 9142

142 22-23 (A) Vadakkuvalliyoor 10160 10160 10160 10160 10160 10160 10160 10160 10160 10160 10160 10160

143 22-23 (A) Konganapuram 9349 9349 9349 9349 9349 9349 9349 9349 9349 9349 9349 9349

144 22-23 (A) Pothanur 9568 9568 9568 9568 9568 9568 9068 9068 9068 9068 9068 9068

145 22-23 (A) Kallidaikurichi 16306 16306 16306 16306 16306 16306 16306 16306 16306 15706 15706 15606

146 22-23 (A) Chetpet 9039 9039 9039 9039 9039 9039 9039 9039 9039 9039 9039 8039

147 22-23 (A) Vettavalam 13600 13600 13600 13600 13600 13600 13600 13600 13600 13600 13600 8500
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1 3022 1.2 7.5 12 220 470 E

Standard limit for pH 6.5 to 8.5

Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less

Standard limit for Total coliform MPN/100ml shall be 500 or less

Dec-23

TAMIL NADU POLLUTION CONTROL BOARD

76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

River Thirumanimutharu - Polluted river stretches from Salem to Papparapatti - 15 

KM - Priority-I

Uthamasolapuram (River)

Sl. 

No.
Name of station

Station 

Code No.
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1 Thulukkanur (River) 3023 2.3 7.4 7.6 9 20 E

Standard limit for pH 6.5 to 8.5

Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less

Standard limit for Total coliform MPN/100ml shall be 500 or less

76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

River Vasista - Polluted river stretches from Manivilundhan to Thiyaganur - 10 KM - 

Priority - I

Sl. 

No.
Name of station

Station 

Code 

No.

Dec-23

TAMIL NADU POLLUTION CONTROL BOARD
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1 Mettur 50 6.2 7.6 2.4 6.8 17.0 A

2 Pallipalayam 51 6.3 7.6 2.1 21.0 33.0 A

4 Musiri Ferry Gate 31 6.4 7.6 1.6 5.5 20.0 A

5 Komarapalayam 3012 5.9 7.5 2.4 14.0 22.0 A

6 Urachikottai 3013 6.3 8.6 2.1 8.2 24.0 A

7 Seerampalayam 3014 6.0 7.6 2.1 21.0 33.0 A

8 Pugalur 3015 6.1 8.1 2.8 6.0 14.0 A

9 Pettavaithalai 3016 7.2 7.5 2.4 6.8 17.0 A

11 Mayiladurai 3018

12 R.N. Pudur 1322 6.0 8.3 2.4 14.0 70.0 B

13 Vairapalayam 1320 5.9 7.8 2.7 24.0 47.0 A

14 P. Velur 1323 5.7 8.0 2.7 20.0 32.0 A

15 Mohanur 1324 5.9 8.1 2.1 14.0 33.0 A

16 Thirumukkudal 1451 6.2 7.9 2.5 8.2 11.0 A

17 Trichy Upstream 1202 7.8 7.5 1.8 9.2 24.0 A

18 Trichy Downstream 1325 7.1 7.5 2.2 6.8 21.0 A

19 Grand Anaicut 1203 7.9 7.7 1.8 12.0 25.0 A

Standard limit for pH 6.5 to 8.5

Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less

Standard limit for Total coliform MPN/100ml shall be 500 or less

Sl.No. Name of station

Dec-23

TAMIL NADU POLLUTION CONTROL BOARD

No Flow

76, Mount Salai, Guindy, Chennai - 600 032.

Station 

Code 

No.

Water Quality Status of Polluted River Stretches

River Cauvery - Polluted river stretches from Mettur to Mayiladuthurai - 200 KM - 

Priority - III
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1 Badrakaliamman koil 1201 6.4 7.3 2.3 14 33 A

2 Sirumugai 1204 6.6 7.7 2.1 11 32 A

3 Bhavanisagar 1321 5.6 7.4 2.4 14 40 A

4 Bhavani 1205 5.9 8.3 2.2 14 32 A

5 Sathyamangalam 3019 5.8 7.6 2.6 68 170 A

6 Kalingarayan Canal (B5) 3020 6.1 8.1 1.9 20.0 39 A

7 Kalingarayan Canal (B10) 3021 6.5 8.5 2.5 20 49 A

Standard limit for pH 6.5 to 8.5

Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less

Standard limit for Total coliform MPN/100ml shall be 500 or less

Sl. 

No.

Dec-23

TAMIL NADU POLLUTION CONTROL BOARD

76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

River Bhavani Polluted river stretches from Sirumugai to Kalingarayan - 60 KM - Priority - V

Name of station
Station 

Code No.
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1 Papanasam 1159 6.7 7.4 2.0 26 43 B

2 Cheranmadevi 1160 6.2 7.9 3.0 25 58 A

3 Kokirakulam 1161 5.8 8.0 2.0 25 47 B

4 Murapanadu 1162 6.2 7.0 1.6 12 34 A

5 Thiruvidaimarudur 1328 6.1 7.8 2.0 26 58 B

6 Ambasamudram 1329 6.4 7.8 2.0 25 40 A

7 Authoor 1330 5.4 6.9 2.2 27 56 B

8 Eral 3025 5.5 7.0 2.4 24 68 B

9 Kallidaikurichi 3026 6.2 7.5 2.0 21 39 B

10 Srivaikuntam 3027 5.9 7.0 2.1 17 47 B

11 Vellakovil 3028 5.6 7.9 3.0 21 43 B

12 Seevalaperi 3029 5.3 7.8 3.0 24 54 B

Standard limit for pH 6.5 to 8.5

Standard limit for DO 5.0 mg/l or more

Standard limit for BOD 3 mg/L or less

Standard limit for Total coliform MPN/100ml shall be 500 or less

TAMIL NADU POLLUTION CONTROL BOARD

76, Mount Salai, Guindy, Chennai - 600 032.

Water Quality Status of Polluted River Stretches

River Thamirabarani Polluted river stretches from  Pappankulam to Arumuganeri - 

80 KM - Priority-IV

Name of station

Station 

Code 

No.

Sl. 

No.

Dec-23
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